


Ashhurst Traffic Mitigation Project Timeline



STAGE ONE

- WYNDHAM STREET UPGRADE BETWEEN CAMBRIDGE AVENUE AND SALISBURY STREET**
 includes pavement resurfacing and widening, and installation of islands for traffic calming.
- MULGRAVE STREET/SALISBURY STREET INTERSECTION CLOSURE**
- MULGRAVE STREET/CAMBRIDGE AVENUE INTERSECTION**
 includes removal of roundabout and installation of traffic lights
- HILLARY CRESCENT/MULGRAVE STREET INTERSECTION**
 includes change of priority to reflect main traffic movement. Mulgrave Street will have priority and Hillary Crescent will give way.



STAGE TWO

- REFINE DESIGNS**
 - Threshold treatments at the entrances to Ashhurst
 - Salisbury Street - traffic islands, footpaths, cycleways
 - Bamfield, Worcester, Lincoln and Stanford Streets - speed cushions
 - Cambridge Avenue - traffic calming measures
 - York Street/Cambridge Avenue intersection - improvements to prevent rat running
 - Cambridge Avenue/Napier Road SH3 intersection - Realignment
 - The Terrace/Salisbury Street intersection - closure of exit from the Terrace.



*THIS TIMELINE IS BASED ON CURRENT BEST ESTIMATES