

SH3 Waitara to Bell Block Project timeline

Mar 17

Oct 17 + Jan 18

Dec 17 - Feb 18

Mar 18

Aug 18

Nov 18

Dec 18 - Jan 19

Jan - Feb 19

Early 19 >

Community insights

Multi-criteria analysis workshops

Community engagement on proposed options and ideas

Technical assessment of detailed business case

Report community engagement findings

Ministerial announcement confirming project funding

Detailed design stage, including obtaining necessary statutory consents

NZ Transport Agency decision on preferred option

Project construction to begin

