

Project Title	
Portable traffic signals	
Project Details	
Review traffic signal requirement to include 3-way and 4-way portable traffic signals. Prepare and conduct training programmes for the use of positioning and use of 3 and 4 way portable traffic signals.	
Meeting date	CGG Acceptance
1 March 2018	YES Priority 1
Project Leader	Project start date
Stuart Fraser	1 March 2018
Project Members	Project Funding
<u>Alan Gardiner</u>	Estimated budget \$25,000
Project Actions	Completion Dates
<ul style="list-style-type: none"> Step 1 – Review existing signal systems on the CoPTTM register 	March 2018
<ul style="list-style-type: none"> Step 2 – Collect data from manufacturers/suppliers, examine Australian/European/American processes for the use of 3 and 4-way signals and communicate with Signals NZ User Group (SNUG) 	May 2018
<ul style="list-style-type: none"> Step 3 – Develop a specification for the use of these in temporary traffic situations 	August 2018
<ul style="list-style-type: none"> Step 4 - Prepare and conduct training programmes for the use of positioning and use of 3 and 4 way portable traffic signals 	October 2018