

<b>Project Title</b>	
Worksite clutter and excess TTM	
<b>Project Details</b>	
Ascertain the extent of TTM clutter, examine its impact on the effective delineation and if necessary, formulate a solution	
<b>Meeting date</b>	<b>CGG Acceptance</b>
	YES Priority 1
<b>Project Leader</b>	<b>Project start date</b>
Fergus Tate	December 2017
<b>Project Members</b>	<b>Project Funding</b>
	<b>Estimated budget</b>
<b>Project Actions</b>	<b>Completion Dates</b>
Appoint consultant to conduct research and establish impact of any excess TTM clutter on the effective delineation	March 2018
Present research report and potential solution to CGG at next meeting	June 2018
CGG circulate for industry comment	July 2018
Amend solution based on feedback and amend CoPTTM as required	August 2018