

Project Title		
Cyclists/Temporary bus stops /Pedestrian temporary signage		
Project Details		
<p>Develop RCA guidelines on the following:</p> <ul style="list-style-type: none"> • How to manage cyclists where cycle lanes are impacted by a worksite • Temporary bus stops <p>Also investigate use of smaller size temporary signs for pedestrians and cyclists</p>		
Meeting date	CGG Acceptance	
N/a	YES Priority 1	
Project Leader	Project start date	
Stuart Fraser	Ongoing project	
Project Members	Project Funding	
<p>Edit team:</p> <ul style="list-style-type: none"> • Stuart Fraser • Neil Greaves • Tony Stella 	<p>Estimated budget</p> <p>\$10,000</p> <p>Budget approved</p>	
Project Phases		Completion Dates
Develop RCA guidelines for how to manage cyclists where cycle lanes are impacted by a worksite (section C 13 and section F and G TMDs)		14 and 15 October 2015
Develop RCA guidelines for how to manage Temporary bus stops		14 and 15 October 2015
Complete RCA consultation (CCC, AT, PNCC, DCC, WCC)		30 November 2015
Complete consultation with other interested parties (eg Will Andrews CAN (Cycling Advocates' Network and selected bus companies)		30 November 2015
Amend guidelines as required		31 December 2015
Investigate use of smaller size temporary signs for pedestrians and cyclists and decide when use is appropriate		12 February 2016
Make a submission to TCD advisory group		29 February 2016
Amend CoPTTM as required		31 April 2016
Send to CGG for comment		30 May 2016

Project plan for CGG priority project

Amend as required	30 July 2016
Include in August 2016 update note	19 August 2016
Update training material and issue to trainers	19 August 2016