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ANNEXURE A 
NZ Transport Agency 

 
Conditions to apply to Alteration to Designation in Hamilton City 

(NZTA 181 Hamilton) 

 

Definitions 

The Project Shall mean an alteration to the existing State Highway 1 (Cobham Drive) 
designation on the western and eastern approach to the Cobham Bridge 
subject of the NZ Transport Agency’s Notice of Requirement (Designation 81 
E81) 

Local road Means a road that is not a State highway or private road 

Directly affected 
parties 

Means owners and occupiers of properties within the designation boundary 

Affected in 
proximity parties 

Means owners and occupiers of properties up to 200m beyond the 
designation boundary 

Construction 
Works  

Means when the contractor is established on site and starting earthworks.  
Construction Works do not include Enabling Works as defined in these 
conditions. 

Enabling Works Shall include the following and similar activities : demolition and removal of 
buildings and structures and existing vehicle entrances, construction of site 
entrances and minor access tracking, fencing, tree felling and removal and 
other necessary vegetation clearance (of trees and/or vegetation that are not 
required to be retained by the ecological management conditions of this 
designation or any resource consent), relocation of underground and 
overhead services, geotechnical investigations, surveying, archaeological 
investigations, and establishment of erosion and sediment controls. 

Territorial 
Authority 

Means Hamilton City Council 

NoR Notice of Requirement 

PCCP Pre-construction Communication and Consultation Plan  

CMP Construction Management Plan 

CNVMP Construction Noise and Vibration Management Plan 

CTMP Construction Traffic Management Plan 

CCCP Construction Communication and Consultation Plan 

CLMP Concept Landscape Management Plan 

LMP Landscape Management Plan  

HASMP Heritage and Archaeological Site Management Plan 

TNMP Transport Network Management Plan  

DMP Dust Management Plan  

CSMP Contaminated Soil Management Plan  

HSMP Hazardous Substances Management Plan 

TWEAR Means the Southern Links Taangata Whenua Effects Assessment Report, 
January 2014, prepared by the Taangata Whenua Working Group 
representatives from: Ngaati Wairere, Ngaati Mahanga, Ngaati Koroki 
Kahukura, Ngaati Haua, Waikato Tainui. 
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GENERAL CONDITIONS 

1.0 General Conditions 

1.1 Except as modified by the Conditions below and subject to final design, the Project 
works shall be undertaken generally in accordance with the information provided by 
the NZ Transport Agency in its Notice of Requirement (NoR), its evidence and 
supporting documentation, including:  

a) Southern Links:  Notice of Requirement by the NZ Transport Agency and 

Hamilton City Council dated 09 August 2013; 

b) Southern Links:  Assessment of Environmental Effects and Supporting 
Information (including technical appendices), prepared for the NZ Transport 

Agency and Hamilton City Council by AECOM New Zealand Limited and others, 
dated 05 August 2013;  

c) Southern Links – Scheme Assessment Report Drawings 1000-8000 series, 

prepared for the NZ Transport Agency and Hamilton City Council by AECOM 
New Zealand Limited and Opus;  

d) The Requiring Authorities’ response dated 18 December 2013  to the Territorial 
Authorities’ s92 request for further information;  

e) Hamilton Southern Links Concept Drainage Design, prepared for the NZ 

Transport Agency and Hamilton City Council by AECOM New Zealand Ltd, dated 
22 June 2012 and any subsequent changes; 

f) Southern Links Preliminary Design Philosophy Statement, prepared for the NZ 

Transport Agency and Hamilton City Council by AECOM New Zealand Ltd, dated 
19 June 2014; and 

g) Southern Links – Taangata Whenua Effects Assessment Report, prepared for 

the NZ Transport Agency and Hamilton City Council by the Taangata Whenua 
Working Group, dated 28 January 2014. 

h) Southern Links Cobham Drive Layout Plan and Long Section, prepared by 
AECOM New Zealand Ltd and Opus, drawing number 60164546-C-20-4101 
Revision C, updated 02/07/14; and   

i) Southern Links – Taangata Whenua Effects Assessment Report, prepared for 

the NZ Transport Agency and Hamilton City Council by the Taangata Whenua 
Working Group, dated 28 January 2014. 

1.2 These conditions shall only apply to works in the altered designation in the vicinity of 
the Cobham Bridge identified on the following plans: 

a) Cobham Bridge Designation and Land Requirements, prepared by AECOM New 

Zealand Ltd and Opus, ref 60164546-C-20-4501, Revision C, dated 06/08/13; 

b) Peacockes North/South Designation and Land Requirements, prepared by 

AECOM New Zealand Ltd and Opus, ref 60164546-C-20-3501, Revision C, dated 
06/08/13; and 

c) Peacockes North/South Designation and Land Requirements, prepared by 

AECOM New Zealand Ltd and Opus, ref 60164546-C-20-3502, Revision C, dated 
06/08/13. 

1.3 Where there is any inconsistency between the NoR documentation and the 
designation conditions, the designation conditions shall prevail. 
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1.4 Pursuant to Section 184(1)(c) of the RMA, the designation shall not lapse for a period 
of twenty (20) years after it is included in the Operative and Proposed Hamilton City 
District Plans.   

1.5 Any reference in these Conditions to legislation or a Standard includes any later 
legislation or standard that amends or replaces it. 

2.0 Management Plans General 

2.1 All works shall be carried out in accordance with the applicable Management Plan(s) 
and other plans required by these Conditions. 

2.2 The following Management Plans must be submitted to the Territorial Authority Chief 
Executive or nominee for certification that they are consistent with the conditions of the 
designation: 

a) Construction Management Plan; 

b) Construction Noise and Vibration Management Plan; 

c) Construction Traffic Management Plan; 

d) Construction Communication and Consultation Plan; 

e) Concept Landscape Management Plan; 

f) Landscape Management Plan; 

g) Heritage and Archaeological Site Management Plan; 

h) Dust Management Plan; 

i) Contaminated Soil Management Plan; 

j) Hazardous Substances Management Plan;  

k) Transport Network Management Plan; and 

l) Conservation Plan (prepared under conditions 14.5 and 14.6). 

2.3 Within twenty (20) working days of receipt of any Management Plan for certification as 
required under Condition 2.2, the Territorial Authority shall notify the NZ Transport 
Agency as to whether the Management Plan is certified or whether inconsistencies 
with the relevant designation condition(s) have been identified and what matters are 
required to be addressed. 

2.4 Construction Works shall not commence until the NZ Transport Agency has received 
the Territorial Authority Chief Executive or nominee’s written certification for the 
relevant Management Plans.  

2.5 Any changes proposed to a certified Management Plan shall be confirmed in writing by 
the NZ Transport Agency and certified in writing by the Territorial Authority’s Chief 
Executive or nominee within  ten (10) working days of receipt of written confirmation, 
prior to implementation of those changes.  Any changes to Management Plans shall 
remain consistent with the overall intent of the relevant Management Plan.  

2.6 In the event of any dispute, disagreement or inaction arising in respect of the 
certification of Management Plans or certification of changes to Management Plans, 
that matter shall be referred in the first instance to the NZ Transport Agency Highway 
Manager and the Territorial Authority Chief Executive to determine a process for 
resolution. 
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a) If a resolution cannot be agreed, then the matter may be referred to an 
independent appropriately qualified expert, agreeable to both parties, setting out 
the details of the matter to be referred for determination and the reasons the 
parties do not agree. 

b) The independent appropriately qualified expert shall be appointed within ten (10) 
working days of the NZ Transport Agency or Territorial Authority giving notice of 
their intention to seek independent determination. The appointed expert shall, as 
soon as possible, issue his or her decision on the matter. In making the decision, 
he or she shall be entitled to seek further information and hear from the parties 
as he or she sees fit. 

2.7 At all times during construction, the NZ Transport Agency shall ensure that a copy of 
the latest certified version of the Management Plans identified in Condition 2.2 is kept 
on site and all key personnel are made aware of each Plan’s contents. 

2.8 A copy of the latest certified version of each Management Plan identified in Condition 
2.2 shall be available on the NZ Transport Agency’s website at all times. 

2.9 The Management Plans are not required to include all details for every stage of work 
at the time the plan is submitted for certification to the Territorial Authority Chief 
Executive or nominee. If further details are to be provided for later stages of work, the 
Management Plan shall specify which stages require further certification at a later 
date. Management Plans for later stages of work shall be submitted to the Territorial 
Authority Chief Executive or nominee for certification prior to construction commencing 
in the relevant stage, and conditions 2.3 and 2.4 apply accordingly. 

2.10 Where conditions require consultation with third parties in the development of 
Management Plans, these plans shall demonstrate how the views of that party (or 
parties) have been incorporated, and, where they have not, the reasons why.  

3.0 Outline Plan 

3.1 Where an outline plan or plans are required by section 176A of the RMA for works in 
any particular location(s) and the Territorial Authority agrees that a Management 
Plan(s) listed in Condition 2.2 or relevant part(s) of the Management Plan(s) contains 
adequate details to satisfy section 176A of the RMA, then the Management Plan(s) or 
relevant part(s) of the Management Plan(s) shall be deemed to be a waiver of the 
requirement for an outline plan in respect of the works in the particular location(s), as 
provided for in section 176A(2)(c) RMA. 
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PRE-CONSTRUCTION CONDITIONS 

4.0 Consultation  

Consultation with Taangata Whenua 

4.1 When required to consult with Taangata Whenua by the Conditions of this designation 
the NZ Transport Agency shall, through its Chief Executive or nominee, contact the 
Waikato Tainui Environment Manager, or successor, to convene a Taangata Whenua 
Working Group or TWWG. Waikato Tainui shall be invited to appoint a nominated 
representative to administer the liaison/coordination of this group/representatives to 
ensure: 

a) Each hapu is represented by the recognised/appointed person or persons; 

b) Administration of liaison/coordination occurs in a timely manner; and 

c) Any actions/direction or information from the TWWG representatives has a 
common voice for Iwi on all liaison/coordination matters. 

4.2 The TWWG shall comprise at least one representative from each of the following: 

a) Ngati Hauaa; 

b) Ngati Koroki Kahukura; 

c) Ngati Wairere; 

d) Ngati Maahanga; and  

e) The NZ Transport Agency.  

4.3 The NZ Transport Agency shall invite the TWWG to meet at least annually until the 
commencement of Construction Works to provide a means for receiving regular 
updates on project progress, including updates on programme and staging and to 
discuss the consideration of mitigation measures set out in the TWEAR dated January 
2014. 

Consultation with providers of infrastructure service networks 

4.4 The NZ Transport Agency shall liaise with the providers of infrastructure service 
networks including, but not limited to: water, gas, stormwater, wastewater, power and 
telecommunications, to develop methodologies and timing to ensure: 

a) Interruptions to supply, or adverse effects on network utility infrastructure during 
construction, are appropriately avoided remedied or mitigated; and 

b) Any services requiring relocation are relocated with the minimum disruption to the 
operation of these networks during construction of the Project. 

4.5 During the design phase of the Project the NZ Transport Agency shall give reasonable 
notice and make all reasonable endeavours to: 

a) Liaise with all relevant network operators in relation to any part of the works within 
the designation where their infrastructure may be affected; and 

b) Make reasonable and relevant changes requested by such network utility 
operators, to the relevant design plans and methodologies, to ensure that access 
to, maintenance and the operation of all network utility infrastructure with the 
designated area is not adversely affected. 
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5.0 Concept Landscape Management Plan 

5.1 Prior to lodgement of any outline plans of works, the NZ Transport Agency shall submit 
a Concept Landscape Management Plan (CLMP) to the Territorial Authority Chief 
Executive or nominee for certification. The CLMP shall be prepared by a suitably 
qualified and experienced expert and shall be developed after consultation with the 
Territorial Authority and the Southern Links Taangata Whenua Working Group 
(TWWG). 

5.2 The objective of the CLMP is to provide the overview of the landscape and urban 
approach, which will subsequently be developed into the detailed LMP as the Project 
design progresses. The CLMP shall include: 

a) A vision statement; 

b) An outline of the landscape and urban design themes to be adopted for the 
entire length of the project, including for overbridges, underbridges and noise 
barriers. 

c) An outline of the landscape design elements, including hard and soft landscape 
materials, planting types, sizes and spaces. 

d) Concept landscape plans showing the design scheme; and 

e) Planting management and maintenance requirements. 

5.3 The CLMP shall be in general accordance with the indicative landscape mitigation 
measures and urban design proposals outlined in the report titled Southern Links 
Network Urban Design and Landscape Framework, prepared by Opus, dated 05 
August 2013. 

5.4 The CLMP shall be prepared in accordance with: 

a) The NZ Transport Agency’s 'P39 Standard Specification for Highway Landscape 
Treatments' (2013); and 

b) 'Bridging the Gap', NZTA Urban Design Guidelines (2013). 

5.5 The CLMP shall have regard to the natural character policies of the Waikato Regional 
Policy Statement. 

5.6 The NZ Transport Agency shall provide the CLMP to the following stakeholders at 
least thirty (30) working days prior to submitting it to the Territorial Authority Chief 
Executive or nominee:  

a) Department of Conservation.  

5.7 The NZ Transport Agency shall include any comments from the stakeholders noted in 
Condition 5.6 along with an explanation of where and why any comments have not 
been incorporated into the CLMP(s) prior to submitting the CLMP to the Territorial 
Authority. 

5.8 If the NZ Transport Agency has not received any comments from the stakeholders 
noted in Condition 5.6 within twenty (20) working days of providing them the CLMP, 
the NZ Transport Agency may consider that the stakeholder concerned has no 
comments. 
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6.0 Heritage and Archaeological Site Management Plan 

6.1 Prior to the commencement of detailed design, sufficient site-specific archaeological 
investigation, as set out in the recommendations in the Southern Links Designation 
Corridor Notice of Requirement Archaeological Assessment, prepared by Opus, dated 
02 December 2013 in relation to the NZ Transport Agency’s designation, must be 
undertaken to determine the full extent of each archaeological site affected in part or 
whole by the designation footprint and to locate any intact archaeological features or 
deposits in order to take into account avoidance of archaeological remains during the 
development of detailed design plans. (Note: This may require permission from 
landowners adjacent to the designation and an authority from Heritage New Zealand 
for any in-ground investigation work). 
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CONSTRUCTION CONDITIONS 

7.0 Construction Communication and Consultation 

Contact Person 

7.1 The NZ Transport Agency shall make a contact person available for the duration of 
construction for public enquiries about the Construction Works, and an after-hours 
contact person available. 

Construction Communication and Consultation Plan 

7.2 The  NZ Transport Agency shall submit to the Territorial Authority Chief Executive or 
nominee a Construction Communication and Consultation Plan (CCCP) prepared by a 
suitably qualified and experienced expert, which shall be implemented and complied 
with for the duration of the construction of the Project. 

7.3 The CCCP shall be submitted to the Territorial Authority Chief Executive or nominee, 
no later than forty (40) working days prior to the commencement of any stage of 
Construction Works for certification. 

7.4 The objective of the Construction Communication and Consultation Plan is to set out a 
framework to ensure appropriate communication and consultation is undertaken with 
the relevant community, stakeholders, directly affected parties, and affected parties in 
proximity during the construction of the Project. 

7.5 The CCCP shall set out how the Requiring Authority will: 

a) Inform the community of construction progress and future construction activities 
and constraints that could affect them; 
 

b) Receive and respond to feedback on construction related matters; and 
 

c) Provide information on key Project milestones. 

7.6 The CCCP shall, as a minimum, include: 

a) A communications framework that details the NZ Transport Agency’s 
communication strategies, the accountabilities and timeframes for responding to 
inquiries and complaints, frequency of communications and consultation, the 
range of communication and consultation methods to be used (including any 
modern and relevant communication methods, newsletters or similar, 
advertising), and any other relevant communication matters; 

b) The Communication, Consultation and Property Liaison Manager for the Project 
including their contact details (phone, email and postal address); 

c) How the community, stakeholders, directly affected, and affected in proximity 
parties will be notified of the commencement of construction activities and works, 
the expected duration of the activities and works, and who to contact for any 
queries, concerns and complaints;  

d) Methods for communicating in advance any temporary traffic management 
measures, and permanent changes to road networks and layouts to the 
community, stakeholders, directly affected, and affected in proximity parties; 

e) Methods for communicating in advance proposed hours of construction activities 
outside of normal working hours and on weekends and public holidays, to 
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surrounding communities, and methods to record and deal with any concerns 
raised about such hours; and 

f) Methods for communicating and consulting in advance of construction works with 
emergency services (Police, Fire, Ambulance) on the location, timing and 
duration of Construction Works. 

8.0 Construction Management Plan 

8.1 No later than forty (40) working days prior to the commencement of any stage of 
Construction Works, the NZ Transport Agency shall submit for certification a 
Construction Management Plan (CMP) to the Territorial Authority Chief Executive or 
nominee.  The CMP shall be prepared by a suitably qualified and experienced expert.  
The objective of the CMP is to avoid, remedy or mitigate any adverse effects of 
construction, through methods identified in the CMP.  For the avoidance of doubt, the 
NZ Transport Agency may prepare a CMP in relation to each individual stage of its 
programme of works, provided that in each case it shall submit a CMP for certification 
in accordance with this Condition prior to any Construction Works commencing on a 
particular stage.  

8.2 The CMP(s) shall include specific details relating to the construction and management 
of all works associated with the Project, including the following: 

a) Details of the site or Project manager, including their contact details (phone, 
facsimile (if any), postal address, email address); 

b) Details of the contact person(s) required by Condition 7.1 including name, phone 
number, email and postal address; 

c) The location of large notice boards that clearly identify the name, phone number 
and address for service of the site or Project manager and the contact person(s) 
required by Condition 7.1; 

d) Training requirements for employees, sub-contractors and visitors on construction 
procedures, environmental management and monitoring; 

e) An outline construction programme of the works indicating, in particular, 
construction hours, likely time periods for partial or complete road closures, and 
anticipated traffic diversion effects;  

f) Environmental incident and emergency management procedures; 

g) Measures to be adopted to maintain the land affected by the works in a tidy 
condition in terms of disposal/storage of rubbish, storage and unloading of building 
materials and similar construction activities; 

h) Location of workers’ offices, conveniences (e.g. portaloos) and vehicle parking; 

i) Procedures for controlling sediment runoff, dust and the removal of soil, debris and 
demolition and construction materials from public roads or places, including wheel 
wash for construction vehicles.  Dust mitigation measures should include use of 
water sprays to control dust nuisance on dry or windy days; 

j) Methods for earthworks management for earthworks adjacent to buildings and 
structures, including temporary and permanent stabilisation measures and 
monitoring of ground movement; 

k) Procedures for ensuring that residents in the immediate vicinity of construction 
areas are given prior notice of the commencement of Construction Works and are 
informed about the expected duration of the works; 
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l) Procedures to be followed to ensure that iwi representatives are notified of the 
proposed commencement of Construction Works and of the discovery of any koiwi 
or other artefacts; 

m) Procedures to be followed in the event that any historic artefacts are disturbed, 
being in accordance with any Authority obtained under the Heritage New Zealand 
Pouhere Taonga Act 2014; 

n) Means of ensuring the safety of the general public; and 

o) Procedures for receiving and responding to complaints. 

9.0 Complaints Management 

9.1 Upon receiving a complaint during construction, the NZ Transport Agency shall 
instigate a process to address concerns or complaints received about adverse effects. 
This shall: 

a) Identify the nature of the complaint, and the location, date and time of the alleged 
incident / event(s); 

b) Acknowledge receipt of the complaint within 24 hours of receipt; and 

c) Respond to the complaint in accordance with any relevant Management Plan, 
which may include monitoring of the activity by a suitably qualified and 
experienced  expert and implementation of mitigation measures. 

9.2 A record of all complaints received shall be kept by the NZ Transport Agency. This 
record shall include: 

a) The name and address of the person(s) who raised the complaint (unless they 
elect not to provide this) and details of the complaint;  

b) Where practicable, weather conditions at the time of the concern or complaint, 
including wind direction and cloud cover if the complaint relates to noise or air 
quality; 

c) Known construction activities at the time and in the vicinity of the concern or 
complaint; 

d) Any other activities in the area unrelated to the Project construction that may 
have contributed to the complaint such as non-Project construction, fires, traffic 
accidents or unusually dusty conditions generally; and 

e) Remedial actions undertaken (if any) and the outcome of these, including 
monitoring of the activity. 

9.3 This record shall be maintained on site, be available for inspection upon request, and 
shall be provided every three (3) months (or as otherwise agreed) to the Territorial 
Authority Chief Executive or nominee. 

9.4 Where a complaint remains unresolved or a dispute arises, that matter shall be 
referred in the first instance to the Territorial Authority Chief Executive to determine a 
process for resolution. 

a) If a resolution cannot be agreed, then the matter may be referred to an 
independent appropriately qualified expert, agreeable to both parties, setting out 
the details of the matter to be referred for determination and the reasons the 
parties do not agree. 
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b) The independent appropriately qualified expert shall be appointed within ten (10) 
working days of the NZ Transport Agency or Territorial Authority giving notice of 
their intention to seek expert determination. That person shall, as soon as 
possible (and in any event no later than ten (10) working days of receiving the 
record of the complaint), issue his or her decision on the matter. In making the 
decision, he or she shall be entitled to seek further information and hear from the 
parties as he or she sees fit. 

10.0 Construction Noise and Vibration 

Construction Noise and Vibration Management Plan 

10.1 No later than forty (40) working days prior to the commencement of any stage of 
Construction Works, the NZ Transport Agency shall submit a Construction Noise and 
Vibration Management Plan (CNVMP) to the Territorial Authority Chief Executive 
Officer or nominee for certification. The CNVMP shall be prepared by a suitably 
qualified and experienced expert. 

The objective of the CNVMP is to provide a framework for the development and 
implementation of identified Best Practicable Options to avoid, remedy or mitigate the 
adverse effects of noise and vibration during construction and to minimise the 
frequency, duration and degree of exceedance of the noise and vibration standards set 
out in Conditions 10.3 and 10.4. 

10.2 The CNVMP shall be prepared in accordance with the State Highway Construction and 
Maintenance Noise and Vibration Guide (NZTA, 2013), and include the procedures, 
methods and measures for the control of noise and vibration associated with all 
relevant Project Construction Works. 

10.3 Construction noise must be measured and assessed in accordance with NZS 
6803:1999 ‘Acoustics Construction Noise’ (NZS 6803:1999).  The construction noise 
limits for the purposes of the CNVMP that are to be complied with, as far as 
practicable, are as given in Table A below: 

Day  Time  LAeq(15min) LAFmax  

Occupied PPFs (as defined in NZS 6806.2010) 

Weekdays 0630h – 0730h 60 dB 75  dB 

0730h – 1800h 75 dB 90 dB 

1800h – 2000h 70 dB 85 dB 

2000h – 0630h 45 dB 75 dB 

Saturday 0630h – 0730h 60 dB 75 dB 

0730h – 1800h 75 dB 90 dB 

1800h – 2000h 45 dB  75 dB 

2000h – 0630h 45 dB 75 dB 

Sundays 
and public 
holidays 

0630h – 0730h 45 dB 75 dB 

0730h – 1800h 55 dB 85 dB 

1800h – 2000h 45 dB 75 dB 

2000h – 0630h 45 dB 75  dB 

Commercial and industrial receivers 

All 0730h – 1800h 75 dB  

1800h – 0730h 80 dB  

Table A: Construction Noise Criteria 



 

3804670 12 

10.4 The CNVMP must describe the measures adopted to seek to meet the Category A 
vibration criteria set out in Table B below, where practicable.  If measured or predicted 
vibration levels exceed the Category A criteria, then a suitably qualified and 
experienced expert shall be engaged to assess and manage construction vibration to 
comply with the Category A criteria.  If the Category A criteria cannot be practicably 
achieved, the Category B criteria in Table B below shall be applied.  If measured or 
predicted construction vibration levels exceed the Category B criteria, then 
construction activity shall only proceed if vibration effects on those buildings at risk of 
exceeding the Category B criteria are assessed, monitored and mitigated by suitably 
qualified experts.  The criteria are to be applied to either predicted ground vibrations, 
or measured in accordance with ISO 4866: 2010 and AS 2187-2: 2006. 

Receiver Details Category A Category B Location 

Occupied 
dwellings 

Monday to Friday 
6:30 am to 
8:00 pm 

1.0 mm/s ppv 5.0 mm/s ppv 

Inside the 
building 

All hours Sunday 
and Monday to 
Saturday 
8:00 pm to 
6:30 am 

0.3 mm/s ppv 1.0 mm/s ppv 

Other 
occupied 
buildings 

At all times 2.0 mm/s ppv 10.0 mm/s ppv 

All buildings 
Transient  
vibration 

5.0 mm/s ppv 

BS 5228.2 
Table B2 
values 

Building 
foundation 

Continuous 
vibration 

50% of BS 
5228.2 
Table B2 
values 

Underground 
services 

Transient 
vibration 

20.0 mm/s ppv 30.0 mm/s ppv 

On pipework 
Continuous 
vibration 

10.0 mm/s ppv 15.0 mm/s ppv 

Table B: Construction Vibration Criteria 

10.5 In addition to those matters detailed in the State Highway Construction and 
Maintenance Noise and Vibration Guide, the CNVMP shall address the following 
aspects with regard to managing the adverse effects of construction noise and 
vibration: 

a) Identification of affected dwellings and other sensitive locations where vibration 
criteria apply, which shall include all houses located within 50 metres of general 
road construction activities, and 100 metres of piling, where those activities are 
undertaken on peat;  

b) Predicted noise levels set out as minimum compliance distances for key 
activities and items of plant and identification of any dwellings or other sensitive 
locations where works will be required within those minimum compliance 
distances; 

c) Mitigation options, including alternative strategies where full compliance with the 
noise criteria in Table A above and/or the vibration criteria in Table B above 
cannot practicably be achieved; 
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d) Requirements for building condition surveys of critical dwellings, prior to and 
after completion of construction works and during the works if required (including 
all buildings measured or predicted to exceed the Category B vibration criteria 
contained in Table B above) and processes for repair of any damage caused by 
the works. 

10.6 Where noise or vibration predictions made in accordance with the CNVMP show that 
levels from a particular activity or at a specific location might exceed the limits set out 
in Condition 10.3 and/or 10.4, or where measurements show that compliance is not 
being achieved, the NZ Transport Agency shall prepare Schedules to the CNVMP.  
These Schedules shall: 

a) be prepared in accordance with the State Highway Construction Noise and 
Vibration Guide and include the relevant details specified in the Guide, including 
activity specific and/or location specific noise and vibration predictions and 
mitigation;  

b) include noise limits for the activity and an overview of mitigation options that 
have been considered, identifying which of those options are practicable; and 

c) be provided to the Territorial Authority Chief Executive or nominee at least five 
(5) working days in advance of the relevant works being carried out and 
implemented, for certification. 

10.7 In the event that either:  

a) the Territorial Authority certifies the Schedule, or  

b) fails to advise the NZ Transport Agency of any concerns it has with the 
Schedule,  

within the five (5) working days period following receipt, then the activities covered 
by the Schedule may be carried out. 

10.8 If the Territorial Authority advises NZ Transport Agency of a reasonable concern it has 
with the Schedule, then no activity related to that concern shall be carried out until the 
matter has been addressed by the NZ Transport Agency to the reasonable satisfaction 
of the Territorial Authority. 

11.0 Construction Traffic Management Plan 

11.1 A Construction Traffic Management Plan (CTMP), shall be prepared by a suitably 
qualified and experienced expert in accordance with the NZ Transport Agency’s Code 
of Practice for Temporary Traffic Management and after consultation with the 
Territorial Authority Chief Executive or nominee.  The CTMP shall be submitted to the 
Territorial Authority Chief Executive or nominee, for certification that the plan satisfies 
this condition no later than forty (40) working days prior to the commencement of any 
stage during Construction Works.  Construction of any relevant stage of the Project 
shall not commence until the Requiring Authority has received the Chief Executive’s or 
nominee’s written certification of the CTMP for that stage of works.  

11.2 The objective of the CTMP is to provide a framework to be adopted by NZ Transport 
Agency to ensure that the adverse traffic and access related effects of the construction 
of the Project will be avoided, remedied or mitigated. 

11.3 When requesting certification of a CTMP, the NZ Transport Agency shall provide the 
certifying Territorial Authority with a letter from each other Territorial Authority whose 



 

3804670 14 

roads are affected by the Project’s construction traffic confirming that the NZ Transport 
Agency has adequately consulted with that Territorial Authority in relation to Condition 
11.4(i) and any effects on that Territorial Authority’s road network and included 
adequate measures to manage such effects.   

11.4 The CTMP shall describe the measures that will be undertaken to avoid, remedy or 
mitigate the local and network wide construction traffic effects of construction of the 
Project.  In particular (but not limited to), the CTMP shall describe: 

a) Measures to maintain vehicle access to roads and property to defined and 
approved levels of service. The CTMP shall identify notification thresholds and 
processes for communicating with affected parties and shall consider whether 
there are specific user needs that require specific responses. 

b) Measures to maintain access for emergency vehicles, and methods to ensure 
that emergency service providers are regularly informed of the timing and 
sequencing of works, road closures and alternative routes.   

c) The manner in which service providers are regularly informed of the timing and 
sequencing of works, road closures and alternative routes.   

d) The timing and sequencing of any road closures that will be required and the 
nature and duration of any traffic management measures that will result, 
including any temporary restrictions, detours or diversions; 

e) Measures to ensure safe interaction between Project-related construction traffic 
and local road traffic where any temporary or existing local roads cross the 
Southern Links corridor. 

f) Measures to ensure safe access to the Project site. 

g) Measures to monitor the performance against agreed levels of service of all 
access points to the Project site, and all key State highway and arterial local road 
intersections used by Project-related construction traffic, and the procedures to 
be followed where intervention is deemed necessary in order to maintain 
acceptable and reasonable operating conditions on local roads and on the State 
highway network.  

h) Measures to ensure that any staging of Construction Works will adequately 
avoid, remedy or mitigate traffic-related adverse effects. 

i) Measures to be adopted to identify routes to be used (and roads to be 
specifically avoided) for Project-related Heavy Commercial Vehicles (HCVs) for 
shifting bulk materials (such as earth fill or pavement materials or water) (Bulk 
HCVs) and implement temporary traffic management controls in accordance with 
the Code of Practice for Temporary Traffic Management (COPTTM). 

j) Measures to ensure the use and reinstatement (to a mutually agreed standard)   
of local roads to be used as haul roads. The CTMP shall also describe the 
assessment and monitoring of road conditions and implementation of mitigation 
works. 

12.0 General Construction Traffic  

12.1 The NZ Transport Agency shall ensure there is no off-site Project-related Bulk HCV 
traffic:  

a) on Sundays; or  

b) on public holidays or after 4.00 pm on working days prior to long weekends.  
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12.2 The maximum hours of work for off-site Project-related Bulk HCVs shall be 7.00am – 
7.00pm.  

13.0 Landscape Management Plan 

13.1 The NZ Transport Agency shall develop the certified CLMP (required by Condition 5.1) 
into a Landscape Management Plan (LMP). No later than twelve (12) months after 
commencement of Construction Works (or twenty four (24) months after 
commencement of Construction Works if those Construction Works are for pre-loading 
or other ground preparation purposes), the NZ Transport Agency shall submit for 
certification the LMP, to the Territorial Authority Chief Executive or nominee for 
certification. For the avoidance of doubt, the NZ Transport Agency may prepare a LMP 
in relation to each stage of its programme of works, provided that for each stage it 
shall submit a LMP for certification prior to any construction activity commencing on a 
particular stage of work. 

13.2 The objective of the LMP is to maintain and enhance landscape, amenity and 
ecological values along the route and to mitigate any adverse visual, landscape, urban 
design and ecological effects of the Project or a particular stage of the Project. The 
LMP will identify the specific urban design and landscape measures to be 
implemented and maintained to achieve this objective.   

13.3 The LMP(s) shall be prepared, after consultation with TWWG and the Territorial 
Authority, by a suitably qualified and experienced landscape architect with appropriate 
urban design experience and shall include at least the following: 

a) The proposed landscape and urban design theme to be adopted for the entire 
length of the project, including for overbridges, underbridges and noise barriers; 

b) Landscape plans that identify any vegetation to be retained and areas of 
landscape mitigation planting to be undertaken; 

c) Provision where practicable for the use of earth bunding with gently undulating 
forms for noise barriers and measures to integrate the design of noise mitigation 
measures; 

d) Integration of the landscape design with the design of noise mitigation measures 
so that the combined measures can be implemented in a co-ordinated manner; 

e) The outcomes of consultation with the Territorial Authority regarding landscaping 
proposals along local roads; 

f) Measures to minimise clearing work to conserve soil and protect any existing 
vegetation to be retained; 

g) Measures to ensure the appropriate disposal of any invasive or noxious weeds 
cleared from the site; 

h) Measures to integrate cut and fill batters with the existing topography; 

i) Measures to be undertaken for topsoil and subsoil management so as to provide 
a viable growing medium for the areas to be planted with trees, shrubs and 
grass; 

j) The nature, programme and methods of rehabilitation to be implemented within 
borrow and spoil disposal areas and any areas identified as being required for 
the treatment of otherwise unsuitable earth material;  

k) A schedule of the species to be planted including botanical name, average plant 
height at time of planting and at maturity, and planting density; 
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l) A planting specification, including planting and mulching techniques; 

m) Planting maintenance requirements over a five year period following planting and 
reinstatement of road verges and gullies; 

n) An implementation programme for all remedial and mitigation measures;  

o) Post-construction monitoring measures; 

p) Site specific planting and screening measures developed after consultation with 
directly affected property owners; and 

q) Planting and screening measures developed in consultation with landowners of 
properties on Montgomery Crescent adjoining the alteration to designation 
boundaries. 

13.4 The NZ Transport Agency shall provide the LMP to the parties referred to in Condition 
13.3(p) and 13.3(q) and the Department of Conservation at least thirty (30) working 
days prior to submitting it to the Territorial Authority Chief Executive or nominee. 

13.5 If the NZ Transport Agency has not received any comments from the parties referred 
to in Condition 13.3(p) and 13.3(q) and the Department of Conservation within twenty 
(20) working days of providing them the LMP the NZ Transport Agency may consider 
that the stakeholder concerned has no comments. 

13.6 The NZ Transport Agency shall include any comments from the parties referred to in 
Condition 13.3(p) and 13.3(q) and the Department of Conservation along with an 
explanation of where and why any comments have not been incorporated into the LMP 
prior to submitting the LMP to the Territorial Authority. 

14.0 Heritage and Archaeological Site Management Plan 

14.1 The NZ Transport Agency shall give at least twenty (20) working days written notice of 
the date that construction is intended to commence to: 

a) The Project archaeologist to establish with the contractor a working relationship 
that will comply with good practice during the earthworks stage of the construction; 
and 

b) The Territorial Authority Chief Executive or nominee; 

c) The TWWG to enable it to: 

i) Allocate a representative to liaise with the Project archaeologist, and who 
will be actively involved in the archaeological work associated with the 
Project; 

ii) Clarify with the contractor the location of the archaeological sites and the 
procedures that will be observed; 

iii) Provide the names of their representatives who are to be contacted for 
cultural advice and guidance in the event of a discovery of any buried 
archaeological deposits found during the Project; 

iv) Undertake any appropriate cultural ceremonies on the archaeological sites; 
and 

v) Arrange for the inspection of the earthworks in the vicinity of the 
archaeological sites. 

14.2 Prior to the commencement of Construction Works the NZ Transport Agency shall 
provide to the Territorial Authority evidence that Archaeological Authorities have been 
obtained from Heritage New Zealand, as appropriate, to modify, damage or destroy 
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any of the known archaeological sites likely to be affected during the construction 
works.  Alternatively, the NZ Transport Agency shall provide evidence that 
Archaeological Authorities are not necessary. 

14.3 No later than forty (40) working days prior to the commencement of any earthworks or 
Construction Works, the NZ Transport Agency shall submit a Heritage and 
Archaeological Site Management Plan (HASMP) prepared by a suitably qualified and 
experienced archaeologist to the Territorial Authority Chief Executive or nominee for 
certification.   

14.4 The HASMP shall be prepared after consultation with the TWWG and with Heritage 
New Zealand.  The objective of the HASMP is to describe the measures that will be 
taken to avoid or mitigate effects on heritage and archaeological sites within the 
designation. As a minimum the HASMP shall include the following: 

a) Measures that will be taken to protect archaeological sites (or insitu 
archaeological remains) from damage during construction; 

b) Roles and responsibilities associated with managing the archaeological aspects 
of the Project;  

c) Provision for training for staff and contractors in the archaeological aspects of the 
Project; 

d) Provision for any revisions required to the HASMP during the course of the 
Project; 

e) An Accidental Discovery Protocol (ADP) (noting that in the event of any 
conflicting provisions where any part of the site is operating under an Authority 
from Heritage New Zealand, the ADP contained within that Authority shall take 
precedence) so that in the event that any archaeological sites, remains, 
artefacts, taonga (Maori artefacts) or koiwi are unearthed, dislodged, uncovered 
or otherwise found or encountered during Construction Works (“the Discovery”), 
the NZ Transport Agency shall: 

i) Advise taangata whenua, the Project archaeologist, and the Territorial 
Authority as appropriate, within one day of the Discovery; 

ii) Cease works in any part of the Project site affected by the Discovery; 
iii) Contact the NZ Police, the Coroner and Heritage New Zealand as 

appropriate; 
iv) Undertake specific preservation measures to address any Discovery that 

includes water-logged or wet archaeological materials; and  
v) Not recommence works in the parts of the Project site affected by the 

Discovery until all necessary statutory authorisations or consents have 
been obtained; 

f) Twenty (20) working days prior to the NZ Transport Agency providing the 
HASMP or any revisions in accordance with Condition 2.5 to the Territorial 
Authority, a draft version of the plan will be provided to the TWWG and to 
Heritage New Zealand for their review.  The NZ Transport Agency shall consider 
any feedback provided and provide a written response within the finalised 
HASMP detailing:  

i) Whether any feedback has been provided by the TWWG and Heritage 
New Zealand;  

ii) Where feedback has been provided, how it has been incorporated into the 
HASMP; and 

iii) Where feedback has been provided but not been incorporated into the 
HASMP, the reasons why not; and 
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g) Provisions for providing any new information on archaeological sites to the 
New Zealand Archaeological Association for the purpose of updating the national 
archaeological site record database. 

14.5 Conservation Plans shall be prepared for the long-term management of those 
significant archaeological sites (part or whole) within the area of the designation that 
remain unaffected by the construction of the Project once construction is completed.  
Conservation Plans shall be prepared by a suitably qualified and experienced expert.  
The Historic and Cultural Heritage Assessment Criteria employed in the Waikato 
Regional Policy Statement shall be used to determine if a site has sufficient 
significance to warrant the preparation of a Conservation Plan.  All sites partly or 
wholly within the designation will be tested against these criteria.  These Conservation 
Plans shall: 

a) Not be limited to the surface visible remains but recognise the importance of sub-
surface deposits; 

b) Be prepared by a suitably qualified archaeologist; and 
c) Be submitted to the Territorial Authority Chief Executive or nominee for 

certification. 

14.6 No later than twenty (20) working days prior to the NZ Transport Agency providing any 
Conservation Plan to the Territorial Authority Chief Executive or nominee, a draft 
version of the plan shall be provided to the TWWG and to Heritage New Zealand for 
their review.  The NZ Transport Agency shall consider any feedback provided and 
provide a written response within the finalised Conservation Plans detailing: 

a) Whether any feedback has been provided by the TWWG and Heritage New 
Zealand;  

b) Where feedback has been provided, how it has been incorporated into the 
Conservation Plans; and  

c) Where feedback has been provided but not been incorporated into the 
Conservation Plans, the reasons why not. 

15.0 Drainage 

15.1 Subject to the requirement of any resource consent, the construction and operation of 
the Project shall not increase flooding risk to surrounding land and/or property. 

16.0 Network Infrastructure  

16.1 To ensure that there are no interruptions to supply, or adverse effects on network utility 
infrastructure, the NZ Transport Agency shall, subject to reasonable planned 
interruption, either: 

a) Protect the utility from any activity which may interfere with the proper functioning 
of the services; or 

b) Seek to relocate it to the same or a similar standard (including property rights) as 
the operator currently has; or 

c) Seek to repair or replace, at the NZ Transport Agency’s expense, any 
infrastructure damaged during construction to the reasonable satisfaction of the 
affected network utility operator. 
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17.0 Dust Management Plan 

17.1 Prior to the commencement of Construction Works, the NZ Transport Agency shall 
prepare a Dust Management Plan (DMP). The DMP shall be prepared by a suitably 
qualified and experienced expert.  The NZ Transport Agency shall implement the DMP 
at all times during the Project.  The objective of the DMP shall be to ensure that 
Construction Works are undertaken in a manner to ensure that no discharge of 
airborne particulate matter (dust) causes an adverse effect on the amenity value of any 
person beyond the designation boundary. 

17.2 The DMP shall be provided to the Territorial Authority Chief Executive or nominee for 
certification at least forty (40) working days prior to the commencement of Construction 
Works. 

17.3 As a minimum the DMP shall include the following details: 

a) Mitigation measures to be implemented during construction to minimise dust 
emissions; 

b) Methods for the daily visual monitoring of dust emissions and assessing the 
effectiveness of the mitigation measures implemented; 

c) Procedures for responding to process malfunctions and accidental dust 
discharges; 

d) Criteria, including consideration of weather conditions and procedures, for the 
use of water sprays on stockpiles and operational areas of the Project; 

e) Continuous monitoring of meteorology; 

f) Monitoring of construction vehicle maintenance; 

g) Complaints investigation, monitoring and reporting;  

h) The identification of staff and contractors’ responsibilities; and 

i) Appropriate DMP review procedures. 

18.0 Contaminated Soil Management Plan  

18.1 Prior to the commencement of Construction Works, the NZ Transport Agency shall 
engage a Suitably Qualified and Experienced Practitioner to prepare a Contaminated 
Soil Management Plan (CSMP). The NZ Transport Agency shall implement the CSMP 
at all times during the Project.  The objective of the CSMP shall be to avoid, remedy or 
mitigate the adverse effects of Construction Works on human health and the 
environment which may result from the disturbance of contaminated soil/material. 

18.2 The CSMP shall be provided to the Territorial Authority Chief Executive or nominee for 
certification at least forty (40) working days prior to the commencement of Construction 
Works. 

18.3 As a minimum the CSMP shall include the following details: 

a) Details of any investigation, assessment, reporting and management of 
contaminated land or potentially contaminated land that has been carried out; 

b) The measures to be undertaken in the handling, storage and disposal of all 
contaminated material excavated during the construction works; 

c) The soil validation testing that will be undertaken; 
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d) The soil verification testing that will be undertaken to determine the nature of any 
contamination in excavated spoil and the potential reuse or disposal options for 
that spoil; 

e) How the placement of any re-used contaminated soil / material will be recorded 
and tracked; 

f) Measures to be undertaken in the event of unexpected contamination being 
identified during construction activities, including measures to: 

i) Assist with identification of unknown contaminated material; and 

ii) Stop work or isolate the area once any such material is identified; 

g) The measures to be undertaken to: 

i) Protect the health and safety of workers and the public; 

ii) Control stormwater runon and runoff; 

iii) Remove or manage any contaminated soil; and 

iv) Remediate any required sites;  

h) The measures to be undertaken to: 

i) Identify any suspected asbestos; 

ii) Identify the type of asbestos and confirm the appropriate means by which it 
shall be removed; and 

iii) Handle any asbestos containing material. 

18.4 A Suitably Qualified and Experienced Practitioner shall supervise the implementation 
of the measures required in Condition 18.3 above.  

18.5 At the completion of the construction of the Project, a validation report shall be 
prepared by a Suitably Qualified and Experienced Practitioner in accordance with any 
Ministry for the Environment guideline and the National Environmental Standard for 
Assessing and Managing Contaminants in Soil to Protect Human Health, and be 
submitted to the Territorial Authority Chief Executive or nominee documenting the 
management of contaminated soil and evidence of appropriate disposal. The validation 
report shall include a record of all analytical results, volumes, tip receipts, and any 
incidents or complaints and how these were addressed. The validation report shall 
also identify any areas which need on-going monitoring and management by the NZ 
Transport Agency. 

Advice Note:   
A Suitably Qualified and Experienced Practitioner has the same meaning as described in the 
Users’ Guide for the National Environmental Standard for Assessing and Managing 
Contaminants in Soil to Protect Human Health (Ministry for the Environment, April 2012). 

19.0 Hazardous Substances Management Plan  

19.1 Prior to the commencement of Construction Works, the NZ Transport Agency shall 
prepare a Hazardous Substances Management Plan (HSMP). The HSMP shall be 
prepared by a suitable qualified and experienced expert. The NZ Transport Agency 
shall implement the HSMP at all times during the Project.  The objective of the HSMP 
shall be to avoid, remedy or mitigate the adverse effects of Construction Works on 
human health and the environment which may result from the use of hazardous 
substances. 
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19.2 The HSMP shall be provided to the Territorial Authority Chief Executive Officer or 
nominee for certification at least forty (40) working days prior to the commencement of 
Construction Works. 

19.3 As a minimum the HSMP shall include the following details: 

a) Details of the type and volumes of hazardous substances to be used and stored 
during the construction phase of the Project; 

b) Procedures for the proper storage, handling, transport and disposal of hazardous 
substances in accordance with best practice and national standards and 
regulations; 

c) The equipment, systems and procedures to be used to minimise the risk of spills 
or leaks of hazardous substances; 

d) Procedures to notify and report to the Territorial Authority within 24 hours of a 
spill or leak involving 10 litres or more of a hazardous substance occurring; and  

e) Procedures to be followed to identify causes of spills or leaks of a hazardous 
substance and to avoid their recurrence. 

20.0 Construction Lighting 

20.1 The NZ Transport Agency shall implement procedures at all times during construction 
to manage light spill (if any) to residences from any night lighting that is required on the 
site.  
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OPERATIONAL CONDITIONS 

21.0 Operational Noise 

21.1 For the purposes of Conditions 21.2 - 21.15 the following terms will have the following 
meanings: 

a) BPO – means the Best Practicable Option. 

b) Noise Assessment – means the Noise Assessment prepared in accordance 

with Condition 21.2. 

c) NZS 6806:2010 – means New Zealand Standard NZS 6806:2010 Acoustics – 

Road-traffic noise – New and altered roads.  

d) Noise Criteria Categories – means the groups of preference for time-averaged 

sound levels established in accordance with NZS 6806:2010 when determining 
the BPO mitigation option; i.e. Category A – primary noise criterion, Category B, 
secondary noise criterion and Category C – internal noise criterion. 

e) PPF – means only the premises and facilities identified in green, orange or red in 

the Noise Assessment. 

f) Structural Mitigation – has the same meaning as in NZS 6806:2010. 

 
Noise Assessment Report (prior to construction) 

21.2 The NZ Transport Agency shall appoint a suitably qualified acoustics specialist, a 
suitably qualified planner approved by the Territorial Authority, and other designers, to 
determine the BPO for road-traffic noise mitigation in accordance with NZS 6806:2010. 
No later than six (6) months prior to Construction Works starting, the NZ Transport 
Agency shall submit to the Territorial Authority Chief Executive or nominee a Road-
traffic Noise Assessment Report (‘Noise Assessment’) detailing the assessment 
process, ‘Selected Options’ for noise mitigation, and the Noise Criteria Categories for 
all PPFs (‘Identified Categories’).  The NZ Transport Agency shall implement the 
Selected Options for noise mitigation identified in the Noise Assessment as part of the 
Project, in order to achieve the Identified Categories where practicable, subject to 
Conditions 21.4–21.13 below. 

21.3 The Noise Assessment shall only consider those PPFs existing on the date the Notice 
of Requirement was publicly notified (29 January 2014); including PPFs at the 
properties set out in the attached PPF list (Annexure 1 to these conditions). 

21.4 The detailed design of the Structural Mitigation measures of the Selected Options (the 
“Detailed Mitigation Options”) shall be undertaken by a suitably qualified acoustics 
specialist prior to Construction Works commencing and, subject to Condition 21.5, 
shall include, as a minimum, the following:  

a) Noise barriers with the location, length and height in general accordance with the 
Noise Assessment; and 

b) Low-noise road surfaces in general accordance with the Noise Assessment. 

Amendments to Noise Assessment Report 

21.5 Where the design of the Detailed Mitigation Options identifies that it is not practicable 
to implement a particular Structural Mitigation measure in the location or of the length 
or height included in the Selected Options then either:  
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a) if the design of the Structural Mitigation measure could be changed so that it 
would still achieve the same Identified Category A or Category B at all relevant 
PPFs, and a suitably qualified planner approved by the Territorial Authority 
certifies to the Council that the changed Structural Mitigation is consistent with 
adopting the BPO in accordance with NZS 6806:2010, the Detailed Mitigation 
Options may include the changed mitigation measure; or, if that is not 
practicable: 

b) if the changed design of the Structural Mitigation measure would change the 
Noise Criteria Category at any relevant PPF from Category A or B to Category C 
but a suitably qualified planner approved by the Territorial Authority certifies to 
the Council that the changed Structural Mitigation is consistent with adopting the 
BPO in accordance with NZS 6806:2010, the Detailed Mitigation Options may 
include the changed mitigation measure. 

21.6 The Detailed Mitigation Options shall be implemented prior to completion of 
construction of the Project, with the exception of any low-noise road surfaces, which 
shall be implemented within twelve (12) months of completion of construction.  

Category C PPFs 

21.7 Prior to construction of the Project, a suitably qualified acoustics specialist shall 
identify those PPFs which, following implementation of all the Structural Mitigation 
included in the Detailed Mitigation Options, are not in Noise Categories  A or B and 
where  Building-Modification Mitigation may be required to achieve 40dB LAeq (24h) 
inside habitable spaces (‘Category C Buildings’). 

21.8 Prior to commencement of Construction Works in the vicinity of a Category C Building, 
the NZ Transport Agency shall write to the owner of each Category C Building seeking 
access to such building for the purpose of measuring internal noise levels and 
assessing the existing building envelope in relation to noise reduction performance. 

21.9 If the owner(s) of the Category C Building allows the NZ Transport Agency access to 
the property within twelve (12) months of the date of the NZ Transport Agency’s letter 
(sent pursuant to Condition 21.8), then no more than twelve (12) months prior to 
commencement of construction of the Project, the NZ Transport Agency shall instruct 
a suitably qualified acoustics specialist to visit the building to measure internal noise 
levels and assess the existing building envelope in relation to noise reduction 
performance.  

21.10 Where a Category C Building is identified, the NZ Transport Agency shall be deemed 
to have complied with Conditions 21.8 or 21.9 above where: 

a) The NZ Transport Agency (through its acoustics specialist) has visited the 
building; or 

b) The owner of the Category C Building allows the NZ Transport Agency’s access, 
but the NZ Transport Agency could not gain entry for some relevant reason 
(such as entry denied by a tenant); or 

c) The owner of the Category C Building did not allow the NZ Transport Agency 
access to the property within the time period set out in Condition 21.9 (including 
where the owner(s) did not respond to the NZ Transport Agency letter (sent 
pursuant to Condition 21.8 within that period)); or 

d) The owner of the Category C Building cannot, after reasonable enquiry, be found 
prior to completion of construction of the Project. 
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If any of (b) to (d) above apply to a particular Category C Building, the NZ Transport 
Agency shall not be required to implement any Building-Modification Mitigation at that 
Category C Building. 

21.11 Subject to Condition 21.10, within six (6) months of the assessment required under 
Condition 21.8, the NZ Transport Agency shall give written notice to the owner of each 
Category C Building: 

a) Advising of the options available for Building-Modification Mitigation to the 
building; and 
 

b) Advising that the owner has six (6) months within which to decide whether to 
accept Building-Modification Mitigation for the building, and if the NZ Transport 
Agency has advised the owner that more than one option for Building-
Modification Mitigation is available, to advise which of those options the owner 
prefers. 

21.12 Once an agreement on Building-Modification Mitigation is reached between the NZ 
Transport Agency and the owner of an affected building, the mitigation shall be 
implemented (including the NZ Transport Agency obtaining any third party 
authorisations required to implement the mitigation) in a reasonable and practical 
timeframe agreed between the NZ Transport Agency and the owner. 

21.13 Subject to Condition 21.10, where Building-Modification Mitigation is required, the NZ 
Transport Agency shall be deemed to have complied with Condition 21.12 above 
where: 

a) The NZ Transport Agency has completed Building-Modification Mitigation to the 
Category C Building; or 

b) The owner of the Category C Building did not accept the NZ Transport Agency 
offer to implement Building-Modification Mitigation prior to the expiry of the 
timeframe stated in Condition 21.16(b) above (including where the owner did not 
respond to the NZ Transport Agency within that period); or 

c) The owner of the Category C Building cannot, after reasonable enquiry, be found 
prior to completion of construction of the Project. 

Maintenance of Detailed Mitigation Measures 

21.14 The NZ Transport Agency shall manage and maintain the Detailed Mitigation Options 
to ensure that, to the extent practicable, those mitigation works retain their noise 
reduction performance for at least ten (10) years after the opening of the Project to the 
public. 

21.15 Within twelve (12) months of opening any new section of road to the public, the NZ 
Transport Agency shall submit a post-construction noise review report to the Territorial 
Authority Chief Executive or nominee.  The report shall include details of the following 
post-construction verification checks and actions: 

a) The noise model used for the assessment required by condition 21.2 shall be 
rerun using the as-built positions of roads, earthworks and barriers.  Any 
differences from the Identified Categories, not previously assessed in 
accordance with condition 21.5, shall be reported. 

b) A visual inspection of each noise barrier shall be made from the far edge of the 
road corridor at the closest point to each PPF or cluster of PPFs.  The 
relationship of the PPFs and barrier shall be compared with that shown in the 
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noise model.  The height above local ground level of each noise wall shall be 
physically measured and noise walls shall be inspected to check for any gaps. 

c) Road surfaces shall be visually inspected to confirm they are of the type 
assumed in the noise model. 

d) Any remedial actions to address issues identified in checks required by 
conditions 21.15(a), (b) and (c) above. 

22.0 Transport Network Management Plan  

22.1 As part of the outline plan, the NZ Transport Agency shall submit a Transport Network 
Management Plan (TNMP), to be certified by the Territorial Authority Chief Executive 
or nominee.  The TNMP shall be prepared by a suitably qualified and experienced 
expert.  The objective of the TNMP is to provide a framework to ensure that any 
adverse effects associated with the operation of the Project can be avoided, remedied 
or mitigated. The TNMP shall describe proposed procedures, requirements and 
standards necessary for achieving the objective of the TNMP and shall include (but not 
be limited to):  

a) An updated Design Philosophy Statement that establishes the standards, 
philosophies and references for construction final design outcomes required to 
achieve the objective of the TNMP.  This shall include the intersection design 
philosophy as a part of a whole-route approach to road and intersection 
management and operation; 

b) The localised traffic impacts together with accompanying mitigation measures 
required as a direct or indirect result of road closures, diversions, new 
intersection arrangements and other measures needed to accommodate the 
Project; 

c) The provision of cycle infrastructure and the design of cycle features and 
whether they are consistent with current best practice guidelines;  

d) The provision of pedestrian infrastructure and whether the design of pedestrian 
infrastructure is consistent with current best practice guidelines; 

e) Consideration of staged bus service infrastructure features such as, but not 
limited to: 

i) Bus priority detection equipment at all signalised intersections along the 
route; 

ii) Bus stopping lay-bys at appropriate locations along the route; 

iii) Passenger waiting facilities and shelters with bus information as part of the 
final road design; and 

iv)  Bus priority measures at all non signalised, controlled intersections. 

f) The provision of pedestrian and cyclist connectivity to and from Hamilton 
Gardens and along the Waikato River and Peacocke gully system; and 

g) The provision of pedestrian and cyclist connectivity from areas west of the 
Peacocke North-South Major Arterial to areas east of the arterial in the vicinity of 
the Glenview Club. 

22.2 In managing traffic safety effects across the whole of the Project (or staged Project) at 
the detailed design stage, the NZ Transport Agency shall undertake a Road Safety 
Audit for the relevant stage of the Project in accordance with NZ Transport Agency’s 
Road Safety Audit (RSA) for Projects. A copy of the RSA shall be provided to the 
Territorial Authority Chief Executive or nominee. 
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22.3 In managing traffic effects of the completed Works (or staged completed Works) at 
their implementation as operational measures, the NZ Transport Agency shall 
undertake a Post Implementation Review (PIR) in accordance with NZ Transport 
Agency’s PIR policy, having regard for the Project objectives and the objectives of the 
TNMP.  A copy of the PIR shall be provided to the Territorial Authority Chief Executive 
or nominee. 

23.0 Implementation of Landscape Management Plan(s) 

23.1 The landscape and visual mitigation measures identified in the approved LMP(s) shall 
be implemented: 

a) As soon as areas become available for planting due to the progress of the works 
(having regard to the relevant planting season); and/or 

b) Within twelve months of the road construction being issued a Certificate of 
Practical Completion in accordance with NZS 3910:2013 Conditions of Contract 
for Building and Civil Engineering Construction, unless the seasonal timing of 
works makes some planting impracticable, in which case such planting shall be 
completed no later than twenty four (24) months after the issue of the Certificate. 

24.0 Maintenance and Monitoring of Landscape Management 

Plan(s) 

24.1 The NZ Transport Agency shall undertake inspections at one (1) year, two (2) years 
and five (5) years after the implementation of the LMP(s) in accordance with Condition 
23.1 to confirm that the planting has been completed and that significant areas and 
plants have established successfully.  A report from a suitably qualified and 
experienced landscape architect on the outcome of each inspection shall be forwarded 
to the Territorial Authority Chief Executive or nominee within one month of completion.  
Each report shall identify any significant areas of planting that have not become 
established and shall recommend if and when any remedial works should be 
undertaken.  Any recommendations made in the report for remedial works shall be 
implemented.  Provision is to be made for remedial works to be undertaken when 
planting becomes practicable, if the inspections identify that any significant areas of 
planting have not become established. 

25.0 Operational Lighting 

25.1 Lighting shall be designed and screened to minimise the amount of lighting overspill 
and illumination of existing dwelling, and shall ensure that: 

a) All carriageway lighting is designed in accordance with “Road Lighting Standard 
AS/NZS1158”; and 

b) All other lighting is designed in accordance with the relevant rules of the 
Operative Hamilton District Plan. 

26.0 Administration 

26.1 The NZ Transport Agency shall pay to the Territorial Authority any administrative 
charge fixed in accordance with section 36 of the Resource Management Act 1991, or 
any charge prescribed in accordance with regulations made under section 360 of the 
Resource Management Act 1991. 
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ADVISORY NOTES 
 
A Regional Consents 

All necessary consents must be obtained from the Waikato Regional Council prior to 
commencement of construction works. 

 
B Authority under the Heritage New Zealand Pouhere Taonga Act 2014 

The NZ Transport Agency will need to obtain an authority from Heritage New Zealand to 
destroy, damage or modify any archaeological sites in accordance with the Heritage 
New Zealand Pouhere Taonga Act 2014. 

 
C Consultation and Liaison with Regional and Local Agencies 

The NZ Transport Agency should carry out adequate and timely consultation with 
regional and local agencies such as the Waikato Regional Council, Hamilton City 
Council and Waipa District Council (or their successors) with regard to programming 
and planning commencement of Construction Works and provide a timetabled 
construction plan. 

D Taangata Whenua Contact Details 

Contact details for the hapu listed in the conditions above can be obtained through the 
office of Waikato-Tainui. 

 
Annexure 
1 PPF list (Condition 21.3) 
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Annexure 1 – PPFs List (condition 21.3) 
 

 Project link 
 Nearest 
chainage 

Number Street name 

 300 1 Freyberg Street 

Cobham Drive 300 2 Freyberg Street 

Cobham Drive 280 3 Freyberg Street 

Cobham Drive 280 4 Freyberg Street 

Cobham Drive 280 5 Freyberg Street 

Cobham Drive 280 6 Freyberg Street 

Cobham Drive 260 7 Freyberg Street 

Cobham Drive 260 8 Freyberg Street 

Cobham Drive 360 1 Graham Street 

Cobham Drive 400 2 Graham Street 

Cobham Drive 360 3 Graham Street 

Cobham Drive 400 4 Graham Street 

Cobham Drive 360 5 Graham Street 

Cobham Drive 400 6 Graham Street 

Cobham Drive 360 7 Graham Street 

Cobham Drive 400 8 Graham Street 

Cobham Drive 360 9 Graham Street 

Cobham Drive 400 10 Graham Street 

Cobham Drive 360 11 Graham Street 

Cobham Drive 400 12 Graham Street 

Cobham Drive 440 14 Graham Street 

Cobham Drive 440 10A Graham Street 

Cobham Drive 460 14A Graham Street 

Cobham Drive 480 14B Graham Street 

Cobham Drive 160 4 Macfarlane Street 

Cobham Drive 200 10 Macfarlane Street 

Cobham Drive 180 4A Macfarlane Street 

Cobham Drive 200 6A Macfarlane Street 

Cobham Drive 220 6B Macfarlane Street 

Cobham Drive 240 6C Macfarlane Street 

Cobham Drive 1340 14 Montgomery Crescent 

Cobham Drive 1320 15 Montgomery Crescent 

Cobham Drive 1360 16 Montgomery Crescent 

Cobham Drive 1320 17 Montgomery Crescent 

Cobham Drive 1380 18 Montgomery Crescent 

Cobham Drive 1320 19 Montgomery Crescent 

Cobham Drive 1420 20 Montgomery Crescent 

Cobham Drive 1280 21 Montgomery Crescent 

Cobham Drive 1420 22 Montgomery Crescent 

Cobham Drive 1320 23 Montgomery Crescent 

Cobham Drive 1440 24 Montgomery Crescent 

Cobham Drive 1340 25 Montgomery Crescent 
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 Project link 
 Nearest 
chainage 

Number Street name 

Cobham Drive 1480 26 Montgomery Crescent 

Cobham Drive 1340 27 Montgomery Crescent 

Cobham Drive 1480 28 Montgomery Crescent 

Cobham Drive 1360 29 Montgomery Crescent 

Cobham Drive 1500 30 Montgomery Crescent 

Cobham Drive 1380 31 Montgomery Crescent 

Cobham Drive 1520 32 Montgomery Crescent 

Cobham Drive 1400 33 Montgomery Crescent 

Cobham Drive 1540 34 Montgomery Crescent 

Cobham Drive 1420 35 Montgomery Crescent 

Cobham Drive 1540 36 Montgomery Crescent 

Cobham Drive 1440 37 Montgomery Crescent 

Cobham Drive 1560 38 Montgomery Crescent 

Cobham Drive 1460 39 Montgomery Crescent 

Cobham Drive 1560 40 Montgomery Crescent 

Cobham Drive 1460 41 Montgomery Crescent 

Cobham Drive 1580 42 Montgomery Crescent 

Cobham Drive 1480 43 Montgomery Crescent 

Cobham Drive 1580 44 Montgomery Crescent 

Cobham Drive 1500 45 Montgomery Crescent 

Cobham Drive 1600 46 Montgomery Crescent 

Cobham Drive 1520 47 Montgomery Crescent 

Cobham Drive 1620 48 Montgomery Crescent 

Cobham Drive 1520 49 Montgomery Crescent 

Cobham Drive 1640 50 Montgomery Crescent 

Cobham Drive 1540 51 Montgomery Crescent 

Cobham Drive 1680 52 Montgomery Crescent 

Cobham Drive 1560 53 Montgomery Crescent 

Cobham Drive 1700 54 Montgomery Crescent 

Cobham Drive 1560 55 Montgomery Crescent 

Cobham Drive 1720 56 Montgomery Crescent 

Cobham Drive 1580 57 Montgomery Crescent 

Cobham Drive 1760 58 Montgomery Crescent 

Cobham Drive 1600 59 Montgomery Crescent 

Cobham Drive 1780 60 Montgomery Crescent 

Cobham Drive 1360 29A Montgomery Crescent 

Cobham Drive 1380 31A Montgomery Crescent 

Cobham Drive 1700 21 Slim Street 

 


