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STATEMENT OF EVIDENCE OF ANDREW QUINN ON BEHALF OF 

THE NZ TRANSPORT AGENCY 

QUALIFICATIONS AND EXPERIENCE

1 My full name is Andrew Jonathan Quinn.  

2 I am a Senior Project Manager within the NZ Transport Agency’s 

(NZTA) Highways and Network Operations business unit, based in 

Wellington. I have an Higher National Diploma in Building Studies 

from Hammersmith and West London College (1986). In addition, I 

am a certified Project Management Professional (PMP) and have a 

post-graduate diploma in Managerial Excellence in Engineering and 

Construction (DiPMEEC) from the NZ Institute of Management.

3 Proior to joining the NZTA, I gained experience on major civil 

engineering projects in New Zealand and in the United Kingdom 

(UK).  My relevant project experience includes:

3.1 Bridge 1 Rapahoe Railway Line, Greymouth – Project Manager 

for the construction phase;

3.2 North Auckland Line - rail duplication stage 1, Auckland –

Project Manager for the design and construction phase;  

3.3 Thameslink 2000, London, UK – Assistant Project Director for 

the Jarvis Infrastructure Alliance;

3.4 West Coast Route Modernisation, London, UK – Project 

Controls Manager for Railtrack;

3.5 Railtrack Major Projects Division – regional rail programme, 

Swindon, UK – Project Controls Manager for Railtrack;

3.6 Canary Wharf infrastructure, London, UK – Planning Engineer 

for the Canary Wharf Contractors; and

3.7 John Lewis department store, Kingston, UK – Section 

Engineer for John Mowlem PLC.

4 I joined Transit New Zealand (Transit) (predecessor to the NZTA) in 

2007 as the Regional Projects Manager responsible for the 

investigation, design and construction of all State Highway 

improvement projects in the Wellington Region.

5 In my capacity as the Regional Projects Manager for the Wellington, 

Nelson, Marlborough and Tasman Regions, I have provided

leadership and direction for the following improvement projects:
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5.1 SH60 Ruby Bay Bypass – member of the Project Management 

Board through the construction phase;

5.2 SH2 Dowse to Petone – senior member of the project 

leadership team during the construction phase;

5.3 SH1 Wellington Inner City By-Pass – senior member of the 

project leadership team for the post construction phase;

5.4 SH1 Mackay’s Crossing overbridge – senior member of the 

project leadership team during the post construction phase;  

5.5 SH2 Muldoon’s Corner Easing – senior member of the project 

leadership team during the investigation and design phase;

5.6 SH2/58 Haywards Hill Interchange – senior member of the

project leadership team during the investigation and design

phase;

5.7 SH2 Moonshine to Siliverstream safety improvements – senior 

member of the project leadership team during the 

investigation and design phase;

5.8 SH1 Mackays to Paekakariki safety improvements –

investigation – senior member of the project leadership team 

during the investigation phase; and

5.9 SH1 Waikanae South Bound passing lane – senior member of 

the project leadership team during the construction phase.

6 My evidence is given in support of the Notice of Requirement (NoR) 

and applications for resource consent lodged with the Environmental 

Protection Authority (EPA) by the NZTA for the construction,

maintenance and operation of the MacKays to Peka Peka 

Expressway Proposal (the Project).

7 I am the NZTA’s Project Manager for the Project.  For completeness, 

I also note that I was previously also the NZTA’s Project Manager for 

the Peka Peka to Ōtaki Expressway during the investigation phase 

which will connect with the Project at its northern end.  The Peka 

Peka to Ōtaki Expressway is made up of two parts:

7.1 A new four-lane expressway running along the existing State 

Highway 1 (SH1) alignment through Te Horo; and

7.2 The establishment of an Ōtaki bypass with connections to 

local roads and new bridges over the Ōtaki River and Waitohu 

Stream. 
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8 I am familiar with the area that the Project covers and the State 

highway and local roading network in the vicinity of the Project.  I 

also confirm that I am authorised to give evidence on behalf of the 

NZTA.  

SCOPE OF EVIDENCE

9 My evidence will deal with the following:

9.1 Background and explanation of my role in the Project;

9.2 The Alliance arrangements including with Kāpiti Coast District 

Council (KCDC);

9.3 Relationship between the Project and network utilities;

9.4 NZTA’s property acquisition programme to date;

9.5 Post construction treatment of the existing State Highway 

(SH1) and revocation of State highway status;

9.6 Discussion regarding the proposed conditions;

9.7 Response to section 149G Key Issues Reports;

9.8 Response to submissions;

9.9 Conclusions. 

EXECUTIVE SUMMARY

10 The Project is being delivered by the MacKays to Peka Peka 

Expressway Alliance (the Alliance) which was established by 

contract between the NZTA and a consortium of planning, design 

and environmental specialists together with the construction 

contractors and KCDC.  

11 I note that, although the Alliance is responsible to the NZTA for the 

consenting and construction of the Project, the statutory 

responsibility for the Project remains with the NZTA.

12 The Alliance team has worked collaboratively with all the affected 

network utilities and service providers to understand and to plan for 

the impacts of the Project on existing services and the opportunities 

for new services within the corridor. To date it has secured 

agreement with all of the affected utility service providers with 

respect to services impacted by the proposed Expressway.  

13 Most of the land needed for the Project is already owned by the 

Crown or KCDC for roading purposes.  The balance land required for 
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the Project includes Māori land, and privately-owned property. 

There is an active purchase programme to acquire all land needed 

for the Project and at the time of writing 30% of this balance land

had been acquired. NZTA’s preference is to acquire land by 

agreement but may need to use compulsory acquisition powers

(under sections 18 and 23 of the Public Works Act 1981 (PWA))

should delays threaten the proposed construction start date.     

14 The NZTA and KCDC have reached agreement as to how the existing 

section of SH1 that will be bypassed by the Project should be 

treated, should its State highway status be revoked.  The intention 

is that the bypassed section of SH1 from Poplar Avenue to Peka 

Peka Road will become part of the local road network and, in 

accordance with the Guiding Objectives for the Alliance Board, the 

intent is that it will become a multi-functional alternative route to 

the Expressway.

15 I have reviewed the submissions which are relevant to my evidence 

and I have responded to these submissions below.

BACKGROUND AND ROLE

16 As the NZTA’s Project Manager, my role in relation to the Project is 

to represent the NZTA’s interests in the Alliance project team to

ensure that:

16.1 the scope of the Project is developed and designed in 

accordance with NZTA’s procedures and quality standards;

and 

16.2 the solutions provided through the Alliance framework meet 

the NZTA’s objectives and requirements of the Project.

17 At an operational level, I represent the NZTA formally on the 

Alliance Management Team (AMT) which is the decision making 

team overseeing all aspects of planning, design and construction 

matters for the Project. I expand on the Alliance arrangements later

in my evidence.

18 My evidence relates to that of Dr James Bentley who is the 

Alliance Project Manager responsible to the Project Alliance Board 

(PAB), Mr Noel Nancekivell the Design Manager for the 

investigation and preliminary design phase and Mr Andrew Goldie

who is the Alliance Construction Manager. Dr Bentley and Mr Goldie 

are currently members of the AMT, and Mr Nancekivell was a 

member of the AMT during the investigation and preliminary design 

phase. 
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ALLIANCE ARRANGEMENTS AND RELATIONSHIP TO THE 

NZTA’S RESPONSIBILITY FOR THE PROJECT

The Project Alliance

19 In June 2010, the NZTA entered into an Alliance contract to facilitate 

the delivery of the Project.  The MacKays to Peka Peka Expressway 

Alliance comprises:

19.1 the NZTA; 

19.2 a consortium of planning, design and environmental 

specialists together with the construction contractors namely: 

Beca, Fletcher Construction, Higgins Group; and

19.3 KCDC1.

20 I also note that Goodmans Contractors, Incite and Boffa Miskell are 

subcontracted to members of the Alliance, and form part of the 

wider Alliance team.

21 An alliance is a collaborative contractual way of working on major 

projects and involves the joint management of project challenges. 

It provides a different delivery approach from the more traditional 

forms of contracting as the combined specialist skills of a multi-

disciplinary team are used to plan, design and construct a major 

project.  An alliance does not necessarily involve a formal joint 

venture and for completeness I note that there is no joint venture 

company involved in the Alliance for the Project.

22 In relation to the Project, the NZTA considered that an alliance 

model was the most suitable method to enable deliver of the Project 

as it allows the partners to:

22.1 work on a number of areas at once, overlap project phases 

and promote efficiencies through early contractor 

involvement; 

22.2 ensure innovative solutions can be selected on a ‘best for the 

project’ basis as social, environmental, cultural and 

engineering aspects of the project are considered at the same 

time;

22.3 have a better understanding of project risks as the contractor 

is involved earlier in the process;

                                           
1 KCDC passed resolutions on 25 February 2010 that it intended to work constructively 

with the NZTA, and that they would be prepared to become a member of the Alliance 
proposed to design and build the proposed MacKays to Peka Peka Expressway.  KCDC 
formally became a member of the Alliance in September 2010.  KCDC’s membership 
in the Alliance is discussed further below.
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22.4 deliver major projects with greater speed and innovation;

22.5 work together to achieve the best transport and community 

outcomes; and

22.6 provide better opportunities to seek ‘whole of life’ value for 

money solutions, and to manage social and environmental 

effects through each stage of the design process.

23 Although the Project is being delivered by the Alliance, as discussed 

in the evidence of Mr Roderick James, the NoR and resource 

consent applications are in the name of the NZTA. Everything which 

the Alliance does, in planning and construction, is done for and on 

behalf of the NZTA which holds the ultimate statutory responsibility

for the Project.  

24 To ensure clear lines of responsibility, the organisational structure of

the Alliance provides both governance and management roles to 

enable the Project team to work efficiently whilst maintaining focus 

on the Project objectives. The organisational structure of the 

Alliance is as follows:        

24.1 Project Alliance Board – The PAB provides direction and 

guidance to the Alliance Project Manager (Dr Bentley) and his 

team. The PAB consists of senior members of the Alliance 

namely:

(a) NZTA (currently Roderick James and Neil Walker);

(b) Consortium members: Fletcher Construction (currently 

David Jewell, Chairman of the Board), Beca 

Infrastructure (Alan Powell) and Higgins Contractors

(Bernard Higgins); and

(c) KCDC (Chief Executive, Pat Dougherty).

Key duties of the PAB include setting policy and giving

philosophical and strategic direction to the Alliance team over 

the life of the Project. Other duties include monitoring 

performance, approving the commitment of resources, 

providing leadership and setting a visible example at a senior 

level of Alliance Vision and Principles. However, ultimately it 

is the NZTA’s Board which has the authority to approve 

funding, commit to a preferred option or to sanction any 

significant change in the scope to the Project.  

24.2 The Alliance Project Manager (currently Dr Bentley) – is 

the single accountable senior executive reporting to the PAB.
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24.3 Alliance Management Team – The AMT provides direct 

management control of the day to day functions of the 

Alliance. The current management team members are James

Bentley (Synergine), myself (NZTA), Graham Spargo (Beca), 

Stuart Fisher (Fletcher Construction), Jane Black (Incite), 

Peter Bradshaw (Beca), Robert Schofield (Boffa Miskell),

Andrew Goldie (Fletcher Construction), and KCDC’s Group 

Manager Strategy and Partnerships, Gael Ferguson.  The 

composition of the AMT will change as the project progresses 

through its different phases.         

24.4 Alliance Project Team – the Alliance Project team 

comprises engineers, planners and environmental specialists 

from the Alliance participants and their sub-consultants or 

sub-contractors.  

25 NZTA has a dual role on this Project. As the Owner Participant, it

carries the financial responsibility for the Project and can direct the 

Alliance team in regard to matters that relate to the NZTA’s policies 

and strategic direction. Secondly, it supports the Alliance team at 

an operational level with seconded staff and key contacts from 

within the Wellington Regional Office and the National Office which 

is also based in Wellington.   

Relationship with Kāpiti Coast District Council

26 KCDC’s participation in the Alliance decision making process is by

arrangement between the NZTA and KCDC. 

27 This participation provides an opportunity to jointly plan the delivery 

of the Project, in recognition of the statutory role of KCDC to plan 

and to regulate land use in the Kāpiti District.    

28 The NZTA considers that KCDC’s participation in the Alliance 

decision making process is highly valuable for ensuring that the 

Project delivers the best transport and community outcomes 

through the District.  KCDC’s membership was subject to a number 

of guiding objectives being met and these have been used to 

provide direction and guidance to the Alliance team.2

NETWORK UTILITIES

29 The Project directly affects a number of network utilities including

electricity and gas distribution, water supply, wastewater and 

stormwater disposal utilities. NZTA has consulted with KCDC and 

other network operators to identify network utilities that will be 

directly affected, how they can be protected and/or how relocation 

can be appropriately undertaken. The outcome of these initial 

discussions concluded that all adverse effects on network utilities 

                                           
2 Refer to Chapter 2 of the Project’s Assessment of Environmental Effects (AEE).
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directly affected by the Project will be able to be appropriately 

avoided, remedied or mitigated. 

30 The existing network utilities within the Project area include 

infrastructure for:

30.1 electricity transmission – Transpower’s Bunnythorpe to 

Haywards A and B 220kV lines cross the proposed 

expressway alignment at one point north of Smithfield and 

the new local road connecting Smithfield Rd to the Nga Manu 

Reserve passes under the same line. The NZTA and 

Transpower are in the process of agreeing on the proposed 

rectification works which may involve3 relocating or raising 

the existing transmission lines.

30.2 electricity distribution – Electra’s distribution infrastructure 

will be affected in a number of locations and will need to be 

protected or relocated. The network consists of above and 

below ground cables, typically 400v, 11kV and 33kV.

30.3 gas transmission – a Vector gas transmission pipeline corridor 

crosses the proposed alignment a number of times north of 

the Waikanae River. The pipelines service the greater 

Wellington Region and originate from the Kapuni gas fields in 

Taranaki. NZTA and Vector are to agree on the realignment 

of the pipelines and associated infrastructure. This work will 

require resource consent however it is not covered by this 

application. Consent for this work will be sought by Vector 

towards the end of 2012/early 2013.

30.4 gas distribution - Vector has a gas distribution system 

servicing the Kāpiti urban areas, generally located in the local 

roads. The pipes cross the proposed alignment at most local 

road intersections and crossings along the alignment.   

30.5 water, wastewater and stormwater – KCDC provides water, 

wastewater and stormwater services for all of the urban areas 

on the Kāpiti Coast. These services are predominantly 

located in the road corridors with the exception of 

approximately five wastewater pipes. The services are 

affected at a number of locations. Chapter 5 of the AEE 

provides more detail on these locations.  

30.6 telecommunications facilities – Telecom has a mainfibre line 

that crosses the Waikanae River in close proximity to the 

Vector Gas transmission pipelines and may need to be 

                                           
3 I note that Transpower has made a submission on the Project and I discuss this in 

my response to submissions below.
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relocated for a section near the river. Services of a similar 

scale are also located in Kāpiti Road.

30.7 airports – the Kāpiti Coast Airport is located on Kāpiti Road to 

the west of the alignment and the main airport terminal 

buildings are located approximately 1km from the proposed 

interchange on Kāpiti Road.   

30.8 railways4 – the North Island Main Trunk (NIMT) rail line runs 

parallel to the existing SH1 within the Project area. The 

proposed Expressway will not intersect the railway at any 

point. The existing rail crossing at Hadfield Rd will remain 

unchanged. 

31 The Project philosophy towards planning for existing network 

utilities is to avoid disruption to services, where practicable.  

However, given the large scale of the Project and the abundance of 

network utility infrastructure along the alignment, not all potential 

impacts can be avoided.

32 Concept solutions have been discussed with all affected network 

utility providers. The following approaches formed the basis of the 

Project design response:

32.1 To seek to maintain full operation of services during 

construction of the proposed Expressway;

32.2 To seek to protect existing services from potential damage 

caused by the proposed Expressway operation or its 

construction;

32.3 To seek to protect the proposed Expressway from future 

damage and disruption caused by possible service failures 

(for example, burst water mains);

32.4 To maintain accessibility to the services (for example, for 

maintenance and repairs);

32.5 Where practicable, to relocate overhead services underground 

where they cross the proposed Expressway.

33 The design solutions are to be based on a like-for-like replacement 

of existing services: for example, new pipes and pump stations will 

have the same flow capacity as the existing, using materials and

specifications to current standards. More specific detail as to the 

possible effects on network utilities and how the NZTA proposes to 

                                           
4 Details of the assets affected are set out in Chapter 15 of the Assessment of 

Environmental Effects for the Project.
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address these effects is set out in Chapter 15 of the AEE for the 

Project, in particular in section 15.3.

34 Consultation with each of the affected network utility operators was 

carried out by the Alliance project team and the solutions that are 

outlined in Chapter 15 are consistent with those discussions. In all 

cases the solution has been developed by the network utility

operator. The Alliance team’s role is to provide coordination and 

liaison to ensure that the network utility operator can continue to 

service its customers without loss of service and that the Project 

work will be sequenced to minimise disruption and inconvenience to 

adjacent landowners.

35 For completeness I note that the impacts on the local road network 

during the construction of the Project and its operation are 

discussed in the evidence of Messrs Stephen Hewett and

Andrew Murray respectively.

PROPERTY ACQUISITION PROGRAMME

36 The PWA is a code which enables the Crown to acquire land for 

public works, and provides entitlements to associated compensation 

for property acquired and matters such as associated business 

interruption.  Under the PWA, the Crown will purchase and provide 

compensation in relation to land required for the Project, on behalf 

of the NZTA.  To assist with these matters for the Project, the NZTA 

has a dedicated Property Acquisition Manager and two accredited 

land purchase agents who are experienced with the requirements of 

the PWA.

37 As shown on the maps attached to my evidence as Annexure A, 

the majority of land needed for the Project is already owned by the 

Crown or KCDC for roading purposes.  I note that the numbers 

identifying the properties on these maps correspond with the 

numbers shown on the Land Requirement Plans (found in Volume 5 

of the AEE).  

38 An important part of my responsibilities is to support the Crown’s

property acquisition for this balance land.  There is an active 

purchase programme to acquire all land needed for the Project.  The 

NZTA recognises that uncertainty over major infrastructure projects 

can affect communities, and has therefore committed to a 

programme of early property acquisition.  A benefit of this approach 

is that it provides an opportunity for owners along the Expressway 

alignment to sell their property to the Crown at an early stage if 

they wish and ‘move on’ with their lives.

39 As at the date of writing, there are 115 individual private land 

parcels which form the balance of land requirement for the proposed 

Expressway. The effect on each land parcel varies from full or 



12

042590992/1519383

partial acquisition to a change in access to the property. 

Approximately 30% of the balance property required for the Project 

(i.e. the property not already owned by the Crown or KCDC) has 

been acquired, with more anticipated by the time of the hearing.5 It 

is NZTA’s preference that all property be acquired in this way i.e. by 

agreement under section 17 of the PWA.

40 Property owners whose land is required for the Expressway have 

been advised and made aware of the extent required (either full or 

partial acquisition).  Effects on other properties (such as site access) 

have been identified and have been, or are being addressed through 

property agreements or consultation processes with property 

owners.

41 There is an indicative programme of future property acquisitions in 

order to substantially complete the purchase of all required property 

interests for the Project before construction begins. 

42 As four of the properties affected are Māori freehold land, the NZTA 

has initiated the acquisition process for these properties under the 

Te Ture Whenua Māori Act 1993. Consultation with the affected 

Māori landowners is currently progressing under the direction of the 

Māori Land Court.

POST CONSTRUCTION TREATMENT OF THE EXISTING SH1

AND REVOCATION OF ITS STATE HIGHWAY STATUS

43 Once the Expressway is constructed, the section of the existing 

route for the SH1 that will be bypassed by the Project will cease to 

function as the main traffic through route. It is NZTA’s intention,

subject to consultation with local authorities and Māori and the 

satisfactory conclusions of negotiations, to recommend to the Chief 

Executive of the Ministry of Transport that the State Highway status

for that section of road be revoked ie. from Poplar Avenue to Peka 

Peka Road.  Upon revocation, the existing SH1 alignment will 

become a local road under KCDC’s jurisdiction. This intention has 

been formally recognised in an agreement with KCDC.

44 The proposed Expressway opens up a range of possibilities for the 

future form and function of the existing SH1, should it become a 

local arterial road managed by KCDC. The NZTA and KCDC have 

committed to explore ideas and concepts and have begun 

consultation with the local community in regard to the vision for this 

road in any such future role.

45 As part of the ongoing consultation between KCDC and the NZTA,

the future treatment of the existing SH1 alignment has been 

                                           
5 The balance land requirement described excludes land held by the KCDC for the 

Kāpiti Western Link Road.
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discussed and considered by both parties.  For example, KCDC has 

raised a concern regarding the change in traffic volume and the 

ongoing management of speed.  There are a number of options that 

could be considered (e.g. reducing the road width and changing the 

roadside environment) and the most appropriate measure will be 

chosen following consultation with the community.

46 Between August and September 2011, NZTA together with KCDC 

consulted with Kāpiti residents on the future for SH1 at a series of 

public open days. Since that date, NZTA has entered into further 

discussions with KCDC on the scale of the works necessary to 

achieve a “fit for purpose” road should it recommend that the 

existing SH1 become local road.  The NZTA envisages further 

community consultation during the Project to determine the scope 

and timing of the works prior to a funding decision being made.

47 Building the proposed Expressway will allow the existing SH1 

between MacKays Crossing and Peka Peka to be modified to play a 

new role within Kāpiti’s urban and rural fabric. It will provide an 

opportunity for a multi-functional alternative route to the 

Expressway, in accordance with the Guiding Objectives of the PAB

(refer Volume 2 – AEE Chapter 2). It is emphasised, however, that 

any redevelopment of existing SH1 does not form part of this 

Project, and decisions about the shape and form of the modifications 

have not yet been made. The only exception to this is the 

roundabout to be constructed at the intersection between the 

existing SH1 and Otaihanga Road.  This is being advanced as a 

separate project but on the understanding that it will need to be in 

place in time to mitigate construction traffic effects. 

PROPOSED CONDITIONS

Network Utilities Management Plan

48 I support proposed designation conditions DC.52 and DC.53, which 

are set out in Annexure B to my evidence.  These conditions 

require the preparation of a Network Utilities Management Plan.  

49 This plan will ensure that both the NZTA and network utility 

operators have a clear understanding as to how the NZTA will take 

network utilities into account during construction, and will also 

include the measures to address the safety, integrity, protection or, 

where necessary, relocation of existing network utilities.

50 I support proposed condition DC.53 which requires that the Network 

Utilities Management Plan be prepared in consultation with the 

relevant infrastructure providers.  
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RESPONSE TO KCDC SECTION 149G(3) KEY ISSUES REPORT

Property

51 The KCDC Key Issues Report (the KCDC Report) states that the

issue of whether or not all properties affected by the proposed 

Expressway have been identified for purchase or mitigation is a key 

issue for the Project.  The KCDC Report also states that “[t]he 

process and speed of resolution of property issues is of concern to 

individual landowners.”6

52 The NZTA recognises the position of property owners who wish to 

sell and has instigated a pro-active acquisition programme to speed 

up the process of settlement.  Since the preferred alignment was 

identified in May 2011 and the land requirements were confirmed, 

the NZTA has sought to achieve resolution for the affected 

landowners at the earliest opportunity.  In some instances, the 

Crown (on behalf of the NZTA) has settled with landowners in 

advance of the normal process. 

53 KCDC has also raised the issue of “whether or not all properties 

affected by the proposed Expressway have been identified for 

purchase or mitigation”.

54 The NZTA has in its application identified all of the land for purchase 

that is required for the Project.  This land includes offset flood 

storage areas where the Expressway footprint will fill in parts of the 

existing flood plain. Further explanation of these offset flood 

storage areas is given in the evidence of Mr Graham Levy. 

Treatment of existing SH1

55 KCDC has raised the uncertainties regarding the re-development of 

the existing SH1 road to accommodate the impact the Expressway 

will have on this route and how this will be addressed by NZTA as a 

key issue for the Project.7

56 I refer to my earlier discussion of this.  However, I wish to reiterate 

that discussions will continue to occur in relation to how the existing 

SH1 alignment will be treated after the Project’s construction, and in 

particular, final decisions on the scope and timing of the revocation 

works will be made only after further consultation with the 

community.  I consider that the issues raised in the KCDC Report in 

relation to this matter can be adequately addressed through this 

process.

Network utilities

57 KCDC raises treatment of network utilities as a key issue at page 37 

of the KCDC Report.  I refer to my earlier discussion of this.  

                                           
6 Page 11, KCDC Report.

7 Pages 27 and 46, KCDC Report.
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Connectivity and accessibility

58 KCDC acknowledges in its Key Issues Report, that there is a lack of 

east-west connectivity throughout the district and that the Project 

protects and maintains all existing connections (with the exception 

of Leinster Avenue). Furthermore, NZTA recognises this existing

lack of connectivity and intends to continue to work with KCDC as it 

addresses the need for such future crossings or connections as part 

of a future structure planning and/or district plan change process.    

RESPONSE TO SUBMISSIONS

Cost to ratepayers

59 I note that some submitters are concerned about the cost to Kāpiti

ratepayers.8 To clarify NZTA’s position; all of the funding for this 

project is from the National Land Transport Fund (NLTF), the 

revenue for which comes directly from road users i.e. fuel excise 

duty (FED), road user charges (RUC) and motor vehicle registrations 

(MVR) rather than from taxation or local rates. Consequently, there 

is no cost to the Kāpiti Region as the project is 100% funded by the 

NLTF. 

60 Furthermore, any improvement work required to the former SH1 

once the Expressway is open will also be funded by the NLTF, with 

the exception of beautification or landscaping. As discussed earlier 

in my evidence, the NZTA will work with KCDC and the community 

to scope the work required, which may include improvements for 

other road users i.e. walkers and cyclists, for which the NZTA would 

provide a subsidy (currently the funding assistance rate is 53%) for 

this aspect of the work.

61 Some submitters9 are concerned that some of the burden of future 

maintenance of the Expressway will fall to the Wellington Region. 

Again, all funding for the maintenance of State Highways comes 

directly from the NLTF. In the event that the status of the former 

SH1 changed to a local arterial, then KCDC would become the road 

controlling authority for the road and so would qualify for funding 

assistance for routine road maintenance from the NLTF.   

Network utilities

Transpower10

62 As I have discussed above the NZTA and Transpower are currently 

in the process of agreeing on the proposed rectification works in 

relation to Transpower’s Bunnythorpe to Haywards A and B 220kV 

lines.  

                                           
8 For example, refer to the submissions of Dobbertin (165) and Tennyson (191).

9 For example, refer to the submission of Hare (150).

10 Submitter 0178.
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KCDC11

63 At paragraphs 222 and 230-231 of its submission, KCDC raises 

concerns regarding the impact of the construction of the Project on 

the ongoing function of its water supply network.  I consider that 

these concerns are addressed in the section of my evidence relating 

to network utilities above.  

Impact on property

Paraparaumu Medical Centre (92 Kāpiti Road) 12

64 In its submission, the Paraparaumu Medical Centre (the Medical 

Centre) raises a number of issues which relate to their ability to 

continue business after the Project has been constructed.  The 

specific concerns raised by the Medical Centre in its submission are 

addressed in the evidence of Dr David Black and Mr Murray.  

However, the Alliance project team is working with the owners of 

the Medical Centre to provide a solution for the owners during the 

construction period.

Baray Holdings (108 Kāpiti Road)13

65 The Baray Holdings submission raises issues with future access for 

the tyre business which operates from 108 Kāpiti Road.

66 The Alliance project team is working with the owner to understand 

how access can be provided and maintain the owner’s ability to

retain existing tenancies.

Post-revocation treatment of State Highway 1

67 At paragraph 134 of its submission, KCDC14 seeks that conditions 

are added in relation to the design and funding of the transfer of the 

existing SH1 to local arterial road.  As I have noted above, there is 

already an agreement between KCDC and the NZTA regarding the 

treatment of the existing SH1 should its State highway status be 

revoked.  This agreement addresses the matters KCDC seeks to 

have included in conditions. I therefore do not consider that 

conditions are required to address these issues.

Raumati Rail Station

68 A number of submissions express concern at the proposed 

interchange at Poplar Avenue using space allocated for parking for a 

future rail station15.  

                                           
11 Submitter 0682.

12 Submitter 0521.

13 Submitter 0635.

14 Submitter 0682.

15 See submissions of: Hamilton (0532),Donaldson (0683), Davies (0699), Scott 
(0735).
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69 Greater Wellington Regional Council (GWRC)16 stated in its 

submission that further information is required on the effects on 

public transport.  On 22 August 2012, the GWRC produced a without 

prejudice Discussion Document to provide further detail on the 

matters raised in its submission which stated that further 

information is sought regarding the location of alternative carparks.

70 Concepts have been developed to allow for parking adjacent to the 

rail tracks as the existing State Highway can be reduced in width 

following construction of the Expressway. These matters will be 

discussed directly with GWRC.

Cyclists and other vulnerable road users

71 The Wellington Branch of the Automobile Association (AA)17 has 

raised the safety of cyclists and other vulnerable road users who 

may use the hard shoulder of the Expressway as a possible issue in 

its submission. 

72 The NZTA takes the issue of road safety very seriously and has 

commissioned a series of Road Safety Audits (RSA) for the Project. 

These RSAs are discussed further in the evidence of Mr 

Nancekivell.  In the August 2011 RSA, the auditors raised concerns 

about allowing cyclists to ride on the shoulder of the proposed 

Expressway.  The normal process to address this is for the design 

team i.e. the Alliance to consider an appropriate response to the 

issue and for the NZTA to make a decision based on the proposed 

response. 

73 Legally, cyclists are entitled to use public roads unless specifically 

prohibited. For the majority of vulnerable road users e.g. walkers, 

horse riders and leisure cyclists, I consider that the off-road

walkway/cycleway facility provided within the designation footprint 

would be the more attractive and significantly safer option. For 

commuter and serious competitive cyclists however who prefer a 

more direct route, riding on the hard shoulder would be a 

preference in spite of the additional safety risks. Indeed Kapiti 

Cycling Inc18 have suggested that a smooth road surface be applied 

to the hard shoulder. However, for these cyclists I note that the 

existing SH1 is available as an alternative route.

74 The NZTA is currently considering how to address the RSA and the 

issue raised by the AA and will update the Board on its proposed 

approach in due course.  For completeness I note that one way to 

prohibit cyclists and other road users from using the shoulder would 

be to declare the proposed Expressway to be a ‘motorway’.19  
                                           
16 Submitter 0684.

17 Submitter 0266.

18 Submitter 601.

19 Under the Government Roading Powers Act 1989.



However, I would note that cyclists use other expressways in New
Zealand and other practical measures to resolve this issue may well
be available.

Wind/Rain house
75 The New Zealand Historic Places Trust'O states in its submission

that:

The proposed expressway will necessitate the relocation of
the Wind/Rain House, a place of heritage value which has not
been formally recognised through registration or listing.

76 Mr Ian Bowman discusses the heritage values of this property. He
endorses the relocation of the Wind/Rain house to a compatible site,
and considers that a conservation management plan should be
prepared in relation to that relocation. The NZTAwouid support an
appropriate condition to provide for the relocation of the house and
for the preparation of a conservation management plan, Mr Robert
Schofield has recommended proposed text for this condition in his
evidence.

Long term maintenance of planting
77 KCDC seeks clarification in its submission" regarding who will be

responsible for the long term maintenance of planting. As discussed
in Mr Evans' evidence, I understand that it will take two years for
terrestrial planting to establish, and four years for planting in
wetlands, riparian margins and offset storage areas to establish,
conditions DeS7 and WS.S provide for monitoring and maintenance
during this time to ensure this occurs. After those periods lapse the
planting will be maintained by the NZTA as part of the normal
Network Maintenance Contract.

A dre onathan Quinn
7 September 2012

20 Submitter 0647.

21 Refer to paragraphs 203 and 207, submission number 682.
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ANNEXURE A – MAPS SHOWING PROPERTY TO BE ACQUIRED 

BY THE NZTA

The property references shown on these maps align with those on the 

Land Requirement Plans (Volume 5 of the assessment of environmental 

effects)
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ANNEXURE B – CONDITIONS REFERENCED IN THIS STATEMENT

Network Utilities Management Plan

DC.52 The Requiring Authority shall prepare and implement a Network 

Utilities Management Plan (NUMP) so that enabling works, 

design and construction of the Project adequately take account 

of, and include measures to address, the safety, integrity, 

protection or, where necessary, relocation of, existing network 

utilities.

DC.53 The NUMP shall be prepared in consultation with the relevant 

infrastructure providers who have existing network utilities that 

are directly affected by the Project and shall include:

a) Measures to be used to accurately identify the location of 

existing network utilities, 

b) Measures for the protection, relocation and/or reinstatement 

of existing network utilities;

c) Measures to seek to ensure the continued operation and 

supply of infrastructure services which may include, but not 

be limited to, any new or relocated gas  pipes being made 

operational prior to the termination of existing gas lines;

d) Measures to provide for the safe operation of plant and 

equipment, and the safety of workers, in proximity to live 

existing network utilities;

e) Measures to manage potential induction hazards to existing 

network utilities;

f) Earthworks management (including depth and extent of 

earthworks), for earthworks in close proximity to existing 

network utility;

g) Vibration management for works in close proximity to 

existing network utility; and

h) Emergency management procedures in the event of any 

emergency involving existing network utilities.




