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Schedule 17: Change Compensation Principles 

1. 

1.1 

General principles 

Open book 

Any Change, Event or Change in Costs, in respect of which the Transport Agency has 
agreed or is obliged to pay the Contractor compensation, will only be approved and will only 
be payable by the Transport Agency if the calculation of charges proposed by the Contractor 
is disclosed to the Transport Agency on an Open Book Basis (including in relation to 
components of the price submitted by any Major Sub-contractor). 

1 .2 Other considerations 

In determining any Change in Costs or the amount of compensation payable in respect of a 
Change: 

(a) appropriate regard must be given to the timing of cash flows and all cash flows should 
be discounted or inflated to reflect when they occur (if appropriate); 

(b) the Contractor's share of any additional fees charged by the Independent Reviewer 
pursuant to the Independent Reviewer Agreement for providing any additional 
services as a result of a Transport Agency-initiated Change shall be included in the 
calculation of the applicable Contractor's costs when calculating the amount of 
compensation payable in respect of that Change; 

( c) the Contractor: 

(i) must take, and require all Contractor Personnel to take, all proper and 
reasonable steps to mitigate the effect and consequences of the Change or 
event giving rise to the Change in Costs, and will be entitled to claim within its 
Change in Costs (where the same relate to the effect and consequences of an 
Event) the actual costs of effecting such mitigation; and 

(ii) will not be entitled to compensation under these Change Compensation 
Principles for any costs or Losses to the extent it, or any Contractor Personnel, 
has failed to comply with paragraph 1.2(c)(i) of these Change Compensation 
Principles; 

(d) the compensation will be assessed in a manner that avoids double counting, 
particularly in relation to profits , margins, delay and prolongation costs; and 

(e) the compensation calculation will take full account of any insurance proceeds, 
damages, other compensation or amount paid or confirmed as due and payable to the 
Contractor or any Contractor Personnel or that would have been payable to the 
Contractor or any Contractor Personnel had the Contractor or the Contractor 
Personnel complied with the Contractor's insurance obligations under the Base 
Agreement and made a proper claim under the relevant Insurance Policies as a result 
of the occurrence of the relevant event. 

1 .3 Omission of Services 

Where the Transport Agency omits a Service by way of Change, deductions will be made 
from the Unitary Charge for any savings to the Contractor (including any profit on the amount 
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of such savings). 

1.4 Events 

2. 

2.1 

References to Events in this Schedule 17 are, except where expressed to the contrary, 
references to Compensation Extension Events and/or Compensation Intervening Events 
only. 

Material Changes 

Generally 

The entire compensation payable by the Transport Agency for the implementation of a 
Material Change (or to address the consequences of an Event) that has not been, and will 
not be, tendered out pursuant to paragraph 2.9 (Process to follow if Transport Agency 
requires tendering of Significant Material Change) is to comprise only the Base Costs and 
(subject to paragraph 2.3 (Contractor Margin)) a Margin and not any separate fee, profit, 
element or uplift. 

2.2 Sub-contractor Margins 

Subject to paragraph 2.3, the Margin that a Major Sub-contractor may apply to its Base 
Costs for the implementation of any Material Change must not exceed the relevant Margin 
specified in Appendix 1 (Margin Allowances). 

2.3 Contractor Margin 

The Contractor will not charge any Margin in connection with the management or 
implementation of any Material Change except as provided in this paragraph 2.3. The 
Contractor may charge a Margin up to (but not exceeding) the applicable Margin Allowance 
in connection with the implementation of any Material Change, but only in the following 
circumstances to the extent the Contractor can demonstrate to the Transport Agency that: 

(a) due to the complexity of Material Change it is necessary for the Contractor to deploy 
significant additional or specialised resources into the processing or management of 
the Material Change; and/or 

(b) due to the high value nature of the Material Change, the Contractor is being required 
to assume extraordinary risks in connection with the performance of the Sub
contractors in implementing the Change. 

2.4 Base and lifecycle costs 

(a) The labour cost and professional fee cost components of the Base Costs for a 
Material Change or an Event (and any associated lifecycle or maintenance changes) 
are to be calculated on the basis of then-current market rates on a fair and reasonable 
basis, fully disclosed to the Transport Agency on an Open Book Basis and 
incorporating applicable comparator information. 

(b) 
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Any lifecycle replacement and maintenance associated with additional works (or 
changes to the P2Wk Project) shall be consistent with the lifecycle and maintenance 
profile of the P2Wk Project envisaged in the Base Case, the Maintenance 
Management Plan and the Forward Works Plan (as applicable), provided that the 
Contractor shall reflect improvements in technology that can optimise whole of life 
costs for the Transport Agency. If any such additional works are specified to a higher 
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quality compared with the P2Wk Project, then the unit lifecycle replacement and 
maintenance costs shall be (in real terms) lower, unless otherwise approved by the 
Transport Agency in its absolute discretion. 

2.5 Costs or savings 

(a) The costs or savings applicable to any Material Change or to address the 
consequences of an Event to be paid for or received by the Transport Agency and that 
has not been, and will not be, tendered out pursuant to paragraph 2.9 (Process to 
follow if Transport Agency requires tendering of Significant Material Change) are to be 
calculated as follows: 

P=A-B 

where: 

P = the amount payable to or by the Contractor; 

A = the amount payable to the Contractor or any Sub-contractor: 

(i) in the case of a Material Change, for implementing the Material Change; or 

(ii) in the case of an Event, to reflect the direct effect of the Event on the actual or 
anticipated Losses of the Contractor and/or any Major Sub-contractor, 

in each case calculated in accordance with these Change Compensation 
Principles; and 

B = the amount avoided or saved by the Contractor. 

(b) The calculation of A and Bin the foregoing formula must take into account the Base 
Costs payable and any Margin payable in accordance with these Change 
Compensation Principles to the extent required to: 

(i) in the case of a Material Change, leave the Contractor in a 'no better and no 
worse' position on implementation of the Material Change; or 

(ii) in the case of an Event, compensate the Contractor for the Change in Costs to 
which it is entitled under Part 11 (Events) of the Base Agreement. 

(c) In determining Base Costs, the Contractor will only be entitled to compensation for 
those costs: 

(d) 
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(i) of design, construction (including any increased costs of performance bonds 
and insurance), project management (including the provision of on-site facilities 
and supervision), commissioning, operation, maintenance, repair, replacement, 
deferment, delay or financing costs (in each case, if any) properly and 
reasonably incurred and directly attributable to: 

(A) in the case of a Material Change, the implementation of the Material 
Change in question; or 

(B) in the case of an Event, the Change in Costs to which it is entitled under 
Part 11 (Events) of the Base Agreement, and 

(ii) excluding any Margin. 

For the purposes of calculating any Margin Allowance, all Base Costs will exclude any 
financing, delay or prolongation costs that may otherwise be payable in accordance 
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with these Change Compensation Principles. 

(e) In calculating Bin the foregoing formula, the calculation of Base Costs must include all 
costs avoided by the Contractor or any Sub-contractor and Margins saved as a result 
of the implementation of the Material Change. In the context of a Material Change 
that is an omission to the Works Provisioning or the other Services, this saving must 
include the same Margin Allowances that would apply as if there had been an 
increase in the Works Provisioning or the other Services. 

(f) The Contractor must use its best endeavours to ensure that its Sub-contractors 
minimise any increase in costs and maximise any reductions in costs. 

2.6 Form of compensation 

Subject to the terms of the Base Agreement, the amounts calculated in accordance with 
these Change Compensation Principles will be paid in a manner determined by the 
Transport Agency, by one or more lump sum payments, by increasing or decreasing the 
Unitary Charge or by a combination of these. 

2.7 Payment of compensation 

Any compensation payable by the Transport Agency in respect of a Material Change or an 
Event: 

(a) by means of adjustment to the Unitary Charge, is to be calculated in accordance with 
clause 5 (Base Case and Base Case adjustments) of the Base Agreement; or 

(b) other than by means of adjustment to the Unitary Charge, is to be made in accordance 
with and subject to clause 49.2 (Report and invoice) of the Base Agreement. 

2.8 External financing of Material Changes 

(a) If the Transport Agency has specified in the applicable Change Notice that it requires 
the Contractor to use its best endeavours to obtain financing for a Material Change, 
and if the Change Proposal proposes Capital Expenditure due to a Material Change, 
then the Contractor is to use its best endeavours to obtain financing on terms 
reasonably satisfactory to it, the Senior Lenders and the Transport Agency. 

(b) Such external financing may be sourced from savings resulting from earlier Changes 
which have resulted in financing being available under the Financing Agreements, 
from additional financing under the Financing Agreements, financing from the 
Contractor itself and financing from other third party sources approved by the 
Transport Agency. The financing costs directly attributable to the financing of the 
Material Change in question may form part of the compensation payable by the 
Transport Agency, but only then subject to the terms of these Change Compensation 
Principles. 

(c) The Contractor must: 
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(i) advise the Transport Agency in writing as soon as practicable after being 
directed by the Transport Agency to use its best endeavours to obtain financing 
for additional Capital Expenditure: 

(A) of the Contractor's proposed method of financing the additional Capital 
Expenditure; 
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(B) of the adjustment proposed in the Unitary Charge in the event that the 
Contractor is able to obtain financing for the additional Capital 
Expenditure; and 

(C) of any upfront costs, payments or reimbursements required as costs arise 
or savings are realised; and 

(ii) keep the Transport Agency informed of the progress of its endeavours to obtain 
financing for the Capital Expenditure throughout the period from its receipt of 
the Change Notice until it is required to return the Change Notice to the 
Transport Agency pursuant to clause 40 (Initiation of Change procedure) of the 
Base Agreement. 

(d) The Transport Agency may, at any time up to the end of the period the Contractor is 
required to return the Change Notice to the Transport Agency, notify the Contractor 
that the Transport Agency agrees to meet all or, to the extent that the Contractor has 
obtained financing for part of the Capital Expenditure, the remaining part of the Capital 
Expenditure. 

2.9 Process to follow if Transport Agency requires tendering of Significant 
Material Change 

(a) If a Change is a Significant Material Change, the Transport Agency may, in its 
absolute discretion, require the Contractor to obtain competitive quotations for the 
work or for elements of the work entailed in implementing the Change in accordance 
with this paragraph 2.9 (Process to follow if Transport Agency requires tendering of 
Significant Material Change). 

(b) The Contractor must obtain three separate quotations (or such other number of 
quotations as directed by the Transport Agency, acting reasonably) from experienced, 
independent and capable contractors that are acceptable to the Transport Agency, 
two of which must not be Contractor Related Persons, unless otherwise agreed by the 
Transport Agency (in its sole discretion). 

(c) The Contractor will be responsible for selecting a sub-contractor from this process in 
full consultation with (and subject to the prior agreement of) the Transport Agency 
(acting reasonably). 

(d) The Contractor must permit the Transport Agency to review all materials that are 
submitted in the tender process and provide any other information that the Transport 
Agency reasonably requires. 

(e) The Contractor must provide the Transport Agency with information that demonstrates 
to the reasonable satisfaction of the Transport Agency that the sub-contractor it 
intends to select and engage is the best choice having regard to: 

(i) the price quoted in the prevailing market conditions; 

(ii) the relevant experience and capabi lity of that sub-contractor in the context of 
the Change; 

(iii) the ability of the sub-contractor to carry out the work in the manner and to the 
standards required by the Base Agreement; 

(iv) the requirements of clause 16 (Sub-contractors) of the Base Agreement; 
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(v) the financial standing and credit worthiness of that sub-contractor; and 

(vi) the impact of such sub-contractor's proposal on the relevant Major Sub
contractor maintaining the risk allocation under the relevant Major Sub-contract 
with respect to the work the subject of the tender. 

(f) The Transport Agency may (acting reasonably) within 10 Business Days from receipt 
of the material provided by the Contractor under paragraph 2.9(d), and the information 
provided by the Contractor under paragraph 2.9(e), advise the Contractor that it: 

(i) does accept the tender and the terms of engagement, in which case the 
Contractor will appoint the sub-contractor to implement the Material Change on 
those terms; or 

(ii) does not accept the sub-contractor because that sub-contractor: 

(A) does not have the legal capacity, power and agency to become a party to 
and perform the obligations of the relevant sub-contractor under the 
relevant sub-contract; 

(B) does not employ persons having the appropriate qualifications, 
experience and technical competence and having the resources available 
to it (including committed financial resources and sub-contracts) sufficient 
to enable it to perform the obligations of the relevant sub-contractor under 
the relevant sub-contract; or 

(C) is a person whose activities, in the reasonable opinion of the Transport 
Agency, pose or could pose a threat to the reputation of the Transport 
Agency, if appointed as a sub-contractor by the Contractor; and/or 

(iii) does not accept the terms of engagement. 

(g) In the event that the Transport Agency does not accept the sub-contractor and/or the 
terms of engagement, the Transport Agency may: 

(i) direct the Contractor not to accept any one or more tender offers; 

(ii) in the case of a Significant Material Change that has been initiated by the 
Transport Agency sending a Change Notice, withdraw that Change Notice; or 

(iii) proceed to implement the work that would otherwise have been performed in 
respect of the relevant Change itself through sub-contractors chosen by the 
Transport Agency in its sole discretion. 

(h) If the Transport Agency implements work in respect of the relevant Significant Material 
Change itself in accordance with paragraph 2.9(g), the Transport Agency may require 
that the Contractor provide the AMM Services in respect of any modification to the 
P2Wk Project for all or part of the remainder of the Contract Term pursuant to a 
consequential Change. 

Staged Upgrade Change 

Staged Upgrade Change 

This paragraph 3 will apply, to the exclusion of paragraphs 1 and 2 (except paragraph 2.8) of 
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this Schedule 17, where the Transport Agency gives notice to the Contractor that it is to 
implement the Staged Upgrade Change. 

3.2 Principles to apply 

Where the Transport Agency gives the Contractor written notice triggering the Staged 
Upgrade Change (Staged Upgrade Change Notice), the Contractor will, within 30 Business 
Days of receipt of the Staged Upgrade Change Notice, provide the Transport Agency with its 
Change Proposal in respect of the Staged Upgrade Change. The Contractor must comply 
with clause 41.1 (Matters to be covered in Change Proposal) of the Base Agreement with the 
following amendments or overriding principles (as applicable): 

(a) Clause 41.1 (a) - the completion mechanism will be consistent with the Works 
Completion mechanism in the Base Agreement; 

(b) Clause 41.1 (b) - the revised Construction Programme for the Staged Upgrade 
Change: 

(i) will be as set out in the Staged Upgrade Change Baseline; and 

(ii) will specify that the commencement date for the physical works comprised in 
the Staged Upgrade Change will be the earthworks season following the issue 
of the Staged Upgrade Change Notice, provided that if (in the reasonable 
opinion of the Contractor) there is insufficient time prior to the earthworks 
season following the issue of the Staged Upgrade Change Notice to undertake 
works required to facilitate physical works, including design development, 
tendering and mobilisation, then the Contractor will specify the earliest date it 
could commence physical works associated with the Staged Upgrade Change 
and the parties shall agree the commencement date for the physical works 
comprised in the Staged Upgrade Change in accordance with clause 42 
(Agreeing the Change Proposal); 

(c) Clause 41.1(c)- applies as per a Material Change; 

(d) Clause 41.1(d) - applies as per a Material Change, but with the proposed Change in 
Costs as set out in the Staged Upgrade Change Baseline (with no additional margin to 
apply); 

( e) Clause 41 . 1 ( e) - not applicable; 

(f) Clause 41.1 (f) and 41 .1 (g) - the amendment agreement to be provided under clause 
41.1 (g) will include the following principles (which includes the relief to which the 
Contractor is entitled): 

(i) the physical works (including all design elements) associated with the Staged 
Upgrade Change will be as set out in the Staged Upgrade Change Baseline, 
which will be appended to or integrated within the amendment agreement; 

(ii) the Compensation Intervening Event definition will be amended to include legal 
challenges or proceedings taken by a third party in connection with any 
Consents required to implement the Staged Upgrade Change; 

(iii) the Transport Agency must use its reasonable endeavours to expedite any such 
Consents and must, where the Transport Agency would be the named consent 
holder or requiring authority, use all reasonable endeavours in assisting the 
Contractor to obtain such Consents; 
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(iv) the Contractor will be entitled to relief from deductions or the imposition of SFPs 
attributable to the Works Provisioning associated with the Staged Upgrade 
Change;and 

(v) if there is any change to the design as set out in the Staged Upgrade Change 
Baseline, as a result of the consenting process or any Transport Agency 
requirements, new volume caps will be proposed for agreement and, pending 
such agreement, the provisions in paragraph 14 (Establishment of PJ KPI 
Inputs) of Schedule 13 (Performance Regime) would apply so that the 
Contractor would only be at risk of Deductions at the lower level. 
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Appendix 1: Margin Allowances 

Component Margin Allowance 

Contractor Margin    
  

 
   

   
   
   

  

   

The Margins set out in the table above are the maximum Margins that can be charged by the 
Contractor and only apply to the extent set out in paragraph 2.3 (Contractor Margin). 

Component Margin Allowance 

Sub-contractor Margin - Works Provisioning 

Sub-contractor Margin - AMM Services 
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