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1. OVERVIEW OF THE CONSULTATION REPORT 

This consultation report will provide an overview of the stakeholder management and consultation 

activities completed during development of the scheme design for the Southern Corridor 

Improvements project, over a six month period from April – September 2014.  

 

Engagement has been based on activities outlined in the Stakeholder Management and Consultation 

Plan, prepared in April 2014 and will be referenced throughout this report. 

 

The Consultation Report has been prepared to form part of the Assessment of Environmental Effects 

Report- this Report will be lodged in October with a suite of documents required for Auckland 

Council’s consenting process.     

 

In particular, the report will provide information on: 

 Who we engaged with  

 How we engaged with them 

 What feedback was received 

 How that feedback has shaped the development of the scheme design 

 Next steps for consultation  

 

1.1 Objectives of the consultation process 

The following objectives were outlined in the Stakeholder Management and Consultation Plan 

(prepared in April 2014) and were frequently referred to during the consultation process to ensure we 

were on track: 

 To seek feedback and/or input from stakeholders on options relating to the scheme design 

and location of this project 

 To maintain two-way communication between NZTA and our stakeholders so stakeholders feel 

engaged and involved at all times 

 To provide multiple ways for people to provide input and/or feedback 

 To create an ongoing record of the decision process and make it available to stakeholders  

 To report back to stakeholders at relevant intervals how their input and feedback was or was 

not incorporated into the decision process 

 To maintain the reputation of the Transport Agency 

 To comply with the principles and requirements for consultation under the RMA, LTMA 

legislation and NZTA policy. 
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1.2 Key messages during consultation 

A number of key messages were developed early on to ensure the project team shared a consistent 

voice when communicating with stakeholders and the community. These key messages were also 

replicated throughout all communications collateral.  

 

The background story 

 In 2013, the Government announced an accelerated programme for investment in key 

projects, including the Southern Corridor Improvements. 

 The accelerated projects will help ensure that these routes, which provide the backbone to 

national economic growth and productivity, provide better links and improved journeys for 

both commercial and private use. 

 The Southern Motorway (SH1) is an essential part of Auckland’s transport network and is the 

primary route from the north, connecting Auckland to Hamilton, Tauranga and the rest of New 

Zealand.  

 Recent growth predictions forecast that Auckland’s population will grow by another one 

million residents over the next three decades. This includes an additional 160,000 people, 

equivalent to a city the size of Hamilton, located in the southern area alone. South Auckland 

has also been identified as a significant growth area in the Auckland Plan and Unitary Plan, 

with a special housing area identified in Takanini. 

 Our focus is on meeting the immediate demands of the city’s growth, whilst future-proofing 

for the long-term picture for Auckland, to make the most of new infrastructure such as the 

completed Western Ring Route, City Rail Link, AMETI, additional Waitemata Harbour Crossing 

and the Puhoi to Wellsford motorway extension.  

 The Transport Agency’s aim is to deliver an integrated and reliable journey to customers – 

whether they are travelling by car, truck, bike or public transport, on local roads or the state 

highway network 

 Keeping people and freight moving will be vital to ensuring that the economic viability of New 

Zealand is sustained. 

 

Project objectives 

 To increase capacity, reliable journey times and address safety issues on State Highway 1 

 To support national and regional economic growth and productivity by improving transport 

efficiency 

 To deliver a transport network that supports growth anticipated by the Auckland Plan and in 

the South of Auckland 

 To realise the full benefits of the Western Ring Route and the Waikato Expressway for the 

efficient inter and intra-regional movement of people and freight. 
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Problems/ issues 

 An imbalance of lane capacity and bottlenecks at several locations along the corridor, 

including the Takanini Interchange, is creating significant delays and eroding journey 

reliability 

 Congestion and delays are adversely affecting travel times for commercial vehicles and 

restricting growth in the industrial areas around Takanini 

 There are known safety risks at the Takanini Interchange, particularly at the northbound 

merge onto the motorway 

 Improvements to SH16 and SH20, with the completion of the Waterview Connection project in 

2017 and the entire Western Ring Route in 2021, will increase the amount of traffic reaching 

SH1 heading southbound particularly during peak times 

 Buses are currently delayed along Great South Road due to traffic trying to access the 

motorway 

 A lack of cycling facilities along the Southern Motorway and on local roads means fewer trips 

are made by foot or bike, leading to more car use for short distance trips and community 

disconnection from employment and recreational areas. 

 

Project scope 

The $210m Southern Corridor Improvements project covers the stretch of Southern Motorway from 

the SH20/SH1 connection at the northern end to Papakura in the south.  

The Southern Corridor Improvements project incorporates: 

 Southbound widening  

- to four lanes between SH20 and Hill Road 

- to three lanes between Hill Road and Papakura 

 Northbound widening 

- To three lanes from Papakura to Takanini 

 Improvements to the Takanini Interchange 

 Incorporation of walking and cycling facilities (feasibility study underway) 

 Improved safety barriers 

 Improved lighting 

 Bridge improvements 

 Future investigations include (longer-term): 

- additional northbound lane between Hill Road and the SH20/SH1 connection (Manukau) along 

with upgrading the Hill Road interchange. 

- additional third lane in both directions between Papakura and Drury 

 

Benefits 

 Improved journey reliability on the Southern Motorway (SH1) 

 Upgraded Takanini interchange to provide easier and safer access to the motorway 
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 Improved connections between the local roads and state highway network to ease congestion 

 Better connections for freight and public transport   

 More lanes between SH1/20 and Papakura to improve traffic flow 

 Improved walking and cycling facilities to connect communities 

 Improved safety barriers and lighting 

 Improved noise walls, urban design and landscaping 

 Improved stormwater treatment options 

 

Project specific 

 Construction is scheduled to start late-2015 

 We will take a staged approach to construction to minimise disruption to motorists 

 Sections of the projects will be completed to coincide with the opening of the Waterview 

Connection project in 2017 

 Improvements to the state highway form part of a package of improvements within the wider 

network, which is likely to include: 

o Mill Road Corridor 

o Electrification of the rail line and improvements to services 

o Increased bus frequency along Great South Road 

o Enhanced cycling facilities including Great South Road  

o Investigation into other local road improvements 

 

Link with other transport initiatives 

 The project is a component in the success of the Waterview Connection project and overall 

completion the Western Ring Route (WRR), a road of national significance.  This project is key 

to ensuring the safe and efficient operation of SH1 is maintained where the WRR joins the 

Southern Motorway 

 Further south, the Transport Agency’s Waikato Expressway is well underway – the Southern 

Corridor Improvements will feed into the work already completed on the northern sections of 

the Waikato Expressway (Pokeno and Mercer) 

 SH1 is an essential link between Auckland and Northland and will play an important role in 

feeding traffic to the recently consented Puhoi to Wellsford motorway link 
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2. CONSULTATION PROCESS 

2.1 Process overview 

This section outlines how we have communicated with key stakeholders and the community during 

the consultation process and the methods used to achieve this. All material was produced to 

introduce the project, provide an overview of the scheme design and encourage feedback via a 

number of different channels.  

 

2.2 Methods used 

2.2.1 Website and online feedback portal 

The project website (www.nzta.govt.nz/auckland-southern-corridor) was developed to provide 

information on the project and was used as a reference tool for stakeholder and public queries.  

 

Information available on the website included: 

 Information about the accelerated programme of work and project background 

 An overview of the project scope 

 Consultation information – a link to an interactive version of the scheme design and online 

feedback form 

 Project information newsletter 

 Recent media releases 

 Information posters 

 Project team contact information – link to project email address and freephone 0508 number 

 

The success of the website was measured using the Google Analytics tool, with data indicating that  

the website received 3,351 unique page views since going live in mid-June. The ‘Consultation’ section 

of the website was most frequently visited with 547 unique page views during the consultation  

period. 

 

2.2.2 Project information newsletter 

A comprehensive four-sided information newsletter was produced to provide detailed information on 

the project, advertise the open days and promote channels to provide feedback and stay in touch. 

 

The information newsletter was distributed in a number of ways: 

 To a total number of 31,918 residential households in the following areas: 

   - Alfriston Heights 

   - Conifer Grove 

   - Drury 

   - East Tamaki 

http://www.nzta.govt.nz/auckland-southern-corridor
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   - Goodwood Heights 

   - Hill Park 

   - Karaka 

   - Manurewa 

   - Pahurehure 

   - Papakura 

   - Pukekohe 

   - Randwick Park 

   - Red Hill/ Papakura 

   - Rosehill 

   - Takanini 

   - The Gardens 

   - Totara Heights 

   - Wattle Downs 

   - Wiri 

 

See Appendix A for a copy of the information newsletter and residential distribution map. 

 

 Electronic copies of the newsletter were emailed to Manurewa, Papakura and Franklin Local Board 

Offices for distribution to Local Board members 

 Copies left for customers at Manukau, Manurewa and Papakura Libraries 

 Copies left at Manurewa East School, Auckland Botanical Gardens 

 Copies distributed at all stakeholder briefing meetings  

 Copies left at Transport Agency reception and social hub areas 

 Uploaded to project website 

 Copies available at community open days 

 

2.2.3 Public advertising 

Print advertising was used as an effective way to provide a high-level overview of the project and 

promote the community open day dates and locations. Selected local suburban papers were selected 

to target residents who live within the project area, two weeks and a week prior to commencement of 

the open days: 

 Manukau Courier – full page colour adverts – 15 and 22 July 

 Papakura Courier – 16 x 4 colour adverts –16 and 23 July 

 Franklin County News – 16 x 4 colour adverts – 15 and 22 July 

 

Due to a number of open days taking place at the same time, a full page advert was prepared for the 

Manukau Courier providing information on three different open days - the Southern Corridor, 

Mangere Bridge replacement and East-West Connections. 
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See Appendix B for copies of the print adverts. 

 

2.2.4 Media release 

A media release was written and distributed to local and national media outlets to encourage 

coverage on the project and to promote the open days. The content included our key messages with 

quotes from the Transport Agency’s Acting State Highway Manager, Steve Mutton. 

The media release was picked up by online media outlets and an article featured in the Manukau 

Courier – widely read in the project area. 

 

See Appendix C for a copy of the media release.  

 

2.2.5 Correspondence with neighbouring residential property owners 

A letter was produced and distributed to a total number of 419 residential property owners located 

within the project area, directly next to the southern motorway. These property owners were 

identified to be potentially affected with a portion of their land required temporarily during 

construction - either for the installation of noise walls, tree removal and landscaping, construction of 

the additional lanes and/or cycleway.  

 

The letter invited these owners to attend the open days to gain more information, where the 

Transport Agency’s property team was available to answer questions.  

 

Further consultation with these property owners is required later this year, once the design has been 

further refined and the technical assessments completed, to provide more information on the specific 

impacts on each property. 

 

See Appendix D for a copy of the letter to residential property owners. 

 

2.2.6 Correspondence with neighbouring commercial property owners 

A letter was also produced and distributed to a total number of 178 commercial property owners to 

advise on the consultation process and encourage online feedback. Commercial property owners 

were located within the industrial hub around Takanini. 

 

A second letter was produced and distributed to 22 commercial property owners to provide more 

detailed information and advise that we may require a portion of their land temporarily during 

construction. 

 

See Appendix E for a copy of the letters to commercial property owners and distribution map. 
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The team met with several commercial property owners to further explain any potential impacts the 

project may have on their property or business operation. 

 

2.2.7 Community open days 

Four community open days were held in well-known locations close to the project area. The 

Manurewa, Papakura and Franklin Local Board members were consulted on these locations so we 

could best target members of the local community. Open days were held at: 

 

- Manukau Golf Club, Takanini – 28 July, 3pm – 7pm (attended by approximately 100 people)  

- Papakura Library – 30 July, 3pm – 7pm (attended by approximately 100 people) 

- Pukekohe Racing Club – 31 July, 3pm – 7pm (attended by approximately 40 people) 

- Manurewa East School – 2 August, 10am – 2pm (attended by approximately 150 people) 

 

These events served to inform the community on the project and gather feedback on the scheme 

design. 12 large display posters were produced to provide information on various aspects of the 

project, along with two roll out plans of the scheme design.  

 

See Appendix F for the display material information panels. 

 

The open days were manned by 6 – 8 members of the project team including Transport Agency staff 

and technical experts.  

 

A feedback form was produced to elicit comments on key elements of the project, such as the 

Takanini Interchange design and stormwater treatment methods, and was the main feedback record. 

The community could also write their comments on a post-it note and attach it to the wall scheme 

plan.  

 

A summary of the open days and full analysis of the feedback received can be found in section 4.2 

Community engagement and feedback. 

 

2.2.8 Meetings and briefings with key stakeholders 

Face-to-face meetings were an effective way to engage with stakeholders. Initial meetings provided an 

overview of the project and then meeting agendas were tailored to suit the specific needs and interest 

levels of each stakeholder. The key focus of each meeting was to provide an update on how the 

scheme design stage was progressing and to gather feedback on particular areas of interest. These 

meeting were mainly lead by the Southern Corridor Improvements Project Manager, Jim Sephton. 
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Presentations were provided when presenting to large groups, i.e. local board meetings, and minutes 

recorded outcomes from each meeting. We also gave an overview of the Auckland accelerated 

programme to set the scene during initial meetings and presentations.   

 

A full breakdown of stakeholder engagement, meeting minutes and feedback can be found in section 

3.2 Stakeholder engagement and feedback. 
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3. STAKEHOLDER CONSULTATION 

3.1 Stakeholder identification 

Refer to Appendix G for the full stakeholder matrix taken from the Stakeholder Engagement and 

Consultation Plan. The stakeholder matrix outlines internal and external stakeholder groups and the 

level of consultation that was required for each group. 

 

Key stakeholder groups included: 

 NZ Transport Agency (internal) and project team (consultants) 

 Minister’s office 

 Auckland Council 

 Auckland Transport 

 KiwiRail 

 Transpower 

 Transport user groups i.e. Automobile Association (AA), National Road Carriers 

 Ecological/ environmental groups 

 Emergency services 

 Iwi groups 

 Affected commercial property owners 

 

3.2 Stakeholder engagement and feedback 

3.2.1 Purpose and overview 

A number of consultation methods were used to engage with stakeholders during development of the 

scheme design with an aim to inform and gather feedback. Meetings and emails between the 

Southern Corridor Improvements project team and stakeholders proved to be the most effective 

method of consultation.  
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3.2.2 Summary of stakeholder consultation 

The section below outlines each stakeholder, how and when they were consulted with and how their 

feedback shaped the development of the scheme design.  

 

3.2.2.1 NZ Transport Agency and Consultants 

NZ Transport Agency and Consultants 

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

Network 

Operations  

Regular 

meetings and 

email 

correspondence 

From 01.05.14 

and ongoing 

correspondence 

- Development of network operations plan 

- Consideration of wider network operations 

plans and modelling 

- Reviews of interchange design to optimise 

network performance 

- Impact of completion of other NZTA projects 

on our project i.e. Waterview completion 

Safety 

Regular 

meetings and 

email 

correspondence 

From 31.04.14 

and ongoing 

correspondence 

- Safety reviews throughout scheme design 

development 

- Revision of Takanini Interchange design to 

optimise safety 

P & I 

Regular 

meetings and 

email 

correspondence 

From 13.05.14 

and ongoing 

correspondence 

- Inform on scheme design and planning 

process 

Environment 

and Urban 

Design 

Regular 

meetings and 

email 

correspondence 

From April - 

ongoing 

- Stormwater treatment and mitigation 

development (alongside Aurecon team) 

- Culture and heritage 

- Development of urban design framework 

Property 

Regular 

meetings and 

email 

correspondence 

From April - 

ongoing 

- Support with commercial property acquisition 

- Design has been altered to accommodate 

requirements from commercial property owners 

Iwi Liaison 

Officer 

Regular 

meetings and 

From April - 

ongoing 

- Development of iwi engagement process 
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email 

correspondence 

National 

Outcomes 

Team 

(various key 

NZTA teams) 

Team workshop 

sessions 

From 13.08.14 

and ongoing 

meetings 

- Feedback received on network optimisation, 

safety, ITS components, barriers, signage, 

pavement design, traffic modelling, bridges and 

highways  

SCI Project 

Team 

meetings 

Weekly 

meetings 

Weekly effective 

23.04.14 

- Ongoing discussion around scheme design 

outcomes and changes 

Auckland 

Motorways 

Alliance 

Regular 

meetings and 

email 

correspondence 

From 29.04.14 

and ongoing 

- Development of stormwater treatment and 

mitigation measures 

- Use of AMA yard during construction and 

cycleway design 

- Landscaping/ planting plan 

- Maintenance plan 

JTOC 

Regular 

meetings and 

email 

correspondence 

From 29.04.14 

and ongoing 

- Development of network operations plan 

- Briefing to emergency services and JTOC 

 

3.2.2.2 Auckland Council 

Auckland Council   

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

Planning and 

Resource 

Consenting  

Regular 

meetings and 

email 

correspondence 

From May 2014 

- Development of consenting process, 

information required and timings 

Stormwater 

Unit 

Regular 

meetings and 

email 

correspondence 

From May 2014 

- Development of stormwater treatment 

options and mitigation measures 

- Mitigation of environmental effects on 

streams and waterways 



Southern Corridor Improvements 

 

NZ TRANSPORT AGENCY October 2014 17 

Parks and 

Reserves 

Regular 

meetings and 

email 

correspondence 

 

Site visits to 

Auckland 

Botanic 

Gardens 

From May 2014 

and ongoing  

 

 

 

Site visit 09.07.14 

- Relationship with Auckland Botanic Gardens 

– Integration of stormwater design – wetlands 

- Noise and visual effects - retaining walls 

- Impacts during construction 

- Pylons within Botanic Gardens 

- Potential use of other parks and reserves 

during construction 

- Integration of cycleway with existing parks 

and reserves 

Local Boards: 

- Manurewa 

- Papakura 

- Franklin 

Presentations 

at local board 

meetings and 

workshop 

sessions 

 

 

Local board 

meetings – May 

 

Workshop 

sessions – June 

 

More workshop 

sessions 

tentatively booked 

for October/ 

November 2014 

- Feedback on scheme design elements 

including:  

     - Takanini Interchange design 

     - Connection to industrial area 

     - Level crossing closures required 

     - Spartan Road closure – opposition 

     - Growth and improvements required       

       further south to Pukekohe 

     - Potential cycleway connections 

Ward 

Councillors: 

- Cr Penrose 

- Cr Walker 

- Cr 

Cashmore 

Meetings with 

Councillors – 

also attended 

by David 

Warburton (AT) 

and Ernst 

Zollner (NZTA) 

 

Ministerial 

responses 

May/June 2014 

 

6 November 2014 

 

 

- Review Takanini Interchange design  

- Resolve connection issue with industrial area 

- Investigation of options to resolve 

connectivity issues - additional to scope 
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3.2.2.3 Auckland Transport 

Auckland Transport   

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

Investigation 

and Design 

Team – 

Southern 

Regular 

meetings and 

email 

correspondence 

From May 2014 

- Integration with other AT projects in 

southern area i.e. Mill Road 

- Ensure consistency of key messages  

Rail Team  

Regular 

meetings and 

email 

correspondence 

From May 2014 

and ongoing 

- Review of level crossing issues - delays and 

safety and impact on our project 

- Potential closure of Spartan Road, impact on 

commercial property owners 

- Shaped design of Takanini Interchange 

Public 

Transport and 

Cycling 

Teams 

Regular 

meetings and 

email 

correspondence 

From May 2014 

and ongoing 

 

- Cycleway design and connections to existing 

AT cycling infrastructure 

- Ensure efficient movement of buses along 

Great South Road through the Takanini 

Interchange 

Traffic 

Operations 

Regular 

meetings and 

email 

correspondence 

Local board 

meetings – May 

 

Workshop 

sessions – June 

- Integration with local network 

- Optimisation of Hill Road and Takanini 

Interchange 

Iwi Liaison 

Officer 

Attendance at 

initial AT Hui 

for Mill Road 

From May 2014 

 

 

No feedback required 
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3.2.2.4 National Government  

National Government   

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

Minister of 

Transport - 

Hon Gerry 

Brownlee’s 

office 

Regular 

updates from 

management 

teams 

 

‘No Surprises’ 

reporting 

June 2014 - Update on scheme design - inform only 

 

3.2.2.5 Affected Key Stakeholders 

Affected Key Stakeholders 

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

KiwiRail 

Ongoing 

meetings and 

email 

correspondence 

Ongoing 

Block of line requirements during 

construction – impact on construction timings 

and methodology 

 

Potential closure of level crossings and 

impact on Takanini Interchange design   

Transpower 

 

Ongoing 

meetings and 

email 

correspondence 

Ongoing 

Relocation of Transpower pylon and impact 

on Takanini Interchange design 

 

Investigation of impact on Transpower pylons 

along Botanic Gardens during construction 

Other utility 

providers: 

- Telecom 

- Vodafone 

- Vector 

 

Ongoing 

meetings and 

email 

correspondence 

Ongoing 

No impact on current design – ongoing 

consultation 
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Housing NZ 

Email on 

affected 

Housing NZ 

properties 

 

Meetings to 

review affected 

property owners 

July 2014 

 

 

 

 

September 

2014 

Inform on affected Housing NZ tenants  

Fletcher 

Residential/ 

Manukau Golf 

Club 

Meeting and 

ongoing email 

correspondence 

Meeting: 

10.06.14 

Incorporate joint stormwater treatment 

methods as part of residential development 

 

Impact of development on network 

operations, with a particular focus on 

Takanini Interchange design 

 

 

3.2.2.6  Business Groups and Transport User Groups 

Business Groups and Transport User Groups 

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

Manurewa 

Business 

Association 

Email invitation 

to open days 

Link to online 

feedback portal 

July 2014 

Feedback included as part of the community 

consultation analysis – see Section 5  

Papakura 

Business 

Association/ 

Papakura 

Business 

Community/ 

Progressive 

Papakura 

 

Email invitation 

to open days 

Link to online 

feedback portal 

July 2014 

Business groups sent invitation onto local 

businesses to attend open day.  

 

Feedback included as part of the community 

consultation analysis – see Section 5 

Auckland 

Chamber of 

Update email 

with info on 

July 2014 - No participation at this stage of design 
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Commerce scheme design  

and consultation 

process 

 

Presentation on 

Accelerate 

Auckland 

projects 

including SCI 

Auckland 

Business Forum 

Update email 

with info on 

scheme design  

and consultation 

process 

July 2014 - No participation at this stage of design 

NZ Council for 

Infrastructure 

Development 

Update email 

with info on 

scheme design  

and consultation 

process 

July 2014 - No participation at this stage of design 

Automobile 

Association (AA) 

Update email 

with info on 

scheme design  

and consultation 

process 

 

- Positive feedback on consultation process 

and information available to stakeholders 

Transport User 

Groups: 

 

- National Road 

Carriers 

- NZ Road 

Transport 

Association 

- Road Transport 

Forum 

- Bus and Coach 

Association 

Update email 

with info on 

scheme design  

and consultation 

process 

 

Presentation 

with certain 

groups on 

Accelerate 

Auckland 

projects 

June/ July 

2014 

- No feedback to impact on this stage of 

scheme design 

 

- Follow up consultation planned during 

specimen design 
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- NZ Bus 

- Taxi Federation 

- Heavy Haulage 

- Carr & Haslam 

- Cycle Action 

Auckland 

- Walk Auckland 

including SCI 

 

3.2.2.7  Community Groups  

Community Groups  

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

Hill Park 

Resident’s 

Association 

During open day 

sessions 

July 2014 - No participation at this stage of design 

Conifer Grove 

Resident’s 

Association 

During open day 

sessions 

July 2014 

Feedback included as part of the community 

consultation analysis – see Section 5 

Takanini 

Resident’s Action 

Group  

Project 

newsletter 

July 2014 

Feedback included as part of the community 

consultation analysis – see Section 5 

 

3.2.2.8 Emergency Services 

Emergency Services 

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

NZ Police 

Counties 

Manukau District  

Update email 

with info on 

scheme design  

and consultation 

process 

 

July and 

September 

2014 

 

- Advised on the scheme design and given the 

opportunity to provide feedback 

- Presentation at JTOC 
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NZ Fire 

Region 1 

Update email 

with info on 

scheme design  

and consultation 

process 

July and 

September 

2014 
- Advised on the scheme design and given the 

opportunity to provide feedback 

- Presentation at JTOC 

St John 

Update email 

with info on 

scheme design  

and consultation 

process 

July and 

September 

2014 
- Advised on the scheme design and given the 

opportunity to provide feedback 

- Presentation at JTOC 

 

3.2.2.9  Environmental Groups and Associations 

Environmental Groups and Associations 

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

Department of 

Conservation 

(DOC) 

Meeting on 

scheme design 

 

Presentation on 

Accelerate 

Auckland 

projects  

18.07.14 

- Environmental update provided – no impacts 

on scheme design – consultation to continue 

throughout design 

 

- Ensure we integrate DOC iwi liaison 

processes 

 

 

Heritage NZ 

Email with 

Heritage 

Assessment 

Report 

 

August 2014 

Project information supplied to Clough & 

Associates for inclusion in Heritage 

Assessment Report  

Pahurehure Inlet 

Protection Society 

Briefing session 

at members 

meeting 

 

15.07.14 

- Overview on causeway design and 

reclamation  

- Consideration of tidal gates requested 

- Consider links to local cycle paths 
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Auckland Botanic 

Gardens 

Site visit and 

ongoing 

meetings and 

email 

correspondence 

Site visit: 

29.07.14 

- Stormwater treatment and integration of 

wetlands within gardens 

- Potential land requirements 

- Development of retaining 

walls/planting/bunds 

 

3.2.2.10  Iwi Groups 

Note: More detailed information regarding consultation with iwi groups and the accompanying Maori 

Values Assessments (MVAs) and Cultural Impact Assessments (CIAs) will be provided within the AEE 

documentation. 

Iwi Groups 

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

Ngati Tai Ki 

Tamaki 

Letter sent to 

groups to 

request 

involvement in 

project 

 

Hui – monthly 

group meetings 

 

Site visit 

May 2014 

 

Monthly hui 

 

Site visit – 23 

July 

 

 

MVA/CIA  

 

Distribution of draft technical reports  

 

Te Kawerau a 

Maki 

Letter sent to 

groups to 

request 

involvement in 

project 

May 2014  

Received notification that they would like to 

defer interest in this project to other iwi 

involved 

Te Akitai 

Letter sent to 

groups to 

request 

involvement in 

project 

 

May 2014 

 

Monthly hui 

 

Site visit – 23 

July 

CIA  

 

Distribution of draft technical reports 
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Ngati Maru 

Letter sent to 

groups to 

request 

involvement in 

project 

May 2014  

Received email that they have an interest in 

this area, however due to the nature of this 

project they do not require further 

consultation at this time 

Ngati Paoa 

Letter sent to 

groups to 

request 

involvement in 

project 

 

Hui – group 

meeting 

From May 

2014 – 

ongoing 

 

Hui – 

16.07.14 

MVA 

 

Distribution of draft technical reports 

Ngati Tamaoho 

Letter sent to 

groups to 

request 

involvement in 

project 

 

Hui – monthly 

group meetings 

 

Site visit 

 

 

May 2014 

 

Monthly hui 

 

Site visit – 23 

July 

 

Continue with updates on stormwater 

treatment methods and mitigation 

 

Plan required for future work on causeway to 

indicate improvements to water flow/quality 

into Pahurehure Inlet 

 

Further consultation required on planting 

types and species 

 

MVA/CIA  

 

Distribution of draft technical reports  

Ngati Tamatera 

Letter sent to 

groups to 

request 

involvement in 

project 

From May 

2014 - 

ongoing 

Received email that they have an interest in 

this area, however due to the nature of this 

project they do not require further 

consultation at this time 

Ngati Te Ata 

Waiohua 

Letter sent to 

groups to 

request 

involvement in 

project 

From May 

2014 – 

ongoing 

 

Initial hui with 

CIA 

 

Distribution of draft technical reports 
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Initial hui 

AT – 04.07.14 

Ngati Whanaunga 

Letter sent to 

groups to 

request 

involvement in 

project 

From May 

2014 – 

ongoing 

 

No response received 

Tainui - Waikato 

Letter sent to 

groups to 

request 

involvement in 

project 

From May 

2014 - 

ongoing 

Indicated they will leave to Auckland based 

iwi. Would like their environmental 

management plan considered as a part of any 

solution 

 

3.2.2.11  Commercial Property Owners 

Affected Commercial Property Owners 

 

How we 

consulted 

When we 

consulted 

How feedback shaped the project 

Affected 

commercial 

property – land 

acquisition/ 

partial land 

acquisition  

Meetings, 

letters, emails   

From May 

2014 

- The design of the Takanini Interchange has 

evolved following consultation with these 

affected commercial property owners to 

minimise land-take effects 

 

- Due to confidentiality constraints, we are 

unable to disclose specific details on property 

owner consultation – negotiations with 

particular owners in progress 

 

Commercial 

property owners 

– Takanini 

industrial area 

Letters, emails, 

meeting 

Initial letter 

sent in July 

with follow up 

July - 

September  

- Several design options have been considered 

following feedback from commercial property 

owners to provide a better connection from 

the Interchange into the Takanini industrial 

area 
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- Following consultation, it has been decided 

that the closure of Spartan Road will not be 

included as part of the project scope, 

however AT are still investigating options in 

this space   
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4. COMMUNITY CONSULTATION 

4.1 Community identification 

The local area was reviewed and communities selected based on their proximity to the project, 

reliance on the Southern Motorway and interest in the project. Neighbouring property owners living 

adjacent to the motorway were targeted with specific information on construction effects, whilst the 

wider community received more generic information. 

 

Commercial property owners were targeted – those who operate businesses within close proximity of 

the Takanini Interchange and who have a reliance on the Southern Motorway to transport goods and 

services. 

 

4.2 Community engagement and feedback 

4.2.1 Purpose and overview 

This section provides a summary of the community engagement and consultation process that took 

place from Monday 28 July – Friday 15 August 2014.  

 

The analysis includes all feedback received during the community open days and from the online 

feedback portal on the project website. 

 

Open days: Four community open days took place in July and August – see section 2.2.7 Community 

open days for more information: 

 

- 28 July 2014 in Takanini (attended by approx. 100 people) 

- 30 July 2014 in Papakura (attended by approx. 100 people) 

- 31 July 2014 in Pukekohe (attended by approx. 40 people) 

- 2 August 2014 in Manurewa (attended by approx. 150 people) 

 

Online portal: Feedback could be submitted via the project website – www.nzta.govt.nz/auckland-

southern-corridor. Stakeholders and the community could view the scheme plan and leave comments 

using an online feedback form. The questions on the online feedback form replicated those on the 

manual feedback form to ensure we received consistent feedback from both the online portal and the 

open days. 
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4.2.2 Summary of community consultation 

4.2.2.1    Area breakdown 

The majority of feedback was received from people living within close proximity of the project and 

who used the Southern Motorway and local interchanges on a regular basis. This section also includes 

feedback received from the commercial sector and businesses operating in the area. 

87 feedback forms were submitted by hand during the community open days and 42 submitted 

online via the project website. 

 

Table A shows where each respondent is from, the number of feedback forms received and how they 

submitted feedback. 

TABLE A  

Location of respondent 

No. of feedback forms 

completed at open days 

No. of online feedback forms 

Manukau 2 1 

Takanini 12 16 

Manurewa 7 1 

Conifer Grove 17 2 

Hill Park 8 0 

Wattle Downs 5 1 

The Gardens 3 0 

Totara Heights 1 0 

Randwick Park 0 1 

Alfriston 0 1 

Pahurehure 4 1 

Papakura 11 5 

Karaka 4 3 

Drury 1 0 
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Pukekohe 2 4 

Other 4 4 

Undisclosed 5 2 

SUB TOTALS 87 42 

GRAND TOTAL 129 

 

4.2.2.2    Key themes 

All feedback has been analysed to identify the key themes for each of the eight questions asked 

during consultation. The full database containing all open day and online feedback can be found in 

Appendix H.  

 

A summary of each question is summarised below: 

 

1. What do you think about widening the Southern Motorway to provide additional lanes 

between Manukau and Papakura? 

The majority of feedback indicated that widening the motorway to provide additional capacity is long 

overdue and essential to address congestion issues and bottlenecks in the area. Many people feel 

that it is a good short-term solution, however the bigger picture must be considered if the project is 

to be a success. The bigger picture involves the significant growth that is predicted in this area, both 

residential and industrial, along with connections with the local road network.  

 

Several people would like to see the motorway widened further south to Drury and further north to Mt 

Wellington. 

 

A couple of comments to note were from residents living next to the motorway who were concerned 

with potential effects during construction and the impact of traffic lanes coming closer to their 

property boundary as a result of widening the motorway. 

 

Key words: ‘Long-overdue’, ‘Fantastic idea’, ‘O’ for ‘Owesome’, ‘Needs to be done’, ‘Essential’ 

 

2. Feedback on the Takanini Interchange 

There is mixed feedback on the current design of the Takanini Interchange. We received lots of 

positive feedback with many members of the community feeling that the new design is a huge 

improvement on the current arrangement.  
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On the other hand, the majority of feedback provided from industrial and commercial operators in 

Takanini has indicated a strong desire for better connections from the motorway to the industrial 

area. Many request consideration of a dedicated off-ramp to access the industrial area around Spartan 

Road, much like at Highbrook. Others believe that the ‘Aintree Development’ plan has merit and 

would like this option to be considered. 

 

The potential closure of Spartan Road has received mainly negative feedback due to the surrounding 

roads, in particular Manuroa Road, already operating at full capacity. It is suggested that Auckland 

Transport should consider local upgrades to the surrounding roads before the potential closure of 

Spartan Road.  

 

Many people recognise the safety and congestion issues relating to the current operation of rail level 

crossings in the area and the urgent need for grade separation. 

 

The Special Housing Area in Takanini is also a key concern with future residential growth adding to 

congestion issues in this area. 

 

Several respondents also refer to the delayed response time for emergency service vehicles operating 

around Takanini and congestion/access issues must be addressed and improved as part of the 

project design. 

 

Key words: ‘Well considered’, ‘Fantastic’, good removal of single lane loop on-ramp’, ‘anything is 

better than current arrangement’, ‘short-sighted views in proposed plan’, ‘a solution must be found 

to access the industrial area’,‘I absolutely DO NOT support Spartan Road being closed to traffic’ 

 

3. Feedback on the Hill Road Interchange 

Most members of the community recognise the issues at the Hill Road Interchange and congestion 

during peak hours in a densely populated area. Locals suggest the interchange should be closed 

completely and support the decision to NOT include a new southbound-on-ramp. The local road 

network cannot cope at present and more ramps would add to this problem.  

 

Contradictory to the above comments, there were also a few people who would like to see the 

inclusion of a new southbound on-ramp as part of the design.  

 

Other local road issues relating to the Hill Road Interchange include:  

- Trucks accessing the motorway via a busy residential area – they currently bypass the Takanini 

Interchange due to congestion 

- Congestion on Claude Road 

- Signals needed at intersection of Claude Road and Alfriston Road 
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- Remove signals at Charles Prevost Drive 

- Lack of pedestrian crossing facilities 

 

The Hill Road Interchange is seen by some as being badly designed and dangerous. 

 

Many would like to see the Hill Road bridge widened to improve safety and access for cyclists and 

pedestrians. 

Key words: ‘Looks good, support no southbound on-ramps’, ‘Hill Road at peak hour is even worse 

than Takanini’, ‘wasn’t designed for large volumes’, ‘no trucks in residential area’. 

 

4. Feedback on ecological, environmental and stormwater treatment options 

Overall, people were generally happy with what has been proposed in relation to environmental and 

stormwater treatment options. Most supported measures to protect the local waterways and would 

like to see the natural environment maintained wherever possible. The proposed wetlands were 

considered a great mitigation measure. 

 

Property owners adjacent to the motorway commented that there needs to be robust stormwater 

treatment and catchment methods as the flood zone level is high in this area.  

 

Providing additional culverts under the causeway was a reoccurring request to improve the flow of 

water in and around the Pahurehure Inlet.  

 

Future-proofing or inclusion of a tidal gate to enhance the use of the Pahurehure Inlet was also a 

reoccurring request from submitters. 

 

Key words: ‘Confident issues will be dealt with responsibly’, Just do it well’, ‘Use native screens’, 

‘Don’t kill the fish’, ‘needs to be of paramount consideration’. 

 

5. Feedback on the proposed cycleway/ walkway 

There is a lot of support for a cycling and walking path with respondents seeing it as another way of 

easing congestion. A few submitters suggest the money would be better spent on improved 

motorway links rather than a cycleway. 

 

Security is raised as an issue from neighbouring property owners and it is requested we consider 

incorporating a noise wall next to the boundary fence, and then incorporate the cycleway and 

motorway lanes. It is suggested that lighting should also be carefully considered - another concern is 

that the cycleway would be unsafe after dark. 

 

Suggestions about potential cycleway connections to link to the local communities include: 
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- Relocating the cycleway to the eastern side of the motorway to better link in with the local 

community areas 

- Provision of a footbridge between Pahurehure and Karaka to link communities on Hingaia Peninsula 

- A link to access the Pahurehure Inlet, Conifer Grove and Longford Park communities 

 

Another request is to consider extending the cycleway further north to Manukau. 

 

Key words: ‘Please do build it’, ‘my family would bike more often and my husband would bike to 

work’, Northwestern Cycleway is a great example’, ‘good for the future but sort out traffic flow first’ 

 

6. Would you use a cycleway/walkway if one was constructed as part of the project? 

Yes - 57 

No - 27 

Undecided – 12 

No comment - 27 

 

 

 

 

7.  Feedback on additional features, i.e. landscaping, noise walls, LED lighting, safety 

barriers 

The majority of respondents feel that every effort should be made to mitigate noise. Noise walls 

should screen from noise but also guard against any visual and environmental (pollution) effects as a 

result of tree and vegetation removal. It was suggested that noise walls should be the appropriate 

height and look appealing - Papakura noise walls were referred to as a good example.  

 

Several respondents referred to the installation and then removal of noise walls along the Auckland 

Botanic Gardens (Manurewa) and would NOT like to see the incorporation of walls along this stretch 

of motorway. 

 

The open days were attended by a large number of neighbouring property owners who are concerned 

with the potential noise and visual effects the project may bring. Another round of consultation with 

these property owners is recommended once the specific impacts are known. One respondent 

suggests the inclusion of focus groups as part of the next round of consultation. 

 

Yes

No

Undecided

No comment
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There is an issue with a number of properties on Morewa Place and Takato Place where double-

glazing was supposed to have been provided by the developer when the houses were built. Owners 

are hoping noise mitigation measures will be considered for these properties as part of the project. 

It is requested that we incorporate native planting and trees as part of our landscaping plan and that 

urban design themes should reflect the local area – locals would like to be consulted with on these 

features. 

 

Many respondents are pleased to see upgraded safety barriers and LED lighting incorporated in the 

project. 

 

Key words: ‘Love noise walls at Papakura – keep up the good work’, ‘don’t make them orange like at 

Hobsonville’, ‘screen from light spill as well as noise’, ‘don’t like noise walls as they block ones visual 

enjoyment of the ride’. 

 

8. Additional comments 

Many additional comments were from neighbouring property owners who require more information 

on potential impacts during construction. These owners will be contacted in October 2014 following 

the results of the baseline studies. Consent may be required from some property owners at this time. 

Wider motorway network feedback included comments on ramp signals, plans to improve the 

motorway network further north to Mt Wellington and further south to Pukekohe. This feedback will 

be responded to by the Transport Agency. Any feedback regarding maintenance will be sent to the 

Auckland Motorways Alliance. 

 

There were several comments regarding the local road network, public transport and rail that will be 

directed to Auckland Transport for response. 
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4.2.2.3    Analysis of key issues following community consultation 

There are a number of issues that have been highlighted during consultation with the community and 

industry members. A summary of these key issues and recommended approach can be found in this 

section. Many of these issues are outside of the scope for the Southern Corridor Improvements 

project and we are working closely with Auckland Transport and Auckland Council on a 

recommended approach.   

 

KEY ISSUE FEEDBACK RECOMMENDED APPROACH 

Takanini 

Interchange 

and 

connection 

with the 

commercial 

industrial area 

The majority of respondents from 

the commercial sector who operate 

businesses in or within close 

proximity to the Takanini 

Interchange would like to see better 

connections between the motorway 

and the industrial area.  

 

Several options have been suggested 

on how to best achieve this 

connectivity, including a fly-over link 

into Spartan Road and a dedicated 

freight only ramp into the industrial 

area.  

 

The Transport Agency and Auckland 

Transport are currently investigating the 

feasibility of these options; however it is 

unlikely anything of scale can be included 

within in the current project scope due to 

funding and timing constraints.    

 

The Transport Agency will continue to 

investigate this issue and ensure it works 

with the local commercial and industrial 

representatives to develop plans for any 

future projects.  

 

Rail level 

crossing 

closures  

 

The Transport Agency advised during 

this round of consultation of the 

potential closure of the level crossing 

at Spartan Road, currently being 

investigated by Auckland Transport. 

 

The majority of feedback opposed 

the closure of Spartan Road at this 

time.  

It has been agreed between the Transport 

Agency and Auckland Transport that the 

closure of Spartan Road will not be included 

as part of the design scope for the 

Southern Corridor Improvements project.   

 

Auckland Transport is still investigating 

options for the Spartan Road level crossing 

and other level crossings in the area to 

address safety, access and congestion 

issues and will consult with affected parties 

and the local community once an approach 

has been agreed.   
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Local road 

improvements 

 

Several local road issues have been 

highlighted during consultation on 

the Southern Corridor Improvements, 

and although most are not directly 

associated with the project, they 

have an effect on the performance of 

the entire network.  

 

Auckland Transport is investigating options 

for local road improvements and ways to 

optimise connections between the state 

highway and local road network.  

  

Neighbouring 

property 

owners 

 

Property owners adjacent or within 

close proximity of the project are 

concerned with a number of effects 

both during and post construction.  

 

These include the removal/ 

replacement/provision of new noise 

and retaining walls, landscaping 

removal and the visual effects 

associated with this.  

Owners also requested more detailed 

information on how their property 

boundary may be affected during 

construction and what kind of access 

is required. 

The Transport Agency has advised all 

property owners that we will be in contact 

again once the investigations into noise 

effects and possible mitigation measures 

have been completed so we can advise on 

the specific details for each property.  

 

We will be holding a number of community 

‘sausage sizzle’ style events to further 

consult with these owners in 

October/November 2014. 
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5.  NEXT STEPS 

All feedback received from stakeholders and the community during this round of consultation is 

currently being considered and will help to shape the next stage of design (specimen design). We will 

continue to work closely with stakeholders and the community as we further refine key project 

features such as noise mitigation, urban design and stormwater treatment options.   

 

The details of all respondents provided during this round of consultation have been logged into a 

central database and we will continue to communicate with these groups and individuals during each 

stage of the project. 

 

The next round of consultation with affected property owners will begin from October 2014.  

 

A full Consultation and Stakeholder Engagement Plan will be developed to support future 

engagement activities associated with the progression of the specimen design. 

 

 


