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Attachment 11: Monitoring Plan 
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Attachment 11: Monitoring Plan 

Before works commence 

Activity Monitoring Notes Responsibility Frequency 

Visual monitoring  of 
existing vegetation to be 
retained  

Photographic record + 
notes on current health of 
vegetation  

 Refer EMP (Attachment 1: 
Indigenous Vegetation and Habitat 
Monitoring and Management Plan) 

Environmental 
Manager 

Once immediately 
prior to 
construction 
starting in that 
location 

Pre-construction meeting 
at key dune landform 
locations  

Photographic record of 
existing shape and size 
including notes on existing 
cover 

Landscape Architect, Project 
Engineer, Foreman and Operator to 
attend. Agree on hold points for re-
inspection during construction. 

Environmental 
Manager to 
coordinate 

Once 

Baseline monitoring for 
wetlands, streams, habitat 

Varies – refer EMP Refer EMP (Attachment 5: Wetland 
Monitoring and Mitigation Plan and 
Attachment 4: Aquatic Monitoring 
and Management Plan) 

Project Ecologist Complete prior to 
construction in 
each section 

During works  

Visual monitoring  of 
retained vegetation 

Photographic record + 
notes on current health of 
vegetation 

Notes to include suitability of 
fencing, works undertaken since 
last visit and any action required to 
maintain health or address issues.  
Management to be adapted as 
required. 

Environmental 
Manager to 
coordinate 

Quarterly 
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Monitoring  of dune 
landform reconstruction 

Visual monitoring  Attendance at key points in 
construction 

Project Engineer to 
coordinate 

As required by 
hold points agreed 
at pre construction 
meeting 

Monitoring of earthworks 
(including stockpiles and 
temporary works) 

Visual monitoring To be undertaken as part of 
environmental monitoring detailed 
in the ESCP. 

Environmental 
Advisor 

Weekly 

Monitoring of topsoil and 
mulch placement for 
planting preparation  

Records – photos and 
measurement records 

Evidence required prior to planting  Environmental 
Manager to 
coordinate 

Once on 
completion of 
topsoiling and 
mulching 
 

Monitoring  of planting  Photographic record and as 
builts 

To be used when confirming 
success rates of planting at end of 
D&L period 

Environmental 
Manager to 
coordinate 

Once upon 
completion of 
planting at each 
location 

Monitoring of various 
ecological attributes 
including wetlands, 
streams 

Varies - refer EMP for 
details 

Refer EMP. (Attachment 5: Wetland 
Monitoring and Mitigation Plan) 

Project Ecologist 
and Environmental 
Manager 

As required 

Placement and quality of 
Urban Design/Hard 
Landscape features 

Visual monitoring Attendance at key points of 
construction 

Project 
Engineer/Urban 
Designer 

As required 

CWB Visual monitoring Attendance at key points of 
construction 

Project 
Engineer/Urban 
Designer 

As required 
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Post construction   

Monitoring  of planting 
including weeds and pests 

Visual monitoring and 
appropriate action to 
control weeds and pests 

Weed control key to success of 
planting.  Pest control to ensure 
plant survival. 

Planting Contractor 
and project 
Landscape 
Architect 

At least quarterly 
as per landscaping 
contract 

Visual monitoring  of dune 
landforms  

Photographic record + 
notes as per success of 
dune recreation  

Include notes on success of cover 
re-establishment 

Environmental 
Manager to 
coordinate 

Once following 
establishment of 
cover on dunes 

Completion of D&L period  

Monitoring of planting at 
final completion 

Photographic record and 
random sampling to 
provide evidence of 
meeting condition 
DC.53Cc)iii and DC.53Cc)iv 

Required to prove compliance with 
consent condition 

Environmental 
Manager to 
coordinate 

Once upon 
completion of D&L 
period 
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Attachment 12: Reporting Plan 
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Attachment 12: Reporting Plan 

Before works commence 

What Condition No. When Certification? Notes 

Submission of a Landscape Management 
Plan 

DC.54 15 working days 
prior to works 
commencing 

Yes Extensive consultation during 
development of LMP so should be no 
surprises 

Submission of SSLMP prior to works 
starting in identified sections 

DC.57 5 working days 
prior to works 
commencing 

Yes Extensive consultation during 
development of LMP so should be no 
surprises 

Regular compliance meetings - Fortnightly n/a Regular meeting to update key Council 
staff on progress towards starting works.  
Opportunity to work through any issues 
which may arise. 

During works  

Draft SSLMPs to be sent to adjacent 
property owners for Landscape Focus 
Areas 

DC.57A(b) At least 10 days 
prior to feedback 
being required 

n/a Landscape architect to be available to 
talk through SSLMP 

Submission of SSLMP prior to works 
starting in identified sections 

DC.57 5 working days 
prior to works 
commencing 

Yes Extensive consultation during 
development of LMP so should be no 
surprises 

Regular compliance meetings - Monthly n/a Regular meeting to update key Council 
staff on progress towards starting works.  
Opportunity to work through any issues 
which may arise. 
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Regular compliance visits - Variable 
depending on 
requirements.  
Fortnightly to start 
with 

n/a Visit to be catered around key works 
occurring on site eg dune formation, 
planting, dust control, hard landscapes, 
signage.  Council officer may vary 
depending on issues on site. 

Planting Management Plans DC.58 20 days prior to 
Final Completion 

n/a For review and comment only 

Submission of SSUDPs DC.59A 15 working days 
prior to works 
commencing in 
that section 

Yes Extensive consultation during 
development of SSUDP so should be no 
surprises 

Submission of HLMP  DC.59C Draft to be 
submitted at least 
20 days prior to 
Final Completion 
of works 

n/a Final HLMPs to be submitted at the time 
of Final Completion 

Post construction   

Evidence to prove compliance with 
consent conditions  

Various Post construction 
and post D&L 
period 

n/a Confirmation required from Council to 
confirm compliance with conditions 

 

 



 

 

Appendix A 

GWRC Review Comments 
  



Condition 
Reference 

Condition Detail GWRC Reviewer's comment Page/paragraph/section reference within Management Plan Management Plan Author's response

N/A N/A Of particular interest to GWRC is the SSUDP for Poplar Ave and how 
any signage and landscaping on Poplar Ave may enhance connectivity 
for cycle and walkways. It will be important for any Poplar Ave 
landscaping to be consistent with the Poplar Ave SSUDP. 

Sections 5.4, 5.6, Attachment 2 SLLMPs are required to be prepared for all sectors/stages, which means 
that both an SSLMP and a SSUDP will be prepared for Poplar Avenue. 

N/A N/A Identifying and retaining vegetation worthy of protection is well 
covered. However, there is no similar treatment for landforms. This 
despite this statement from
 http://www.nzta.govt.nz/projects/mackays‐to‐peka‐peka‐
application/docs/plan‐set‐technical‐report‐5‐part‐2.pdf:

Given that loss or modification is inevitable weI would have expected 
some Principles, Methods and Procedures to manage this especially 
Pre‐construction.

Sections 8.3 to 8.15, and  Attachment 2 Earthworks and landform modification are covered in a new section (8.0) 
and also in Attachment 2 in the Pre‐construction and Construction 
phases.

N/A N/A It could be worthwhile to have a bullet point requiring "plants be well 
established with at least one or more years of extension growth" or 
equivalent. This helps everyone understand that something more 
than the mere presence of the specified plants is required at Final 
Completion
In the document the responsibility for this is put on the Project 
Landscape Architect (and Project Ecologist) See below at 
PROCEDURES level:

Sections 8.41 to 8.59 and  Attachment 2 There is new section on Planting .  Attachment 2 also deals with details 
on plant supply and planting under the Pre‐construction and 
Construction phases.

N/A N/A During the construction we would would like to see  more detail 
regarding (vehicle) accessways to the site and around temporary 
storage areas simply because it appears easy to bulldoze flat an area 
of dune and/or interdune area if it has low ecological value without 
considering its intrinsic/extrinsic value as a landform in its location.

Section 8.9 and Attachment 2 Section 8.0 Earthworks sets out the procedures and protocols and 
Attachment 2, Earthworks in the Construction phase covers these points.

N/A N/A
� Rehabilitation of, or conversion to wetlands of any lands used for 
construction but not required for road, in accordance with the 
Sustainable Land Use Plan for Queen Elizabeth Park. This is consistent 
with the GWRC Parks Network Plan management focus for this park 
http://www.gw.govt.nz/assets/Parks‐and‐Recreation/Parks‐Network‐
Strategy/9‐Queen‐Elizabeth‐Park.pdf .� Consideration of and 
management for stormwater effects on the park ie more variable 
surface flows than would occur without the stormwater from the 
road.
� Greater Wellington to be involved in discussions regarding fencing 
of temporary designations.

Added text to Appendix 2 Table ‐ QE Park Mitigation

Reviewed by: Lynly Selby‐Neal; Amanda Cox; Sharyn Westlake
Date of Review: 23/04/13
Signature of Reviewer:

GWRC REVIEW OF Landscape Management Plan (LMP)



N/A N/A
Any native plantings on the Waikanae River corridor must be eco‐
sourced as there is extensive restoration work going on in this area 
and both councils have policies of only using eco‐sourced plants for 
restoration work in the river corridor.  Our community restoration 
groups would also be unhappy if eco‐soured plats were not used in 
these plantings. Also see the operative KCDC district plan under 
C.11.1: e.g. Policy 8 is about planting eco‐sourced plants in areas 
adjacent to water bodies. 

Section 8.44‐8.45, Attachment 2. Section 8.0 is new and deals with plant supply and planting. Attachment 
2 covers Eco‐sourcing of Plants from the Manawatu Ecological Region in 
the Pre‐construction phase (consistent with consent condition DC.57 
(f)(vii)(F)(3).

N/A N/A Waikane river – need to liaise with GWRC flood protection staff when 
doing earthworks so we know what is going on. 

Attachment 2 This point has been added in Attachment 2, under Earthworks in the 
Construction Phase.

N/A N/A Stockpiling should take place outside flood hazard areas. Attachment 2 This point has been added in Attachment 2, under Earthworks in the 
Construction Phase.

N/A N/A There is a draft updated version of the Waikanae River Environmental 
Strategy which is likely to be in place by the time some of these works 
take place. 

 Attachment 2 Tthe landscape works proposed for this area as set out in the Landscape 
and Visual Effects Assessment and in the evidence presented at the 
Board of Inquiry is consistent with the provisions set out in section 11.0 
Te Aorere/Waikanae Christian Holiday Park of the draft Waikanae River 
Environmenatl Strategy, October 2012.  Attachment 2, Earthworks in the 
Construction phase also specifically addresses this point but cites an 
earlier draft version of the Environmental Strategy; this will be corrected.

N/A N/A
Insert ‐ "Planting plans for planting in the Waikanae River corridor 
must be assessed by GWRC to determine that the plantings will not 
conflict with flood risk management activities "

Attachment 2 This point is included in Attachment 2, Planting in the Construction 
phase.

N/A N/A Insert ‐ "Use plant protectors on young plants to prevent damage by 
pest animals" ‐  The plant protectors that go around the stem are 
used on restoration plantings on the Waikanae river and are seen as 
effective at preventing damage by rabbits. They also help protect the 
stems of plants from the weedeater so make maintenance work 
easier.

Attachment 2  Attachment2,  Pest Plant and Animal Control sections in the Post 
Construction phase sets out the provisions for plant protectors.

N/A N/A GWRC must be consulted on all planting in the river corridor to 
ensure that it does not conflict with flood protection requirements.  

Earlier discussions were held about a hard surfaced working area to 
be placed on left bank near the new bridge. GWRC would like to have 
dual pathways along the left bank in the future, so it may not be 
necessary to remove all the hard surface post‐construction if some of 
it can be used for the new walkway.  This needs to be coordinated 
with GWRC Flood Protection Dept.  

Provide directional and interpretive signage to help orientate visitors 
to the river and encourage use of pathways etc 

Attachment 2 Attachment 2, Planting uinder the Construction phase covers this point.

N/A N/A  Appendix 1 not included with the documents for GW review Attachment 1 This was included in the first issue wasincluded as Appendix 1;  in version 
2 it is Attachment 1.  It was also included in the draft Landscape 
Mangement Plan issued as part of the AEE.

N/A N/A    ‐ Appendix 2 has not included with the documents for GW review Attachment 1 This was included in the first issue wasincluded as Appendix 1;  in version 
2 it is Attachment 1.  It was also included in the draft Landscape 
Mangement Plan issued as part of the AEE.

N/A N/A "Care taken when removing mature remnant native vegetation, 
amenity trees and shelterbelts to facilitate construction". ‐ To 
minimise impacts on wildlife, e.g. skinks, geckos, native birds etc. 

Section 8.21 to 8.28, 8.54, Attachment 2 These matters are coveredd in several places in the body of the report in 
section 8.0 and also in Attachment 2, Vegetation Removal in the Pre‐
construction phase.



 

 

Appendix B 

KCDC Review Comments 
  



Condition Reference  Condition Summary KCDC Reviewer's comment Page/paragraph/section 
reference within Management 
Plan

Management Plan Author's response

N/A N/A KCDC require one copy that is clearly tabulated for easy reference with the A3 plans unfolded. It may be appropriate
to increase the size of Attachments 1 and 2 (in landscape format) to A3 so they are orientated with the main body 
of the document. 

Document format and 
Presentation ‐ Overall

N/A N/A Document must be clear and readable. Diagrams on pages 4 & 8 have used fonts so small that they are unreadable.  
Enlarge so that fonts are the same size as body text in the LMP. 

Document format and 
Presentation ‐ Page 4 and 8 Updated  

N/A N/A The LMP is hugely improved in its usefulness and functionality. It is easy to navigate with the detailed Table of 
Contents and Quick Guide to Conditions

Overall Document

N/A N/A Section 3 Report Structure is an excellent addition to draft Overall Document ‐Page 2
N/A N/A Section 5 Site Specific Management Plans in conjunction with the plans in Attachment 3 provide a clear description 

of how these SS plans fit into the overall project route and construction process.  Council will pay particular 
attention to section 5.3 when the SS plans are consulted on and then presented for certification.

While the consent conditions treat the SSLMP / SSEMP as separate documents they are closely linked and will share 
many common elements.  To ensure consistency between the objectives of the LMP and EMP and through the 
development of the SSEMPs and SSLMPs, these plans will be combined, together with Site Specific Urban Design 
Plans (SSUDPs) and other inputs such as stormwater and hydrology, etc into a single Site Specific Management Plan 
for each area (SSMP).  

Overall Document ‐ Page 5

noted
N/A N/A 4.10  amended tense as LMP has been reviewed by Linda Kerkmeester Minor Corrections ‐ Page 5 correction made
N/A N/A 5.2 Site not Sit Minor Corrections ‐ Page 5 correction made
N/A N/A 5.4  Clarify that there are 12 landscape character areas but only 11 site specific plans because 2 character areas are 

combined onto 1 plan. 
See note below on Attachment 3

LMP Content ‐ Page 6

correction made, see 5.4
N/A N/A 6.1 Consultation 

DC54 (c) lists parties to be consulted with. Note that not all these parties have commented on the LMP and/or 
signed off Appendix D: Consultation Record. It is our expectation that the LMP will be signed off by all groups set 
out in DC54 (c) before Council certify it. It also appears that Friends of the Waikanae River have been consulted but 
they are not named in Appendix D.  This should be addressed. 

LMP Content ‐ Page 8

Friends of Waikanae added to Appendix D.  The LMP will not be signed off by all groups listed in DC.54 c), the condition states that the LMP shall 
be prepared in consultation with these parties, not be signed off by them.  

N/A N/A Summary of construction activities which have the potential to impact on landscape values or generate visual 
effects. I am satisfied that visual and amenity effects arising from dust have been covered in the CAQMP 
(Construction Air Quality Management Plan). However effects on landforms (the dune at the Otaihanga Project Yard 
in particular) and effects on amenity should be included.

LMP Content ‐ Page 9

as below
N/A N/A

� Change to landscape from new temporary buildings, machinery, construction yards, surplus peat disposal; 
� Glare from use of floodlights by contractors at the bridge sites;
� New buildings, fences, structures visible from the public roads and residential areas. 
� Change to landform  

 proposed words added 
N/A N/A Positive effects on amenity through: 

� retention of existing amenity vegetation along the Expressway route;   
� mass planting (native and exotic, depending on composition of surrounding area)
� canopy tree, specimen tree species, and larger exotic or indigenous trees.  

Negative effects on amenity through:
� shade from vegetation planted on residential boundary for noise control
� screen views from residential yard and house  

 added

Potential negative effects on localised amenity through;
� shade from vegetation planted on residential boundaries
� Screening of views from house

� Amenity of adjoining  residents

N/A N/A
8.6  For grass areas to be mown, 1:4 is the maximum slope. Additional note is required that sites that are difficult to 
access may require less steep gradients or a more customised planting solution. Council will review such areas on a 
case by case basis in the SSLMPs

LMP Content ‐ Page 12
Added:.
 In locations where access is difficult site specific design solutions will ensure planting is appropriate to maintenance requirements ‐ maintenance 
of grass on steep slopes on land that will be retained by NZTA will be for NZTA's maintenance contractors to manage, not KCDC.

N/A N/A 8.51 Planting  ‐ I approve of the plant grades. I did some background research on these and the plant containers 
create good root growth which in turn gives plants a good start in the ground. However Attachment 4 (table from 
draft LMP included in AEE documentation) page 3 notes use of PB3 and PB 5 containers.

LMP Content ‐ Page 20

noted,  Attachment 4 removed as content is expanded on and superseded by Attachment 2

KCDC REVIEW OF Landscape Management Plan (LMP)
Reviewed by:  Julia Williams
Date of Review: 24/05/2013, 28/04/2013 and 16/04/2013
Signature of Reviewer:

24/05/2013 Comments



N/A N/A There is no detail on monitoring although the ‘Track Changes’ version of the draft LMP (LMP_Post_BOI_20130416 
JW comment 27‐04‐13) noted in the index that a section on monitoring was required.  The original AEE 
documentation CEMP Appendix T had a section on monitoring (Section 4 pages 15‐17) should be expanded for the 
LMP. It should be in 2 parts: a Monitoring plan and a Monitoring and reporting timetable.
• It would be useful to clarify if a single all‐  encompassing monitoring plan will be produced in the LMP or if 
separate plans will be produced for planting & hard landscape, urban design and ecology. Either way it is our 
preference that there consistency across all the SS Management Plans (landscape, and urban design, less so 
ecological which has its own detailed monitoring requirements) in terms of monitoring and reporting, with critical 
hold points and risk or problem areas requiring action identified in the plan. 
• Ideally there should be consistency with other monitoring and reporting requirements eg infrastructure; roading; 
CWB; stormwater;  natural waterways; 
• It will be useful in the SSMPs to clarify maximum time intervals between monitoring and reporting. 
• Given that planting may be used for a number of different functions ie screening, amenity, restoration, noise  
control, the emphasis from KCDC in terms of monitoring will be that the final works are fit for purpose. 

An indicative outline for a Monitoring plan is appended as Attachment 1, and an outline Monitoring and reporting 
timetable as Attachment 2. 

Monitoring new section 10 added

N/A N/A
Directly moved from draft LMP. The only construction yard mentioned is in QE Park. No mention of other yards or 
the project yard at Otaihanga in terms of key landscape changes and mitigation.

Attachment 1 ‐ Overall  sections added in Section 9  (9.7‐9.19)

Added Attachment 10 _Otaihanga Construction yard
N/A N/A Otaihanga South landscape character area

Process/extent of mature pine plantation removal needs updating. Council expects this will have been resolved by 
the time the SSLMP for this landscape character area commences

Attachment 1 ‐ Landscape 
mitigation by character area ‐ 
Page 7

Changed wording ;
� Removal of some of the mature pine plantation . (extent of removal of pine plantation is yet to be determined and  will be clarified during the 
preparation of the SSMP for this area) 

Currently unresolved expect to have clarity during process of  SSLMP preparation
N/A N/A Earthworks: Methods

Stockpiles graded to shallow falls to a maximum height of 2.0m. Default position for maximum height to be 1.0 m. 
Stockpiles may go to 2.0m high in locations where the topsoil has a high sand content.                                  

Attachment 2 ‐ Principles, 
methods and procedures ‐Page 
12

Wording unchanged:

the industry standard for stockpiling soil is  specified. Due to space constraints within the designation and requirement by GWRC to avoid 
stockpiles in flood storage areas it will not be physically possible to store topsoil in 1m stockpiles where they are handy to the site. Storage 
beyond the designation would not be practicable and would require addition consents.   

N/A N/A

Post construction. There is no detail on the restoration of the sand dune at the Otaihanga Project Yard at the end of 
the project.

Attachment 2 ‐ Principles, 
methods and procedures ‐ Page 
20

Section added:
� See Section 9.8 and 9.9
� To retain the dune landform that will separate the construction yard from Otaihanga Road , with as little modification as possible
� Co‐ordination with construction design team to design footprint that reduces the extent of modification of the dune 
� At completion of the Project the disturbed parts of the dune areas will be reshaped, the form and details of which will be developed in 
discussion with KCDC.  The areas within the permanent designation will be reinstated as part of the permanent works, which will developed 
during the SSMP for this area.

N/A N/A
Sheet 1 – add boundary between landscape character areas 1 & 2

Attachment 3 ‐ Maps of SSMP 
areas Done

N/A N/A
Sheet 5  ‐show Construction Office at Otaihanga landfill

Attachment 3 ‐ Maps of SSMP 
areas updated Attachment 3

N/A N/A Directly moved from draft LMP and not updated. For example plant grades remain as PB3 and PB5s.  If you retain 
this, make it clear that some information is outdated. 

Attachment 4 ‐ Summary of 
Proposed mitigation ‐ Overall Removed as content supersede by Attachment 2 contents

N/A N/A Re use of pohutukawa and karaka in planting plans, followed by Linda Kerkmeester’s comment in Attachment D 
Consultation Record re use of pohutukawa (specimen trees) and karaka (massed planting with tree enrichment). 
Council notes that both species are exempt from tree protection rules in the district plan because they are known to 
be weedy, so would be best that they are not planted. Pohutukawa are acceptable in urban areas where they are 
appropriate in the landscape context, on Kapiti Road for example where there are existing pohutukawa used as 
street trees.  Where exotic species are used, an emphasis on using plants that provide bird food, berries, fruit or 
nectar, but will not create future problems with self‐seeding and establishment in ecologically sensitive areas.
Council is in the process of setting out Planting Principles for the District which will be available for the SS plans and 
management plans.   

Attachment 9 ‐ Planting Types 

Noted and updated attachment D   remove Karaka, Pohutukawa remains as specimen tree
N/A N/A includes Julia Williams’ response(Refer 12005W,023 LMP review JW 28‐0413) but not the additional material which 

appeared on the original draft LMP in track changes form (Refer  LMP_Post_BOI_20130416 JW comment 27‐04‐13)
Appendix B ‐ KCDC review 
comments

Done
N/A N/A Monitoring Plan 

A plan for each SSLMP which could be presented in a tabular form such as below (note – indicative & including but 
not limited to the following). 
This table covers planting but we understand that the LMP  monitoring will also cover the SSUDPs and SSEMPs. 
Note 1: photographs must be fair representation with adequate resolution

Attachment 2
Monitoring and reporting 
timetable (from Council’s 
perspective)

See attachment 11 and 12
N/A Attachment 2

Monitoring and reporting timetable (from Council’s perspective)
Generally I see 3 different forms of monitoring or liaison with Council:
• Site meeting
• Regular liaison and reporting to Council officer 
• Written reports 

The LMP should note that the SSLMP will include an indicative timetable noting critical stages and hold points, and 
what form of liaison is required from Council .

Attachment 2
Monitoring and reporting 
timetable (from Council’s 
perspective)

The extent of monitoring reports to be submitted to the Council has been greatly reduced compared to what was submitted with the AEE.  This 
level of monitoring was excessive and is not required under the current conditions.



N/A re ensuring that the LMP and the EMP are aligned, and that the SSLMPs (which will encompass the SS ecological and 
urban design  MPs ) clearly define the respective roles. 

To that end, Andrew Guerin has requested that I forward this amendment to the Landscape Management Plan 

11.5  Key Construction Management Roles are:
Project Ecologist :Add 

� Responsible, in conjunction with the Project Landscape Architect, for input into wetland and water retention 
areas including formation, shaping  and  earthworks required to recreate and restore ecologically functioning and 
sustainable natural wetland areas

11.5 Key Construction Managers 
roles

Added as Bullet 6  in section 12.5

DC.54 The purpose of the LMP is to outline the methods and measures to be implemented 
during the construction phase and for a defined period thereafter to avoid, remedy and 
mitigate adverse effects of the permanent work on landscape and visual amenity and to 
manage all planting and restorative work associated with the Project in order to achieve 
the outcomes and standards required under Condition DC.53C. The LMP shall document 
the permanent mitigation measures, as well as the necessary monitoring and 
management required to successfully implement those measures during the construction 
phase and the transition to the Operational phase of the Project.

Purpose: The Purpose of the LMP was set out in the Landscape Management Plan. From KCDC’s  viewpoint, the LMP 
sets out the proposed landscape works implementation methodology and maintenance measures to the extent 
necessary to provide confidence the works are feasible and will be carried out to specific standards. In other words, 
its expectation is that the LMP will provide quality assurance for the landscape construction and implementation 
process, and that it will build on the material in the LMP that was part of the AEE documentation.

Sections 1.1 and 2.0 In addition to what is outlined in the Introduction and Purpose and Scope, Attachment 2  outlines the various works that will be undertaken in 
the Pre‐construction, Construction and Post Construction phases.

DC.7 and DC.54 Management plans that are not site specific management plans provide the overarching 
principles, methodologies and procedures for managing the effects of construction of the 
Expressway to achieve the environmental outcomes and performance standards required 
by these conditions.  

Content of LMP:
In general, I would prefer to see a higher level of detail here in terms of providing specific procedures and 
quantities.  For example: a methodology for weed removal; mulch depth; storage of topsoil.  This establishes a 
default position. The site specific plans can move from the default position if they provide an explanation.  

I note that the Technical Attachment 1 for the EMP has a greater level of detail eg 
4.3 Construction
  Identification
• During the site establishment phase of construction, each site of valued vegetation will be clearly identified by 
flags (tape) and temporary fencing. 
• The extent of any vegetation clearance will be agreed on site with the Project Ecologist (in consultation with the 
Project Landscape Architect), and that extent identified by both fencing and dazzling of trees to be removed.

My detailed comments in this respect for the section on Principles, Methods and Procedures are attached to the 
draft LMP.  

General, throughout A new 10‐page section has been added (8.0), which covers details on Earthworks, Weed Management, Vegetation to be Retained, Wetlands, 
Planting Substrate, Planting and Maintenance of Planting.  In addition, extra information and details have been provided in Attachment 2 in 
relation to Pre‐construction, Construction and Post Construction phases.

DC.55 b) The LMP shall be consistent with the Ecological Management Plan (EMP) that is 
required to be certified under the regional consent conditions.
c) In order to confirm that the LMP is consistent with the ecological mitigation 
management measures in the EMP, a copy of the EMP to be submitted to GWRC for 
certification under the regional resource consents shall be provided to the Council at the 
same time it is submitted to the GWRC for certification so that Council can consider it 
prior to receiving the LMP for certification.

Alignment with other Management Plans:  There is no alignment with EMP in terms of format and detail of 
information. It is difficult to cross between plans. 

There is an implication in the EMP that the landscape planting (also referred to as visual mitigation planting!) is 
somehow of lesser value than the ecological planting (as opposed to the more specialist wetland planting). It should 
be clarified that once in the ground, the vegetation will look identical and in general the plants will be installed, 
maintained and monitored  in the same manner. If not (and I haven’t checked the detail re weed management) it is 
going to be very difficult to manage the interface between the plantings.  

General, throughout Both the LMP and EMP have added additional material and details throughout to achieve a better alignment and consistency.  In addition, both 
the LMP and EMP explain how integration and consistency will be achieved in the way that it is proposed to prepare the    Site Specific 
Management Plans (SSMPs); that is, each SSMP will have sections on SSLMPs, SSEMPs and where appropriate, SSUDPs. .

N/A Format of LMP: Recommended that the index provides quick reference by being more detailed. The 
Principles, Methods and Procedures section in particular needs a sub‐index  for the Pre‐Construction, Construction 
and Post Construction stages and possible even further division into issues – weed control, eco‐sourcing etc.

The EMP has a the Conditions set out in the quick reference guide which is very useful

Pages ii to iv. The Table of Contents has been expanded, additional Attachments included, a list of acronyms and abbreviations added, and also a Quick 
Reference Guide to Conditions.

N/A N/A Recommended additional material: While the contractors may not want the LMP to be a book, the overall 
document should be self‐contained and self‐explanatory. Moving on 2 or 3 years, it will be more difficult for 
someone (be they from KCDC or Fletchers or wherever)  to find all the supplementary documents referred to (AEE 
documents, guidelines, etc).  These can be detached for use in the field but should be included in both electronic 
and hard copy for the master document.

General, throughout Several additional sections have been added with information and details on Key Issues, sections on Standards and Guidelines, Roles and 
Responsibilities, and Cultural Values and Conditions.  In addition, several extra Attachments have been included ie(maps setting out the areas 
that will be covered by Site Specific Management Plans, a Summary of Proposed Mitigation, Earthworks Diagrams illustrating the sequence of 
road formation, parts from the Urban and Landscape Design Framework report, a map showing the reduced area where ground improvements 
(pre‐loading) will occur, Planting Plans, and sketches and details on the Planting Types proposed.  Attachment 2, which sets out the Principles, 
Methods and Procedures in the Pre‐construction, Construction and Post Construction phases has been expanded and additional details included.

N/A N/A A list of acronyms would be useful
N/A N/A Suggest you include a quick reference guide to Condition in table form as used in EMP Done ‐ page iv and v

N/A N/A
Linkages should be shown graphically on the plans In reference to Linkages between 

Management Plans  Done ‐ Section 4

N/A N/A

What are these? “Principles and outcome” terminology not obvious in report. Should be attached to this document. In reference to the statement 
"The principles and outcome 
sought by the Landscape and 
Urban Design Framework 
(Technical Report 5 )"; Added attachment 6

N/A N/A

Attach Appendix A pages 3‐7 + 16
Technical Report 7 Attachment 7.3 Landscape mitigation measures  In general accordance with the 

landscape plans submitted as part 
of the Assessment of Landscape 
and Visual Effects (Technical 
Report 7  Added Attachment 8

N/A N/A

"Target pest species include those that reproduce by vegetative means including convolvulus and blackberry and…" 
Suggest that you provide a list of weed species 

Pre‐Construction Principles and 
Methods Table: Weed Control

trandescanthia added

N/A N/A

"Care taken when removing mature remnant native vegetation, amenity trees and shelterbelts to facilitate 
construction".  ‐ To avoid what? Damage to remaining vegetation, damage to services, landform etc 

Pre‐Construction Principles and 
Methods Table: Vegetation 
Removal To avoid damaging existing vegetation‐ added to table Attachment 2

N/A N/A

"Contract documentation to identify areas and to outline the process to be followed where wetland species are to 
be lifted and relocated to new wetland areas". ‐  Can this be detailed here if process is generic?

Pre‐Construction Principles and 
Methods Table: Vegetation 
Removal Process will be defined in SSMP on site specific basis.

16/04/2013 ‐ Comments

28/04/2013 Comments



N/A N/A

"Native plant species to be sourced from Manawatu Ecological Region, where practicable". ‐ What is process if it is 
not practicable? How is decision made ?

Pre‐Construction Principles and 
Methods Table: Ecosourcing of 
Plants

removed 'where practicable', added comment that advanced grade  native species for interchange areas  may need to be source elsewhere due 
to time constraints to grow on 

N/A N/A

Add a bullet "Ensure no live weed material in peat/soil mix" Pre‐Construction Principles and 
Methods Table: Soil Mixes

done 

N/A N/A

"Assess availability and viability of alternative soil mixes as back up if required". ‐  For example? Worst case scenario 
if large scale failure of soil mix trials?

Pre‐Construction Principles and 
Methods Table: Soil Mixes

changed "Assess availability and viability of alternative soil mixes as back up if soil mix trials do not prove satisfactory . ‐  

N/A N/A

Add a bullet "Weed control for soil mix" Pre‐Construction Principles and 
Methods Table: Soil Mixes

no change

N/A N/A

"Mulch to be well composted prior to spreading on site". ‐  By whom?  How? Where? How long to avoid live weed 
material in mulch.?

Pre‐Construction Principles and 
Methods Table: Mulch Production

Added ; Mulch to be seasoned for a minimum of 6 months prior to spreading on site

N/A N/A

"Contract documentation to specify type and depths of mulch for different areas of planting" Default depth?  Pre‐Construction Principles and 
Methods Table: Mulch Production

Added; � Contract documentation to specify type and depths of mulch for different areas of planting (i.e 100mm depth mulch for terrestrial 
planting, riparian planting outside flood zone, and for wetland planting outside design water level.  Stone mulch or wool mulch mat to be used in 
riparian and wetland areas subject to inundation or scouring).

N/A N/A

EMPs and LMPs aligned and in the same format to make it easier to cross reference Pre‐Construction Principles and 
Methods Table: Planting in 
Special Areas Added � EMPs and LMPs aligned and in the compatible  format to make it easier to cross reference

N/A N/A

N/A N/A

What are these? Bunds, vegetative screen or walls? 
Default position to be the noise barriers as mapped in AEE Appendix 7A

Pre‐Construction Principles and 
Methods Table: Noise Barriers

Added; � Ensure noise barriers as identified in the AEE (ie earth bunds and noise walls) are integrated into the surrounding landscape.

N/A N/A

What about other structures/items that planting plants must allow for?  lighting, crash barriers, signage, in‐ground 
services 

Pre‐Construction Principles and 
Methods Table: Noise Barriers Added; Other structures such  lighting, crash barriers, and  signage, in‐ground services will  not be planted to the base to allow for easy 

maintenance. Typically these items will have a gravel/spray able zone immediately adjacent to them. 

N/A N/A

Earthworks for pre‐loading may be located in close proximity to residential areas and be in place for a number of 
months. 
Mitigation for visual effects?

Pre‐Construction Principles and 
Methods Table: Earthworks

Added section on preloading

N/A N/A

"Ensure finished earthworks physically and visually relate to adjoining landforms and that they reflect the Design 
Principles as set out in the Urban and Landscape Design Framework (page 67 )" ‐ These should be attached as part 
of the LMP, even as an Appendix. 

Construction Principles and 
Methods Table: Earthworks

Attachment 5 added

N/A N/A

"Contract documentation to set out protocols and procedures for Project Landscape Architect, KCDC representative 
and Constructors regarding final shaping of earthworks.  [KCDC has observation role .]" ‐ Set out default position re 
protocols and procedures.  

Construction Principles and 
Methods Table: Earthworks

KCDC has a observation role see 8.9

N/A N/A

"Contract documentation to specify methodology for storage of topsoil" ‐ State default position e.g. piles no higher 
than 0.5m in this LMP document.

Construction Principles and 
Methods Table: Earthworks

Added;  Topsoil stripped from areas to be stockpiled in accordance with best practice and subsequently incorporated in soil mixes (i.e minimise 
handling, stockpiles to be graded to shallow falls to a maximum height of 2.0m, avoid compaction and trafficking by any machinery, apply straw 
mulch or hydroseed stockpiles, storage period not to exceed 18 months). 

N/A N/A

"Protection of Earthworks and Planted Areas" ‐ This is an area of great concern. The more specification and detail 
that can be provided upfront in this document, the better. 

Construction Principles and 
Methods Table: Protection of 
Earthworks and Planted Areas

N/A N/A
"Composition of hydroseeding species mix, and methods used to maximise germination success and plant 
establishment." ‐ Its hard to imagine that there will be a number of variations. Detail default mix.

Construction Principles and 
Methods Table: Hydroseeding

 Hydroseeding species mix and methods to maximise germination success. Two mixes proposed:
 1. Standard rygrass hyroseed mix for  temporary grassing of earthworks prior to planting.
2. Low Grow Grass- If appropriate areas to be permanently grassed will be sown with low-grow mix immediately following earthworks. Low 
grow/low maintenance mix as per NZTA Specification of 60% turf ryegrass, 15% browntop, 25% huia white clover

N/A N/A

"Method(s) of placing soil mixes to compensate for bulking factor to ensure correct final depth and avoid over 
compaction" ‐ Detail?

Construction Principles and 
Methods Table: Placement of Soil 
Mixes

Added:…. compaction (ie use low ground pressure machinery or lightweight tracked or balloon tyred equipment; soil mixes applied in layers of 
250‐300mm. 

N/A N/A

"Contract documentation to set out depth of soil mixes and measures for placement and compaction". Is there a 
generic depth for soil mix?

Construction Principles and 
Methods Table: Placement of Soil 
Mixes

added: � Contract documentation to set out depth of soil mixes and measures for placement and compaction (ie, 100mm minimum depth for 
grass areas, 300mm minimum for tree and shrub areas, and 1000mm minimum for tree pits).

N/A N/A

"Formulate weed control method and programme based on overall construction and planting programme". ‐ Detail? Construction Principles and 
Methods Table: Pest Plant and 
Weed Control

added; Formulate weed control method and programme based on overall construction and planting programme.  Weed control programme will 
involve mowing, followed by one and in some cases two sprays to kill regrowth using proprietary herbicides

N/A N/A
"Planted areas to be fenced to exclude pest animals prior to planting" . Construction Principles and 

Methods Table: Pest Animals
added; � Planted areas to be fenced to exclude browsing pest animals prior to planting. Fence to have mesh on lower section and buried 300mm 
below ground surface to prevent access by rabbits and hares. 

N/A N/A

"Planting to meet landscape, ecological and amenity requirements as stated in AEE (Technical Report 7, Assessment 
of Landscape and Visual Effects and Technical Report 5, Ecological Assessment) and as specified in consent 
conditions" ‐ List indicative plant species or attach list from AEE documentation 

Construction Principles and 
Methods Table: Planting

see attachment 9 planting types

N/A N/A

"Planting associated with Waikanae River and Muaupoko Stream to conform to specific requirements of GWRC and 
as set out in the GWRC ‘Waikanae River Environmental Strategy’, August 2011 " ‐ Required KCDC Input also 

Construction Principles and 
Methods Table: Planting

� KCDC input and review of planting as part of the SSLMP preparation process

N/A N/A

Is there a generic mulch depth? Construction Principles and 
Methods Table: Mulch Placement � Contract documentation to state type of mulch to be used, grade of organic mulch, and depth for each area to be planted and how mulch will 

be maintained.  Depth of organic mulch on all areas to be 100mm when applied; depth of stone .mulch 100mm.

N/A N/A
"Planting to avoid interference with cyclists and walkers" ‐ requires liaison with Traffic and Recreation specialists  Construction Principles and 

Methods Table: CWB
� Planting to avoid interference with cyclists and walkers or creation of unsafe conditions along CWB or long term vegetation management 
issues.

N/A N/A

"Stake and protect as required all large grade specimen trees proposed as part of the planting at the Kapiti Road 
and Te Moana Road interchanges" .  ‐ Suggest adding "And other areas yet to be defined such as on local roads and 
in special areas such as by residential boundaries." 

Construction Principles and 
Methods Table: Specimen Grade 
Trees

 Stake and protect as required all large grade specimen trees proposed as part of the planting at the Kāpiti Road and Te Moana Road 
interchanges and other areas yet to be defined. �

N/A N/A

"Contract documentation to include details for successful planting, protection, and growth for all specimen trees". ‐ 
Default specifications. Spot spraying prior to planting?

Construction Principles and 
Methods Table: Specimen Grade 
Trees

Contract documentation to include details for successful planting, protection, and growth for all specimen trees.  Depth of tree pits 1000mm; 
trees to be staked and protected as required, depending on species and location.

N/A N/A

Add two bullet points. "Protection of existing planting during the enrichment process" and "Relationship of 
enrichment planting to earlier planting in terms of canopy closure"

Construction Principles and 
Methods Table: Enrichment Tree 
Planting

done � Protect existing planting during the enrichment process.
� Locations of enrichment species to be determined in SSMPs and/or on site.

N/A N/A

Any generic conditions/specifications that can be set out here. Most up to date NZTA guidelines should be attached  Post Construction Principles and 
Methods Table: Planting 
Maintenance.  added….care in accordance with appropriate standards

N/A N/A

Provide detail on "contract documentation to stipulate mulch depth and periodic monitoring required" Post Construction Principles and 
Methods Table: Mulch top up.  � Contract documentation to stipulate mulch depth and periodic monitoring required. (Organic mulch depth to be maintained at 75mm, stone 

mulch at 100mm).

N/A N/A

Temporary construction yards are only discussed wrt Sector 1 QE Park. What about all other yards, and the project 
office site in Otaihanga Road

In reference to Appendix 2 
Landscape Mitigation by 
Character Area  added Section 9
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Independent Review Comments 
  



Condition 
Reference 

Independent Reviewer's comment Page/paragraph/section 
reference within Management 
Plan

Management Plan Author's response

DC.54 (d) (vi) Consistency between LMP and EMP: It is noted that the proposed approach to combine 
the SSLMP, SSEMP and SSUDP's into 11 SSMP areas is supported and covers this condition, 
as "This will improve integration between all disciplines and substantially reduce reporting 
and monitoring requirements."  No action required.

Sect. 5.4 Ok, noted.

DC.54 (b) Ecological considerations ‐ re:mulch: Reference to "coconut fibre matting" could pose a 
problem where some proprietary products utilise non‐biodegradable products in their 
production, e.g. nylon mesh, which can trap wildlife.  Add statement to the effect that any 
specified products will be compatible with ecological outcomes.

Sect. 8.6 We've added the word biodegradeable when referring to this product.  However, 
we've never encountered or are aware of problems as raised in the comments.

DC.55 Mulch types: 1st bullet: refers to mulch (straw, hay or wood ).  Should wood  be 'wool' (as 
in proprietary felted wool matting) or is this intended?  

Sect. 8.14 It is meant to be wood butwill add 'wood/twig'   to clarify.

DC.54 (d) (iii) Vegetation to be retained: 6th bullet:  Consider keeping back some branches and logs back 
for direct spreading onto planted slopes to provide micro‐climates, retain soil/moisture 
and improve soil health by providing growth‐enhancing mycorrhizal fungi to the soil. 
Suggest rewording this bullet to incorporate this method in some Project areas as 
appropriate (could be incorporated at 8.15 as a temporary soil stabilisation method in 
revegetation areas until planting is established).  Also include in Attachment 2, pre‐
construction method for vegetation removal & mulch production.  

Sect. 8.24, Attachment 2, 
p.3 & 6

We have been working with Goodmans and a new trial area was estblished last week 
at the Poplar Avenue site, part of which involves using various grades of wood mulch 
for temporary stabilisation.  Reference to this trial has been made in 8.24 and in 
attachment 2. 

DC.54 (d) (iii) Vegetation to be retained: "Fencing to extend at least to the dripline" needs to be 
expanded to include protection from possible changes in groundwater levels due to 
earthworks.  Suggest add wording "…or beyond as required to ensure vegetation is not 
affected by changes to groundwater levels arising from Project works."

Sect. 8.27 This is a good point and the additional wording has been incorporated in section 8.27.

DC.55 Trial plot for gradient 1:2: It is recommended a trial be set up for 1:2 gradient  as well as 
those gradients already listed as being trialled ‐ this will trial the steeper (and more difficult 
to establish)  gradient as shown in the plans at Attachment 6,  5.10, Figure 100

Sect. 8.37, Attachment 6, 
5.10, Fig. 100

The cross sections referred to are from the UDLF and are indicative of the principles 
behind dealing with slopes of different gradient.  However, this is not what has 
actually been designed;embankments will have a 1:3 gradient. Consequently, there is 
no point and nothing to be gaiined  by establishing another trial with a steeper 
gradient.

DC.55 Wetlands: 2nd to last bullet ‐ "Soil along the margins and shelves will often require erosion 
control fabric…" [my emphasis].  It is recommended preference to be given to bio‐
degradable products, for reasons given at Sect. 8.6 above and to ensure soil health.  
Suggest a more generic term used here such as : erosion control methods that promote 
good ecological and soil health.

Sect. 8.31  We have found that a proprietary wool mat is the most effective product for this and 
have included a reference to this in section 8.31.  It is biogradeable and effective for 
9+ months.  

DC.55 Imported fill: Refers to peat being excavated and "replaced with imported fill material in 
order to provide a suitable base for road construction."  Comment on whether this will be 
from within the designated area or if not, considering the large quantities involved, 
whether consents have been obtained for it's extraction, or is this covered by the existing 
designation?

Sect. 8.35 No action required as peat will be extracted only from the designated area and the 
BoI decision covers this.

Independently Reviewed by: Linda Kerkmeester
Date of Independent Review: 21 May 2013
Signature of Independent Reviewer:  

INDEPENDENT REVIEW OF LANDSCAPE MANAGEMENT PLAN



DC.55 Trial plots for grass establishment: Given that there will be large areas to be grassed, both 
temporary and permanent, it is recommended to include trial plots for grass establishment 
as well as that being undertaken for planting.  Suggest these to include hydroseeding with 
and without temporary cover to reduce effects of wind, surface scouring and dust.  Also 
include trials with and without irrigation to various degrees.

Sect. 8.39 Trial plots fro grass are regarded as unnecessary.  The intention is that grass will be 
hydroseeded or hydromulched and this is alrteady noted.  Incidentally, there is no 
provision for irrigation.

DC.55 Monitoring of Trial Plots: The results of trial plots will be crucial in refining methods for 
successful landscape outcomes, given that the Kapiti coast is prone to high equinoxal winds 
in spring & autumn when grass is usually established. Suggest an additional paragraph 
(8.41)with comment on the  need to monitor and record the trials  as part of this method 
to inform SSMP preparation.  List items to be recorded for monitoring such as frequency; 
season/timing; weather conditions; aspect; substrate used; maintenance applied; planting 
type being trialled/relative success (similar as listed  for monitoring of vegetation to be 
retained at sect. 8.57)

Sect. 8.38, 8.40 The substrate and planting trial was estblished in September 2012 and will run for at 
least two years.  It is being  monitored and the results will feed into detailed design.  
Sections 8.37 ‐8.39 make this quite clear.  No action required.

DC.55 May 2013 Trial Plots: Given the likelihood of summer drought and the water challenges 
that face the district, provide some indication how water shortages will be met and where 
imported water is likely to be sourced from. ( at 8.40)

Sect. 8.40 This is adequately covered in Attachment 2 under Planting in Construction phase.  
Contract documentation will detail what needs to be done to deal with unseasonal 
conditions, such as watering.  No further action required.

DC.54 (a) (c)  DC.56, 
DC.57 (a) (e)  
DC.57A (b) DC.58 
(d), DC.59(k) 

Consultation requirements:  There are specific time requirements to allow for consultation 
of specific groups and to KCDC for certification in the preparation of SSMP's.   A 
Consultation Programme would be useful to refer to here, if developed to date.  This 
would provide some certainty that these consultation timeframes have been/can be met 
in the Project design/development/implementation programme.

Sect. 6.2 A consultation programme will be developed in relation to each of the SSMPs and in 
accordance with the consent conditions. Consultation timeframes are being 
addressed as part of the overall programme to ensure the requirements of  the 
consent conditions are met.

DC.55 Planting ‐  Eco‐sourcing: Some of the native trees proposed in the Indicative Species list 
(Specimen trees & Canopy trees) are not locally indigenous, such as Metrosideros excelsa, 
Pohutukawa; and Corynocarpus laevigatus,  Karaka.  Reconsider the use of these prolific 
self‐seeding trees in relation to the stated eco‐sourcing requirement at 8.44.  Consider 
alternatives such as Northern Rata and Kohekohe in collaboration with Project Ecologist.

Sect. 8.44, p.26 and Attachment 
9, Figure 2

Consent condition DC.57 (f) (vii) (F) (3) states that "Any native plants to, so far as 
practicable, be genetically sourced from the Manawatu Ecological Region" (emphasis 
added).   There are places where this may not be practicable, such as where large 
grade trees are required at the Kapiti Road and Te Moana Road interchanges, where 
there is already use of some species which are not locally indigenous. These non local 
indigenous trees and also exotic trees are part of the local  character in these areas so 
at this stage they should not be eliminated, especially given that there will be input 
from KCDC, residents and various local groups as required by the consent conditions. 
Northern rata and kohekohe are species nominated but at this point pohutukawa and 
karaka shall remain  on the list despite their prolific self seeding habit.

DC.57 Fencing of Construction Yards: It is difficult to see how existing roads (and CWB access) 
will be kept open ‐ as required during project construction ‐ while keeping yards fenced for 
bridge or intersection construction. Comment on whether designation is wide enough to 
allow for this at specified locations and whether there is scope for adjustment if required.

Sect. 9.1, p.30 This has been addressed as part of the construction programming and is being refined 
and developed progressively. In addition to the Permanent Designation, there is a 
larger Construction Designation to accommodate building of the Expressway; these 
areas are both shown on the Site Specific Management Plan maps (Attachment 3).

DC.53C (b), (c) & DC. NZTA Guidelines : Add a statement that the new NZTA  'Landscape Guidelines' (currently 
under review) will be given regard to in preparing SSMP's ‐ to replace 2006 version.

Sect. 10.6, p. 32 It is unclear when NZTA will adopt the revised Landscape Guidelines and if so when 
this will happen.  It will be up to NZTA as to their application on M2PP. DC.55 (a)(iii) 
requires the LMP to prepared in accordance with Transit's 2006 Guidelines for 
Highway Landscaping; however, although the  revised guidelines have not been 
released they were considered in preparing the second version of the LMP.

DC.55 Swale treatment of medians:  Make reference at 10.9 to the indicative sketches at 
Attachment 6, showing options for median planting treatment (General Cross‐Sectional 
Design, Fig. 85)

Sect. 10.9 Noted and actioned.



DC.55 Project Landscape Architect;  insert words as underlined at 7th bullet: "Responsible …for 
identification of site of valued indigenous vegetation and exotic vegetation to be retained 
prior to earthworks." 

Sect. 11.5, p.39 Noted and actioned.

DC.55 Project Landscape Architect;  Last bullet: with reference to "adaptive management 
programmes", this is an important and critical component of the approach taken to ensure 
successful outcomes ‐ recommend it be incorporated into other parts of the document 
under Principles, Methods and Procedures ‐ Attachment 2

Sect. 11.5, p.39 & 
Attachment 2

Noted and actioned; added in various places to  Attachment 2 in relation to the 
Construction and Post Construction phases.

DC.55 Project Ecologist: 4th bullet ‐ add wording underlined "...to be retained..." as above. Sect. 11.5, p. 40 Noted and actioned.

DC.55 Construction Team:  There is no reference to a Project Urban Designer on the Construction 
Team.  Is this intended?  Who will prepare the SSUDP's?  It is noted that the Project 
Landscape Architect "will have input to" these but assume an Urban Designer would be 
primarily responsible for preparing these? (p. 39 under Project Landscape Architect, 3rd 
bullet).

Sect. 11.5 There is a Project Urban Designer who is responsible for preparation of the 13 
SSUDPs.  The Project Urban Designer will work collaboratively with the Project 
Landscape Architect and the Project Ecologist and others in the preparation of the 
SSUDPs. An additional heading for Project Urban Designer has been added to section 
11.5

DC.55 Project Ecologist: last bullet ‐ "(as outlined in Tables 3 & 4 above)."  To what do these refer 
(no tables evident).

Sect. 11.5, p.40 This should have been cross referenced to Tables 3 and 4 in the EMP.

DC.55 Construction Team Structure:  Show how the Project Landscape Architect and Project 
Ecologist fit into the diagram.

Sect. 11.5, p. 41 Construction team structure is not refined at this stage. It is anticipated that the 
Project Landscape Architect and Project Ecologist will interact with Consents, 
Environmental, Design and Construction Managers. 

DC.55 Change typo at 5.12 from "Pedestrian, Cycle and Bridgeway Design" to Bridleway.   Attachment 6, cover page Actioned

DC.55 Vegetation removal  / method/ 1st bullet:  Select vegetation to be used for respread (not 
to be mulched), especially manuka (with seed capsules intact)  in wetland areas. Refer also 
to comments re: 8.24 above.  This applies to other areas of Attachment 2, including Mulch 
Production and Earthworks (retrieving logs from peat areas for use in wetlands and 
streams).

Attachment 2, p. 3, 6 & 11 Noted and additional references included in Attachment 2.

DC.55 Pest Animals /method /2nd bullet:  Query practicality of fencing off planted areas if 
implication is that all planted areas will be fenced. Adopt other methods e.g.. plastic 
sleeves and repellent sprays in most areas with fencing only in high value areas as selected 
by the Project Landscape Architect & Ecologist. As currently worded, this poses significant 
access and cost issues  ‐ rewording required so that only some areas may be fenced with 
other methods adopted in all other areas. 

Attachment 2, p.13 & 19 The Expressway will be constructed in stages over an approximate 4 year period; 
planting will be carried out as part of these stages during the specified planting 
season. Consequently, not all areas will be planted at once and the fencing off of 
planted areas after  is to allow plants to become established.  This temporary fencing 
will be re‐used on subsequent areas that are planted.  In addition, other methods of 
pest animal control are covered in Attachment 2 in the Pest Plant and Animal Control  
in the Post Construction phase

DC.55 Planting / method / 3rd bullet: insert details of performance standards for planting success 
from DC.53C (c) to keep LMP as a stand‐alone document as much as possible.

Attachment 2, p.14 Noted, a summary of these standards are already included in section 10.2 and 
therefore meeting the suggestion of keeping the "LMP as a stand alone document". it 
is inapproriate that these are repeated in the Principles, Methods, proccedures 
(Attachment 2). 

DC.55 Performance standards for grassing/ hydroseeding:  Ensure these are included in the 
specifications ‐ acknowledging that there may be several applications required and that 
these may fall outside the specified planting season as required to provide soil stability as 
earthworks are completed.

Attachment 2, p. 18 That several hydroseeding applications may be required to achieve effective grass 
establishment is acknowledged.  The specifications and contract documentation will 
include appropriate clauses re grassing. However a reference to grassing has also 
been made in Planting in the Construction and Post Construction phases, Attachment 
2.  There are no consent conditions dealing directly and specifically with grassing but  
Transit New Zealand's 2006 Gudelines for Highway Landscaping cover grassing in 
several places.  Also, references to hydromulching as well as hydroseeding have been 
added in various places in Attachment 2.
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Date: Last updated 24 May 2013
Note* This consultation record is a live document to record consultation to date and ongoing
Condition 
Reference 
No: 

Details of Condtion Timeframe for 
Consultation

Party/parties consulted Consultation 
undertaken by

Date and location of 
consultation

Topic Discussed Views of party/parties consulted Responses made during consultation Where and how views 
have been incorporated 
into the management 
plan?

If views have not been 
incorporated into the 
management plan, 
outline the reason/s 
why not

Has the condition 
been complied with?

DC.56 Submit a copy of the draft LMP required 
by Condition DC.54 to GWRC for 
comment .Any comments received shall 
be supplied to the Manager (KCDC) when 
the LMP is submitted for certification, 
along with a clear explanation of where 
any comments have not been 
incorporated and the reasons why

15 WD before lodging 
with Manager (KCDC ) for 
Certification

Lynly Selby‐Neal; Amanda 
Cox; Sharyn Westlake; A 
Vandenbelda, Ross jackson, 
Barry Straight, Wayne Boness

Boyden Evans Review Comments 
provided back on 
23/04/2013

Draft LMP Review Comments Refer to Appendix A of the LMP for comments and LMP author 
response

Refer to Appendix ? of the LMP for comments and 
LMP author response

Refer to Appendix A of the 
LMP for comments and 
LMP author response

Refer to Appendix A of 
the LMP for 
comments and LMP 
author response

Yes

c) The LMP shall be prepared in 
consultation with: 
i) Te Āti Awa ki Whakarongotai and 
Takamore Trust;

Ben Ngaia and Hemi 
Sundgren

Kylie Eltham
Amos Kamo
Anna Lewis
Andy Goldie

02/05/2013 Hui to 
dicuss LMP and EMP

Draft LMP  No comments received from BenNgaia or Hemi Sundgren on the 
first issue of the LMP.  A few comments received from Amos Kamo 
on iwi related matters in relation to both the first and second 
version of the LMP. Second version of the LMP to be issued to Ben 
Ngaia and Hemi Sundgren.

. Section 13.0 Cultural 
Values and Consent 
Requirements added to 
second version of LMP.  
Attachment 2 includes 
section on Planting in 
Special Areas in the Pre‐
construction phase. Amos 

Comments from Ben 
Ngaia incorporated.

Yes, as far as 
comments received 
to date.

c) The LMP shall be prepared in 
consultation with: ii) Te Rūnanga O Toa 
Rangātira Inc, where the works are 
within or directly affect Queen Elizabeth 
Park;

To date there has not been 
any consultation with Te 
Runanga O Toa Rangatira Inc.

No consultation 
meetings have been 
arranged as yet.

No

c) The LMP shall be prepared in 
consultation with: iii) The GWRC where 
works are within or directly adjacent to 
Queen Elizabeth Park, Waikanae River 
corridor and the Waimeha Stream; 

Richard Percy Jane Black 27‐Mar‐13 Emailed Draft LMP to GWRC to 
initiate further consultation.  GWRC 
have provided comments on draft 
LMP.

Refer to Appendix A of the LMP for comments and LMP author 
response

Refer to Appendix A of the LMP for comments and 
LMP author response

Refer to Appendix A of the 
LMP for comments and 
LMP author response

Refer to Appendix A of 
the LMP for 
comments and LMP 
author response

Yes

c) The LMP shall be prepared in 
consultation with: iv) As relevant, Friends 
of Queen Elizabeth Park.

The chairman and 4 other 
members of the Friends of 
QE Park.

Boyden Evans and 
Matiu Park

25/03/2013 Draft LMP. The Friends had been prov The Friends propose to follow up with NZTA re the stretch of road 
from Mackays to Poplar in relation to several matters:
‐ Future upgrade of this stretch of highway, if it’s not part of M2PP 
or TG what’s going to happen to it given it’s condition;
‐Adding taller tree species to the strip of planting along this stretch 
of road;
‐What is the long term future of this planting;
‐NZTA’s brutal maintenance of this strip of planting (ie chopping 
back with blade mounted on tractor);
‐Runoff from the escarpment through culverts  and in to the Park.

Two other key issues for the Friends are:
‐Dropping water table along the coastal plain and impact on 
wetlands and how the Expressway will affect this;
‐The cycleway, particularly the location and, alignment; which is 
outside the areas Mat and I deal with (we suggested that they talk 
to GWRC about this particular matter).

We outlined to the Friends what we are doing re 
preparation of the LMP & EMP and also the 
relationship to the SSLMPs and SSEMPs.  We also said 
that there would be an opportunity for further 
dialogue and to look at the new drafts management 
plans when to hand.  In the first instance Iain Smith 
needs to meet with them re stormwater and drainage 
matters and to answer some of the other broad 
queries regarding the water table that they have.
In the meantime we will send through an enlarged 
aerial photograph with the Expressway superimposed 
on it so they have a clear idea of where it will actually 
sit in relation to the NE corner of the Park.

Iain Smith has met with 
Friends of QE Park to 
explain their concerns 
around stormwater 
matters.

The points raised in 
the meeting focused 
on matters that were 
either outside of the 
scope of the Project or 
they were about 
matters that neither 
Mat nor I are directly 
involved with.  Iain 
Smith subsequently 
met with the Friends  
on 24th April. In 
addition, we supplied 
the Friends with a pdf 
of a detailed  aerial 
photograph at the 
north‐eastern end of 
the Park with the 
Expressway 
superimposed given 
that they had seen 
only small scale plans.

Yes, although the 
Friends indicated that 
they were keen to see 
a final draft of the 
LMP and EMP and for 
us to meet with them 
again to explain it.  

DC.54 This consultation shall 
commence at least 60 
working days prior to 
submission of the 
finalised LMP to the 
Council.  Any comments 
and inputs received from 
the parties listed above 
shall be clearly 
documented, along with 
clear explanation of 
where any comments 
have not been 
incorporated and the 
reasons why.

Name of Management Plan Author: Boyden Evans
CONSULTATION RECORD FOR: Landscape Management Plan (LMP)



c) The LMP shall be prepared in 
consultation with: iv) As relevant,  
Friends of Wharemauku Stream.

Gordon Cameron, who was 
representing Friends of 
Wharemauku Stream.  

Boyden Evans  Apr‐13 The Friends had been provided with 
a copy of the draft LMP that had 
been submitted as part of the 
application. The Friends  of 
Wharemauku Stream group 
comprises about 50 on an email 
circulation list but there is only 6 
active members who carry out 
various tasks (planting, etc).  The 
main goal of the Friends is to 
improve water quality in the 
Wharemauku Stream and the main 
activity of the group is riparian 
planting to improve shading, stabilise 
the banks and to help prevent toxins 
entering the Stream.  Secondary 
goals are ensuring there is good 
pedestrian and cycleway access along 
Wharemauku Stream and to inform 
and educate the community about 
how water quality can be improved. 
Overall the Friends are interested in 
Wharemauku Stream from SH1 to 
the coast. Gordon also acknowledged 
the ongoing support they receive 
from Rob Cross at KCDC.

The key points raised by Gordon were:
∙         The Friends are realistic about what can be achieved; they are 
pragmatic and acknowledge the focus of mitigation work will be in 
the vicinity of where the Expressway crosses Wharemauku Stream.
∙         They are keen to work with the project team to ensure a good 
outcome for Wharemauku Stream and would like to ensure that the 
improvements that have been achieved along the Stream are not 
lost.
∙         The baseline surveys and monitoring of the Stream that will be 
carried out by the Alliance team is seen as areal plus and the Friends 
are interested in the results, especially as regards water quality.
∙         The Friends were interested in the stormwater wetlands and 
the role they can play in education about improving water quality.
∙         The Friends want to ensure that any crossings of the Stream 
are via a bridge rather than culverts.
∙         The Friends are interested in the details of the pedestrian 
access through the ‘Wharemauku stormwater’ wetlands. We 
advised that this would be resolved in the EMP and SSLMP and that 
we would be consulting with the Friends on this aspect.
∙         One issue that the Friends were concerned about was the 
overall cost of the project and their view was that if the budget was 
squeezed then the “first things to go would be the ecological and 
landscape mitigation.”

Actions:
1.       Reassurance to the Friends that ecological and 
landscape mitigation is an integral part of the project 
and the consent conditions stipulate that these 
aspects cannot be ignored or dispensed with (Gordon 
was referred to the relevant consent conditions).
2.       Direct the Friends to the GWRC water quality 
monitoring results (State of the Environment) or 
summarising these and also providing them with the 
outcome of the monitoring work being undertaken as 
part of the investigations as required by the consent 
conditions (eg turbidity monitoring which is to be 
carried out).
3.       Identify any ongoing role that the Friends could 
play in terms of assisting with monitoring.

The Friends comments 
were of a general nature.  
They are keen to obtain a 
copy of the final draft LMP 
& EMP.

Gordon was satisfied 
with the explanation 
provided at the 
meeting and was keen 
to see the final dfraft 
LMP & EMPand to 
meet with Mat and 
me so that we could 
run throught it with 
him and the chairman 
of the Friends of 
Wharemauku Stream 
who would attend the  
next meeting.

Yes, although the 
Friends are keen on a 
a second meeting. 

c) The LMP shall be prepared in 
consultation with: iv) As relevant, Friends 
of Waikanae River.

Tony Jack, and  Feriel 
Falconer

Matiu Park and 
Boyden Evans

9/04/2013 Prior to the meeting the Friends had 
sent through a series of questions 
from their reading of the Draft LMP 
and EMP that were prepared as part 
of the application and their 
involvement in presenting evidence 
at the BOI.  We addressed and 
clarified all of the issues raised.  

The key points covered at the meeting were:
• The Friends were not fully conversant with all the details of the 
consent conditions and so we provided them with an overview and 
directed them to the relevant landscape and ecological conditions.
• They were pleased at the level and period of maintenance 
proposed for the planting and also that the conditions required 
preparation of  long term Planting Management Plans (PMPs) for 
particular areas, which they were not aware of.
• More information and details on compliance monitoring and 
meeting consent conditions in terms of rehabilitation and 
mitigation were sought. 
• The Friends want details of how access along the pedestrian 
walkway will be handled during construction (diversion of tracks, 
timing, duration, etc).  They stressed the need for there to be good 
forewarning of any closure or diversion.  We directed them to the 
consent conditions on Community Communications (DC.11).
• Weed control of planted areas is a real concern of the Friends 
having experienced what has occurred with planting in the past, 
although they were supportive of the maintenance time frames
• Some concern at works still to be confirmed between Kauri Road 
and Waikanae River edge.  The link between walkway/cycleway on 
the northern side of the river and to Kauri Road is of concern to the 
Friends; they said that they had been shown a plan that showed a 
straight line between the end of Kauri Road and the existing 
walkway/cycleway on the northern side of the river but they want 
to see details of the actual alignment.
• They enquired about details of the Vector Gas realignment, which 
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Actions:
1.       Details of the alignment of the 
walkway/cycleway link between the river and Kauri 
Road to be provided.
2.       Provide details on the Vector Gas pipeline and 
the timing, etc.
3.       Provide information and details of staging and 
timing of construction and the potential effects on the 
river walkway/cycleway and how public access will be 
maintained.
4.       Provide information on how community advice 
re forewarning on track closure and pedestrian access, 
etc. and confirmation of contact details and telephone 
numbers, etc.
5.       Provide details on final design of Waikanae 
Bridge; when available; Anna to advise Friends re 
when they can expect this.
6.       Check visual simulation of Waikanae Bridge and 
provide additional information to confirm accuracy in 
terms of heights.
7.       Andy Goldie to contact Tony Jack (027 244 0023)  
to discuss potential site for dumping excess material.  

 

The Friends had raised 
various points in an email 
circulated prior to the 
meeting and all of these 
were addressed. Other 
points raised in the 
discussion have all been 
iaddressed in the second 
version of the LMP.

N/A Yes, although the 
Friends want to see 
the final drfat of te 
LMP and EMP and are 
keen on a a second 
meeting. 

c) The LMP shall be prepared in 
consultation with: v) The Council (KCDC)

Julia Williams Boyden Evans Review Comments 
provided back on 
28/04/13

Draft LMP Review Comments Refer to Appendix B of the LMP for comments and LMP author 
response

Refer to Appendix B of the LMP for comments and 
LMP author response

Refer to Appendix B of the 
LMP for comments and 
LMP author response

Refer to Appendix B of 
the LMP for 
comments and LMP 
author response

Yes



N/A N/A N/A Bruce Benseman and Tony 
Ward

Matiu Park, Iain 
Smith and Boyden 
Evans

24/04/13 at Nga Manu Nga Manu was provided with an 
outline of the management plan 
process, particularly in regard to the 
Site Specific Management Plans and 
addressed the matters raised 
previously, and also several other 
aspects.  

The key points from the meeting were:
• Nga Manu is supportive of the development of the large wetland 
proposed around Kakariki Stream; including a role in the long‐term 
management/ownership of this area (following development).  
• They would like to have input into the detailed design of this area 
and believe their local knowledge and experience would be useful.  
We confirmed that we would value their input into the 
development of the Site Specific Ecological Management for this 
area.  This would need to include development of access tracks etc. 
and consider access to pylons, stormwater treatment wetlands etc. 
• To enable Nga Manu to plan how they handle things during the 
construction period they would like a copy of the construction 
timetable in relation to this section of the Project that outlines what 
is going to happen and when. 
• Nga Manu is keen to utilise the re‐contoured dune area that is 
proposed to be re‐contoured, located on the northern side of the 
access road immediately opposite their existing carpark for future 
additional car parking.
• Nga Manu is interested in relocating the existing Transpower 
bridge across Kakariki Stream to use as footbridge for the Reserve.
• The worst flooding in Kakariki Stream has been in November; 
flooding has not been an issue during the winter months.
• From Nga Manu’s experience in the Reserve, the water table is 
only 300mm below the ground surface and there is a clay pan 1.8‐
2.0m. 
• No one has approached Nga Manu re land purchase and 
acquisition; they are keen that this advanced.

i h h h i d d

Actions:
1.       Send to Nga Manu construction programme and 
outline of scope of work and timing for this part of the 
project.
2.       Follow up with NZTA re contact with Nga Manu 
re land acquisition discussions.
3.       Advise Nga Manu re possibility of re‐locating of 
Transpower bridge and use of area for future Nga 
Manu carpark 
4.       Contact Kauri Park Nurseries re organising access 
to Nga Manu for seed collection.

 

The second version of the 
LMPand the EMP have 
addressed the matters 
discussed with Nga Manu.  
Kauri Park Nurseries who 
have been contracted by 
the Alliance to undertake 
seed collection were 
advised of Nga Manu's 
offer of access to the 
Nature Reserve for seed 
collection and they have 
contacted Nga Manu to 
arrange this.

N/A N/A




