
 

 

 

Email Update 7 April 2015 
 

We wanted to let you know what’s happening with the Petone to Grenada Link Road as you may 
have recently seen or heard comments made about the project in the media. 

 
Since last year we have been working with the Chief Executives of the Local Councils considering 
more detailed proposals for options to improve the capacity north of Tawa. This included the 
timing and nature of any improvements, as we indicated in our email in December 2014. 

 
We have been sharing our investigation work through a series of briefings with the Local Councils 
from Wellington City, Hutt City, Porirua, Upper Hutt, Kapiti Coast District and Greater Wellington 
Regional Council. These briefings were held last month and were at the invitation of their Chief 
Executives.  As a result of these briefings, the Chief Executives prepared a report for the 
Regional Transport Committee, which was discussed at their meeting on 9 March.  Among other 
things, their report indicated a preference for a Takapu Link Road for the project. 

 
As there has been some media coverage about these discussions and the briefings held in 
February, we wanted to assure you that no decisions have been made about whether we prefer 
a Takapu Link.  There is still further work we need to do before making a decision. We will 
consider the feedback from the Chief Executives and the Regional Transport Committee as part of 
our decision making process.  Ultimately, the decision lies with the Transport Agency, who will 
consider the views of the Councils as well as other criteria, before making a decision that is 
supported by the region. 

 
A final decision is still expected to be made in the middle of the year. Once this decision is made, 
we will finalise the finer details of the Link Road and then begin the process to get consents for the 
project in late 2015/early 2016. At this stage, assuming the project is consented, we expect to 
begin construction of the Link Road in 2019. 

 
We appreciate that the delays in the process have been difficult for some, so if there’s anything 
we can do to help during this time, please give me a call.  The project team and I are always 
available to talk with anyone who would like to hear from us directly. Please either email me at  
Josephine.Draper@nzta.govt.nz or contact me on (04) 894 5432 and 
021 270 4516, or call Linda Chamberlain on 0508 P2G INFO (O508 724 4636) or email the project 
team at petone2grenada@nzta.govt.nz. 

 
More information can be found on our website  http://www.nzta.govt.nz/projects/petone-
grenada-link- road/index.html?r=1. We have recently added some frequently asked questions 
which you can see here: http://www.nzta.govt.nz/projects/petone-grenada-link-road/faqs.html. 
The presentation and booklet we gave to the Chief Executives can be seen here: 
http://www.nzta.govt.nz/projects/petone-grenada-link-road/publications.html 

 
 

Yours sincerely 
 

Jo Draper / Principal Transport Planner 
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