
 

 

Concrete barriers offer protection on State 
Highway 2 

Over the past few 
w e e k s ,  m o t o r i s t s      
travelling between Bruce 
Road and the Domain 
Road  interchange have    
observed the installation 
of orange traffic cones 
and concrete protection 

barriers. These barriers are  
required to ensure the safety of motorists from the TEL 
construction work. A temporary speed restriction of    
80km/ph is now in place coinciding with the closure of the 
Bruce Road passing lane. 

Progress to date 

Issue 3 July 2011 

Haul roads continue to grow, changing the TEL landscape 

To date, eight 40 tonne dump trucks have been hauling up to 
2,500  cubic metres of sand a day, from an area within the TEL    
designation known as the ‘sand cut’, constructing the haul 
roads which construction traffic will use.  
 
Currently the haul roads from Parton Road to Domain Road 
and Parton Road to the Kaituna River are under construction. 
Settlement plates have also been installed to measure the 
rate of settlement of the ground beneath. The haul roads are 
23 metres wide and 1 metre high. To date over 5km of haul 
roads have been completed. 

 

Stone columns     
stabilise the ground 
at the Kaituna River 

More than 540 stone   
columns, up to a depth of 
14 metres, have been  
constructed on both sides 
of the Kaituna River. The    
western side of the river, 
now has two rigs        
operating and is well on 
schedule. The stone columns will stabilise 
the ground for the Kaituna River bridge approach          
embankments.  

Kaituna River East 

Top: Parton Road to the Kaituna River—April 2011 

Left:  
Moxy’s ready for loading at the sand cut  

Barriers  installed on  State Highway 2   

Bottom: Parton Road to the Kaituna River—July 2011 

Right:  
A 40 tonne Moxy crosses Parton Road 



 

Forward programme for August 
Zone A — Te Maunga to Domain Road 

House removals, and the construction of sand blankets in 
preparation for the upcoming ground improvement work in 
this area will see a hive of activity throughout August. 
Key activities will include: 
 The continuation of house removals. 
 Service relocation at the Domain Road interchange. 
 Placement of pre-load and fill material between 

Bruce Road and Domain Road. 
 Ground improvements continue with the installation 

of wick drains. 
 The construction of a trial embankment at the   

Mangatawa interchange commences. 
 The commencement of drainage works at Te 

Maunga. 
 

 

 

 

 

 

 

 

 

Traffic management 
Long-term temporary traffic management will continue as 
follows: 

Domain Road 

 50km/ph temporary speed restriction. 

 State Highway 2 slip lane to Tauranga closed with 
traffic diverted via the Domain Road roundabout. 

State Highway 2 

 Bruce Road passing lane closed. 

 An 80km/ph temporary speed restriction from Bruce 
Road to Domain Road. 

 Bruce Road left turn in and left turn out only. 

Zone C — Kaituna River to Paengaroa 

Orchard reconfiguration, shelter belt clearing and fencing 
will continue.  
Key activities will include: 
 Completion of the kiwifruit orchard reconfiguration 

and installation of shelter belts. 
 Fencing of the TEL boundary from neighbouring 

land. 
 Continuing construction of stone columns on the 

eastern side of the Kaituna River.  

Forward programme for August cont.... 

Last word 
Preserving history 

Many areas of the TEL pass 
through areas of  historical 
and archaeological interest.  
P r o t o co l s  have  been         
established specifically for the 
TEL, with hapu monitors and an archaeologist on site as    
required. In the event of a discovery the archaeologist  
conducts a full examination of the area to record details. 
To date, discoveries of obsidian, hangi stones, and      
middens have been recorded with minimal disruption to 
the construction programme. Many believe construction is 
stopped if there is a discovery, however this is not the 
case, with the area of the discovery protected allowing 
earthworks to continue.   

Zone B — Domain Road to Kaituna River 

With the preliminary works almost completed, the focus for 
August is on haul roads and stone column construction. 
Key activities will include: 
 Haul road construction from the sand cut to Domain 

Road and to the Kaituna River. 
 A temporary drainage crossing at Bell Road. 
 Ground improvements continue with the           

construction of stone columns. 
 The continuation of service relocations. 
Traffic management 
Parton Road—Long term temporary traffic management 
will continue as follows: 

 50km/ph temporary speed restriction. 

 Manual stop/go as required. 

Wick drains being installed at the Domain Road interchange 


