
 

Parton Road bridge 

Twelve piles for the Parton Road bridge have been driven to 
a founding depth of 32 metres and this work marks the last 
of the piling operations on the TEL.  

Once piling was completed, reinforced steel and concrete 
was placed into each pile, which was then followed by the 
construction of the bridge columns. 

Scaffolding is now in place to allow the steel fixing and 
structures crews to construct the pier heads which the 
bridge beams will sit on.  

Progress to date 
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State Highway 2 west bound lanes         
Surcharge material is currently being placed in a 300 metre 
section adjacent to SH2, whilst in other areas, the removal 
of the old SH2 is being undertaken as construction of the 
new west bound lanes continue. Beneath the surcharge 
material over 1000 wick drains have been installed to assist 
with the settlement of the ground below. 

The earthworks team have also been constructing roadside 
swale drains and placing topsoil on finished areas. 

Pavements 
Now the Paengaroa  roundabout has been competed, the 
structural asphalt operation has commenced on the main 
alignment in Zone C, laying approximately 1000 tonne per 
day. The asphalt is being produced by a mobile asphalt 
plant which has been set up at the Fulton Hogan Poplar 
Lane Quarry, specifically to produce asphalt for the TEL. 

To date, 70% of the TEL main alignment pavements have 
been either completed or are under construction. 

Domain Road interchange works 
As the installation of the lightweight fill blocks for the large 
central embankment nears completion, construction of the 
third and final lightweight fill embankment has commenced. 
In total, over 12,400 lightweight fill blocks will be used to 
construct the three embankments, with over 8,200 installed 
to date.  

Meanwhile earthworks for the new ovalabout has been 
undertaken off-line (behind the concrete protection barriers) 
and will be followed by the pavement crews stabilising the 
area prior to the asphalt being placed.  

Above:  Removal of the old State Highway 2 material and 
the placement of surcharge 



 

State Highway 2 Paengaroa 
To allow the removal of an old roadside 
shelter belt between Maketu Road and 
the Paengaroa roundabout, both lanes 
will be temporarily closed for brief periods 
each day from Tuesday 5th August 
through to Thursday 7th August, between 
8.30am and 4.00pm.  

A stop/go along with a 30km/h temporary speed restriction 
will be in place during this time. Minor delays are to be 
expected. 
 
Please note: the above work is weather dependent and 
subject to change. 

 
Further traffic management 
State Highway 2 between Te Maunga and 
Domain Road 
 80km/h temporary speed restriction  
 

 
Tara Road, Domain Road, Parton Road and Bell Road 
 50km/h temporary speed restriction 
 
Pah Road 
 A priority give way and a 50km/h temporary speed 

restriction 
 A second 50km/h speed restriction will be in place 
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Forward programme for August 
Some key activities will include: 
Mangatawa interchange 

 Pavement construction commences on the northern 
embankment 

 Central embankment column and pier head 
construction commences 

Zone A stage 2—west bound lanes 

 Kairua Road on and off ramp earthworks commence 

 West bound lanes subgrade preparation for pavement 
works 

 Street light installation commences 

Parton Road bridge 

 Construction of the bridge pier heads and placement 
of beams for two of three bridge spans 

Domain Road interchange 

 Pavement construction continues for the ovalabout 

 Removal of the final surcharge material for the bridge 
embankment 

 Placement of the final concrete beams on Bridge A  

 Continuation of the lightweight fill embankment and 
bridge deck construction 

Other works on the project will include: 

 Construction of two noise fences  

 Landscaping throughout site 

 Installation of service ducting 

Traffic management for August 

Above:  Landscaping in Zone C  Above:  East Coast Main Trunk rail bridge 


