
 

 

Waka Kotahi Performance Report 
Quarter Two 2021/22 

31 December 2021 

 

 

 

 

 



Waka Kotahi NZ Transport Agency      Waka Kotahi Performance Report- 2 

Copyright information 

Copyright ©. This copyright work is licensed under the Creative Commons Attribution 4.0 International licence. 
In essence, you are free to copy, distribute and adapt the work, as long as you attribute the work to Waka Kotahi 
NZ Transport Agency and abide by the other licence terms. To view a copy of this licence, visit 
http://creativecommons.org/licenses/by/4.0/. 

Disclaimer 

Waka Kotahi has endeavoured to ensure material in this document is technically accurate and reflects legal 
requirements. However, the document does not override governing legislation. Waka Kotahi does not accept 
liability for any consequences arising from the use of this document. If the user of this document is unsure 
whether the material is correct, they should refer directly to the relevant legislation and contact Waka Kotahi. 

More information 

Waka Kotahi NZ Transport Agency 
Published April 2022 

ISBN 978-1-99-004464-9 

If you have further queries, call our contact centre on 0800 699 000 or write to us: 

Waka Kotahi NZ Transport Agency 
Private Bag 6995 
Wellington 6141 

This document is available on Waka Kotahi NZ Transport Agency’s website at www.nzta.govt.nz 

 

http://creativecommons.org/licenses/by/4.0/
http://www.nzta.govt.nz/


 

Waka Kotahi NZ Transport Agency Waka Kotahi Performance Report- 3 

Contents 

WAKA KOTAHI PERFORMANCE REPORT ....................................................................................................................... 1 
SUMMARY OF PERFORMANCE.......................................................................................................................................... 4 

Introduction ..................................................................................................................................... 4 
Highlights ........................................................................................................................................ 4 
Challenges ....................................................................................................................................... 6 
Performance measures..................................................................................................................... 7 

APPENDIX 1: PERFORMANCE MEASURES ...................................................................................................................... 8 
APPENDIX 2: SIGNIFICANT ACTIVITIES .........................................................................................................................13 
APPENDIX 3: SIGNIFICANT CAPITAL PROJECTS ....................................................................................................... 17 
APPENDIX 4: FINANCE REPORT ....................................................................................................................................... 27 
APPENDIX 5: RISK AND ASSURANCE REPORT ...........................................................................................................38 
 

  



 

Waka Kotahi NZ Transport Agency Waka Kotahi Performance Report- 4 

Summary of performance 

Introduction 
This quarter two report provides an update as at 31 December 2021 on our progress toward delivering the 
commitments set out in the Waka Kotahi Statement of Performance Expectations (SPE) 2021/22. This report 
focuses on summarising our progress at the end of quarter two against key Ministerial priorities, including our 
achievements, highlights, risks and challenges, and upcoming milestones. 

Appendices to this report contain further detailed information. These include performance measures (appendix 1), 
significant activities (appendix 2), significant capital projects (appendix 3), financial activity (appendix 4) and risk 
and assurance activity (appendix 5). 

Highlights 
During quarter two, Waka Kotahi continue to make good progress across several 
critical areas. We are on track to deliver 20 out of our 30 significant activities and 
have not identified any critical risks to delivery for the remaining 10.  

Some of our highlights this quarter include: 

Strengthening our regulatory capability and performance 

• Tū ake, tū maia our regulatory strategy. The first of three phases of our strategy refresh culminated with a 
paper to the board in December 2021. Phase two, the main strategy build will run from January to April 2022.  

• Road user charges (RUC) non-compliance. Work in-progress and work undertaken to date include:  
 Waka Kotahi is now taking security interests when entering large debt arrangements with operators who 

have fallen behind due to exceptional criteria.  
 we are working on more effective legal compliance pathways where commercial transport operators are non-

compliant and have made some policy changes related to permits. From 1 February 2022, a legal condition 
will be added to permits granted to the commercial sector around RUC compliance and their responsibilities 
to have the correct RUC purchased. This will enable us to deny, revoke or shorten permits as appropriate.  

 we are working with the New Zealand Police (the Police) on joint operations and had our first one in this 
quarter. We have further operations planned in Wellington and Chatham Islands.   

 in addition to our traditional Commercial Vehicle Safety Team partners, we are working to progress our 
partnership with Road Police who are very much focused on Road to Zero. 

 we have begun work on automating our RUC audit process to increase the level of RUC audits possible and 
expect this to be complete in this financial year. This will allow for more RUC audits in 2022/23. 

• Rail safety regulatory programme. A Safer Rail team is being established to implement three 
transformational changes to the regulatory function for New Zealand Rail systems focused on ensuring safety 
for all rail participants: building the capability of our people; transformation to active regulation; and industry 
engagement and governance. The new Rail Regulatory Risk Framework (R3F) has been developed using 
international industry best practice to improve safety of the industry. The framework is intelligence-based, 
evidence driven and risk-based, providing both the regulator and rail licensee the information they need. Rail 
participants are being selected for a pilot assessment programme, which will allow us to gather key data for 
rail participant types and prove the effectiveness of the framework. The data gathered will enable a systems 
approach to regulation of industry enhancing safety. 

Training of safety assessment officers in quarter two will equip them to undertake evidence-based safety 
assessments using the new rail regulatory risk framework. Safety investigating officers are working to a new 
investigations framework and will soon receive practical hands-on investigations course, provided by the 
Police. The Safer Rail team will be enhanced by the appointment of an industry-leading senior investigator. 

Invitations have gone out to industry Chief Executives (including those from Transdev, KiwiRail and Auckland 
One Rail) to form a governance board for the National Rail Industry Advisory Forum (NRIAF). We are seeking 
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industry accountability through the forum. Effective governance of NRIAF will allow the Director of Land 
Transport and Minister of Transport to have greater oversight of the system of rail in Aotearoa. Waka Kotahi 
Safer Rail Advisors continue to work with KiwiRail to ensure critical reviewing and updating of the National 
Rail System Standards documentation. 

Road to Zero 

The Waka Kotahi executive leadership team has approved the safety camera high-level organisational design. The 
procurement plans for safety cameras and safety camera management, and offence processing technology 
solutions were also approved.  

Implementing Toitū te taiao, our sustainability action plan 

We continue to support the development of the Emissions Reduction Plan and position ourselves to deliver on it. A 
project emission estimation tool (PEET) has been developed so that construction, operation and maintenance 
emissions can be estimated for transport infrastructure. Testing of this tool will start later in 2022. 

Investing in infrastructure to improve transport outcomes 

Key decisions on two projects (SH6/8B Cromwell and SH8, 79 and 80 Mackenzie Basin) have removed barriers 
that were inhibiting delivery. Due to the multiple factors affecting our infrastructure progress, a proposal to re-
baseline completion dates has been prepared and presented to The Ministry of Transport Te Manatū Waka (MoT) 
officials with a decision expected in quarter three 2021/22. 

Achieving mode shift 

The expression of interest for the Innovating Streets for People programme has been released, with initial 
workshops held with Councils to describe what the programme is looking for. Work is progressing on a scalable 
national fleet transition plan, with there now being over 100 zero emissions buses.  

Rapid transit progress 

Public engagement on Let’s Get Wellington Moving was completed in December 2021, including options for mass 
rapid transit. The indicative business case for mass rapid transit will be completed in late 2022. Work on the 
Auckland Rapid Transit Plan is progressing, with decisions from the Auckland Light Rail business case a key 
dependency for this plan. In Christchurch, public consultation is underway on options for spatial plans as a pre-
cursor to further work on potential rapid transit solutions. 

Partnering on integrated transport system and spatial planning 

An approach has been agreed with the Ministry of Housing and Urban Development to assess housing needs on 
the Whangārei-Auckland corridor. The 30-year Baseline Network Plan is currently being tested with MoT, KiwiRail 
and InfraCom, ahead of its release in quarter three 2021/22. Public consultation is currently underway on options 
for the Wellington and Greater Christchurch spatial plans. The consultation is progressing on track as a pre-cursor 
to further work on potential rapid transit. 

Te Ara Kotahi our Māori strategy 

Tohu huarahi the bilingual signage programme has been established, with consultation on the Kura School signs 
completed. We expect the Minister of Transport to consider these in quarter three 2021/22 and the first signs to 
go up in quarter four 2021/22. We are continuing to implement Te Ara Kotahi our Māori strategy, moving into 
phase two of Improving Māori Road Safety which has received $3million in National Land Transport Programme 
(NLTP) funding over the next three years. Work to establish a Māori engagement baseline measure is underway 
with the final report expected in quarter four 2021/22. 

Improving connections and movement of freight 

We continue monitoring the Rail Network Investment Programme (RNIP). Highlights include a quarterly deep dive 
and risk session complete; monitoring plan formalised; and funding applications for two further RNIP activities 
submitted to Minister of Transport. We also continue to make progress on coastal shipping with point of entry 
endorsed by delegations; funding application and programme plan drafted; and presenting to the Shipping 
Federation on a proposed approach.  
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Challenges 
COVID-19 impacts  

In general, the impact of COVID-19 continues to be a challenge for Waka Kotahi and the wider industry. Works are 
taking longer to be delivered, cost more than was initially expected or budgeted for, and the impact on both time 
and cost is ongoing. Delays caused by COVID-19 have a knock-on effect, causing other milestones for the quarter 
to not be achieved. These delays mean remaining milestones for the year are also now unlikely to be met. 

The full impact of restrictions is continuously being assessed, with the main issue for construction works being 
productivity loss resulting in contractual claims. The negative impact of border restrictions on the supply chain 
continues and will intensify if restrictions are prolonged. 

Significant capital projects 

Mid-year progress shows that 21 of the 40 significant 
capital projects are on track to deliver their year-end 
milestones, comprising 10 projects under the NZ 
Upgrade Programme (NZUP) and 11 under the NLTP. The 
remaining projects are under pressure, with 11 projects 
now unlikely to achieve all their year-end milestones. We 
are working to address the challenges and risks of these 
projects.  

Key challenges and insights for significant capital projects are summarised below: 

• While progress has been made across a number of NZUP projects, the implications of revised project scopes 
are still being assessed. This work is on track to be reported to the Minister in quarters three and four 
2021/22. We are also managing stakeholder expectations/relationships with those affected by the scope 
changes.  

• Increasing uncertainties in our environment have an on-going potential to disrupt capital projects. We have 
significant work underway to mitigate these uncertainties, including strengthening our ability to identify and 
act on early warnings (providing better visibility across our programme so we can take corrective action), 
technical assurance, such as a new stage gate process, and strengthening governance. As well as in-house 
training and implementation of the sponsor model, we are moving to introduce independent membership into 
steering groups to augment governance expertise on our major projects. These delivery improvement areas 
and supporting initiatives are being further refined as the NZUP projects develop. 

• Project budgets and time frames continue to be significantly impacted by shipping and supply chain costs and 
disruption, increased cost of materials and competing demand for those materials. In the context of NZUP, 
this increases the likelihood of needing to access the tagged programme contingency held by Ministers.  

• The NLTP is under considerable financial pressure due to the number of committed projects and emerging 
cost pressures in the sector. In response, we are improving our cost modelling approach for all programmes 
to provide improved forward visibility of forecasting. 

• Staff resource is a significant issue across the construction industry. The market has been tight for some time, 
but now with people leaving to return home (overseas) to reconnect with their families (who have not been 
able to join them in Aotearoa) and to take advantage of a more accessible work environment, we are losing 
key staff on our major projects. This has added pressure to contractors and suppliers as they prepared for the 
summer construction season and wider programme of work. 

• We have also experienced issues with Aotearoa staff (who typically work outside of their home region) who 
have been unable to travel freely. A significant number of them are not prepared to stay away from home for 
extended periods of time and are moving to local employment, leading to loss of workers from the industry. 

• In this quarter’s significant capital projects report, this uncertainty in the environment has been captured in 
project risks, but in future quarters may be expressed in project budget against forecast.  

Refer to appendix 3 for the detailed significant capital projects status report. 
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Performance measures 
Some measures are not able to be reported in quarter two as they are either new measures under development or 
are only measured annually. A breakdown of the reportable measures follows, with more details in appendix 1. 

Strategic measures 

In quarter two, 12 of our strategic measures are reportable with 11 (85%) on track to 
meet 2026 targets. The one measure that is not on track is shown in Table 1.  

This measure was also amber last quarter (no change in status). 

Table 1: Quarter two strategic measure not on track but still likely to meet target 

Measure name Commentary 

 RES1 (SHM4): The proportion of 
unplanned road closures resolved within 
standard timeframes 

We are on track to meet target for Weather events, but not for 
Other events. Crashes made up 66% of Other events this 
quarter – we have less ability to influence these events as we 
work with emergency services to resolve them. 

 
Output class measures  

In quarter two, 16 of our 33 output class measures are reportable with 12 (75%) on 
track to meet year-end targets. The four measures not on track are shown in Table 2. 

 
Table 2: Quarter two output class measures not on track and unlikely to meet target 

Measure name Commentary 

 RTZ1: Length of the network treated with 
reduced speed limits 

This was green last quarter, with higher delivery rates planned 
towards the end of 2021/22. Primarily, issues with consultation 
have delayed the delivery of speed limit reductions. We are 
continuing with our advertising campaign to encourage better 
support for the programme. Staffing and COVID-19 supply 
issues have also added delays and expense to the programme. 

 RTZ4: Number of passive breath tests 
and breath screening tests conducted 

The number of passive tests is unlikely to meet the target. The 
Police Commissioner has indicated to the Waka Kotahi board 
that the Police will drive action with commanders and ensure 
greater consistency across the regions. This along with a greater 
road policing focus should see increase in this result in the 
future. 

 RTZ5: Number of hours mobile cameras 
are deployed 

Parts and servicing requirements have meant almost a quarter 
of mobile cameras are not available to deploy. New generation 
cameras are likely to come onstream in February 2022, 
gradually replacing the aging camera fleet. The Police have 
undertaken initiatives to increase these hours. 

 PTS1: Number of boardings on urban 
public transport services 

This was amber last quarter. The decline in public transport 
patronage has been due to the ongoing impact of COVID-19. 
Whilst allowances were made for some COVID-19 disruption, 
the extent and duration of the disruption (particularly in 
Auckland) was more significant than anticipated. 

4
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Appendix 1: Performance measures 
Strategic measures as at 31 December 2021  
 Are we achieving the long-term outcomes we need to achieve to realise our vision? 
 Are we seeing the changes we need to achieve our system outcomes? 

 
SOA Measure name Target 

(by 30 June 2026) 
Result Status 

(vs. target) 
Change 
(vs. Q1 status) 

Cause 
(exception-based) 

Response 
(exception-based) 

 SAFE1 Deaths and 
serious injuries < 2,085 2,564  

On track to 
meet target1 

   

 

STI1 Deaths and serious 
injuries where the speed 
limit does not align with 
the safe and appropriate 
speed 

< 925 1307 On track to 
meet target1 

   

 

STI2 Number of head-on, 
run-off-road and 
intersection deaths and 
serious injuries 

< 1,411 1,758 On track to 
meet target1 

   

 

SV1 Number of deaths 
and serious injuries 
involving a vehicle with a 
low safety rating 

< 702 782 On track to 
meet target1 

   

 

SRUB1 Number of deaths 
and serious injuries 
associated with 
behavioural risk factors 

< 588 499 On track to 
meet target1 

   

 SAFE2 Significant 
incident frequency rate 

< 12.82 incidents 
per million hours2 

10.95 On track to 
meet target 

   

 
ENV2 Proportion of the 
light vehicle fleet that are 
low/no carbon vehicles 

> 0.59% 0.86% On track to 
meet target 

   

 
MOVE2 User experience 
of transport network by 
mode 

Public transport > 
54% 

Public transport 
63% 

On track to 
meet target 
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SOA Measure name Target 
(by 30 June 2026) 

Result Status 
(vs. target) 

Change 
(vs. Q1 status) 

Cause 
(exception-based) 

Response 
(exception-based) 

Active modes > 
62%  

Active modes 
56% 

 
IPOE1 Forecast ISCA-IS 
Rating Scheme credits 
for applicable projects 

≥ 25 forecast 
credit totals on 
average per 
project 

Two IS-
registered 
projects are at 
the stage of 
reporting – one 
is on track and 
one has a 
current forecast 
of 23.96 credits 
but is expected 
to recover 

On track to 
meet target 

   

 

RES1 (SHM4) The 
proportion of unplanned 
road closures resolved 
within standard 
timeframes 

Weather events ≥ 
50% 
Other events ≥ 
90% 

Weather events 
57% 
Other events 
87% 

Not on track 
but expect to 
meet target 

 

We are on track to meet target for 
Weather events, but not for Other 
events. Crashes made up 66% of Other 
events this quarter, which we work with 
emergency services to resolve. Results 
for both types of events are 1% higher 
than quarter 2 last year. With this small 
increase, and historical data of previous 
years showing quarters 3 and 4 tend to 
be lower performing months, the 
likelihood of reaching the 90% target for 
Other events this year is low. However, 
with gradual yearly improvement we 
should meet our 2026 target. 

We have implemented a new 
monthly reporting structure, we 
also recently updated our 
Memorandum of Understanding on 
Incident Management with the 
Police, Fire and Emergency New 
Zealand, St John Ambulance and 
Wellington Free Ambulance. All 
parties will work under the 
philosophy that Aotearoa roading 
networks will not be closed or 
restricted for any longer than is 
necessary. 

 DEL2 Investment 
performance > ’C’ rating 

On track for key 
improvement 
elements 

On track to 
meet target 

   

 
DEL3 Service quality  
(ease of transacting with 
us) 

≥ 63% 63% On track to 
meet target 

   

 
1 Modelling of deaths and serious injuries trends indicate we are on track to meet 2026 targets.  
2 This baseline and target was incorrectly set as 18.97 incidents per million hours in our SPE 2021/22 due to a calculation error. 
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Output class measures as at 31 December 2021 
 How are we delivering and investing in products and services to deliver our significant activities, perform our regulatory function and deliver our significant capital projects? 
 What does this look like in terms of quantity, quality, cost and timeliness? 

 
SOA Measure name Target 

(by 30 June 2022) 
Result Status 

(vs. target) 
Change 
(vs. Q1 status) 

Cause 
(exception-based) 

Response 
(exception-based) 

 PTS1 Number of boardings on 
urban public transport services > 119 million 103 million 

Not on track 
and unlikely to 
meet target 

 

The decline in public transport patronage 
has been due to the ongoing impact of 
COVID-19. Whilst allowances were 
made for some COVID-19 disruption, the 
extent and duration of the disruption 
(particularly for Auckland) was more 
significant than anticipated. 

Public transport numbers 
continue to drop post Auckland 
lockdown. With Omicron in the 
community, it is expected that 
numbers will remain below 
target. Even if there is a 
patronage recovery in a month 
or two, we will fall short of the 
annual patronage expectations 
derived back in early 2021. 

 
RTZ1 Length of the network 
treated with reduced speed 
limits 

≥ 500km 107km 
Not on track 
and unlikely to 
meet target 

 

In quarter 1, the Speed Programme 
forecasted project delivery would exceed 
target, with higher delivery rates towards 
the end of 2021/22. However, a lack of 
public appetite for reducing speeds and 
resource shortages led to delays in over 
700km of speed limit reviews during 
2021/22. The delays in advertising the 
Road to Zero message and the speed 
programme has been a contributing 
factor. This, along with the general 
contentious nature of reducing speeds, 
has caused additional delays through the 
consultation process. The prioritisation 
process for projects causes an uneven 
distribution of work across the regions 
and some regions cannot cope with the 
workload. In addition, staffing and 
COVID-19 supply issues added extra 
delays and expense to the programme. 

An overhaul of the consultation 
process will lead to a good 
balance of key requirements.  

We are making use of more 
national resources so we can 
continue to address the highest 
risk first to help alleviate 
regional resource shortages.  

We are also continuing with the 
advertising campaign to 
encourage better support for the 
programme. 
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SOA Measure name Target 
(by 30 June 2022) 

Result Status 
(vs. target) 

Change 
(vs. Q1 status) 

Cause 
(exception-based) 

Response 
(exception-based) 

 
RTZ4 Number of passive 
breath tests and breath 
screening tests conducted 

≥ 3,000,000 907,379  
Not on track 
and unlikely to 
meet target 

 

The targets have not been met as 
COVID-19 has impacted the ability of 
the Police to undertake breath tests 
throughout the country, particularly in 
Auckland. 

The Police are driving action 
with their commanders to 
ensure greater consistency 
across regions. This along with a 
greater road policing focus 
should increase the result. 

 RTZ5 Number of hours mobile 
cameras are deployed ≥ 80,000 31,076 

Not on track 
and unlikely to 
meet target 

 
Parts and servicing requirements have 
meant almost a quarter of mobile 
cameras are not available to deploy. 

The Police agreed to undertake 
new initiatives to increase the 
hours of deployment. New 
generation cameras are also 
anticipated to come onstream in 
February 2022, gradually 
replacing the aging camera fleet. 

 

RTZ6 Proportion of road safety 
advertising campaigns that 
meet or exceed their agreed 
success criteria 

≥ 86% 87% 
On track to 
meet target  

  

 

CS1 An investment plan for 
Coastal Shipping has been 
developed and has also been 
endorsed by the Waka Kotahi 
Board 

Achieved Achieved On track to 
meet target  

 

  

 

IM1 Total cost of managing the 
funding allocation system as a 
percentage of National Land 
Transport Programme 
expenditure 

≤ 1.1% 0.9% 
On track to 
meet target 

 

  

 

DLT1 Proportion of non-
compliance actions for driver 
licence course providers and 
testing officers that are 
progressed within acceptable 
timeframes   

≥ 95% 100% 
On track to 
meet target 
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SOA Measure name Target 
(by 30 June 2022) 

Result Status 
(vs. target) 

Change 
(vs. Q1 status) 

Cause 
(exception-based) 

Response 
(exception-based) 

 
DLT2 Proportion of practical 
tests taken within 30 working 
days of booking 

> 42% 67% 
On track to 
meet target 

 
  

 

VSC1 Proportion of non-
compliance actions for vehicle 
inspecting organisations, 
vehicle certifiers and vehicle 
inspectors that are progressed 
within acceptable timeframes 

≥ 95% 97.9% 
On track to 
meet target 

 

  

 VSC2 Proportion of vehicles 
relicensed on time ≥ 98% 98% 

On track to 
meet target 

 
  

 

CTO1 Proportion of non-
compliance actions for 
commercial operators that are 
progressed within acceptable 
timeframes   

≥ 95% 98.9% 
On track to 
meet target 

 

  

 
CTO2 Proportion of standard 
permits issued within 10 
working days 

≥ 95% 100% 
On track to 
meet target 

 
  

 

RTS1 Proportion of non-
compliance actions for rail 
participants that are 
progressed within acceptable 
timeframes   

≥ 95% 100% 
On track to 
meet target 

 

  

 

REV1 Proportion of unpaid road 
user charges identified through 
investigations and 
assessments that are collected 

65% - 75% 66% 
On track to 
meet target 

 

  

 

REV2 Average number of days 
to process road user charges, 
fuel excise duty and regional 
fuel tax refund applications 

≤ 20 working days 14.9 
On track to 
meet target 
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Appendix 2: Significant activities  
Key to significant activity progress 
updates 

G On track to complete the activity by 
year-end 

A Not on track, but still likely to 
complete the activity by year-end 

R Not on track, and unlikely to complete 
the activity by year-end 

 

SPE ref. Significant activity Status Progress update 
(reporting by exception only) 

Road to Zero 

1.1 increase the rate of delivery of state highway median barrier 
projects from funding to delivery 

G  

1.2 reduce the time it takes to implement speed limit reductions on 
the state highway network 

G  

1.3 establish systems for safety camera management and offence 
processing 

G  

1.4 develop more robust delivery and performance indicators for the 
Road Safety Partnership Programme delivered by the New 
Zealand Police A 

The Police acknowledged the lack of productivity in some districts against meeting targets. 
While the past two quarters had been busy for the Police with road-based activity, road 
safety had not been prioritised to the level required. The Waka Kotahi board will monitor the 
implementation of the Road Safety Investment and Delivery Review recommendations, and 
the renewed emphasis and prioritisation by the Police of its resources towards road safety 
and the outcomes sought through the Road to Zero vision. 

Strengthening our regulatory capability and performance 

1.5 refresh Tū ake, tū maia our regulatory strategy G  

1.6 design an effective regulatory target operating model to support 
the new Director of Land Transport requirements 

G  

1.7 progress the regulatory funding and fees review subject to 
Cabinet’s decision to proceed to the consultation phase A 

Cabinet authorised the Minister of Finance and Minister of Transport to approve the final 
consultation document and agreed timing of the commencement of the public consultation. 
Ministers determined consultation should be deferred to the 2022 calendar year due to the 
impact of COVID-19. Ministers will agree a date for commencement in quarter 3 2021/22. 

Implementing Toitū te taiao, our sustainability action plan 

2.1 support development of the government’s Emissions Reduction 
Plan (ERP) and position ourselves to deliver on it when released 

G  
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SPE ref. Significant activity Status Progress update 
(reporting by exception only) 

2.2 improve our understanding of carbon emissions related to our 
corporate and infrastructure activities and explore options to 
become carbon neutral 

G 
 

2.3 reset the existing Waka Kotahi Board environment and social 
responsibility (ESR) policy to demonstrate care, protection and 
enhancement of the environment, climate, public health and 
wellbeing across our activities, functions and decision-making 

A 

Draft tested with the Waka Kotahi Climate Change executive subcommittee. Management 
will review the scope and timing for the ESR policy update – given engagements required for 
Emissions Reduction Plan (ERP), Budget 2022 bid and internal Waka Kotahi preparedness in 
quarters 3 and 4, finding capacity to revise and engage on the policy may be difficult. 

Investing in infrastructure to improve transport outcomes 

3.1 progress delivery of the seven Supporting Regions state highway 
projects to agreed standards and timeframes 

A 

Key decisions were made on two projects (SH6/8B Cromwell and SH8, 79 and 80 
Mackenzie Basin), which removed barriers that had been inhibiting delivery.  
Several projects are behind schedule and will be delivered later than the estimated 
completion date. Multiple factors affected our progress including the time taken to obtain 
consents and approvals, COVID-19 impacts on supply of materials and access to 
consultants and contractors. A proposal to re-baseline completion dates has been prepared 
and presented to MoT officials with a decision expected in quarter 3 2021/22. 

3.2 progress delivery of four Crown Infrastructure Partners state 
highway projects funded through the COVID-19 Response and 
Recovery Fund to agreed scope, budgets and timeframes 

A 

Three of the four projects are on track to be delivered on time. Completion of one project is 
delayed because of COVID-19 related access to contractors and challenges with the supply 
of steel. The forecast overspend on one project is a result of several reasons, including a 
change to the original design due to constructability issues and unforeseen costs incurred. 
Progress is monitored by project managers with oversight by the programme management 
team. Particular attention will continue to be paid to COVID-19 induced supply issues with 
early identification and procurement of materials to mitigate against hold-up to project 
delivery. A solution to the forecast overspend is being actively sought by regional managers. 

Achieving mode shift 

4.1 refresh and deliver our national mode-shift plan and work with 
local councils to update and embed mode-shift action plans for 
the six high-growth urban areas 

A 

The national mode shift plan is being reframed as a programme, with closer links to the ERP. 
The ERP is not yet finalised, with the role of a national mode shift programme still being 
discussed. We are continuing engagements with MoT. The work programme will progress 
faster when the scope and ambition are better understood.  

4.2 support policy, planning and regulatory changes to improve the 
safety and attractiveness of active and shared modes, including 
Innovating Streets and parking reform 

G 
 

4.3 develop a national walking and cycling plan to support accelerated 
network delivery and deliver infrastructure improvements 

G  
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SPE ref. Significant activity Status Progress update 
(reporting by exception only) 

4.4 choose a preferred supplier for the national ticketing solution, 
complete commercial negotiations, establish the required shared 
service function and begin planning the design phase A 

COVID-19 delays and the inability to engage face-to-face with the preferred supplier has led 
to slippage as all discussions are being conducted via digital platforms.  
Negotiations and approvals from all participants are on track to be completed by June 2022. 
Additional resources are being trained now so they are able to commence work at the 
beginning of July 2022. 

4.5 commence planning with our partners for a zero-carbon public 
transport bus fleet 

G  

Partnering on integrated transport system and spatial planning 

5.1 work with central government, councils and iwi to integrate 
transport and spatial planning, focusing on cementing working 
relationships, agreeing on scope and agreeing on the planning 
approach for Wellington–Horowhenua, Queenstown Lakes, 
greater Hamilton, greater Christchurch and the Whangārei–
Auckland corridor 

G 

 

5.2 support joint work programmes to implement spatial plans for 
Tauranga–Western Bay of Plenty (Urban Form + Transport 
Initiative) and the Hamilton–Auckland corridor 

G 
 

5.3 engage with our partners to test our Network Plan and prepare the 
first version of our 30-year plan for how we’ll meet the transport 
needs of 2050 

G 
 

5.4 work with the Ministry of Environment to support reform of the 
Resource Management Act 1991, including a revised strategic 
spatial planning framework to better support integrated transport 
and land use planning 

G 

 

5.5 work with our partners to give effect to the 2021–2031 Auckland 
Transport Alignment Project package (ATAP), including through 
the 2021–24 NLTP 

G 
 

5.6 partner with the Ministry of Transport and others to develop a 
rapid transit framework, complete the Auckland Rapid Transit 
Plan with ATAP partners and progress planning for future rapid 
transit projects in Auckland, Wellington and Christchurch (in line 
with the urban growth partnerships in each area) 

A 

Waka Kotahi has provided MoT with initial work on a rapid transit framework. Work on the 
Auckland Rapid Transit Plan is progressing, with outputs from the Auckland Light Rail 
business case a key dependency for this plan. We are engaging MoT to try and encourage 
more focus on wider rapid transit policy work. However, work on the framework may not be 
completed as quickly as originally hoped. 
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SPE ref. Significant activity Status Progress update 
(reporting by exception only) 

Improving freight connections 

6.1 implement our action plan to improve connections and movement 
of freight across the land transport system 

G  

6.2 work with KiwiRail, the Ministry of Transport, The Treasury and 
local partners to implement a new rail planning and funding model 

G  

Strengthening the resilience of the land transport system 

7.1 adopt the Waka Kotahi Climate Change Adaptation Plan 

A 

Part one complete and forming a basis of part two project plan. New resource for delivering 
the plan has been recruited. Time against schedule has been lost due to changing resource 
leading the project and working to integrate development of Waka Kotahi plan with National 
Adaption Plan (NAP). The direction and timeline of the Waka Kotahi plan is being reviewed, 
with a final draft ready for endorsement and release linked to NAP by June 2022. 

7.2 establish the centralised risk tool or register as the nationally 
consistent approach for network maintenance risk management 
and monitoring 

G 
 

Improving our organisational capability and performance 

8.1 continue to implement Te Ara Kotahi G  

8.2 establish processes to provide for bilingual road signs G  

8.3 implement independent, risk-based internal and investment 
assurance programmes that focus on core internal controls, 
operating efficiency, risk and contract management, activity 
management and delivery  

A 

We have been experiencing delays due to the travel restrictions and approved organisations 
(AOs) not being able to assist us. We are tracking well and should still be able to complete 
the activity by year-end with minimal impact on Waka Kotahi. 
With the new traffic light system being implemented, we are hoping that our inter-regional 
travel to the AOs would no longer be as disrupted as it has been in quarter 2. 
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Appendix 3: Significant Capital Projects 
Key  
SPE PROGRESS 
(Likelihood of achieving the 2021/22 Statement of performance expectations year-end milestones) 

 

SCHEDULE 
(achievement against Q2 milestones) 

FORECAST 
(against budget) PROJECT RISK 

 On-track and there are no known risks to achieving the year-end milestones.  On schedule $ On budget R Low 

 There are challenges to achieving the year-end milestones. It is likely the milestones will still be achieved.  Over schedule <3 months $ 5-10% variance R Moderate 

 There are challenges to achieving the year-end milestones. It is unlikely the milestones will be achieved.  Over schedule >3 months $ >10% variance R High/Critical 

Manawatū Gorge replacement 

PROJECT SPE PROGRESS 
(likelihood of achieving 

SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST 
(against budget) 

PROJECT RISK 

Te Ahu a Turanga, Manawatū Tararua highway (Manawatū Gorge replacement)  
SPE year-end milestones: Bulk earthworks commenced. Construction of main structures commenced. 

  $ R 

Bulk earthworks and construction of major structures continued. We are on track to complete remaining milestones for the year.  

Significant state highways 

PROJECT 
SPE PROGRESS 

(likelihood of achieving 
SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) PROJECT RISK 

Pūhoi–Warkworth 
SPE year-end milestones: Southern tie-in works completed. Earthworks and pavements completed in all areas. Intelligent transport system network 
integration testing completed. Practical completion achieved. Road open to traffic. 

  $ R 

Installation of intelligent transport systems (ITS) at Northern Connection roundabout and paving in the central zone were completed in quarter 2 as planned. However, owing to delays 
caused by COVID-19, other milestones for the quarter were not achieved. Remaining milestones for the year are also now unlikely to be met due to these delays. The contractor is 
reprogramming the project to provide revised dates. 

Waka Kotahi managed budget is currently sufficient but not enough to cover the increased costs from the delays (noting the construction is funded privately as part of the public-private 
partnership contractual arrangements). Change to costs and programme are still to be worked through with the contractor Northern Express Group (NX2) and the builder joint venture 
Fletcher/Acciona. 

Pavement issues previously reported are being resolved and managed. There are still ongoing concerns over the failure of engineered slopes (batters), but an independent review is now 
being finalised. These risks remain with the contractor. A Works Completion Process trial run is underway. 
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PROJECT 
SPE PROGRESS 

(likelihood of achieving 
SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) PROJECT RISK 

Baypark to Bayfair Link Upgrade 
SPE year-end milestones: Ground improvement lattice completed. Underpass western and eastern portals completed. Bridge 2 and 3 deck beams 
placed. 

  $ R 

Ground improvement lattice was completed in 2020/21, the western and eastern portals of the underpass were completed in November 2021, and the bridge 2 and 3 deck beams were 
placed in early 2021/22. All SPE year-end milestones have now been achieved. This quarter, bridge 3 (East Coast Main Trunk KiwiRail Overbridge) was completed and the northern 
temporary central traffic lanes were permanently relocated in the west (Golf 360) and east (Bayfair) underpass box sections. The project is tracking to plan. 

Waikato Expressway: Hamilton section 
SPE year-end milestones: Practical completion. Open to traffic. 

  $ R 

The Alfred Main Drive Bridge has been opened to traffic. Pavement works was completed in quarter 2. We are on track to achieve remaining milestones for the year including opening to 
traffic by the end of June 2022. 
Additional funding to cover cost increases associated with the discovery of iron ochre in the groundwater in the Ruakura area as well as other cost overruns was approved by the Waka 
Kotahi Board. 
Risks continue to diminish as sections of work are completed, but there remains some exposure from COVID-19 disruptions. 

Transmission Gully 
SPE year-end milestones: Practical completion. Open to traffic. 

  $ R 

The quarter 2 milestone (open to traffic) was not achieved because the builder was already significantly behind the agreed construction programme in Q1, which was exacerbated by the 
COVID-19 disruptions from August 2021. However, the year-end milestones are still likely to be achieved by June 2022. 

Integrated Settlement Agreement settlement amounts (which include monthly payments for the remainder of the construction phase) are being reimbursed by The Treasury/Crown, so 
have no significant impact on the Waka Kotahi project budget. Financial impacts of the recent 2021 COVID-19 disruptions have not yet been agreed, but it is assumed these costs will 
also be reimbursed by the Crown. If that is not the case, then there will likely be a significant increase in the project budget. 

Construction quality had been generally appropriate, although a concerning number of quality non-conformances continue to occur, leading to remedial or replacement work being 
undertaken, adding to further timeline delays. The quality of the chip seal surfaces is variable, with some being very poor, which is influenced by surfacing works occurring during winter. 
Approximately a quarter of the chip seal surfacing does not meet the required roughness standard and there is a significant risk of the surface not being waterproof, which could lead to 
premature surface/pavement failure. Under the Public Private Partnership (PPP) contract framework, the commercial risk of re-work and any pavement failures during the operating 
period rests with the contractor. 

Risk remains on potential future contractor claims arising from any COVID-19, seismic or storm events that occur during the remainder of the construction phase. 
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PROJECT 
SPE PROGRESS 

(likelihood of achieving 
SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) PROJECT RISK 

Peka Peka to Ōtaki 
SPE year-end milestone: Open to traffic. 

  $ R 

Marycrest rail overpass (the last bridge structure for the project) was completed as planned in quarter 2. We are currently on track to complete remaining quarterly milestones for the 
year, however, there is a risk that the project will be further delayed because of the COVID-19 disruptions in August and September 2021. This 3-week delay has pushed the programme 
for final surfacing into the 3-month winter sealing moratorium, which has the potential to add a further 3 months to the sealing programme. We are currently assessing opportunities for 
mitigating this. There are also other risks around asphalt chip supply which is been closely monitored.  
The year-end milestone will not be achieved due to delays in the programme as a result of COVID-19, project scope changes and construction challenges. The new opening date (agreed 
after the SPE year-end milestone was finalised) will now be in late 2022.  
A major variations claim has been settled with the contractor and approved by the Waka Kotahi Board. A price level adjustment is now being prepared to cover the claim and remaining 
works. 

Te Ara Tupua / Ngā Ūranga ki Pito-One1 
SPE year-end milestones: Site established and main construction works commenced. 

  $ R 

Completion of the Interim Project Alliance Agreement phase has been delayed with the Target Outturn Costs being confirmed in early 2022. Signing of the Project Alliance Agreement 
has now been pushed to April 2022. Construction is scheduled to commence in quarter 4 2021/22. 
Unprecedented cost escalation on materials and labour associated with the current COVID-19 environment has placed significant pressure on affordability and budget. Design, value 
engineering and risk mitigation are in progress to bring costs to affordable levels. 

Significant investments in Auckland 

PROJECT SPE PROGRESS 
(likelihood of achieving 

SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) 

PROJECT RISK 

Northern Corridor Improvements 
SPE year-end milestone: Practical completion of Northern Corridor Improvements. 

  $ R 

The agreement on Auckland Transport variations has been delayed as the pavement scope and staging is re-evaluated and re-priced. The Constellation Station opening has been 
impacted by the COVID-19 disruptions, sub-contractor delays and a decision by Auckland Transport not to carry out critical enabling temporary works for early access. Practical 
completion has slipped from December 2022 to July 2023. A price level adjustment to cover cost escalation has been approved by the Waka Kotahi Board. 

Additional Waitematā Harbour Connections 
SPE year-end milestones: Investigations into rapid transit routes well progressed. Preferred alignment identified. 

  $ R 

Partner workshops were held to achieve alignment on approach and governance arrangements, including discussions with Mana Whenua about governance. Market briefing to inform 
the procurement strategy has commenced. Although the quarter 2 milestones were achieved, the programme has been progressing slower than expected. It is now unlikely that the year-

 
1 This project was formerly named the Ngauranga to Petone walking and cycling project. 
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PROJECT SPE PROGRESS 
(likelihood of achieving 

SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) 

PROJECT RISK 

end milestone will be achieved. Next steps include finalisation of the scope, procurement/tender process, and preparation to officially start the next phase of indicative business case 
planning work by mid-2022. We are working closely with our project partners to mitigate the risk where organisational objectives are different. 

Supporting Growth Alliance 
SPE year-end milestones: Northwest strategic corridors confirmed to enable progression to route protection. Pukekohe expressway and southern 
local investigations commenced. 

  $ R 

Work on the Pukekohe Detailed Business case has commenced. Council hearings for route protection of transport corridors scheduled in October commenced in December 2021. An 
endorsement from the Waka Kotahi Board has been sought for the North-West detailed business case and for the lodgement of Notices of Requirements to route protect the preferred 
transport network needed to support growth in the north-west over the next 30 years. COVID-19 disruptions resulting in an extension to the end date of the Supporting Growth Alliance 
Programme has created budget pressure. Options will be investigated to mitigate this impact.  

Significant investments in Wellington (Let’s Get Wellington Moving) 

PROJECT 
SPE PROGRESS 

(likelihood of achieving 
SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) PROJECT RISK 

Central City and SH1 Walking and Cycling Safer Speed 
SPE year-end milestones: Single stage business case, design and construction completed. 

  $ R 

Implementation of the first two walking improvements at the intersection of Whitmore/Stout and Whitmore/Featherston are complete. Detailed design work is being carried out on the 
Vivian Street and Waterfront corridors in the lead up to physical work starting on these projects in April 2022. Discussions with the contractor for the Cobham Drive crossing are already 
underway but the contract is yet to be signed. The project is targeting for 80% construction completion by year-end rather than full completion, which means the annual milestone will 
no longer be achieved. Managing construction progress around planned events may impact the planned schedule in 2022. 

Golden Mile 
SPE year-end milestones: Single stage business case and detailed design completed. 

  $ R 

The single stage business case was approved in November 2021. The project is within budget, however, there is a risk that new information resulting from further underground service 
investigation may have a financial impact on the overall project budget. The detailed design phase has commenced and is targeting for 75% completion by year-end rather than full 
completion. This means the annual milestone will no longer be achieved. Retailers, business owners and the wider public engagement and consultation starts in February 2022.  

Thorndon Quay & Hutt Road 
SPE year-end milestones: Single stage business case and detailed design completed. 

  $ R 

Detailed design has commenced for Aotea Quay, however, progress on the single stage business case has been delayed as a result of significant modelling issues. Forecast is slightly 
higher than budget, but until the proposal and the quantum of additional modelling work is confirmed, this remains an estimate. 
Modelling is a significant issue and continues to be a risk until resolved. The year-end milestone will not be achieved due to the pre-implementation work requiring more time than 
planned.  
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PROJECT 
SPE PROGRESS 

(likelihood of achieving 
SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) PROJECT RISK 

Mass Rapid Transit 
SPE year-end milestone: Indicative business case completed. 

  $ R 

The indicative business cases for Mass Rapid Transit and for Strategic Highway Improvements have been combined. Public engagement was completed in December 2021 as planned, 
however, the joint indicative business case will now be completed November 2022. Current costs are still within allocated budget. 
There is a risk on acquiring land for establishing a stabling yard, which is a critical component for delivering a light rail system. 

Strategic Highway Improvements 
SPE year-end milestone: Indicative business case completed.  

  $ R 

The indicative business cases for Mass Rapid Transit and for Strategic Highway Improvements have been combined. Public engagement was completed in December 2021 as planned, 
however, the joint indicative business case will now be completed November 2022. Current costs are still within allocated budget. 

Managing Travel Demand 
SPE year-end milestone: Single stage business case completed. 

  $ R 

The draft travel behaviour change single stage business case was included in the Let’s Get Wellington Moving public engagement in November/December 2021. This included a short 
piece of work on congestion pricing. Public engagement has now been completed and the project is on track to achieve the year end milestone. 

City Streets 
SPE year-end milestones: Indicative business case completed. Single stage business cases for the Johnsonville/Ngauranga and the Bowen Street 
projects commenced. 

  $ R 

The indicative business case has been completed and approved by all funding partners. Contracts for the single stage business case delivery Tranche 1 have been awarded, and Tranche 1 
‘immediate start’ single stage business cases have also commenced. A number of risks are being monitored and managed including inadequate resourcing, cost increases and escalation 
and schedule delays. Procurement for the single stage business cases for Johnsonville/Ngauranga and the Bowen Street is close to completion.  

Investments in regional connections 

PROJECT SPE PROGRESS 
(likelihood of achieving 

SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) 

PROJECT RISK 

Loop Road North to Smeatons Hill safety improvements 
SPE year-end milestone: Physical works for the southbound dual lanes awarded. 

  $ R 

Tender documents for the remaining scope of dual lanes southbound from the new roundabout were not finalised in quarter 2 because funding was not approved until late December 
2021. Tender documents are now expected to be finalised in early 2022.  
There is a risk that the tender review process will take longer than expected. There is also a risk that property acquisition may delay project schedule. Plans are in place to mitigate these 
risks. 
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PROJECT SPE PROGRESS 
(likelihood of achieving 

SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) 

PROJECT RISK 

SH3 Awakino Tunnel Bypass 
SPE year-end milestone: Final seals completed. 

  $ R 

Completion of the works planned for quarter 2 is now likely to be achieved in March 2022. Pavement sealing works before winter have failed and are currently being repaired. Some 
modification to the surfacing has been recommended. We are working with our contractors to address these issues and related risks. 

Mt Messenger and Awakino Gorge Corridor  
SPE year-end milestones: Practical completion of Rapanui passing lane and Tongapōrutu intersections. 

  $ R 

Physical works on Tongaporutu separable portion two continued in quarter 2. We expect the Rapanui passing lane and Tongapōrutu intersections to be open to traffic in early 2022. We 
are on track to achieve the year-end milestone.  

Mt Messenger Bypass 
SPE year-end milestones: Compulsory land acquisition completed. Southern compound built. Construction in south zone commenced. 

  $ R 

The strategy and partnership framework for Tangata Whenua (Ngati Tama) and pre-construction geotechnical investigations were completed in quarter 2 as planned. The High Court 
appeal hearing under the Resource Management Act was also completed, however, the decision from the High Court expected in December 2021 was not received. Finalisation of the 
adjusted Target Outturn Cost for the Alliance has been slightly delayed. 
Under the Public Works Act, compulsory acquisition can only occur after appeals to the Environment Court and a judicial review of the Land Information Minister’s decision to acquire the 
land are completed. This is now unlikely to be achieved by June 2022. 
Construction of the southern compound is still possible but construction in the south zone is unlikely to commence by year-end. 
The biggest risks to commencing construction and progressing the project to plan continue to be Court appeals and objections. The uncertainty of property acquisition (now with the 
Land Information New Zealand and Crown Law) also poses a risk to the start of construction. 

Nelson Future Access 
SPE year-end milestones: Preferred plan identified. 

  $ R 

The detailed business case was completed, endorsed by Nelson City Council, and approved by the Waka Kotahi Board. The SPE year-end milestone has been achieved. 
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New Zealand Upgrade Programme – Transport2 

PROJECT SPE PROGRESS 
(likelihood of achieving 

SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) 

PROJECT RISK 

SH1 Whangarei to Port Marsden 
SPE year-end milestones: Business case completed, endorsed by the Waka Kotahi Board and submitted to the Minister for approval. 

  $ R 

Initial community and landowner engagement was completed in November 2021. Development of the detailed business case is progressing to schedule with the preferred safety 
improvement option identified and costed. Current costing is significantly above available funding, so a scope revision was done and completed in December 2021. 
Primary risks relate to the ability to deliver sufficient safety solution for this strategic corridor within the available funding envelope. Other key risks relate to the Coastal Marine Area and 
the potential consequential impact of the planned KiwiRail embankment on the SH1 corridor (for 2.5kms length) adjacent to the proposed rail line, due to ground loading and deformation. 
Achievement of the year-end milestone is dependent on the ability to confirm how to resolve the impacts of the KiwiRail embankment on the SH1 corridor and the affordability of the 
preferred safety solution. 

Penlink 
SPE year-end milestones: Request for proposal completed, preferred proponent teams notified and commercial discussions underway to form an 
alliance. 

  $ R 

Geotechnical investigations and the request for proposal (RFP) tender process continued in quarter 2. The project budget is under cost pressure as escalation is currently significantly 
higher than previous years. COVID-19 cost increases to materials and the supply chain are impactful and still to be determined. There is a risk that project cost will exceed the allocation if 
the submissions from the proponents exceed the affordability threshold set by Waka Kotahi. Public consultation on the tolling proposal has been prepared, to progress to consultation in 
quarter 3, and final decisions on tolling continue to be a significant project inter-dependency. 

South Auckland Package  
SPE year-end milestones: Business case completed, endorsed by the Waka Kotahi Board and submitted to the Minister for approval. 

  $ R 

Recommended options have been developed and the Pan Agency Forum has endorsed the preferred options. A briefing on the preferred option is being prepared for the Minister, with 
completion of the draft detailed business case scheduled for quarter 4.  
The primary risk is associated with the level of design completed for the detailed business case and the accuracy of the costings. Additional contingency has been added to cover this 
uncertainty. 

Papakura to Drury 
SPE year-end milestones: Stage 1A noise wall construction completed, Papakura southbound on-ramp detailed design completed and construction 
commenced. Stage 1B1 detailed design commenced, notice of requirements and consents granted, North Island Main Trunk bridges designed and 
construction commenced. Stage 1B2 preferred option selected, specimen design and consenting package commenced. 

  $ R 

Stage 1A construction of the main line is on schedule, as well as the detailed design of the North Island Main Trunk and the Papakura Southbound on-ramp. The notice of requirements 
and consents for Stage 1B1 were granted by the Environmental Protection Authority, and the value engineering to influence the detailed design has started.  For Stage 1B2, the preferred 
option has been agreed with Mana Whenua. 
The recent COVID-19 disruptions have impacted the programme and cost. Any further disruptions will further delay the project and increase cost.  

 
2 More detailed project updates are provided to the Ministry of Transport in the monthly NZ Upgrade Programme reports. 
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PROJECT SPE PROGRESS 
(likelihood of achieving 

SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) 

PROJECT RISK 

Northern Pathway Westhaven to Akoranga 
SPE year-end milestones: Business case completed, endorsed by the Waka Kotahi Board and submitted to the Minister for approval. 

  $ R 

The rescoping exercise for the project is progressing well. A short list of options has been identified, and each option is now being developed and risks identified. We are on track 
providing the Minister a recommended option by March 2022. It is likely that project cost will exceed current funding allocation which was identified after the cancelation of the 
independent bridge structure over the Waitematā Harbour. There is a reputational risk with stakeholders due to conflicting demands. We are working closely with stakeholders to 
minimise this risk. 

SH1/29 Intersection Improvements 
SPE year-end milestones: Notice of requirement and planning consent application decision received. 

  $ R 

The delay to the notice of requirement notification and the decision to request direct referral means consenting will no longer be achieved by June 2022. There is a risk that a major 
landowner appeals and further delays the process, which can impact cost. Plans are in place to address this issue and mitigate risk. 

Takitimu North Link Stage 1 
SPE year-end milestone: Subject to Māori Land Court decision on acquisition of land for the project, construction commenced. 

  $ R 

The Design and Construct contract was awarded in November 2021. The project has been delayed due to the Māori Land Court process. COVID-19 lockdowns have impacted 
archaeological investigations, which will in turn impact the construction programme. Re-planning and programming are underway, with impacts to be fully understood now that 
archaeologists have been able to return to site. 
Cost escalation poses a significant risk given the extraordinary increases in pricing seen in the industry. Management of this risk within the programme has been accepted by Waka 
Kotahi Board. COVID-19 claims will impact the project contingency. A funding source for revocation and managed lanes is still to be confirmed.  

Takitimu North Link Stage 2 
SPE year-end milestones: Notice of requirement and planning consent application lodged. 

  $ R 

The project is behind schedule due to the recent COVID-19 lockdown and resulting resource restrictions. The lodgement of the notice of requirement has been pushed to May 2022. Due 
to the change in the scope of the project to route protection only, we are managing our relationship with stakeholders, landowners and the public who have been affected by the changes 
in the project. The freshwater national environmental standard has set new requirements for lineal infrastructure and land use projects, which will likely increase pressure on costs and 
timeframes, mostly due to increase in footprint size. 

SH58 Safety Improvements - Stage 2 
SPE year-end milestone: Construction of Stage 2A completed. 

  $ R 

Completion of the technical reports for resource consent lodgement has been delayed. Stage 2A will be open to traffic by June 2022 but final surfacing will need to be completed after the 
winter shutdown. Resistance to property purchase by some parties is expected to cause some delays but this will become clearer once meetings are held with property owners in January 
2022. Stage 2B is about six months late against the baseline mainly due changes in the requirements for a single-stage business case.  

SH2 Melling Efficiency & Safety Improvements 
SPE year-end milestones: Notice of requirement and planning consent application lodged, consents gained, and construction contract released to 
market. 

  $ R 
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PROJECT SPE PROGRESS 
(likelihood of achieving 

SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) 

PROJECT RISK 

The consenting pathway for the project has changed to direct referral to the Environment Court, and we are now planning for a decision in July 2022. The year-end milestone will no 
longer be achieved. Implications on the procurement programme are being worked through. 

Otaki to North of Levin 
SPE year-end milestones: Business case completed and submitted to the Waka Kotahi Board for endorsement. 

  $ R 

Updates to the detailed business case to include internal readiness and external peer reviews were completed. The preferred expressway alignment has also been announced as planned. 
There is a forecast overspend resulting from increasing pressure on pre-implementation costs (property) and implementation costs (escalation, costs of material, labour). There are also 
risks associated with key project elements (property programme and property costs, schedule for obtaining Resource Management Act approvals, construction programme). Mitigation 
strategies are in place and further strategies are being investigated. There are challenges to achieving the year-end milestone, however, it is still likely to be achieved. 

Rolleston Access Improvements 
SPE milestones: Business case completed, endorsed by the Waka Kotahi Board and submitted to the Minister for approval. 

  $ R 

The draft detailed business case was not delivered in quarter 2 due to ongoing options assessment to ensure a robust preferred option is identified. The draft detailed business case is 
now expected to be delivered in early quarter 4. This options assessment is delaying overall project delivery timeframes. 
There is a forecast overspend but current options assessment work will help ensure the right balance is met to achieving project outcomes within expected project costs. More detailed 
cost estimates will be developed as the options are shortlisted and a preferred option is identified. 
There are a number of critical and high-level risks that are currently being addressed through the options assessment work, including stakeholder and community expectations 
particularly around the grade-separated connection, property impacts and alignment and integration with local road network and their future plans. There is a high likelihood that the 
business case will not be ready for internal endorsement by mid-2022.  

Brougham St Corridor Improvements 
SPE year-end milestones: Business case completed, endorsed by the Waka Kotahi Board and submitted to the Minister for approval. 

  $ R 

Stakeholder and public engagement and consultation has been completed and the business case has been endorsed by the NZUP Steering Group. We are on track to achieve the year-
end milestone. An independent review of the proposal was commissioned by Christchurch City Council and the draft report findings has confirmed its viability. Local councils, community 
boards and other governance groups have all been fully briefed on the proposals and the feedback received to-date have been positive.  

SH75 Halswell Road Improvements 
SPE year-end milestones: Business case completed. 

  $ R 

Approval of the detailed business case was delayed because expected project cost exceeded baseline. This has triggered the need to access programme contingency funds to deliver the 
recommended scheme. Escalating costs due to the impacts of COVID-19 disruptions have added pressure on the contingency funds.  The project is on track in delivering remaining 
milestones for the year. 

SH73 Weedons-Ross Road Intersection 
SPE year-end milestones: Notice of requirement and planning consent application lodged. 

  $ R 

Notice of requirement and consent applications have been lodged, land purchase negotiations progressed and the community informed, with positive feedback. The project is tracking 
ahead of baseline programme. Property acquisition poses a risk until concluded.  
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PROJECT SPE PROGRESS 
(likelihood of achieving 

SPE year-end milestones) 

SCHEDULE 
(achievement 

against Q2 
milestones) 

FORECAST (against 
budget) 

PROJECT RISK 

Walnut Avenue Intersection Improvements 
SPE year-end milestone: Complete Stage 1 project pavement works (except at the rail level crossing). 

  $ R 

West Street (SH1) earthworks and stormwater basins works have commenced with good progress made in quarter 2. The COVID-19 lockdown pushed some of the sealing works into the 
winter period and we are now working with the contractor to fully understand the implications of the delay. One of the major risks of the project is contaminated materials (asbestos and 
coal tar). This risk is being managed and has now been substantially reduced.  

SH1 Tinwald Corridor Improvements 
SPE year-end milestones: Business case completed. 

  $ R 

The professional service contract for the detailed design has been awarded. The pre-implementation phase has started, and a delivery improvement workshop is scheduled for January 
2022.  

Queenstown Package 
SPE year-end milestone: Construction commenced. 

  $ R 

Geotechnical testing and property acquisition are progressing to plan. We are on track to deliver the year-end milestone. 
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Appendix 4: Finance Report 
Financial Performance for six months ended 31 December 2021 
FINANCIAL PERFORMANCE SUMMARY 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NATIONAL LAND TRANSPORT FUND 
CASH BALANCE 

The NLTF cash position is $397.7 million 
after $100 million repayment of the 
seasonal facility made in December. The 
remaining seasonal balance of $100 
million will be repaid in January. 

The $2 billion debt facility was established 
in December and is available for 
drawdown. 

 

$397.7 
million 

NATIONAL LAND TRANSPORT FUND 
REVENUE 

Revenue is 11% below budget mainly due 
to COVID-19 lockdowns. 

The impact of COVID-19 on the NLTF will 
be financed by the $2 billion facility. 

We have submitted a Budget bid for 
financial support for public transport, 
having not been invited to submit for 
revenue support. The outcome of the bid 
will not be known until April 2022. 

NATIONAL LAND TRANSPORT 
PROGRAMME EXPENDITURE 

NLTF funded expenditure is $112.7 
million (6%) above budget. Higher spend 
in state highway improvements and 
public transport is partly offset by lower 
spend in state highway maintenance and 
road to zero.  
Crown funded expenditure is $144.5 
million (33%) below budget. NZUP has 
been re-baselined with a reduction of 
($373m or 50%) in forecast spend. 

WAKA KOTAHI OPERATIONAL 
REVENUE AND EXPENDITURE 

Operational expenditure is 11% below 
budget. This is mainly due to lower 
regulatory commissions and transaction 
costs, and lower spend on IT and 
professional services, partly offset by 
higher annual leave liability during 
COVID-19 and higher contractor costs 
due to workload and job market 
pressures. 

MEMORANDUM ACCOUNTS 

The combined memorandum account 
deficit is $38.1 million, 1% adverse to 
budget. due to lower gross revenue $14.7 
million (17%) below budget as a result of 
COVID-19. This is offset by $14.5 million 
lower than budget - mostly volume 
related costs. 

We have submitted a Budget bid for 
Crown funding for the forecast reduction 
in net revenue (up to $15 million). 

LONG-TERM LIABILITIES 

The total long-term funding liability is 
$3,347.9 million, incorporating specific loan 
packages, public-private partnership (PPP) 
commitments and the derivative financial 
liabilities. 

We are compliant with all loan conditions. 

 

DEBT MANGEMENT 

Terms for the $2 billion Crown loan facility 
to support the NLTP are finalised with 
Treasury. We also have cabinet approval 
for greater flexibility in use of our 
Regulatory loans. 

All debt management ratios are within the 
agreed operating ranges. 

Operating 
expenditure 

$23.5 
million  

Below budget 
 

$267.4 
million 
Below 
budget 

$0.2 

million 
Adverse 

to budget 

 

$31.8 
million 
Below 
budget 

$3,347.9 
million 

Total 
Liability 

All 
ratios in 

range 

 

NATIONAL LAND TRANSPORT 
PROGRAMME ACTIVITY CLASSES 
Reprogramming of SH Improvements and 
RtZ is underway to address: the risks of 
overspending the investment target (SHI) 
and to reprioritise activities (RtZ). 
The investment target for W&C exceeds 
the GPS range. MoT is working on a GPS 
amendment. 
A $6m (non- material) increase in the 
target for Rail has been approved by the 
CE to align with final RNIP funding. 

 

1 of 11 
Not on 
track 
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NATIONAL LAND TRANSPORT FUND REVENUE 
National Land Transport Fund (NLTF) revenue is $267.4 million (11%) below budget mainly due to 
COVID-19 lockdowns since August 2021. 

• Fuel excise duty (FED) is $230.2 million (20%) below budget.  

• Road user charges (RUC) are $49.2 million (5%) below budget. 

• Motor vehicle registration and licensing (MVR & Lic) is materially on budget. 

• Other revenue is $13.9 million (74%) above budget due to higher property disposal ($11.5 
million) and rental income ($1.8 million). 

Illustrated below is the monthly revenue, compared with the 2021/22 budget and 2020/21 actuals. 

SUMMARY 

 

FED is 20% below budget 

RUC is 5% below budget 

MVR & Lic is on budget 

Crown funded RNIP is 2% 
below budget 

 
 

MONTH YEAR TO DATE FULL YEAR 
 Actual Budget Variance Var Actual Budget Variance Var Forecast3 Budget 
 $m $m $m % $m $m $m % $m $m  

Fuel Excise Duty 149.2  183.9  (34.7) (19%) 899.6  1,129.9  (230.2) (20%) 2,054.1  2,188.4   

Road user charges 163.0  164.7  (1.7) (1%) 938.7  987.9  (49.2) (5%) 1,917.6  1,949.0   

MV registration & Lic. 17.8  15.9  1.9  12%  122.2  122.6  (0.4) (0%) 231.4  221.7   

Crown Funding (RNIP) 16.0  18.6  (2.6) (14%) 89.6  91.0  (1.4) (2%) 229.4  248.0   

Other revenue 4.1  3.1  1.0  32%  32.8  18.9  13.9  74%  37.8  37.8   

Total NLTF revenue 350.1  386.2  (36.1) (9%) 2,082.9  2,350.3  (267.4) (11%) 4,470.4  4,645.0   
 

 

 
3 Revenue forecast is based on draft October Baseline Update (OBU). Reduction in revenue is due to COVID-19 lockdowns and restrictions.  

$267.4m 
below budget 
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NATIONAL LAND TRANSPORT PROGRAMME (FUNDED FROM THE 
NATIONAL LAND TRANSPORT FUND AND CROWN-FUNDED EXPENDITURE) 

National Land Transport Fund (NLTF) expenditure is $112.7 million (6%) above budget4. Expenditure trend is very similar to 
last month: higher expenditure on state highway improvements and public transport, being partly offset by lower spending on 
state highway renewals, and road to zero. 

 
 

 

 

 

 

 

 

 
4 SPE budget was set before the $2 billion debt facility was signalled by the Government and pre-COVID. Three-year budget reflects the published 
2021-24 NLTP.  
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Specific Crown-funded projects5 

NZ Upgrade Programme expenditure is $173.4 million (53%) below budget due to the re-baselining of the NZ Upgrade 
Programme following recent Ministerial decisions. As a result, overall expenditure for the current year is forecast to be around 
50% of the original budget. 

 

 

Other Crown funded expenditure is $28.9 million (25%) above budget mainly due to higher expenditure in CIP funded 
projects partly offsetting by underspends in Supporting Regions Programme.  

 

 

 

 

  

 
5 Mainly comprises NZUP and is not subject to GPS range for the NLTP period. Hence, expenditure is not presented on a three-year view.  
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Tolling operation 

Tolling revenue for the year to date 

Tolling revenue is collected to fund operating expenditure associated with tolling, and repayment of debts.  After deducting 
transaction charges (70c per trip) to recover Waka Kotahi administration costs: 

• Northern Gateway – revenue is passed to the Ministry of Transport to repay Crown loans of $158 million. 
• Tauranga Eastern Link – revenue is used to service and repay Crown loans of $107 million. 
• Takitimu Drive – revenue is used to reimburse NLTF which funded the $65 million acquisition costs from Tauranga City 

Council. 

  TOLLING REVENUE TOLLING REVENUE TOLLING REVENUE 

  TOTAL TO OPERATE THE BUSINESS TO REPAY DEBT 

  YTD YTD 2021/22 YTD YTD 2021/22 YTD YTD 2021/22 

  Actual Budget Budget Actual Budget Budget Actual Budget Budget 

  $m $m $m $m $m $m $m $m $m 

Northern Gateway 5.8  8.4  17.0  1.8  2.6  5.3  4.0  5.8  11.7  

Tauranga Eastern Link 4.1  4.6  9.1  1.3  1.5  2.9  2.8  3.1  6.2  

Takitimu Drive 4.9  5.1  10.2  1.6  1.7  3.4  3.3  3.4  6.8  

Total 14.9  18.1  36.3  4.8  5.8  11.6  10.1  12.3  24.7  

Customer Toll Payment Notice 1.8  2.7  5.5  1.8  2.7  5.5        

Total tolling revenue 16.8  20.8  41.8  6.6  8.5  17.1  10.1  12.3  24.7  

 

Outstanding Debt  

  Open Balance 
Accrued 
Interest  

 Repayments   Closing Balance Interest Rates Projected  

  at Inception 
Life to 
Date 

Life to Date 
at 30 

September 
2021   

Repayment 
Date 

  $m $m $m $m     

Northern Gateway 158.0 158.8 107.8 209.0 15bp above Treasury bond rate 2038 

Tauranga Eastern Link 107.0 31.9 31.9 107.0 
$87.0m at fixed rates ranging 
from 4.99% to 5.14%. $20.0m at 
floating rates. 

2040 

Takitimu Drive6 65.0 23.9               34.2  54.7 6% 2015-2020, currently at 4% 2031 

 

Waka Kotahi Tolling memorandum account 

The table below shows tolling revenues collected to fund the administration costs of Waka Kotahi, and operating expenditure 
associated with the tolling business. 

 YEAR TO DATE FULL YEAR 

  Actual Budget Budget 

  $m $m $m 

Opening balance 6.3  6.3  6.3  

Revenue 6.6  8.5  17.1  

Expenditure 4.5  7.5  13.7  

Net surplus/(deficit) 2.1  1.0  3.4  

Closing balance  8.4  7.3  9.7  

 

 

 
6 This is notional debt representing the costs of purchase of the toll road from Tauranga City Council 
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Waka Kotahi Operational Revenue; Operating and Capital Expenditure 

Operational expenditure is $23.5 million (11%) below budget. 

• Personnel costs are $5.1 million (5%) above budget mainly from: a higher annual leave liability 
with fewer staff utilising balances during COVID-19; and workload and job market pressures 
resulting in higher spend on contractors (net of re-charges i.e. transfers to projects). 

• Operating expenses are $28.9 million (28%) below budget with lower spending to date for 
professional advice, commissions and transaction costs, and information technology mainly 
attributable to delays caused by COVID-19 lockdowns. 

Operational revenue is $14.7 million (17%) below budget due to COVID-19 impacts spread across 
driver licensing and testing, and motor vehicle licensing, which is offset by a related reduction in 
expenditure.  

Capital expenditure is $0.1 million (1%) below budget. 

OPERATING 
EXPENDITURE 

 

OPERATIONAL 
REVENUE 

 

  

  MONTH YEAR TO DATE FULL YEAR 

  Actual Budget Variance Var Actual Budget Variance Var Forecast Budget 

  $m $m $m % $m $m $m % $m $m 

Expenditure classified by:                     

Personnel costs 16.9  16.4  (0.5) (3%) 109.5  104.5  (5.1) (5%) 221.8  232.2  

Operating expenses 13.5  18.6  5.1  27% 74.5  103.4  28.9  28% 211.6  205.2  

Depreciation/amortisation 1.3  1.3  (0.0) (4%) 7.7  7.4  (0.4) (5%) 15.2  13.3  

Operational expenditure 31.7  36.2  4.5  12% 191.7  215.2  23.5  11% 448.6  450.7  

Expenditure classified by:                     

NLTP 17.9  20.7  2.8  13% 112.3  121.3  9.0  7% 265.5  257.1  

Regulatory (memo) account 13.8  15.5  1.7  11% 79.4  93.9  14.5  15% 183.1  193.6  
                     

Regulatory (memo) account 
revenue 13.7  13.8  (0.1) (1%) 73.5  88.2  (14.7) (17%) 160.3  171.2  

           

Capital expenditure 2.1 2.5 0.4 15%  9.6 9.7 0.1 1% 24.4  24.4  

   

$23.5m 
below 
budget 

$14.7m 
below 
budget 
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Regulatory Memorandum accounts 

The combined regulatory memorandum accounts deficit of $38.1 million, is $0.2 million adverse. 

Revenue is $14.7 million (17%) below budget largely due to the impact of the COVID-19 lockdowns 
on volumes, which is offset by reduction in expenditure $14.5 million (15%) below budget.  

We have submitted a budget bid seeking funding for the net revenue impact of COVID-19. 

Financing of up to $95 million has been made available to manage the current negative cash 
position. The financing is now more flexible post December cabinet decisions on fees and funding 
i.e. can now be used to provide bridging finance for the impacts of COVID-19 pending a decision on 
the budget bid. 

SUMMARY 

 

Closing balance 

1% above budget 

 

CLOSING BALANCE YEAR TO DATE FULL YEAR 

     
Opening 

Actual balance           

Closing 
Forecast 
balance       

Closing 
Budget balance 

 Actual Budget Variance Variance 1 July 2021 30 June 2022 30 June 2022 

 $m $m $m % $m $m $m 

Border inspection  4.1  3.9  0.2  5% 3.8  3.7  4.4  

Certification review  (2.6) (3.5) 0.9  27% (3.5) (3.9) (1.7) 

Driver licensing  (48.3) (48.6) 0.3  1% (43.4) (53.3) (63.9) 

Driver testing  11.7  15.7  (3.9) (25%) 16.0  11.9  13.0  

Motor vehicle registry (2.6) (2.3) (0.3) (14%) (2.0) (8.3) (2.7) 

Over dimension permits 0.0  0.0  0.0  (80%) (0.3) (0.2) 0.3  

Rail licensing  (1.4) (1.5) 0.0  0% (1.2) (2.6) (1.5) 

RUC collections (2.2) (3.0) 0.8  26% (2.1) (6.3) (7.5) 

Standard development  13.9  12.8  1.1  9% 10.6  16.7  14.1  

Transport licensing  (10.7) (11.4) 0.7  6% (10.0) (12.7) (9.1) 

Total closing balances (38.1) (37.8) (0.2) (1%) (32.1) (54.9) (54.6) 
 

 

$0.2m 
below budget 
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Funding and Long-term liabilities 

The total long-term funding liability is $3,347.9 million, incorporating specific loan packages, 
public-private partnership (PPP) commitments and the derivative financial liability. We are 
compliant with all loan conditions. 

National Land Transport Programme (NLTP) loan 2021-24 totalling $2 billion to support the 
implementation and delivery of the NLTP 2021-24 is now available for drawdown. 

Short-term revolving facilities total $175 million. $75 million was drawn down in 2020/21 to 
manage COVID-19 impacts. $100 million of the seasonal facility, used to manage cash flow, has 
been repaid. The remaining $100 million balance will be repaid in January. 

COVID-19 facilities totalling $325 million was used to manage the effects of COVID-19 and PPP 
related settlement costs.  

Housing Infrastructure Fund loan totals $41.5 million. An additional $12.5 million was drawn down 
for claims paid to the Hamilton City Council (Hamilton Peacockes project). 

Regulatory loan facility drawdowns total $45 million. The borrowing is being used to fund 
memorandum account shortfalls ($8.5 million), the ‘back to basics’ programme ($8.9 million), 
accumulated operating deficits ($24.7 million) and recertifications ($2.9 million). 

Derivative financial liability has reduced with reductions due to the swap commencing for 
Transmission Gully and higher market interest rates. 

SUMMARY 

Long-term funding 
liability 

$3,347.9m 

 

  BALANCE STATUS 

  
31 December        

2021 30 June 2021 Movement 
Total Facility 

Remaining 
Total 

Facility  Final repayment date 

  $m $m $m $m $m Year 

NLTP loan 2021-24 0.0  0.0  0.0  2,000.0  2,000.0   

Short term revolving facility (shock) 75.0  75.0  0.0  175.0  250.0  July 2022 

Short term revolving facility (seasonality) 100.0  0.0  100.0  150.0  250.0  May 2023 

COVID-19 NLTF borrowing facility 325.0  325.0  0.0  0.0  425.0  July 2027 

Auckland Transport Package loan 354.0  354.0  0.0  0.0  375.0  June 2027 

Tauranga Eastern Link loan 107.0  107.0  0.0  0.0  107.0  June 2050 

Housing Infrastructure Fund loan 41.5  29.0  12.5  315.5  357.0  December 2031 

Regulatory loan - operating costs 42.1  29.1  12.0  37.9  80.0  December 2031 

Regulatory loan - rectification 2.9  3.9  0.0  12.1  15.0  June 2031 

Loans 1,047.5  923.0  124.5  2,696.5  3,859.0    

Fair value and other adjustments (36.4) (39.7) 3.3        

Total loans 1,011.1  883.3  127.8  2,696.5  3,859.0    

Transmission Gully (PPP) 1,114.8  1,049.9  64.9     

Puhoi to Warkworth (PPP) 843.8  792.3  51.5     

Total public-private partnerships 1,958.6  1,842.2  116.4     

Derivative financial liability 378.2  477.9  (99.7)       

Total funding liability 3,347.9  3,203.4  144.5  2,696.5  3,859.0    
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Debt management 

Based on current borrowing, annual debt servicing costs associated with debt and long-term liabilities are expected to 
average around 4.0% of annual NLTF inflows in 2021/22. 

Total debt and long-term liabilities as a percentage of annual revenue is expected to average 82.6%. 

 
 December 2021 June 2021 Preferred Ratio 

 $m $m % 

Debt Management      

Annual debt servicing costs (including PPP unitary charge)* 180.9 72.3   

Total debt at period end* 3,692.1 2,765.2  

NLTF annual inflows (including opening cash balance) 4,470.2 4,484.4  

Annual discretionary expenditure** 841.9 541.8   

Debt Management Ratios    

Annual debt servicing costs/NLTF annual inflows 4.0% 1.6%  <=10% 

Total debt at period end/NLTF annual inflows 82.6% 61.7% <=250% 

Annual debt servicing costs/annual discretionary expenditure*** 21.5% 13.3% <=33% 

*  Excludes repayment of $200 million of seasonal facility.  

** Total debt excludes derivative financial liabilities and seasonal facility  

*** Discretionary expenditure available from NLTF inflows after funding to support: 

• debt servicing costs including PPP unitary charges 

• contractual commitments 

• anticipated funding to approved organisations. 
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Appendix 5: Risk and Assurance Report 
Summary of internal audit and review activities for quarter two 

During quarter two, the Internal Audit team undertook the following activities: 

Audit or review 
 

Overall effectiveness 
rating7 

1. Light Rail Establishment Unit Audit Effective 

2. Sponsorship & Endorsement Policy Compliance Review Effective 

3. 9 x Social Clubs Partially Effective 

 
A summary of each of these audits and reviews is provided below. 
 
1. LIGHT RAIL ESTABLISHMENT UNIT AUDIT Effective 

Purpose The objective of this audit was to provide comfort and general assurance to the Waka 
Kotahi Board and Management that funding is being appropriately controlled and prudently 
managed by the Establishment Unit (EU). 

Overview The EU was formed in July 2021 solely for the delivery of the scope outlined in the March 
2021 Cabinet Paper (CBC-21-MIN-0036) and the City Centre to Māngere Terms of 
Reference for the Governance Arrangement.  

The audit found that there were a number of areas which enabled good financial practices 
including well established procurement and financial processes and clearly defined 
delegations embedded within the EU processes. 
The key areas of improvement identified concerned financial and contract management 
processes. Actions have been agreed with management to address these matters. 

Overall, against our audit assessment criteria, we have assessed the EU`s financial 
processes as being effective in the context of the programme at the time of the audit in 
2021. While the controls are generally good and most of the risk is managed, there is room 
for some improvement to increase the effectiveness of these controls or reduce the risk of 
the control failing. 
We are aware that options for the delivery mechanism and forward arrangements and 
options for the project are still being considered. For the next phase, it will be important 
that: 

- roles and responsibilities for the Waka Kotahi Procurement and Finance Officers 
supporting the EU are well defined to avoid ambiguity; and 

- limited access by EU members to some of Waka Kotahi systems be enabled to 
enhance efficiency and avoid duplication of some internal processes. 

Key recommendations 
requiring action before 
project proceeds  

Financial 
Management 

1. Project costs recorded in the EU’s cashflow spreadsheet should 
be reconciled with those recorded in SAP (Waka Kotahi) system. 
Difference of $4.2M was noted as at 30 September 2021. 

Contracts 
Management  

2. Ensure compliance with the Waka Kotahi Procurement Manual 
on requirements to publish all direct appointments where the 
estimated value of the work is greater than $50,000. 

3. Update the Contract Register to reflect accurate vendor names 
and assigned contract owners. 

Total number of recommendations 5 

 
7“Partially effective” rating indicates that the controls are adequate but manage only a portion of the risk.  
 “Effective” rating shows that the controls in place are good and most of the risk is managed. However, there is room for some improvement 
to increase the effectiveness of these controls or reduce the risk of the control failing.  
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2. SPONSORSHIP & ENDORSEMENT POLICY COMPLIANCE REVIEW Effective 

Purpose The objective of this review was to understand and assess the process and controls in 
place to ensure compliance with the Policy and respective guidelines as provided on 
OnRamp as well as other applicable Waka Kotahi policies and procedures. 

Overview Waka Kotahi sponsors about 20 industry conferences and events annually. In 
FY2020/21, the Executive Leadership Team approved 17 Corporate Sponsorships. 
However, due to COVID-19 restrictions, most of these events were postponed to later 
in 2021. 

The sponsorship applications assessment criteria are aligned with the Government 
Policy Statement on land transport and Te kāpehu ensuring that sponsorship 
arrangements support the goals and objectives of Waka Kotahi. 

The review found that, contrary to the Policy requirements, sponsorship agreements 
were not reviewed by the Legal team resulting in the potential contractual and/or legal 
risks exposure.  In addition, Business Groups are approving sponsorships above $2,000 
threshold within their respective budgets without approval of the Senior Manager, 
Communication & Engagement. This may result in the inconsistent management of 
sponsorship activities, funding, and relationships.  

There is also an opportunity to improve the record keeping practices to adequately 
support the sponsorship applications approval or decline decisions. 

We have assessed the sponsorship and endorsements processes as being effective. 
The controls are good, but there is room for some improvement to increase the 
effectiveness of these controls or reduce the risk of the control failing. 

Key recommendations  Sponsorship 
agreements  

1. Ensure that the future sponsorship agreements are reviewed 
by the Legal team as appropriate. 

 Compliance 
awareness 
training 

2. Targeted communication to the Group Leadership Teams 
(GLT) on the Policy requirements. 

3. Conduct Lunch & Learn Sessions to Waka Kotahi employees 
on the Sponsorship and Endorsement Policy and Guidelines. 

Total number of recommendations 5 

  
3. 9 Social Clubs Audits Partially Effective 

Purpose The purpose of these audits was to assess the effectiveness of Waka Kotahi Social Clubs 
ensuring that they are complying with Waka Kotahi Operating Principles. 

Overview Overall, the Clubs are partially effective in their management of organisational, 
legislative and financial requirements. There are some improvement opportunities to 
strengthen the Clubs’ processes and controls.  

Key recommendations 
 

Governance 
documents 

1. To update their Constitution (i.e., the full name of the Club and 
the removal of the cheque clause etc.). This finding was a 
recurring finding from last year’s 2020 audit. 

Expenditure 
controls 

2. Clubs who are requesting funding on behalf of another office 
should ensure that the recipient Club maintains the receipts 
against the funding and provides minutes from meetings that 
support all spending decisions. 

Total number of recommendations 3 
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Summary of National Land Transport Fund (NLTF) investment assurance - Quarter Two 

Procedural (P) and Technical (T) audits of the following Approved Organisations (AOs) were finalised in quarter two. The 
purpose of these investment audits is to provide assurance that NLTF investment is being well managed using appropriate 
financial systems and processes and delivering value for money. Together, these AOs represent $1.062B of investment for 
the 2018–21 NLTP cycle. 
 
Approved Organisation Overall effectiveness rating8 

1. Invercargill CC (P)  

 

Some improvement needed 

2. Environment Southland (P) 

3. Nelson CC (P) 

4. Manawatu DC (P) 

5. Christchurch CC (T) 

6. Auckland Transport (T)  
The common themes from the investment audits were: 

1. Road Safety Audits – While in general AOs are well aware of Waka Kotahi road safety policy requirements 
some audits finalised in quarter two reported that a number of AOs lacked the expertise and demonstrable 
evidence of how these safety requirements are being addressed. 

2. Procurement Strategies – In non-compliance with the Procurement Manual, several AOs had not made their 
procurement strategies available on their website. 

3. Procurement Procedures – Public tenders for financially assisted contracts must be advertised electronically 
through the Government Electronic Tender Service (GETS). The audits in this quarter noted that a several AOs 
are still using Tenderlink.  

 
Incident management  
 
The incident management team (IMT) have identified improvements needed to assess emerging risks appropriately for 
smaller and local events.   
 
Additional tools have been developed and tested for IMT use including wall prompts and an assessment framework for 
emerging risks. Positive feedback has been received from stakeholders and these tools were used in response to the recent 
COVID-19 related community protests and are being implemented more widely. 
 
National Incident Management Team (NIMT)  
A cyber exercise planned for the NIMT in Sep/Oct 2021 has been delayed until March 2022. This exercise is being run in 
conjunction with the Digital Team and facilitated by PWC.  
 
Local Incident Management Team (LIMT)   
During quarter two, LIMTs undertook a mix of self-facilitated exercises and those facilitated by the Risk & Assurance Team.  
Continuous improvement actions have been identified eg development of communications templates which are being 
implemented by the LIMT with support of the Risk and Assurance team.  
 
Business Continuity  
 
Business Continuity Exercises  
Tabletop Business Continuity exercises were undertaken for a total of 37 out of 64 (58%) Business Continuity Plans as at 
15 December 2021.  
 

 
“Some improvement needed” means that the investment is adequately managed, but there are some compliance omissions with Waka Kotahi 
and legislative requirements. 
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Gaps in Business Continuity arrangements  
We are aware that Waka Kotahi Business Continuity Plans (BCPs) don’t all have suitable contingency plans in place for all 
scenarios. These gaps leave some critical operations vulnerable under some scenarios. 

Following the survey completed in 2021to understand the current state and key gaps in mitigations, the findings have been 
discussed with all relevant Group Leadership Teams.   

The 2021 survey identified the following common themes that are likely to be the priority areas requiring further action:   
• ICT Failure / Cyber Attack  
• Supply chain disruption / resilience  
• Contagious disease / workforce vulnerability to single points of failure  
• Unknown / untested effectiveness of anticipated work arounds requiring support from other specialist areas.  
 
Loss of building (sufficiently mitigated via uplift in remote working capability) (Overall, Waka Kotahi current Business 
Continuity Plans (BCPs) leave some critical operations vulnerable under some scenarios.  

 
A specialist consultant has been engaged to undertake uplift work on the Business Continuity Management System, starting 
with Business Impact Analysis in quarter three to determine critical functions, system priorities and technical interdependencies.  
This work builds on the current state assessment and will inform plans for a two-three-year improvement programme.  

Risk Management  

Changes to risk ratings and target ratings 

Waka Kotahi overall risk profile remains stable. The current risk rating for the regulatory risk has reduced from High to 
Medium and the remaining risks remain unchanged.  

Key 
Risk # 

Key Risk Previous 
rating 

Current 
rating 

Reason for change 

6 Regulatory   The current risk rating has reduced from High to Medium as a 
result of addressing the highest risk process gaps and an 
improving level of control. Key improvements required have 
been implemented through the “stabilisation phase work 
programme 2019-2021”. 

 Although the possibility of failure still exists, consequential 
impacts have been assessed as being significantly reduced. A 
programme of improvement work continues. 

There were also changes to one of the Target risk levels this quarter, as follows:  

Key 
Risk 
# 

Key Risk Previous 
Target 
rating 

New 
Target 
rating 

Reason for change 

1 Technology    The target risk rating has increased from Low to High.  This 
reflects the three-year risk remediation programme and 
enduring work required to remediate this risk and the impact 
on the programme from ongoing resourcing challenges. A 
rating of High is expected to be achieved by June 2023. 

Key to risk ratings  

 Critical: Active management required by risk 
owner and ELT to review and confirm strategies  
 

 Medium: Effective internal controls and monitoring to 
occur within business groups  

 High: Risk and controls require group 
management oversight, ELT is informed  

 Low: Routine procedures to be used to manage the risk 
and controls  
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Waka Kotahi key risk summary FY 21/22 Quarter Two* 

 

Refresher of Key Strategic Risks 

 

The Waka Kotahi key strategic risks have been reviewed in Quarter two to identify and reassess the key risks that will potentially 
impact our ability to deliver against our strategic objectives.    

A survey has been completed with the Waka Kotahi ELT team and the Board followed by a workshop on 18 December 2021. The 
risks reported below are being refreshed following the feedback and workshop and will be integrated to be reported in the next 
quarter.  Work has also commenced to identify emerging risks, risk prioritisation and mapping interdependencies.    

The risks below are the key risks identified and managed in Quarter two. 

Key 
risk # 

Key risk Risk description Q1        Q2 Target Trend 

1 Technology Waka Kotahi technology systems 
may stop performing, in part or 
whole, and may not be recoverable 
for extended periods (weeks or 
months) 

   Same 
 

2 People 
Capability and 
Talent 

Waka Kotahi cannot retain or attract 
the right talent and capability needed 
to deliver on its outcomes, strategy, 
and goals 

   Same 

3 Cyber Unauthorised access to Waka Kotahi 
key systems 

   Same 

4 Funding 
Sources 
(NLTF): 

Waka Kotahi funding sources are not 
sufficient to fund the National Land 
Transport Programme and/or meet 
ministerial and stakeholder 
expectations 

   Same 

5 Funding 
Sources 
(Regulatory) 

Waka Kotahi funding sources are not 
sufficient to fund its regulatory 
activities 

   Same 

6 Regulatory Opportunity 
The regulatory function delivers 
adequate risk-based compliance 
activities that focus on improved land 
transport safety outcomes 

   

 
Better 
 

7 Health & Safety Opportunity 
Employees, visitors and contractors 
working for Waka Kotahi are in a safe 
environment. 

   Same  

8 Road Safety 
Outcomes 

Waka Kotahi does not achieve a 
sustained rate of reduction in deaths 
and serious injuries over and beyond 
the 2020-2022 Action Plan period to 
achieve the 2030 target 

   Same  

9 Social Licence The public loses confidence in Waka 
Kotahi ability to deliver its core 
functions 

   Same  
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Key 
risk # 

Key risk Risk description Q1        Q2 Target Trend 

10 Large Project 
Governance 

Large high-profile projects may lack 
adequate governance 

   Same  

11 Industry 
Capability & 
Capacity 

Waka Kotahi may not be able to 
secure adequate consultancy and/or 
construction resource (awaiting 
update) 

   Same 

12 Benefits 
Realisation 

Waka Kotahi is unable to 
demonstrate whether the 
investments it makes through the 
NLTP are delivering benefits 

    
Same 

13 Resilience To the extent of Waka Kotahi powers, 
the land transport system does not 
withstand, absorb, adapt, respond or 
recover from unplanned disruptive 
events 

    
Same 

Trend Descriptors 

Better – No change to overall risk rating, but the likelihood or consequence of the risk has reduced 

Worse – No change to overall risk rating, but the likelihood or consequence of the risk has increased 

Same – No change to overall risk rating and no change to likelihood or consequence of the risk 

 

 

 
Risk Matrix QTR 2 

 
Risk consequence 

Risk 
likelihood 

Insignific
ant 

Minor Moderate Severe Extreme 

1. Technology 
2. People capability and 

talent 
3. Cyber  
4. Funding sources 

(NLTF) 
5. Funding sources 

(regulatory) 
6. Regulatory  
7. Health & safety 
8. Road safety outcomes 
9. Social licence 
10. Large project 

governance 
11. Industry capability & 

capacity 
12. Benefits realisation 
13. Resilience 

Almost 
certain 

       2   

Likely     12,13 3,4,5  

Possible     6  
7,8,9, 
10,11 

1  

Unlikely           

Rare           
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