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EXECUTIVE SUMMARY 
INTRODUCTION 

This report provides an update for the quarter ended 31 March 2021 (quarter three) on our progress toward delivering 
the commitments set out in our Statement of performance expectations 2020/21 (SPE). The report focuses on 
summarising our progress against ministerial priorities, including our achievements, risks, challenges and upcoming 
milestones.  

Appendices to the report provide detailed information on our performance measures, significant activities, significant 
capital projects and financials.  

HIGHLIGHTS 

In quarter three we were on track to complete 24 of our 35 (68%) significant activities by year end. Our highlights 
include: 

• New performance framework: We’re currently finalising the performance framework we’ll use to track our
progress toward our new strategic direction Te kāpehu | Our compass. Development of the framework has been a
significant piece of work and will help provide us with a clear direction for success.

• Tū ake, tū māia our regulatory strategy: We’ve established the Director of Land Transport role and are on track
with our funding and fees review and development of our regulatory operating model.

• Toitū te taiao, our sustainability action plan: All of the headline actions of Toitū te taiao are underway and we’re
currently working on developing Tiakina te taiao, our sustainability monitoring report for 2021. We’ve continued to
provide substantive advice to the government on its climate change initiatives and have also begun work on the
Clean Car Standard approved by Cabinet in January 2021.

• Innovating Streets for People: Twenty-one Innovating Streets projects have now been implemented. We’ve
continued to support approved organisations through monthly community of practice sessions, technical
assistance and targeted communications advice.

• Rail Network Investment Programme: Waka Kotahi has received the Rail Network Investment Programme
(RNIP) from KiwiRail. We’re currently reviewing the draft RNIP and preparing our advice on the programme for the
Minister of Transport.

• Ask our Team survey results: The results of the 2021 Ask Our Team full survey showed further improvement in
the results for the question ‘Waka Kotahi is a great place to work’. The proportion of employees that agree that
this organisation is a great place to work is 75%. This is a 3% increase over the November 2020 Pulse Survey, and
a 7% increase in the Ask Our Team full survey results from the previous year.

CHALLENGES 

The impacts of COVID-19 

The COVID-19 pandemic has significantly affected transport demand, transport system revenue and the way Waka 
Kotahi works. Released in 2020, version two of our ten-year plan Arataki describes how COVID-19 is likely to affect 
our ability to make the transport system shifts we want to see over the next decade. We’re continuing to develop our 
understanding of how the land transport system can support communities and the economy to recover from the 
impacts of COVID-19. 

National Land Transport Fund and National Land Transport Programme 

As we approach the end of the National Land Transport Programme (NLTP) 2018–21, the National Land Transport 
Fund (NLTF) is forecast to be fully used in the current NLTP, with current standby facilities fully drawn down.  

Funding to three activity classes (post adjustments for the allocation of financing) will be, or is at risk of being, outside 
the Government Policy Statement on land transport (GPS) ranges (viz. rapid transit, road safety promotion and 
demand management; and investment management). 

The NLTF will also be under pressure in the 2021-24 NLTP period to meet an expanding range of activities and 
commitments within the available revenue. 

4



 
 

Significant capital projects 

As reported in quarter two, our estimates indicate that cost will significantly exceed allocated budget across multiple 
New Zealand Upgrade Programme (NZUP) projects and that several projects have schedule delays. The year-end 
milestones for all NZUP projects are being revised to reflect these risks as part of the re-baselining of the programme 
that is currently underway. 

At the end of quarter three, ten of the 29 NLTP significant capital projects (34%) were on track with no known risks to 
achieving the year-end milestone. Of the 19 where there are some issues or delays, 14 are at risk of not achieving the 
year-end milestone. Seven of these were also at risk in quarter two (Transmission Gully, Nelson Future Access and five 
of the Let’s Get Wellington Moving projects). The remaining seven are: 

• the City Streets Let’s Get Wellington Moving project (note: Let’s Get Wellington Moving, is currently being re-
baselined) 

• SH4 Te Ore Ore reinstatement  
• the Hamilton section of the Waikato Expressway 
• Additional Waitematā Harbour Connections 
• Loop Road North to Smeatons Hill safety improvements 
• Mt Messenger Bypass 
• Napier Port Access package – Prebensen Hyderabad Intersection upgrade.  

There are also another five projects where we think we’ll still achieve the year-end milestone but where there are risks 
to delivery. 

The impacts of COVID-19 lockdowns continue to be felt, including lost time because of site shutdown, loss of workers 
owing to border restrictions and delays in accessing some materials due to the impact of COVID-19 on supply chains.  
Many projects have also been delayed as a result of interdependencies with other programmes or projects which are 
critical to the expected benefits of our significant capital projects being fully realised. For example: 

• The cultural impact assessment with iwi for SH4 Te Ore Ore Reinstatement has been delayed which means 
construction will now start in September 2021. It is important that Waka Kotahi builds our relationship with iwi at 
the outset of the project. 

• The review of Let’s Get Wellington Moving has resulted in a pause on progress. A comprehensive response plan 
has now been developed and implemented with progress expected to improve as a result. 

• Prior to the government’s most recent light rail announcement, the Additional Waitematā Harbour Connections 
project was placed on hold due to interdependencies with the City Centre to Māngere light rail project.  

• We are waiting for the final Environment Court decision on resource consent and designation for the Mt 
Messenger Bypass. 

Other projects have been significantly affected by external factors beyond our control, including: our partners not being 
able to deliver to plan (eg part of the Napier Port Access Package is delayed as KiwiRail will not be able to design and 
build the signals for the levels crossing by June 2021); resource constraints (including the effects of New Zealand 
stopping bitumen production at Marsden Point); and poor weather conditions.  

Detailed information on all significant capital projects is provided in appendix 4. 

Performance measures 

We achieved target for 40 of the 55 (73%) performance measures reportable this quarter. We did not achieve target 
for 15 measures this quarter, including two measures where we’re likely to achieve target by year-end and 13 measures 
where we are unlikely to or will not meet target by year end.  
 
The results for these measures are summarised in Table 1 on the following page (refer to appendix 1 for details).  
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Table 1: Performance measures where we did not achieve the target in quarter three 

 Target not achieved and unlikely to meet year-end target 
 Target not achieved but still likely to meet year-end target 

 

Measure 
category/output class 

Measure name Reasons for not achieving the target by year-end 

Technology  TT2.1: Technology risk rating While some risks have been addressed through our risk 
remediation programme, our technology is a critical risk for 
Waka Kotahi and will not be fully mitigated until aging 
systems are replaced. 

Environment  ENV2.2: Waka Kotahi fleet vehicle 
emissions (carbon dioxide 
equivalent) 

We expect the year-end result to be equal to or slightly higher 
than in the 2019/20 financial year. Our target for 2020/21 
was ambitious as it used the 2019/20 financial year as a 
baseline, which included approximately three months of 
reduced travel due to COVID-19 lockdowns.  

Our planned transition to battery electric vehicles has been 
delayed due to COVID-19-related global shipping constraints. 
This is a global supply chain issue that is beyond our direct 
control. 

Driver license testing  DLT3: Proportion of practical tests 
taken within 30 working days of 
booking 

We are unlikely to meet target due to the backlog of tests 
resulting from the COVID-19 lockdown and an overall 
increase in demand from those unable to take their tests 
during that time. 

 DLT5: Proportion of non-
compliance actions for driver licence 
course providers and testing officers 
that are under active management 

While process improvements and quality checks in quarters 
two and three helped to improve performance, due to poor 
results in quarter one, the year-end result will be just below 
the target (approximately 94.8%). 

Regulation of 
commercial transport 
operators 

 CTO3: Proportion of standard 
permits issued within 10 working 
days 

Processing times have been affected by a significant increase 
the volume of permit applications. See page 11 for more 
information.  

Regulation of the rail 
transport system 

 RTS1: Proportion of rail 
participants reviewed or audited 
against target 

Some planned assessments were not completed as resources 
had to be freed up for two special safety assessments 
focusing on high-risk rail participants 

Investment management  IM4:  Proportion of investment 
audit activities delivered to plan 

Some audits were carried over from 2019/20 as a result of 
the COVID-19 lockdowns. As we’ve had to redirect resources 
to complete these audits, we won’t be able to complete all 
our planned activities for the 2020/21 financial year.   

Road policing  RP1 – RP6 from the 2019–21 Road 
Safety Partnership Programme 
covering the following NZ Police-
delivered outputs:  
• mobile camera deployment 

activity 
• 1–10km/h excess speed officer 

issued Infringement Offence 
Notices 

• officer issued speed offence 
notices which are rural 

• Offender Management Plans in 
place for high-risk drivers 

• restraint offences 
• passive breath tests and breath 

screening tests conducted. 

The Ministry of Transport is planning to undertake a review of 
the 2019–21 Road Safety Partnership Programme (RSPP) as 
performance against most of its targets has been consistently 
low. See page 9 for more information.  

Investment management  IM3: Proportion of sector research 
activities delivered to agreed 
standards and timeframes 

Some research projects had to be rescheduled as a result of 
unforeseen delays. The reasons for the delays included a 
change in consultancy staff, the COVID-19 lockdowns and 
delays in receiving third party data required for the projects.  

Revenue collection and 
administration 

 REV7: Average number of days to 
process road user charges, fuel 
excise duty and regional fuel tax 
refund applications 

The processing times for fuel excise duty (FED) and road user 
charges (RUC) contributed to the low result. Staff shortages 
affected the FED processing times, while the RUC processing 
times continue to be affected by the impacts of COVID-19. 
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OUR PERFORMANCE 
This section provides progress updates for quarter three on projects and programmes that are ministerial priorities for 
reporting. The updates provide an overview of achievements, risks and challenges to delivery and upcoming milestones 
for each priority.  

Detailed progress updates for all significant activities included in our Statement of performance expectations 2020/21 can 
be found in appendix 2. Detailed performance measure results for quarter three can be found in appendix 1. 

Key to progress updates 

G On track to complete the activity by year-end. 
A  Not on track but risks to not completing the activity by year-end are manageable. 
R  Not on track and risks to not completing the activity by year-end are significant; leadership intervention 

required.               

IMPLEMENTATION OF THE GOVERNMENT POLICY STATEMENT ON LAND TRANSPORT  

Completing the 2018–21 National Land Transport Programme 
As we approach the end of the 2018–21 NLTP, the NLTF is forecast to be fully used in the current NLTP, with current 
standby facilities fully drawn down.   New funding approvals are being closely managed and expenditure forecasts 
regularly reviewed and updated, and an increase our short-term revolving facilities has been approved. The shock 
facility is to increase from $75 million to $250 million, with the repayment period extending to four years from three. 
The seasonal facility is to increase from $175 million to $250 million.  Other possible measures to mitigate cash flow 
risks over year-end have also been raised with Ministry of Transport officials.    

Funding to three activity classes (post adjustments for the allocation of financing) will be, or is at risk of being, outside 
the Government Policy Statement on land transport (GPS) ranges viz. rapid transit (materially below), road safety 
promotion and demand management (marginally below); and investment management (marginally above).   
Expenditure for road safety and demand management is at risk of not meeting the bottom of the GPS range.  Both 
approved organisation and Waka Kotahi-led activities in this activity class have been affected by COVID-19, resulting 
in a reduction in road safety promotional activities.  

State highway improvements and maintenance activity classes are forecast to stay within their GPS ranges once debt 
financing is taken into consideration. On a pre-financing basis both state highway maintenance and state highway 
improvements are forecast to be slightly above the top of the activity class. 

Appendix 3 provides detailed information on the NLTF and our overall financial performance. 

Developing the 2021–24 National Land Transport Programme 

Ref. Significant activity Status 

8.7 Complete the 2021–24 National Land Transport Programme incorporating Investment Decision Making 
Framework outcomes, with effective support to develop sector capability in place 

G 

The deadline for sector submissions to the 2021–24 National Land Transport Programme is 30 June 2021. We’ll assess 
and prioritise submitted activities using our new Investment Prioritisation Method, which assesses alignment of 
activities with GPS priorities, efficiency and effectiveness. We are providing advice and support to the sector to 
develop robust proposals through providing tools, exemplars and learning modules to guide proposal development, 
and through ongoing engagement with Waka Kotahi advisors.  

Available funding for the 2021-24 is such that the majority of activity classes will be limited funding at the lower end of 
their GPS funding ranges.  
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REFRESHING OUR STRATEGIC DIRECTION, VALUES AND PERFORMANCE MEASURES 

Ref. Significant activity Status 

8.1 Undertake a refresh of Waka Kotahi’s purpose, strategy, values and performance measures and then 
represent them in our Statement of intent 2021–25 and Statement of performance expectations 2020/21 

G 

8.2 Implement and embed new values and behaviours that strengthen our organisational culture and empower 
our people 

G 

In December 2020 we launched our new strategic direction Te kāpehu | Our compass, which has the vision of 
connecting people, products and places for a thriving Aotearoa. Waka Kotahi is now in the final stages of developing a 
new performance framework that will help us track our progress toward realising this vision. Our performance 
framework: 

• includes a set of measures and targets for our long-term Te kāpehu system outcomes 
• includes measures and targets for a set of results which represent the intermediate changes we need to see over 

the next five years to help us achieve our system outcomes 
• demonstrates how we’ll realise our vision through the activities and outputs we deliver and invest in. 

Our draft performance framework is aligned to the Transport Outcomes Framework, GPS 2021 and our other internal 
strategies and plans, including Toitū te taiao our sustainability action plan, Tū ake, tu māia our regulatory strategy and 
Arataki, our ten-year plan. Te kāpehu and our new performance framework is included in our refreshed statement of 
intent for 2021–26 and statement of performance expectations for the upcoming financial year (2021/22) and will be 
reported against in our quarterly reports from quarter one 2021/22.  

ENVIRONMENT 

Ref. Significant activity Status 

6.1 Define and embed a strategic approach to urban form and transport planning for sustainable development 
that reduces emissions, while improving safety and access 

G 

6.2 Work with the Ministry of Transport and other partners to recommend emissions budgets for land transport, 
taking account of all system levers 

G 

6.3 Implement Toitū te taiao our sustainability action plan, including making the monitoring and reporting of 
Waka Kotahi emissions and reduction targets operational 

G 

6.4 Implement the approved elements of the government’s proposed clean car reforms G 

Waka Kotahi has continued to make good progress on implementing Toitū te taiao our sustainability action plan, with 
all of the plan’s headline actions already underway.  

Waka Kotahi is committed to contributing to achievement of the government’s climate change objectives. We’ve 
continued to provide substantive input and advice to the Ministry of Transport, the Climate Change Commission and 
the Ministry for Environment on Hikina te Kohupara the Transport Emissions Action Plan, draft emissions budgets and 
recommendations and the government’s emissions reduction plan.  

NEW ZEALAND UPGRADE PROGRAMME 

While the current estimates of year-end progress indicate that eight of the 19 NZUP significant capital projects are on 
track to deliver their year-end SPE milestone, as reported in quarter two there are cost and schedule risks across 
multiple projects. The year-end milestones for all NZUP projects are being revised to reflect these risks as part of the 
re-baselining of the programme currently underway. 

19 NZUP projects  

Budget Schedule 
$ On budget  $ 5-10 % variance  $ >10% variance   On schedule  Over schedule 

<3 months 
 Over schedule 
>3 months 

5 6 8 10 4 5 
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The programme is being baselined in terms of cost, scope to achieve outcomes, schedules and risks. The baselining 
workstream is progressing to plan. We provided initial baselining and prioritisation advice to joint ministers in April and 
expect to provide further advice in May. This first programme baseline will form the basis of the NZUP implementation 
plan and enable ministers to make strategic decisions on the programme scope and priorities. 

Appendix 4 provides detailed information on all significant capital projects. 

SUPPORTING REGIONS PROGRAMME 

Significant activity Status 

Progress delivery of 13 Supporting Regions Programme state highway projects  G 

Good progress is being made on the 13 state highway projects in the Supporting Regions Programme, with many 
projects contracted or under construction. Waka Kotahi remains largely on track for delivering the projects in line with 
completion dates in the respective project funding agreements. 

ROAD TO ZERO 

Ref. Significant activity Status 

1.1 Ensure the Waka Kotahi implementation plan for Road to Zero is operational, including outcomes, targets 
and a reporting framework 

A 

1.2 Progress delivery of the Safe Networks Programme (now called Road to Zero Speed and Infrastructure 
Programme) 

G 

The overall target of Road to Zero, New Zealand’s road safety strategy is to reduce DSIs on our roads by 40% by 
2030.  As at 31 December 2020 there were 286 deaths and 2195 serious injuries (DSIs) across the land transport 
system (12-month rolling total).  There were 2481 DSIs during this period, a reduction from the number of DSIs 
reported for the previous 12 months (2804). 

The Ministry of Transport expects to publish the first Road to Zero outcomes report at the end of May 2021. We’re 
currently working on improving the outcomes framework informing the report so that it has a greater focus on 
identifying Safe System gaps and clearly identifies issues contributing to deaths and serious injuries.   

The Safe Networks Programme has been reviewed to ensure alignment with Road to Zero and renamed the Road to 
Zero Speed and Infrastructure Programme. All capital improvement projects planned for this year are now complete. 
We have awarded three additional construction contracts for capital projects in quarter three with average monthly 
spend increasing slightly. To date, we have completed 28 speed reviews covering 536km of the state highway network 
and 27 rail level crossing safety upgrades. 

The Road Safety Partnership Programme 2019–21 was developed collaboratively by NZ Police, Waka Kotahi and the 
Ministry of Transport. The programme aims to contribute to achieving the Road to Zero target to reduce road deaths 
and serious injuries by 40% by 2030.   

Performance against the programme’s targets has been consistently low. At the end of quarter three, we estimated 
that the year-end target would not be met six of the eight road policing output class measures for 2020/21.  These 
cover the following NZ Police-delivered outputs: mobile camera deployment activity, 1–10km/h excess speed officer 
issued Infringement Offence Notices, officer issued speed offence notices which are rural, Offender Management Plans 
in place for high-risk drivers, restraint offences, passive breath tests and breath screening tests conducted.  

The Ministry of Transport is planning to undertake a review of the 2019–21 programme. We will work with the Ministry 
of Transport and NZ Police on how we can improve the monitoring and assurance of the upcoming Road Safety 
Partnership Programme 2021–24, endorsed by the Waka Kotahi Board in April 2021. This will include annual reviews 
of the new programme by our board as well as working with NZ Police to respond to the findings of the Ministry of 
Transport’s review. 
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SAFER SPEEDS 

Ref.  Significant activity Status 

1.4 Complete the draft National Speed Management Plan including a proposed plan for safer speeds around 
schools 
Road to Zero implementation plan reference: Introduce a new approach to tackling unsafe speeds: 
Improve the way road controlling authorities plan and implement speed management changes (2.1) 
Transition to safer speed limits around schools (2.2) 

A 

1.5 Establish the National Speed Limit Register R 

4.3 Complete the Speed Infringement Implementation Plan for 2021–24 
Road to Zero implementation plan reference:  Tackling Unsafe Speeds 

A 

In our quarter two performance report we reported that the delay to finalisation of the new Setting of Speeds Limits 
Rule 2021 delayed the go-live date for the National Speed Limit Register and National Speed Management Guide to 
early to mid-December 2021. While this delay means we won’t complete these activities within the 2020/21 financial 
year as planned, we are making good progress toward delivering our activities by the revised go-live date. As at the end 
of quarter three: 

• we’re on track to release the National Speed Limit Register on 6 December 2021 
• we now expect to complete the National Speed Management Guide this financial year in June 2021, rather than in 

early to mid-December as reported in our quarter two report 
• we expect that forty percent of schools will have safer speed limits (permanent or variable) by 2024 
• the design and development of a One Network Framework is nearing completion and will provide guidance for 

safer speed limits across the New Zealand road network. 

The programme business case for Tackling Unsafe Speeds is due to be submitted to the Waka Kotahi Board in June 
2021. The business case includes the implementation plan for a speed infringement processing system for the period 
2021–24. 

REGULATORY CAPABILITY AND PERFORMANCE 

Tū ake, tū māia our regulatory strategy 

Ref. Significant activity Status 

7.1 Develop operating model to support delivery of the regulatory strategy G 

7.2 Establish the Director of Land Transport role and ensure it is in effective operation G 

7.3 Progress regulatory fees and funding review in preparation for public consultation G 

We’ve continued to make good progress on implementing Tū ake, tū maia our regulatory strategy. In quarter two we 
reported an amber rating for the regulatory strategy operating model (7.1) and establishing the Director of Land 
Transport role (7.2). We’re now on track to deliver all three of our significant activities by year-end. 

The internal review into our regulatory funding and fees is nearing completion. We’re preparing proposals to take to 
the Minister of Transport, which, if accepted and approved by Cabinet, we hope to bring to public consultation later in 
2021. 
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Performance against regulatory output class measures 

In quarter three we achieved target for 16 of our 21 regulatory output class measures (76%).  Performance for the 
measures where we didn’t achieve target is summarised in the table below.  

The table shows that our expected performance by year-end has declined between quarter two and quarter three for 2 
measures, DLT5 and REV7.  

Target not achieved and unlikely to meet year-end target 
Target not achieved but still likely to meet year-end target 
Target achieved/on track to meet year-end target 

Output class Measure Quarter 2 
status 

Quarter 3 
status 

Quarter 3 commentary 

Driver licensing and 
testing 

DLT3: Proportion of practical 
tests taken within 30 working 
days of booking 

  We are unlikely to meet target due to the 
backlog of tests resulting from the COVID-
19 lockdown and an overall increase in 
demand from those unable to take their 
tests during that time. 

DLT5: Proportion of non-
compliance actions for driver 
licence course providers and 
testing officers that are under 
active management 

  While process improvements and quality 
checks in quarters two and three helped to 
improve performance, due to poor results 
in quarter one, the year-end result will be 
just below the target (approximately 
94.8%). 

Regulation of 
commercial 
transport operators  

CTO3: Proportion of standard 
permits issued within 10 
working days. 

  The volume of permit applications has 
increased significantly as the new 50MAX 
truck has become the pro forma vehicle 
type. Processing times are affected when 
additional information is sought from 
applicants which accounts for the 1-2% of 
permits not completed as per the service 
level agreement this quarter. 

Regulation of the 
rail transport 
system 

RTS1: Proportion of rail 
participants reviewed or 
audited against target 

  Some planned assessments were not 
completed as resources had to be freed up 
for two special safety assessments 
focusing on high-risk rail participants. 

Revenue collection 
and administration  

REV7: Average number of 
days to process road user 
charges, fuel excise duty and 
regional fuel tax refund 
applications 

  The processing times for fuel excise duty 
(FED) and road user charges (RUC) 
contributed to the low result. Staff 
shortages affected the FED processing 
times, while the RUC processing times 
continue to be affected by the impacts of 
COVID-19. 

KEEPING CITIES MOVING 

Ref. Significant activity Status 

3.3 Develop mode shift action plans for five urban areas (Christchurch, Hamilton, Queenstown, Tauranga and 
Wellington 

G 

3.4 Work with Kāinga Ora and councils to support regional spatial planning partnerships as part of the Urban 
Growth Agenda, focusing on integrated transport, infrastructure and land use planning to support regional 
development objectives within the government’s urban development priorities 

G 

3.2 Have a refreshed Auckland Transport Alignment Programme (post-NZ Upgrade Programme) including 
funding arrangements to 2028 agreed by all partners 

A 

3.1 Together with partners, progress delivery of the seven Let’s Get Wellington Moving projects R 

3.6 Extend the funding and development of the Innovating Streets for People programme providing support for 
approved organisations to implement tactical urbanism projects and encourage active transport modes 

G 
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The mode-shift plans for Auckland, Tauranga, Hamilton, Christchurch and Queenstown were completed in quarter 
one and are being implemented by our council partners. The plans will be used as strategic cases to inform future 
investment. The next milestones will be reconciling the plans with investment in the 2021–24 National Land Transport 
Programme and supporting cities to align their plans to carbon reduction targets. 

We’ve continued to work with Kāinga Ora on integrated transport and spatial planning as part of the Urban Growth 
Agenda. Together with the Auckland Transport Alignment Project (ATAP) and Let’s Get Wellington Moving, the 
work we’re doing on integrated transport and spatial planning has the potential to reduce the need to travel and 
support mode shift, both of which will help us keep our cities moving and reduce greenhouse gas emissions. 

Appendix 4 provides detailed information on Let’s Get Wellington Moving. An assessment of the programme was 
undertaken from December 2020 to March 2021 which resulted in delays to the programme schedule and key 
milestones. The outcome of the assessment is currently being analysed and a new baseline will be set in May 2021.  

We also additional work to do to effectively support the implementation of ATAP, including updating the funding 
settings to ensure the package can be fully delivered.  

A second round of funding was approved for Innovating Streets for People by the Waka Kotahi Board in August 
2020. Twenty-one Innovating Streets projects have now been implemented, with adapting, monitoring and evaluation 
of the projects now taking place. We’ve continued to support approved organisations through monthly community of 
practice sessions, technical assistance and targeted communications advice. 

PUBLIC TRANSPORT 

Public transport investments 

Ref. Significant activity Status 

2.2 Ensure the plan is in progress for building necessary capability for oversight and assurance of public transport 
investments, including the Rail Network Investment Programme 

G 

Waka Kotahi has received the draft Rail Network Investment Programme (RNIP) from KiwiRail. We’re reviewing the 
draft RNIP and preparing our advice on the programme for the Minister of Transport. Our board will consider our 
advice in the RNIP in May prior to the advice being provided to the minister. 

Public transport boardings 

In our 2020/21 SPE it wasn’t possible to set targets for our public transport and SuperGold boardings because data 
required to adjust forecast volumes was incomplete due to the COVID-19 lockdown. We have now set year-end 
targets at 119 million for public transport boardings and 11.3 million for SuperGold boardings. In quarter three we were 
on track to achieve the target for both public transport and SuperGold boardings. 

NATIONAL TICKETING SOLUTION 

Ref. Significant activity Status 

4.2 Have the Project NEXT (the national transport ticketing project) detailed business case and an 
implementation plan approved by the State Sector Governance Group 

G 

The request for proposals for a National Ticketing Solution (NTS) provider closed in August 2020 and we are now 
close to selecting a single or two preferred providers. In parallel, Waka Kotahi is developing a single NTS detailed 
business case for all participating public transport authorities.  
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URBAN CYCLEWAYS PROGRAMME 

* The two de-scoped projects are the Wellington City Council CBD route package and the Christchurch City Council Northern Line 
Cycleway. Due to significant issues identified through community engagement, the Wellington City Council CBD route package has 
now been included as part of LGWM and its UCF transferred to the other Wellington UCP projects. The Christchurch City Council 
Northern Line Cycleway was put on hold due to significant issues with access to the rail corridor and delays in negotiations between 
Christchurch City Council and KiwiRail. The UCF allocation for this project was redirected to the Rapanui - Shagrock Cycleway.           

As at 31 March 2021 the Urban Cycleways Programme (UCP) invested $98 million of the $100 million Urban 
Cycleways Fund and completed 90 percent of its project milestones. The programme is now in its last year and any 
unspent monies will be returned to the Crown as at 30 June 2021. 

Thirteen of the 54 original UCP projects are still underway, with five expected to be completed by the programme end 
date of 30 June 2021 and the remaining eight by 30 June 2022.  

STRENGTHENING RESILIENCE OF THE LAND TRANSPORT SYSTEM 

Significant activity Status 

Progress the delivery of Te Ahu a Turanga: Manawatū Tararua highway (Manawatū Gorge replacement) and SH4 
Te Ore Ore reinstatement (as detailed in appendix 1), and other key improvements to strengthen and improve the 
resilience of the land transport system 

A 

We are on track to achieve the year end milestone for both Te Ahu a Turanga: Manawatū Tararua highway and the 
Kaikōura earthquake recovery. 

We will not achieve the year end milestone for SH4 Te Ore Ore as the delay in the delivery of the cultural impact 
assessment means construction will now start in September 2021. This means practical completion will no longer be 
achieved by year-end.  

We are also unlikely to achieve the year end milestone for the Mt Messenger Bypass. The project is still waiting on the 
final Environment Court decision for the resource consent and designation. This, along with prolonged property 
acquisition, will delay the construction start date beyond 2021 which means the year-end milestone will not be 
achieved.  

Appendix 4 provides detailed information on these projects. 

PROGRAMME PROGRESS (54 PROJECTS) $  
Completed In construction Pre-construction De-scoped 

  
39 13 0 2 
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40 ACHIEVED / ON TRACK TO MEET YEAR-END TARGET 

2 NOT ACHIEVED BUT LIKELY TO MEET YEAR-END 
TARGET 

13 NOT ACHIEVED AND UNLIKELY TO MEET YEAR-END 
TARGET 

 

APPENDIX 1 

PERFORMANCE MEASURES 
  

 

 

 

 

 

 Performance measures where the year-end target is unlikely to be achieved 

Measure 
category / 
output class 

Measure name 2020/21 
target 

Quarter 3 
performance 
against target 

Trend from 
previous 
quarter 

Reason(s) target not 
achieved and/or not on track 
to achieve year-end target 

Our response 

Technology TT2.1: Technology 
risk rating  

Reducing Reducing No change 

Q2 result: 
Reducing 

We are part way through our 
three-year risk mediation 
programme. While some risks 
have already been mitigated, 
remediation of other risks will 
require multi-year 
programmes of work.  

A substantial work 
programme is underway to 
address the remaining 
identified risks. We’re 
continuing to review our 
systems to identify and 
prioritise additional areas that 
still require remediation.   

Environment ENV2.2: Waka 
Kotahi fleet 
vehicle emissions 
(carbon dioxide 
equivalent) 

Decreasing 
(≤431 
tonnes) 

354 tonnes  Declining 

Q2 result:  
243 tonnes 

We expect the year-end 
result to be equal to or slightly 
higher than in the 2019/20 
financial year.  Our target for 
2020/21 was ambitious as it 
used the 2019/20 financial 
year as a baseline, which 
included approximately three 
months of reduced travel due 
to COVID-19 lockdowns. 

Our planned transition to 
battery electric vehicles in 
quarter three and quarter four 
2020/21 has been delayed 
due to COVID-19-related 
global shipping constraints. 
This is a global supply chain 
issue that is beyond our direct 
control. 

Driver license 
testing 

DLT3 Proportion 
of practical tests 
taken within 30 
working days of 
booking 

≥85% 49.6%  Declining 

Q2 result: 
63.2% 

The target for this measure 
was not met by test providers 
due to the backlog of tests 
postponed because of the 
COVID-19 lockdowns and an 
overall increase in demand 
from those unable to take 
their tests during this time. 
We are working closely with 
test providers to further 
increase the availability but 
due to the comprehensive 
training required for driving 
testing officers, this takes 
time. 

Practical test providers are 
employing short-term (six-
month) additional resource in 
Auckland to help reduce the 
wait times until November 
2021.  

We are also working closely 
with providers to look at all 
other options to help mitigate 
the impacts of increased 
demand on wait times for 
practical tests. Assuming 
there are no further 
lockdowns, it is anticipated 
that the wait times will be 
back on track in early 
2021/22. 

Driver license 
testing 

DLT5 Proportion 
of non-
compliance 
actions for driver 
license course 
providers and 
testing officers 
that are under 
active 
management 

(GPS 2021) 

≥95%  94.7%  Improving 

Q2 result: 
92.9% 

The year-end estimate for this 
measure is approximately 
94.8% which is just beneath 
the target. This is due to poor 
results from quarter one. 

 

While process improvements 
and quality checks put quarter 
two and quarter four results 
back on track, this has not 
been sufficient to compensate 
for the low result in quarter 
one (87.1%). We expect 
results to continue to improve 
over time. 

73% 
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Measure 
category / 
output class 

Measure name 2020/21 
target 

Quarter 3 
performance 
against target 

Trend from 
previous 
quarter 

Reason(s) target not 
achieved and/or not on track 
to achieve year-end target 

Our response 

Regulation of 
commercial 
transport 
operators 

CTO3 Proportion 
of standard 
permits issued 
within 10 working 
days 

100%  98.8%  Improving 

Q2 result: 
96.8% 

The volume of permit 
applications has increased 
significantly as the new 
50MAX truck has become the 
pro forma vehicle type. 
Processing times are affected 
when additional information is 
sought from applicants which 
accounts for the 1-2% of 
permits not completed as per 
the service level agreement 
this quarter. 

While we are recruiting 
another permit officer, this 
resource will not be in place in 
time to enable us to achieve 
the year-end target. 

Regulation of 
the rail 
transport 
system 

RTS1: Proportion 
of rail participants 
reviewed or 
audited against 
target 

(GPS 2021) 

≥95%  76%  Declining 

Q2 result:  
89% 

The year-end estimate for this 
measure is 86%. 

We have completed 39 
ordinary safety assessments 
year to date against a target 
of 51, as well as two high-risk 
assessments.  

We were not able to complete 
all our planned assessments 
as we had to reallocate 
resources to focus on high-
risk participants. Five planned 
assessments were postponed 
and seven low-risk 
assessments were cancelled, 
enabling special safety 
assessments to be completed 
for two high-risk rail 
participants (initiated in 
quarter two). 

As special safety assessments 
are only completed when 
Waka Kotahi has a particular 
safety concern, it is not 
possible to predict when we’ll 
have to complete them. 
When the need for them 
arises we therefore reallocate 
resources as required. 

 

Investment 
management 

IM4: Proportion 
of investment 
audit activities 
delivered to plan 

100%  69%  Declining 

Q2 result:  
115% 

Some audits were carried over 
from 2019/20 as a result of 
the COVID-19 lockdowns. As 
we’ve had to redirect 
resources to complete these 
audits, we won’t be able to 
complete all our planned 
activities for the 2020/21 
financial year.   

The deferred to 2020/21 
activities will be completed 
during the 2021/22 financial 
year and have been factored 
into the 2021/22 programme. 

Road policing  

(outputs 
delivered by 
NZ Police 
through the 
2019–21 Road 
Safety 
Partnership 
Programme) 

RP1: Speed: 
Mobile camera 
deployment 
activity 

100,000 
hours 
by the end of 
2020/21 

45,812  

 

No change 

Q2 result:  
31,934 

The 2020/21 financial year is the last year of the Road Safety 
Partnership Programme 2019–21. The Ministry of Transport is 
planning to undertake a review of the programme as 
performance against its targets has been consistently low. 

The new Road Safety Partnership Programme 2021–24 was 
endorsed by the Waka Kotahi Board in April 2021. We are 
working on improving our programme monitoring and 
assurance, including through annual reviews of the new 
programme by our board. We will also work with NZ Police to 
respond to the findings of the Ministry of Transport’s review. 

RP2: Speed: 
Percentage of 1–
10km/h excess 
speed officer 
issued 
Infringement 
Offence Notices 

30% 
each quarter 

8.94%  Declining 

Q2 result:  
9.02% 

RP3:  Speed: 
Percentage of 
officer issued 
speed offence 
notices which are 
rural 

75% 
each quarter 

54% No change 

Q2 result:  
55% 

RP4: Speed: 
Number of 
Offender 
Management 
Plans in place for 
high-risk drivers 

1,700 
by the end of 
2020/21 

 324 

 

 Declining 

Q2 result:  
 216 
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Measure 
category / 
output class 

Measure name 2020/21 
target 

Quarter 3 
performance 
against target 

Trend from 
previous 
quarter 

Reason(s) target not 
achieved and/or not on track 
to achieve year-end target 

Our response 

RP5: Restraints: 
Number of 
restraint offences 

60,000 
by the end of 
2020/21 

 30,267 

 

 Declining 

Q2 result:  
 20,674 

RP6:  Impairment: 
Number of 
passive breath 
tests and breath 
screening tests 
conducted 

3 million 
by the end of 
2020/21 

1.18 million 

 

No change 

Q2 result:  

 886,076 

 

Performance measures where we did not achieve the quarter three target but for which the year-end target is likely to 
be achieved 

Measure 
category / 
output class 

Measure name 2020/21 
target 

Q3 result Trend from 
previous 
quarter 

Reason(s) target not 
achieved and/or not on track 
to achieve year-end target 

Actions to improve 
performance 

Investment 
management 

IM3: Proportion 
of sector 
research 
activities 
delivered to 
agreed 
standards and 
timeframes 

≥95%  86%  Improving 

Q2 result:  
 85% 

Some research projects had to 
be rescheduled as a result of 
unforeseen delays. The 
reasons for the delays included 
a change in consultancy staff, 
the COVID-19 lockdowns and 
delays in receiving third party 
data required for the projects. 
As a result, milestones 
originally programmed for 
completion in quarter two 
were rescheduled for quarters 
three and four. 

We expect the outstanding 
milestones to be completed 
in quarter four as planned. 

Revenue 
collection and 
administration 

REV7: Average 
number of days 
to process road 
user charges, 
fuel excise duty 
and regional 
fuel tax refund 
applications 

≤20 working 
days 

 20.1  Declining 

Q2 result:  
 19.9 

The low result for fuel excise 
duty (FED) and road user 
charges (RUC) processing 
contributed to our 
performance in quarter three. 
The FED processing times 
were affected by staff 
shortages. The RUC processing 
times have been affected by 
COVID-19.  

A risk-based model has 
since been implemented 
whereby we can identify the 
riskier claims and assess 
accordingly.  We anticipate 
the number of processing 
days dropping over the next 
financial quarter. 
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APPENDIX 2 

SIGNIFICANT ACTIVITIES 
G On track to complete the activity by year-end. 
A  Not on track but risks to not completing the activity by year-end are manageable. 
R  Not on track and risks to not completing the activity by year-end are significant; leadership intervention 

required.               
 

Ref. Significant activity Progress update Status 

1.1 ensure the Waka Kotahi 
implementation plan for Road to 
Zero is operational, including 
outcomes, targets and a reporting 
framework 
RtZ Imp. Plan ref: Support monitoring 
& evaluation of the Road to Zero 
(15.3) 

The Ministry of Transport expects to publish the first Road to 
Zero outcomes report at the end of May.  
Waka Kotahi is working with the Ministry of Transport to 
improve the pilot version of the outcomes reporting framework, 
to provide more of a focus on identifying Safe System gaps and a 
clearer identification of issues that are contributing to deaths 
and serious injuries.   

A 

1.2 progress delivery of the Safe 
Networks Programme 

All capital improvement projects planned for this year are now 
complete, with one roundabout go-live in the quarter. We have 
awarded three additional construction contracts for capital 
projects in quarter three with average monthly spend increasing 
slightly. To date, we have completed 28 speed reviews covering 
536km of the state highway network and 27 rail level crossing 
safety upgrades. 

G 

1.3 put into operation an assurance 
plan for the Road Safety 
Partnership Programme 

Together with NZ Police we’ve developed the proposed Road 
Safety Partnership Programme for the 2021–24 National Land 
Transport Programme. This was provided to the Waka Kotahi 
Board on 20 April 2021.  
We continue to work with NZ Police to support districts to 
develop and execute plans to deliver shared outcomes, with 
Waka Kotahi and NZ Police leadership engaging in high-level 
discussions over the last month.   

A 

1.4  complete the draft National Speed 
Management Plan including a 
proposed plan for safer speeds 
around schools 
RtZ Imp. Plan ref:: Introduce a new 
approach to tackling unsafe speeds: 
Improve the way road controlling 
authorities plan and implement speed 
management changes (2.1) 
Transition to safer speed limits 
around schools (2.2) 

2.1   
Cabinet has given approval for Waka Kotahi to start public 
consultation on the Setting of Speed Limits Rule 2021. 
The first draft of the National Speed Management Guide is on 
track for completion in June 2021. 
As reported in quarter two, due to the delay in the signing of the 
new Setting of Speed Limits Rule, the National Speed Limit 
Register will now go live on 6 December 2021, with a treatment 
plan in place to mitigate risks. 
2.2 
Forty percent of schools will have safer speed limits (permanent 
or variable) by 2024. For urban schools this means 30 km/hour 
(40km where appropriate) and for rural schools this means 
60km/hr. 
The design and development of a One Network Framework to 
replace the One Network Road Classification is nearing 
completion and will provide guidance for safer speed limits 
across the New Zealand road network. 

A 
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Ref. Significant activity Progress update Status 

1.5 establish the National Speed Limit 
Register 

Both workstreams (build and data migration of the road 
controlling authority datasets) are now on track, however due to 
earlier days will not be completed by 30 June 2021. 
There is a possible risk with moderate consequences of 
additional scope items arising as the new Setting of Speed Limits 
Rule is finalised. This risk will be mitigated by running gap 
analysis upon finalisation and signing of the rule. If there is any 
risk that the go-live on 6 December 2021 might be affected, 
Waka Kotahi will communicate this to the Ministry of Transport 
immediately. 
The 68 road controlling authorities have demonstrated a high 
level of engagement in data sharing to support the data 
migration workstream; by end of quarter three, we had 
processed 40 datasets against a target of 15. This workstream is 
on target for a completion date of 30 November 2021, with a 
contingency until 31 March 2022. 

R 

2.1 have the implementation plan for 
the NZ Upgrade Programme 
(NZUP) – Transport approved by 
the Crown Governance Group 

The NZUP Transport Establishment Report endorsed by 
ministers in June 2020 sets out government expectations for the 
programme. It has been agreed with the Ministry of Transport 
that the programme will be baselined in terms of cost, scope to 
achieve outcomes, schedules and risks.  
The baselining workstream is progressing to plan. We provided 
initial baselining and prioritisation advice to joint ministers in 
April and expect to provide further advice in May. This first 
programme baseline will form the basis of the NZUP 
implementation plan and enable ministers to make strategic 
decisions on the programme scope and priorities. 

G 

2.2 ensure the plan is in progress for 
building necessary capability for 
oversight and assurance of public 
transport investments, including 
the Rail Network Investment 
Programme 

Waka Kotahi has received the Rail Network Investment 
Programme (RNIP) from KiwiRail. We’re reviewing the RNIP and 
preparing our advice on the programme for the Minister of 
Transport.  
A part of preparing our advice we’ve also reviewed key 
documents underpinning the RNIP including the asset 
management plan and procurement documents.  As funding for 
the RNIP will come from the rail network and public transport 
activity classes, we are also completing a cross check between 
the draft RNIP and the metro rail activities from the Auckland 
and Greater Wellington regional land transport plans.Waka 
Kotahi is also supplementing its internal advice with expert 
consultant input.   
Our board will consider our advice in the RNIP in May prior to 
the advice being provided to the Minister of Transport.  The 
Land Transport Management Act requires that the Minister 
must make reasonable efforts to make a decision on approval of 
the RNIP and funding before 1 July 2021. 

G 

2.3 complete an action plan for 
improving connections and 
movements of freight across the 
land transport system 

We’ve completed a stocktake of freight projects included in the 
Waka Kotahi investment proposal 2021-31. We’ve also 
developed an outcomes framework that will be included in the 
freight action plan. 
We’ve established the relationship that the plan will have with 
the Ministry of Transport’s supply chain and freight strategy as 
well as Waka Kotahi strategies, plans and operating models. 
We’ve also completed a stocktake of Waka Kotahi freight roles 
and responsibilities and of activities completed.  

G 
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Ref. Significant activity Progress update Status 

3.1 together with partners, progress 
delivery of the seven Let’s Get 
Wellington Moving (LGWM) 
projects 

An assessment of the programme was undertaken from 
December 2020 to March 2021 which resulted in delays to the 
programme schedule and key milestones. The outcome of the 
assessment is currently being analysed and a new baseline will 
be set in May 2021.  

R 

3.2 have a refreshed Auckland 
Transport Alignment Programme 
(post-NZ Upgrade Programme) 
including funding arrangements to 
2028 agreed by all partners 

In early March 2021 Cabinet and Auckland Council approved the 
2021–31 Auckland Transport Alignment Project package 
(ATAP). The package includes $31.4 billion of investment in 
Auckland’s transport system over the next decade. 
Further work with our ATAP partners and the Ministry of 
Transport is needed to effectively support implementation of the 
programme.  
• The funding settings for the programme need to be updated 

to ensure the package can be fully delivered. While an initial 
view of proposed funding settings was considered by the 
board in February 2021, fully resolving this issue requires 
2021–24 National Land Transport Programme funding 
issues to be resolved. 

• We also need to identify how ATAP will inform 
development of regional land transport plans and the 2021–
24 National Land Transport Programme.  

• A programme of ongoing joint work will be needed to 
achieve better results in key areas (e.g. emissions 
reductions). 

A 

3.3 develop mode shift action plans for 
five urban areas (Christchurch, 
Hamilton, Queenstown, Tauranga 
and Wellington) 

Development of the mode shift plans for all five urban areas was 
completed in quarter one. The plans will be used as strategic 
cases to inform future investment. The next milestones will be 
reconciling the plans with investment in the 2021–24 National 
Land Transport Programme and supporting cities to align their 
plans to carbon reduction targets. 

G 

3.4 work with Kāinga Ora and councils 
to support regional spatial planning 
partnerships as part of the Urban 
Growth Agenda, focusing on 
integrated transport, infrastructure 
and land use planning to support 
regional development objectives 
within the government’s urban 
development priorities 

In quarter three senior representatives of Waka Kotahi and 
Kāinga Ora continued to work together on strengthening our 
management and operational relationships, agreeing on the 
memorandum of understanding and planning how we’ll work 
together in the future to better support regional planning and 
integrated land use and transport objectives.   

G 

3.5 progress delivery of 13 Supporting 
Regions Programme state highway 
projects 

Good progress is being made on the 13 state highway projects, 
with many of the projects contracted or under construction. 
Waka Kotahi remains largely on track for delivering the projects 
in line with project completion dates in the respective project 
funding agreements. 

G 

3.6 extend the funding and 
development of the Innovating 
Streets for People programme 
providing support for approved 
organisations to implement tactical 
urbanism projects and encourage 
active transport modes 

Twenty-one Innovating Streets projects have now been 
implemented, with adapting, monitoring and evaluation of the 
projects now taking place.  
Most other projects are now progressing through final stages of 
co-design. We expect these to be implemented in the final 
quarter of 2020/21. 
We’ve continued to support approved organisations through 
monthly community of practice sessions, technical assistance 
and targeted communications advice. 

G 
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Ref. Significant activity Progress update Status 

4.1 ensure the Advanced Traffic 
Management System (ATMS) 
upgrade is on-track for completion 
in 2021/22, with interim risk 
mitigation completed. 

There is a risk that the ATMS project will not be able to deliver 
the full expected mitigation of existing risks within the 2021/22 
financial year.   
We are working with the vendor to improve their delivery of a 
quality solution and speed in defect resolution to increase our 
confidence levels in meeting the go-live dates. In parallel, we are 
also working with all parties to prepare for a contingency in case 
the go-live is delayed. 

A 

4.2 have the Project NEXT (the 
national public transport ticketing 
project) detailed business case and 
an implementation plan approved 
by the Sector Governance Group. 

We are close to selecting either a single or two preferred 
providers to complete negotiations for the National Ticketing 
Solution.  
The next iteration of the detailed business case will be available 
at the end of April.  
We’re continuing to work at pace to prepare  for the stand up of 
the shared service organisation. Public transport authorities have 
also stood up teams to manage their interactions with the 
National Ticketing Solution.    

G 

4.3 complete the Speed Infringement 
Implementation Plan for 2021-24 
RtZ Imp. Plan ref:  Tackling Unsafe 
Speeds 

The programme business case for Tackling Unsafe Speeds is due 
to be submitted to the Waka Kotahi Board in June 2021. The 
business case includes the implementation plan for a speed 
infringement processing system for the period 2021–24. 

A 

5.1 progress the delivery of Te Ahu a 
Turanga: Manawatū Tararua 
highway (Manawatū Gorge 
replacement) and SH4 Te Ore Ore 
reinstatement (as detailed in 
appendix 1), and other key 
improvements to strengthen and 
improve the resilience of the land 
transport system 

We are on track to achieve the year end milestone for both Te 
Ahu a Turanga: Manawatū Tararua highway and the Kaikōura 
earthquake recovery. 

We will not achieve the year end milestone for SH4 Te Ore Ore 
as the delay in the delivery of the cultural impact assessment 
means construction will now start in September 2021. This 
means practical completion will no longer be achieved by year-
end.  

We are also unlikely to achieve the year end milestone for the 
Mt Messenger Bypass. The project is still waiting on the final 
Environment Court decision for the resource consent and 
designation. This, along with prolonged property acquisition, will 
delay the construction start date beyond 2021 which means the 
year-end milestone will not be achieved. 

Appendix 4 provides detailed information on these projects. 

A 

5.2 develop a climate change 
adaptation plan 

We’ve made good progress on developing our climate change 
adaptation plan. We completed a global best practice research 
scan, established an “Adaptation-ready organisation” maturity 
baseline and completed the plan outline.  
We’re currently working on a stocktake and gap analysis. We’re 
also working on identifying priority climate risks.  
We’re continuing to engage cross-government on climate 
change, contributing to reviews, setting objectives and 
supporting all of government workstreams 
We’re on track to achieve our year-end target to have the draft 
adaptation plan part A completed, although this will require tight 
project management and be dependent on resource availability. 

G 
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Ref. Significant activity Progress update Status 

5.3 develop a centralised risk register 
to provide a nationally consistent 
approach to identifying and 
assessing network maintenance 
risks nationally 

We completed a proof of concept completed through a series of 
trials on four networks. A roll out plan is under development. 

G 

5.4 continue and extend our work on 
security to include our role in the 
land transport system; drawing on, 
and being consistent with, the 
work already taken in relation to 
applying the Protective Security 
Requirements (PSR) framework 
where relevant 

The Land Transport Security Strategy has been aligned to the 
protective security requirements (PSR) as part of the 2020/21 
PSR cycle. The strategy has been presented to our executive 
leadership team and an assessment of our most critical physical 
assets is underway. 

There is currently no physical assets register that takes security 
into account. The Transport Asset Management Initiative, within 
technology, has been advised of security requirements. 

A 

6.1 define and embed a strategic 
approach to urban form and 
transport planning for sustainable 
development that reduces 
emissions, while improving safety 
and access 

We’ve begun internal consultation on our draft position defining 
our new strategic approach to urban form and transport 
planning. Once agreed, the approach will be incorporated into 
updated Environment and Social Responsibility Policy (due for 
completion in 2021/22). 

G 

6.2 work with the Ministry of 
Transport and other partners to 
recommend emissions budgets for 
land transport, taking account of all 
system levers 

We’ve provided substantive input and advice to the Ministry of 
Transport (for the development of Hikina te Kohupara the 
Transport Emissions Action Plan), the Climate Change 
Commission (for their draft emissions budgets and 
recommendations) and Ministry for the Environment (for the 
development of the government’s Emissions Reduction Plan).  
We’ve engaged with our board, executive leadership team and 
people on the draft Climate Change Commission advice and 
have provided feedback to the commission following a 
discussion between the commissioner and our board. 

G 

6.3 implement Toitū te taiao our 
sustainability action plan, including 
making the monitoring and 
reporting of Waka Kotahi 
emissions and reduction targets 
operational 

All of the headline actions in Toitū te taiao are underway, 
including the two previous actions (6.1 and 6.2) and action 6.4.  
Our highlights include the following. 
• We began a project to investigate additional ways of using 

to reduce emissions across the land transport system. 
• We developed a carbon policy to ensure new state highway 

projects consider climate mitigation (reducing emissions) 
and adaptation (climate risk assessment). 

• We’re starting to use sustainability rating tools 
(Infrastructure Sustainability Council of Australia) to 
benchmark the environmental performance of relevant 
infrastructure projects (underway in one project and at the 
application/planning stage for another ten projects) 

• There is ongoing collaboration between Waka Kotahi and 
government partners to improve vehicle charging 
infrastructure in NZ and future management of EV batteries 
through the Battery Industry Group. 

• The Sustainability Trust undertook an initial waste audit of 
our corporate waste to enable reduction targets to be set. 

• We began an EV transition project to reduce internal 
combustion engine vehicle use at Waka Kotahi. 

• We’ve begun work on Tiakina te taiao 2021, our 
sustainability monitoring report. 

G 
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Ref. Significant activity Progress update Status 

6.4 implement the approved elements 
of the government’s proposed 
clean car reforms 

In January 2021 Cabinet approved the Clean Car Standard. 
Waka Kotahi has now stood up a project team and is working on 
the project with stakeholders across our organisation. The 
scheme will be fully live on 1 January 2023 with awareness and 
orientation initiatives planned from August 2022. Waka Kotahi 
is continuing to work with the Ministry of Transport on the 
project and associated legislation drafting. We’re also working 
on an incentive scheme for light vehicle buyers. 

G 

7.1 develop operating model to 
support delivery of the regulatory 
strategy 

The operating model is broadly in place with the emphasis now 
on:  
• implementing the risk and assurance framework 
• implementing the compliance response framework 
• growing and embedding the intelligence functions 
• identifying additional changes required as a result of the 

Director of Land Transport’s appointment (refer to activity 
7.2 below). 

G 

7.2 establish the Director of Land 
Transport role and ensure it is in 
effective operation 

The Waka Kotahi Board has appointed the Director of Land 
Transport. A programme of workstreams has been developed 
and endorsed by our Regulatory Senior Leadership Team.  We’re 
now planning resourcing and programming to allow the director 
to meet our board’s expectations by September 2022.   
Workstreams are being set up to establish the Office of the 
Director and develop appropriate future operating regimes to 
ensure all statutory functions are carried out effectively and 
efficiently. 

G 

7.3 progress regulatory fees and 
funding review in preparation for 
public consultation 

The internal review into our funding and fees is nearing 
completion. We’re preparing proposals to take to the Minister of 
Transport. If those proposals are accepted and Cabinet 
approves, we hope to bring these proposals to public 
consultation later in 2021. 

G 

8.1 undertake a refresh of Waka 
Kotahi’s purpose, strategy, values 
and performance measures and 
then represent them in our 
statement of intent 2021–26 and 
statement of performance 
expectations 2021/22 

Waka Kotahi is now in the final stages of developing a new 
performance framework that will help us track our progress 
toward realising our new strategic direction, Te kāpehu | Our 
compass. 
Our draft performance framework is aligned to the Transport 
Outcomes Framework, GPS 2021 and our other internal 
strategies and plans, including Toitū te taiao our sustainability 
strategy, Tū ake, tu māia our regulatory strategy and Arataki, our 
ten-year plan.  
Te kāpehu and our new performance framework will be included 
in our refreshed statement of intent for 2021–26 and statement 
of performance expectations for the upcoming financial year 
(2021/22), and will be reported against in our quarterly reports 
from quarter one 2021/22. 

G 

8.2 implement and embed new values 
and behaviours that strengthen our 
organisational culture and 
empower our people 

Our new values and behaviours were launched across the 
organisation in December 2020 as part of our new strategic 
direction Te kāpehu | Our compass. The four values and 
behaviours that will help guide us are: Kia māia – Be brave; 
Kotahitanga – Better together; Ngākau aroha – Have heart; and 
Mahia – Nail it 
We’ve received positive feedback from our people on our values 
and are now in the ‘embed’ (aligning our people, systems and 
processes) and ‘activate’ (bringing further awareness of the 
values and aligning ways of working to the behaviours) phase of 
introducing our new values across Waka Kotahi. 

G 
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Ref. Significant activity Progress update Status 

8.3 progress the people strategy and 
supporting people capability plan 
to close identified gaps 

The Waka Kotahi People Strategy was launched in 2019. Our 
progress on implementing the strategy continues to be on track.    
We’re continuing to develop our workforce plan which includes 
initiatives to identify and develop the capabilities that Waka 
Kotahi needs to be successful both now and in the future. 

G 

8.4 establish a programme to uplift 
leadership capability 

In 2020 we launched our leadership programme Accelerate 
Leadership as a series of five learning modules for all people 
leaders.  The first three modules have been rolled out with the 
delivery of the Courageous Leadership module in quarter one, 
the Strategic Leadership module in quarter two, and the People 
Leadership module in quarter three. 

These modules are available to all people leaders including our 
executive and group leadership teams. There has been a strong 
uptake of these modules with approximately 800 enrolments to 
date.  

We’re developing two additional Accelerate Leadership 
modules, Team Leadership and Adaptive Leadership, with a 
staged release planned over the next two quarters. 

G 

8.5 implement a comprehensive risk 
management and risk-based 
assurance programme including a 
focus on core internal controls, 
probity, contract management, 
infrastructure projects and our 
regulatory function 

The delivery of the 2020/2021 risk-based internal and 
investment assurance programmes has been achieved to date. 
Due to the carry-over audits from the previous year and recent 
staffing issues, the quarter four results will be affected. The risk 
is low as these audits will be deferred to the first and second 
quarter of the 2021/2022 financial year.      

A 

8.6 obtain Board approval of a multi-
year Digital Services Portfolio with 
investment funding requirements 
identified 

We’ve begun work on a three-year digital roadmap, which we 
expect to complete in June 2021. The roadmap will include our 
plan for service portfolio and investment funding and will align to 
Te kāpehu our strategic direction.  

G 

8.7 complete the National Land 
Transport Programme 2021–24 
incorporating Investment Decision 
Making Framework outcomes, 
with effective support to develop 
sector capability in place 

Waka Kotahi will continue to accept proposed activities for 
inclusion in the 2021–24 National Land Transport Programme 
up to the final submission deadline (30 June).  We’ll assess and 
prioritise activities using our new Investment Prioritisation 
Method, which assesses alignment of activities with GPS 
priorities, efficiency and effectiveness. We’re providing support 
to the sector to develop robust proposals in the form of tools, 
exemplars, learning modules to guide proposal development, 
and through ongoing engagement with Waka Kotahi advisors.  

G 
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APPENDIX 3 

FINANCIAL PERFORMANCE SUMMARY FOR NINE 
MONTHS ENDED 31 MARCH 2021 

NATIONAL LAND TRANSPORT FUND CASH BALANCE 

$590.4 million The higher closing balance is mainly due to the additional receipt from FED which was 
expected to be received in April rather than March. We intend to repay (as is required) 
$175 million of the seasonal facility by end of April. We are working on a number of 
mitigation options for managing liquidity risks with MoT including seeking reimbursement 
of 19/20 COVID costs relating to Public Transport ($90 million) and the deferral of ATP 
loan repayment ($66 million) due in June 2021. We still forecast use all available cash in 
the notional bank account by July 2021 including the $250 million seasonal short-term 
borrowing facility. 

NATIONAL LAND TRANSPORT FUND REVENUE 

$249.3 million  
above budget 

The higher closing balance is mainly due to the additional receipt from FED which was 
expected to be received in April rather than March. We intend to repay (as is required) 
$175 million of the seasonal facility by end of April. We are working on a number of 
mitigation options for managing liquidity risks with MoT including seeking reimbursement 
of 19/20 COVID costs relating to Public Transport ($90 million) and the deferral of ATP 
loan repayment ($66 million) due in June 2021. We still forecast use all available cash in 
the notional bank account by July 2021 including the $250 million seasonal short-term 
borrowing facility. 

NATIONAL LAND TRANSPORT PROGRAMME (FUNDED FROM THE NLTF AND CROWN) 

$372.7 million  
below budget 

NLTP and Crown funded expenditure is 10% below budget, mainly due to prior-year 
adjustment for $81 million of Crown funded COVID-19 costs, which were originally funded 
from the NLTF in 2019/20 and include lower settlements for a number of contractual 
claims ($23.2 million below 2019/20 provision). The remaining variance relates to 
underspends across a number of state highway projects. Refer to schedule 1 for more 
detailed information.   

ACTIVITY CLASSES 

5 of 12 
activity classes 
forecast outside 

GPS funding ranges 

Five activity classes are forecast to fall outside of GPS funding ranges: Investment 
Management (over by $2 million); Road Safety Promotion & Demand Management (under 
by $2 million); Rapid Transit (under by $89 million); State Highway Maintenance (over by 
$50 million on the pre-financing view); and State Highway Improvements (over by $9 
million on the pre-financing view). 

WAKA KOTAHI OPERATIONAL REVENUE AND EXPENDITURE 

Operating expenditure 
$14.4 million  
below forecast 

Total operational expenditure is 5% below forecast mainly due to lower spending on 
professional services, information technology operations and business initiatives offsetting 
higher personnel costs. Operational expenditure is forecast to come under budget by year-
end. 

MEMORANDUM ACCOUNTS 

$2.9 million  
below forecast 

The combined memorandum accounts deficit of $25.9 million is materially to forecast, and 
is being financed by the Crown. 

LONG-TERM LIABILITIES 

$3,568.4 million 
total liability 

The total long-term funding liability is $3,564.9 million, incorporating specific loan 
packages, public-private partnership (PPP) commitments and the derivative financial 
liabilities. We are compliant with all loan conditions. 

DEBT MANAGEMENT 

All ratios in range All management ratios are within the operating range. 

24



NATIONAL LAND TRANSPORT FUND REVENUE 

National Land Transport Fund (NLTF) revenue is $249.3 million (8%) above budget. 

• Fuel excise duty (FED) is $64.0 million (4%) above budget. 

• Road user charges (RUC) are $175.6 million (14%) above budget. Heavy vehicles 
and light vehicles are $61.0 million (8%) and $120.0 million (24%) above budget 
respectively. 

• Motor vehicle registration and licensing (MVR & Lic) is close to budget. 

• Other revenue is $9.0 million (22%) above budget. 

Illustrated below is the monthly revenue compared with budget and 2019/20 actual, 
together with the ‘pre-COVID-19’ forecast. 

The Budget refers to the ‘post COVID’ figures prepared for Budget 2020. Revenue has 
recovered close to ‘pre-COVID-19’ levels. 

 

SUMMARY 

 

FED is 4% above budget 

RUC is 14% above budget 

MVR & Lic is close to 
budget 

 

 
MONTH YEAR TO DATE FULL YEAR 

 Actual Budget Variance Var Actual Budget Variance Var Forecast1 Budget2 

 $m $m $m % $m $m $m % $m $m  

Fuel Excise Duty 144.1  183.0  (39.0) (21%) 1,573.2  1,509.1  64.0  4%  2,107.6  1,991.5   

Road user charges 187.2  148.3  38.9  26%  1,426.0  1,250.4  175.6  14%  1,889.4  1,659.2   

MV registration & Lic. 19.1  17.3  1.7  10%  174.8  174.0  0.7  0%  223.6  227.1   

Other revenue 9.3  4.5  4.8  106%  49.9  40.9  9.0  22%  39.1  54.6   

Total NLTF revenue 359.6  353.2  6.4  2%  3,223.8  2,974.5  249.3  8%  4,259.7  3,932.4   

 

 

NLTF net revenue 

  

 
1 Full year forecast - The forecast reflects the latest  March 2021 Baseline Update (MBU).  
2 Full year budget – The Budget was developed in April 2020 as part of the 2020 Budget Economic and Fiscal Update (BEFU) exercise. 

It reflects the outlook of COVID-19 Alert Levels and associated economic recovery at the time when New Zealand was put into Alert 
Level 4 lockdown after the outbreak of COVID-19. 

$249.3m 
above 
budget 
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NATIONAL LAND TRANSPORT PROGRAMME (FUNDED FROM THE NATIONAL 
LAND TRANSPORT FUND) AND CROWN-FUNDED EXPENDITURE  

National Land Transport Programme (NLTP) expenditure is $462.3 million (14%) 
below budget.  

• State highway improvements is $219.0 million (24%) below budget once the 
prior-year adjustment3 of $81.0 million for COVID-19 costs is transferred to the 
Crown. The variance reflects underspends across a number of projects. Other 
major contributing factors for the variance include lower settlements for a 
number of contractual claims ($23.2 million below 2019/20 provision).  

• Walking and cycling is $29.0 million (37%) above budget, resulting from the 
introduction of additional innovating streets projects, and shared project costs 
relating to Baypark to Bayfair pedestrian underpass ($7 million). 

• State highway maintenance is $49.2 million (9%) below budget mainly due to 
delays in the delivery of renewals programmes in pavements and surfacing. 
Higher spending for the NLTP period as a whole is due to: additional costs 
associated with contract rewards; establishment of Auckland System 
Management and Total Traffic Management; contract variations relating to 
additional traffic volumes; increased allocation of Waka Kotahi operational costs, 
the renegotiation of two Network Outcome Contracts; and higher than expected 
emergency works. 

Specific Crown-funded projects expenditure is $89.6 million (22%) above budget, 
primarily due to the COVID-19 funding being established after the budget was set. 

• NZ Upgrade Programme is $9.4 million (5%) below budget. With projects at 
varying stages of development, there are cost risks and a revised baselining 
exercise has been completed and decisions required as a result are expected in 
April/May 2021. 

• Supporting Regions Programme is $35.3 million (62%) below budget largely 
due to slower start to most projects, which are now contracted or under 
construction. We remain on track for delivering most of the projects in line with 
funding agreements. 

• Provincial Growth Fund is $23.4 million (37%) below budget, which includes 
funding for both Waka Kotahi projects and those delivered by Approved 
Organisations. Four of the five Waka Kotahi projects are on track to time and 
budget. The fifth project was delayed due to consenting. A ‘funding envelope’ 
approach has helped balancing budget pressure on individual projects. 

• COVID-19 Response and Recovery Fund totals $151.1 million, which includes 
$100.0 million of public transport claims from Approved Organisations and 
$45.8 million of claims relating to Transmission Gully and Puhoi to Warkworth 
projects. We have approached the Ministry of Transport / Treasury to fund 
2019/20 Public Transport support costs from the $600.0 million NLTF COVID 
appropriation.  

 

 

SUMMARY Including 
Crown Funding 

 

NLTP  
14% below budget 

Crown  
22% above budget 

Refer to 
schedule 1 
for details 

 

 
3 State highway improvements - At the end of 2019/20, the Crown had not yet established the appropriation to fund COVID-19 costs, 

so the $81.0 million was recognised as NLTF expenditure. The appropriation was subsequently established in 2020/21 and the $81.0 
million now reclassified as Crown funded expenditure.  

$372.7m 
below 
budget 
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NATIONAL LAND TRANSPORT PROGRAMME (FUNDED FROM THE NATIONAL 
LAND TRANSPORT FUND AND CROWN FINANCING) AND CROWN-FUNDED 
THREE-YEAR FORECAST EXPENDITURE4 
There’s no material movement from last month’s forecast. Refer to schedule 1 for 
more detailed information. 

 

 

 

 

 

 

 

 

 

 

 
4 Current NLTF forecast against Board approved allocations, and GPS are illustrated above.  
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WAKA KOTAHI OPERATIONAL REVENUE; OPERATING AND CAPITAL 
EXPENDITURE 

Operational expenditure is $14.4 million (5%) below forecast. 

• Personnel costs are $2.6 million (2%) above forecast. 
• Operating expenses are $17.0 million (13%) below forecast, mainly due to lower 

spending on professional services, information technology operations and business 
initiatives. 

Operational revenue is $4.1 million (3%) below forecast mainly due to lower motor 
vehicle licensing ($2.3 million) and transport licensing ($1.1 million). 

Capital expenditure is $5.4 million below budget mainly due to underspends in a 
number of IT projects. 

OPERATING 
EXPENDITURE 

 

OPERATIONAL 
REVENUE 

 

  

  MONTH YEAR TO DATE FULL YEAR 

  Actual Forecast Variance Var Actual Forecast Variance Var Forecast5 Budget 

  $m $m $m % $m $m $m % $m $m 

Expenditure classified by6:                     

Personnel costs 19.0  19.8  0.8  4% 153.6  151.0  (2.6) (2%) 210.4  188.1  

Operating expenses 12.6  16.9  4.2  25% 116.6  133.7  17.0  13% 180.6  201.7  

Depreciation/amortisation 1.2  1.1  (0.1) (4%) 10.0  9.9  (0.1) (1%) 13.3  14.5  

Operational expenditure 32.8  37.8  5.0  13% 280.2  294.6  14.4  5% 404.3  404.3  

Expenditure classified by:                     

NLTP 18.6  21.4  2.8  13% 150.0  157.4  7.4  5% 217.0  215.6  

Regulatory (memo) account 14.1  16.3  2.2  13% 130.2  137.2  7.0  5% 187.3  188.7  
                     

Regulatory (memo) account 
revenue 13.8  14.2  (0.4) (3%) 124.7  128.8  (4.1) (3%) 171.0  174.2  

           

Capital expenditure 1.7 2.5 0.7 30%  13.9 19.4 5.4 28% 26.4  25.6  

 Operating expenditure against budget 

  

 
5 As part of the December forecast, a rebalancing between personnel costs and operating expenses, has been completed to manage 
costs to budget at year-end. 
6 These costs represent the operating costs of Waka Kotahi, including costs that are ultimately allocated to land transport funding 

activities. Personnel costs include contractors backfilling establishment roles or addressing a temporary peak in workload. 

$14.4m 
below 

forecast 

$4.1m 
below 

forecast 
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MEMORANDUM ACCOUNTS 

The combined memorandum accounts deficit of $25.9 million, $2.9 million below 
forecast. This deficit is being financed by the Crown. 

Revenue is $4.1 million below forecast, primarily from lower motor vehicle licensing and 
transport licensing revenue, which is offset by lower expenditure ($7.0 million below 
forecast). We have submitted a COVID-19 funding claim for $1.6 million for the 
reduction in net revenue from the Pre-COVID budget. 

Preparation continues on a funding and fees review, the outcome of which is not 
expected to take effect before 1 July 2022. A further Crown loan of up to $50.0 million 
has been approved to cover the period to 1 January 2024. 

SUMMARY 

 

Closing balance 

10% below forecast 

 

CLOSING BALANCE YEAR TO DATE FULL YEAR 

 Actual Forecast Variance Variance Forecast Budget 

 $m $m $m % $m $m 

Border inspection  3.8  3.6  0.2  5% 3.5  4.1  

Certification review  (4.5) (4.4) (0.3) (6%) (4.0) 1.5  

Driver licensing  (35.9) (38.2) 2.2  6% (42.5) (53.1) 

Driver testing  19.5  17.6  1.9  11% 15.1  24.0  

Motor vehicle registry (2.6) (1.5) (1.1) (76%) (1.9) (3.0) 

Over dimension permits (0.7) (0.3) (0.4) (165%) 0.1  0.1  

Rail licensing  (1.2) (1.4) 0.2  14% (1.2) (0.5) 

RUC collections (3.3) (4.2) 0.9  21% (5.6) (2.0) 

Standard development  9.6  10.1  (0.5) (5%) 10.9  11.6  

Transport licensing  (10.7) (10.4) (0.2) (2%) (11.2) (17.6) 

Total closing balances (25.9) (28.8) 2.9  10% (36.7) (34.9) 
 

Memorandum account closing balance 

$2.9m 
below 

forecast 
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FUNDING AND LONG-TERM LIABILITIES 

The total long-term funding liability is $3,564.9 million, incorporating specific loan 
packages, public-private partnership (PPP) commitments and the derivative financial 
liability. We are compliant with all loan conditions. 

Short-term revolving and COVID-19 facilities totalling $575.0 million were used to 
manage seasonal cashflow, the effects of COVID-19, state highway emergency 
maintenance, and PPP related settlement costs. We intend to make a repayment of the 
$175 million seasonal facility by early May.  

Our cash position for the National Land Transport Fund is forecast to be zero at year-end, 
with our existing standby facilities fully drawn down (i.e. a cash position of c.a. negative 
$250.0 million). July revenue may be required to fund June Creditors.  

A proposal to increase our short-term revolving facilities has been approved. The shock 
facility is to increase from $75.0 million to $250.0 million, with the repayment period 
extending to four years from three. The seasonal (OD facility) is to increase from $175.0 
million to $250.0 million. 

Regulatory loan facility of $23.9 million was used to fund memorandum account 
shortfalls ($8.5 million), the ‘back to basics’ programme ($8.9 million), and the 2020/21 
operating deficit to date ($6.3 million). A further $2.1 million was to reimburse our costs 
of remediating third party suppliers. A bid for the remaining $6.3 million has been made. 

 

SUMMARY 

Long-term funding 
liability 

$3,564.9m 

 

  BALANCE STATUS 

  
31 March    

2021 
30 June 

2020 Movement 
Total Facility 

Remaining 
Total 

Facility  
Remaining 

 Repayment Period 

  $m $m $m $m $m Years 

Short term revolving facility (shock) 75.0  75.0  0.0  0.0  75.0  3 years 

Short term revolving facility 
(seasonality) 175.0  175.0  0.0  0.0  175.0  1 year 

COVID-19 NLTF borrowing facility 325.0  125.0  200.0  0.0  425.0  7 years 

Auckland Transport Package loan 355.0  355.0  0.0  5.0  375.0  8 years 

Tauranga Eastern Link loan 107.0  107.0  0.0  0.0  107.0  32 years 

Housing Infrastructure Fund loan 16.5  12.0  4.5  340.5  357.0  10 years 

Regulatory loan – operating costs 23.9  17.4  6.5  6.1  30.0   

Regulatory loan – rectification 2.1  2.1  0.0  12.9  15.0  10 years 

Loans 1,079.5  868.5  211.0  364.5  1,559.0    

Fair value and other adjustments (14.7) (24.6) 9.9        

Total loans 1,064.8  843.9  220.9  364.5  1,559.0    

Transmission Gully (PPP) 1,001.4  948.3  53.1  98.6  1,100.0  22 years 

Puhoi to Warkworth (PPP) 806.3  728.3  78.0  143.7  950.0  22 years 

Total public-private partnerships 1,807.7  1,676.6  131.1  242.3  2,050.0    

Derivative financial liability 692.4  727.5  (35.1)       

Total funding liability 3,564.9  3,248.0  316.9  606.8  3,609.0    

* For use by Auckland Transport 
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DEBT MANAGEMENT 
Based on current borrowing, annual debt servicing costs associated with debt and long-term liabilities are expected to 
average around 3% of annual NLTF inflows in 2020/21. 

Total debt as a percentage of annual revenue is expected to average 63%. 

2020/21 Preferred Ratio 

$m % 

Debt Management   

Annual debt servicing costs (including PPP unitary charge)* 131.0  

Total debt at period end* 2,774.3 

NLTF annual inflows (including opening cash balance) 4,433.8 

Annual discretionary expenditure** 475.0  

Debt Management Ratios 

Annual debt servicing costs/NLTF annual inflows 3%  <=10% 

Total debt at period end/NLTF annual inflows 63% <=250% 

Annual debt servicing costs/annual discretionary expenditure*** 28% <=33% 

* Excludes repayment of $175 million of seasonal facility. 

** Total debt excludes derivative financial liabilities and seasonal facility 

*** Discretionary expenditure available from NLTF inflows after funding to support: 

• debt servicing costs including PPP unitary charges 

• contractual commitments 

• anticipated funding to approved organisations. 
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SCHEDULE 1: NATIONAL LAND TRANSPORT PROGRAMME (FUNDED FROM THE NATIONAL LAND TRANSPORT FUND) AND CROWN-FUNDED EXPENDITURE 
 

 
2020/21 YEAR TO DATE NLTP 2018-21 

 GPS 
FUNDING RANGES 

     NLTP  Forecast  Revised      Forecast     

     Period   Post-       Pre-    

 Actual Budget Variance Var to date  financing^  Budget  Variance  Var Financing financing^  Lower  Upper 

 $m $m $m % $m  $m  $m  $m  % $m  $m  $m  $m 

Output Classes              

State highway improvements 620  920  300  33% 3,148  3,675  3,628  (47) (1%) 184  3,859  3,000  3,850  

Local road improvements 141  171  30  18% 612  737  833  96  12% 0  737  430  1,030  

Road safety promotion and demand mgmt 38  39  0  1% 131  153  188  35  19% 0  153  155  225  

Road policing 279  296  17  6% 979  1,106  1,063  (43) (4%) 0  1,106  980  1,110  

Regional improvements 66  83  17  21% 301  354  405  51  13% 0  354  200  530  

Public transport 455  466  10  2% 1,572  1,798  1,825  27  1% 78  1,876  1,490  2,040  

Walking and cycling 108  79  (29) (37%) 235  279  330  51  16% 0  279  235  360  

Rapid transit 16  32  17  51% 58  61  150  89  59% 0  61  150  760  

Transitional rail 66  66  0  0% 150  291  376  85  23% 0  291  145  435  

State highway maintenance 503  552  49  9% 1,780  2,042  2,007  (35) (2%) 138  2,180  1,810  2,130  

Local road maintenance 440  464  24  5% 1,702  1,988  2,019  31  2% 0  1,988  1,800  2,120  

Investment management 47  61  14  22% 188  237  215  (22) (10%) 0  237  195  235  

NLTP approved expenditure 2,779  3,228  449  14% 10,855  12,719  13,039  319  2% 400  13,119  10,590  14,825  

Auckland Transport Package 0  0  0  0% 13  13  0  (13) (100%) 0  13  0  0  

LR improvements (Housing Infrast. Fund) 3  17  13  81% 17  55  0  (55) (100%) 0  55  0  0  

NLTF funded expenditure 2,782  3,245  462  14% 10,885  12,787  13,039  252  2% 400  13,187  10,590  14,825  

Programme funded by Crown grants                       

Investment management CAS 0  0  0  0  2  2  2  (0) (3%) 0  2  

Accelerated Regional Roading Programme 23  29  5  19% 69  79  83  3  4% 0  79  

Kaikoura earthquake response 32  22  (9) (43%) 183  187  189  2  1% 0  187  

Provincial Growth Fund 40  63  23  37% 88  135  59  (76) (129%) 0  135  

SuperGold card 29  29  0  0% 89  91  90  (1) (1%) 0  91  

Urban Cycleways Programme 0  0  0  73% 22  24  27  3  12% 0  24  

Supporting Regions Programme 21  57  35  62% 22  52  0  (52) (100%) 0  52  

NZ Upgrade Programme 193  202  9  5% 221  333  0  (333) (100%) 0  333  

Enhanced road maintenance 1  0  (1) (100%) 1  2  0  (2) (100%) 0  2  

COVID-19 Response and Recovery Fund^^ 151  0  (151) (100%) 326  501  0  (501) (100%) 0  501  

Crown Infrastructure Partners 2  0  (2) (100%) 2  1  0  (1) 0% 0  1  

Crown funded expenditure 492  403  (90) (22%) 1,025  1,408  450  (958) (213%) 0  1,408  

NLTP & Crown expenditure 3,275  3,647  373  10% 11,910  14,194  13,489  (706) (5%) 400  14,594  

^ Forecast post-financing - NLTP forecast excludes expenditure that is financed by borrowing facilities or funded by Crown grants. The methodology for allocating loans to output classes is based on Waka Kotahi’s adopted approach which we wrote to the Minister/Ministry of Transport in 
September 2020. On 18 March, the Ministry of Transport advised that they do not agree with the treatment of the revenue related debt (in particular). It is not clear beyond reporting the impacts of the treatment (which we have done), how the accounting for debt related revenue should be 
treated, nor what can be done about the financial outturn with three months of the NLTP remaining. 

^^ COVID-19 Response and Recovery Fund - Additional funding approved by the Crown to manage cost pressures arising from: 
• COVID-19 related settlements for the PPP projects 
• COVID-19 claims from approved organisations and roading contractors (mainly in public transport and state highway improvement output classes). 
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APPENDIX 4 
 

SIGNIFICANT CAPITAL PROJECTS 
 

KEY  
SPE milestone: progress towards 2020/21 Statement of performance expectations milestones:  
 On-track and there are no known risks to achieving the year-end milestones. 

 There are risks to achieving the year-end milestones. It is likely the milestones will still be achieved. 

 There are risks to achieving the year-end milestones. It is likely the milestones will not be achieved. 

 
Budget:  Schedule: 

$ On budget   On schedule 

$ 5-10% variance   Over schedule <3 months 

$ >10% variance   Over schedule >3 months 
 

 Assessment was made against re-baselined or rescheduled programme information that was agreed within 
the current financial year. 

Kaikōura recovery, Manawatū Gorge replacement and Te Ore Ore reinstatement 

PROJECT BUDGET SCHEDULE 
SPE 

MILESTONE 

Kaikōura earthquake recovery $   
Te Ahu a Turanga, Manawatū Tararua highway 
(Manawatū Gorge replacement) 

$   

SH4 Te Ore Ore reinstatement $   
Due to the delay in the delivery of the cultural impact assessment, construction will now start in September 
2021. This means practical completion will no longer be achieved by year-end. Waka Kotahi will be focused on 
building iwi relationships in parallel with property and cultural mitigation negotiations before construction starts. 
There is a risk that a wetter than normal winter may cause some subsidence on the temporary route. This will be 
monitored and actively managed until construction starts. 

Significant state highways 

PROJECT PHASE BUDGET SCHEDULE 
SPE 

PROGRESS 

Pūhoi–Wellsford 

Pūhoi–Warkworth Implementation $   

The scheduled opening date has been delayed by about 8 months to May 2022 as a result of COVID-19 
disruptions. The project is on target to deliver to the revised date. Three further COVID-19 claims have been 
presented and are with the independent reviewers for assessment. A price level adjustment has been submitted 
for approval. Landslips remain a risk to delivery. Pavements also present a significant risk as the contractor has 
failed as of yet to deliver a compliant design that the joint venture will endorse. 

Warkworth–Wellsford Detailed business case $   
The route project phase is progressing towards completion with a favourable decision received from the 
council’s independent commissioners. There has been one subsequent appeal to the Environment Court on the 
decision, and a response and timeframes are now being considered to defend the appeal. 
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$ On budget  On schedule

$ 5-10% variance  Over schedule <3 months

$ >10% variance  Over schedule >3 months

PROJECT PHASE BUDGET SCHEDULE 
SPE 

PROGRESS 

Waikato Expressway 
Hamilton section Implementation $  

Construction is progressing to the new programme, with the main alignment surfacing complete to Horsham 
Downs Bridge. The annual milestone (open to traffic) will no longer be achieved and is now likely to happen in 
2022. Risks to the program are being managed through close monitoring of the productivity rates for pavement 
and surfacing construction, however, the overall production rates of surfacing are affected by resource 
availability. There remains pressure on the project budget due to a number of in-scope but un-costed items 
being identified, including an alteration in the pavement design to ensure that iron ochre in the ground water in 
the Ruakura area does not affect the pavement. 

Cambridge to Piarere Detailed business case $  
Waka Kotahi Board approval of the detailed business case has been delayed to mid-2021. Notice of requirement 
and consents documentation will be completed following environmental effects surveys. Schedule for lodgement 
of notice of requirements and consents will be delayed up to one year due to land access.  

Wellington Northern Corridor 
Transmission Gully Implementation $  

The road opening date was pushed from this financial year to the next which means the rebased year-end 
milestone will not be achieved. There is a risk that the agreed new road opening date of 27 September 2021 will 
also not be achieved. 

Peka Peka to Ōtaki Implementation $  
The project has achieved three key milestones: commenced structural pavement construction on the 
expressway main alignment, commenced construction of the new SH1/Otaki Gorge Road intersection and 
opened Te Horo Beach Road overbridge (Bridge 8) to traffic. There is a risk of cost increase with programme 
implications arising from New Zealand’s termination of refined bitumen production at Marsden Point, which 
has resulted in the contractor needing to look for alternatives for the construction of structural asphalt. This 
puts the year-end milestone at risk. Waka Kotahi is facilitating discussions with the local suppliers and 
contractors to expedite a resolution. Sub-base stabilisation issues earlier identified have significantly improved 
after laying production trials. We will continue to monitor this. 

Let’s Get Wellington Moving 
Early Delivery Central City and SH1 
walking and cycling speed 

Detailed business case $  

An assessment of the programme was undertaken from December 2020 to March 2021 that resulted in delays 
to the programme schedule and key milestones. The outcome of the assessment is being analysed and a new 
baseline will be set in May 2021. Public engagement is targeted for late in 2021 when a draft single stage 
business case for consultation is expected to be completed. Forecast remains within approved allocation.  

Early Delivery Golden Mile Detailed business case $  
An assessment of the programme was undertaken from December 2020 to March 2021 that resulted in delays 
to the programme schedule and key milestones. There is some increase in project costs due to a longer project 
timeframe (to allow longer public engagement).  

Early Delivery Thorndon Quay & Hutt 
Road 

Detailed business case $  

An assessment of the programme was undertaken from December 2020 to March 2021 that resulted in delays 
to the programme schedule and key milestones. Consultation and public engagement is now expected in May 
and June 2021. A single stage business case will not be completed this financial year, which means the year-end 
milestone will not be achieved. To keep the project moving as quickly as possible, an interim preferred option has 
been identified in order to progress with design. There is a risk that public and stakeholder engagement will 
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$ On budget   On schedule 

$ 5-10% variance   Over schedule <3 months 

$ >10% variance   Over schedule >3 months 
 

PROJECT PHASE BUDGET SCHEDULE 
SPE 

PROGRESS 

require re-design to be done, which could further delay delivery of the single stage business case. 
Mass Rapid Transit Detailed business case $   

An assessment of the programme was undertaken from December 2020 to March 2021 that resulted in delays 
to the programme schedule and key milestones. The outcome of the assessment is currently being analysed and 
a new baseline will be set in May 2021. Public engagement is targeted for late September 2021 with the final 
indicative business case targeted for completion after December 2021.  

Strategic Highway Improvements Detailed business case $   
An assessment of the programme was undertaken from December 2020 to March 2021 that resulted in delays 
to the programme schedule and key milestones. The outcome of the assessment is being analysed and a new 
baseline will be set in May 2021. Public engagement is targeted for late September 2021 with the final indicative 
business case targeted for completion after December 2021.  

Travel Demand Management Detailed business case $   
An assessment of the programme was undertaken from December 2020 to March 2021 that resulted in delays 
to the programme schedule and key milestones. The outcome of the assessment is currently being analysed and 
a new baseline will be set in May 2021. A report on willingness to pay for a possible parking levy has been 
completed. There is a risk that Wellington commercial property and parking owners will publicly oppose the 
possible parking levy. 

City Streets Detailed business case $   
An assessment of the programme was undertaken from December 2020 to March 2021 that resulted in delays 
to the programme schedule and key milestones. The outcome of the assessment is currently being analysed and 
a new baseline will be set in May 2021. The first wave of projects will now be included in the 3-year programme 
2021-2024. 

Christchurch Motorways 

Christchurch Northern Arterial Rural 
with QEII Drive 

Implementation $   

Christchurch Southern Motorway 
(Stage 2) 

Implementation $   

The project remains on track and practical completion is expected this financial year. There remain several 
quality issues that have led to rework and slight delays, resulting to cost increases and uncertainties around final 
costs. We have been able to limit the extent of the cost increases through continuous contractual discussions. 

Significant investments in Auckland 

PROJECT PHASE BUDGET SCHEDULE 
SPE 

PROGRESS 

Northern Corridor Improvements Implementation $   
The project is meeting rebased milestones and is on track for completion on November 2022. There is a plan to 
pull back this completion date to September 2022 to reduce on-site costs. Work is ongoing on the pricing of 
variation works packages for Auckland Transport’s Rosedale Bus Station and local road enhancements. This is a 
$48 million package of additional work entirely funded by Auckland Transport, with a forecast completion date 
of April 2024. 

Additional Waitematā Harbour 
Connections 

Detailed business case $   

The project has been on hold due to the uncertainties on the linkage to the City Centre to Māngere light rail 
project. There is now a future pathway for the City Centre to Māngere project and we expect more clarity by 
August 2021. Due to the initial delay, we will not be able to meet the year-end milestone. 
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$ On budget   On schedule 

$ 5-10% variance   Over schedule <3 months 

$ >10% variance   Over schedule >3 months 
 

PROJECT PHASE BUDGET SCHEDULE 
SPE 

PROGRESS 

Supporting Growth Alliance Detailed business case $   
Although COVID-19 has constrained Auckland Transport’s cash flow for the 2020/21 financial year and required 
some changes to the Supporting Growth Programme (e.g. pausing some existing projects and delaying 
commencement of other projects), the rail business case in the south is expected to be completed on time and 
proceed to route protection. There remains a risk that route protecting transport corridors in the south will create 
a contingent property liability risk for Waka Kotahi. 

Investments in regional connections 

PROJECT PHASE BUDGET SCHEDULE 
SPE 

PROGRESS 

New Ōpaoa River Bridge (formerly Opawa 
Bridge Replacement) 

Implementation $   

Loop Road North to Smeatons Hill safety 
improvements 

Implementation $   

The scope of the project was extended to allow for the dual lane design to be revised as the bridge location and 
alignment south of the roundabout does not match the preferred alignment for the future SH1 Whangārei to Port 
Marsden Highway project. The preferred alignment will have to be confirmed by the SH1 Whangārei to Port 
Marsden Highway design team prior to any design for this portion to commence. Confirmation of the preferred 
alignment is expected by October 2021, which means practical completion will not be achieved by year-end. 
Aside from delays resulting from the extended scope, the project has been delayed further due to COVID-19 
alert level changes that restricted some of the stabilising and asphalting crews coming from Auckland.  

Completion for the extended scope is now expected in early May 2021. Allocated funding will be enough to 
complete remaining works, with $13 million left for work not yet contracted to build the bridge in the alignment 
required for the SH1 Whangārei to Port Marsden Highway project. Funding requirements will be reassessed once 
the scope and alignment are determined.  

It is expected that the remaining allocated funding will be insufficient to deliver the revised dual lane design in 
part due to the bridge scope likely to be increased from two lanes to four for the SH1 Whangārei to Port Marsden 
Highway project. There is a risk that some of the sealing at the northern end of the project may not be able to be 
completed within the current season and will therefore need to be completed early in the next season. 

SH3 Awakino Tunnel Bypass Implementation $   
Mt Messenger and Awakino Gorge 
Corridor 

Implementation $   

We have achieved the year-end milestones and the project is progressing to schedule. 
Mt Messenger Bypass Implementation $   

The project is still waiting on the final Environment Court decision for the resource consent and designation. 
This, along with prolonged property acquisition, will delay the construction start date beyond 2021, which means 
the year-end milestone will not be achieved. Alternative sequencing of deliverables is planned to allow a quick 
start and a shorter programme once consent is received. Project outturn is now within allocated funding since an 
application for a price level adjustment was approved by the Waka Kotahi Board in February 2021. The new 
project cost is risk-adjusted and has allowed for escalation and delay costs due to the Environment and High 
Courts and property proceedings. There is a risk that any decisions from the Environment and High Courts will 
be appealed, further delaying the resource consent. There is also a risk that the compulsory acquisition process is 
further delayed by appeals to the Environment Court or because the Minister of Land Information may decide 
not to sign the Notice of Intention to acquire land by compulsion. 

Napier Port Access Package: Hawke’s Bay 
Expressway Safety Treatments 

Implementation $   

The project is on schedule, however, pou structures may be erected in the new financial year, depending on how 
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$ On budget   On schedule 

$ 5-10% variance   Over schedule <3 months 

$ >10% variance   Over schedule >3 months 
 

PROJECT PHASE BUDGET SCHEDULE 
SPE 

PROGRESS 

long it takes to carve them. This is a risk to achieving the year-end milestone. 
Napier Port Access Package: Prebensen 
Hyderabad Intersection upgrade 

Implementation $   

Full detailed design is now complete, and consent had been submitted. Tender will begin in April 2021. We are 
currently on track to schedule, however, KiwiRail will not be able to design and build the signals for the levels 
crossing by June 2021, which means we will not be able to achieve the year-end milestone. We expect to 
complete all physical works by December 2021. 

Nelson Future Access1 Detailed business case $   
The draft detailed business case has been developed, however, the programme has been reset to allow for the 
refinement of this draft business case and for endorsement from the Nelson City Council by May 2021 that will 
enable community engagement. We expect the detailed business case to be completed by December 2021, 
which means the milestone will not be achieved by year-end. A cost increase was approved to cover the 
overspend in stakeholder engagement and other increased costs. Proposed changes to the Nelson Regional 
Policy/Resource Management Plan that include an outstanding natural landscape overlay will increase the 
already high consenting risk. 

New Zealand Upgrade Programme – Transport (Northland, Auckland, Waikato and Bay of Plenty, 
Wellington, Canterbury and Queenstown packages) 

PROJECT PHASE BUDGET SCHEDULE 
SPE 

PROGRESS 

Northland package 

SH1 Whangarei to Port Marsden Detailed business case $   
The detailed business case will not be completed by June 2021, but final quality assurance is expected to be 
achieved by mid-2021 and final approval by October 2021 as planned under the revised schedule. The total 
project cost estimate completed at the single stage business case phase is forecasted at $1.233 billion against 
the funding allocation of $692 million. The project is undertaking a value engineering exercise and optioneering 
to bring back cost within allocation. Although there is currently no risk under the revised schedule, additional 
multi-criteria analysis is likely to identify new risks which will potentially impact the lodgement of consents in 
early 2022. 

Auckland package 

Penlink Pre-implementation $   
Intellectual property has been transferred from Auckland Transport to Waka Kotahi and the design contract has 
been tendered. All milestones for the year have been achieved. A cost estimate was completed that confirmed 
the project cost significantly exceeds the budget. The project team is undertaking further design refinement and 
investigating opportunities to reduce cost. We have received expressions of interest for the hybrid alliance to 
design and construct the Penlink project. Successful proponents will proceed to the request for proposal phase, 
however, this phase has been delayed until the outcome of the baselining and design refinement is completed. 

Mill Road Corridor Detailed business case $   
Engagement has been delayed pending an affordability review. Property acquisition in the northern section of 
Mill Road has commenced but has been put on hold pending approval from the Minister. Year-end milestones 
will not be achieved.  

SH1 Papakura to Drury South2 Pre-implementation $   
The construction contract for stage 1A was awarded in February 2021 with the sod turning event scheduled in 
April 2021. The property acquisition and consenting application for stage 1B1 are on hold pending approval from 

 
1 Formerly the Nelson Southern Link. 
2 Formerly the Papakura to Bombay project. 
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$ On budget   On schedule 

$ 5-10% variance   Over schedule <3 months 

$ >10% variance   Over schedule >3 months 
 

PROJECT PHASE BUDGET SCHEDULE 
SPE 

PROGRESS 

the Minister. Works on stages 2 and Mill Road tie-in are also on hold. These put the year-end milestones at risk. 
The budget will remain red until funding for stages 2 and Mill Road tie-in are secured. A portion of the funding of 
Mill Road tie-in works from Maketu to State Highway 1 will be transferred from the Mill Road Corridor project 
budget. There is a risk that stage 2 completion may be delayed due to funding constraints. 

Northern Pathway Westhaven to 
Akoranga3 

Pre-implementation $   

The preferred alliance team has been selected so the year-end milestone has been achieved. Due to engineering 
and constructability issues, the specimen design developed in 2020 cannot be progressed. This has required a 
change in scope which has led to schedule delays and increased costs. The budget remains an area of key 
concern for the project.  

Waikato and Bay of Plenty package 

SH1/SH29 intersection Pre-implementation $   
Assessment of environmental effects to progress the lodging of the Notice of Requirement and consents 
continues. There remains a substantial risk to the project programme due to land acquisition.  Engagement with 
the affected landowners is also ongoing.   

Takatimu North Link Stage 14 Pre-implementation $   
Awarding of the design and construct contract is slightly delayed because additional funding required from the 
revised project cost estimate requires Ministerial approval to progress the project to contract award. Waka 
Kotahi Board approval to award the detailed design contract (part A) will be sought in April 2021. This delay will 
not affect the ability to start construction in October 2021, however, any further delay will mean the loss the of 
the first full earthworks season in 2021/22. Additionally, progress on the Māori freehold land acquisition has also 
been slightly delayed and a construction start in October 2021 is now reliant on a fast track order in the Māori 
Land Court. 

Takatimu North Link Stage 25 Pre-implementation $   
We are currently tracking to schedule, however, timeframes remain tight. A cost update was received in January 
2021 that showed an increase to expected estimate above the budget allocation. Timeframe, property and 
consenting requirements are the key risks to achieving year-end milestones at this stage. 

Wellington package 

SH58 safety improvements - stage 2 Pre-implementation $   
The year-end milestones will not be achieved. Direct referral to the Environment Court was not achieved for 
stage 2b and its consenting pathway is uncertain. Property acquisition has consequently been delayed with some 
property owners now due to be notified for a third time that there is an intention to acquire their land under the 
Public Works Act. The forecast total project cost is above budget allocation. The project is being re-baselined 
within the NZ Upgrade Programme and new cost estimates will be developed.  

SH2 Melling efficiency and safety 
improvements 

Pre-implementation $   

Lodgement has been further pushed to the end of June 2021 to achieve necessary reporting quality on technical 
reports and to lodge the assessment of environmental effects. This means achieving the year-end milestones is 
at risk. Discussion with the consultant continues around additional claims being sought as a result of the change 
in the design flood outcomes and delays. Higher baseline costs have been included in recent NZ Upgrade 
baseline reporting. There is a risk that resolving the cost increase could further push out the lodgement date. 
There is some partnership risk apparent within the project further impacting on project timeframes. 

Wellington Road of National Significance: Detailed business case $   

 
3 Formerly the Auckland Harbour Bridge Walking and Cycling Facility and Seapath. 
4 Formerly the Tauranga Northern Link project. 
5 Formerly the SH2 Omokoroa to Te Puna project. 
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$ On budget  On schedule

$ 5-10% variance  Over schedule <3 months

$ >10% variance  Over schedule >3 months

PROJECT PHASE BUDGET SCHEDULE 
SPE 

PROGRESS 

Ōtaki to north of Levin 

There are no issues in schedule within the current phase, however, delivery of the detailed business case has 
been pushed to September 2021. This means the year-end milestone will not be achieved. Interim total project 
costs that indicated project funding allocation may be exceeded have been included in the recent baseline 
reporting exercise.  

Canterbury package 

Rolleston access improvements Detailed business case $  
The detailed business case contract was awarded and began in March 2021. Construction start timeframes have 
been pushed out 9 to 12 months to better reflect the proposed staggered implementation approach and more 
realistic timeframes for consenting and property acquisition processes. Current cost estimate for overall project 
delivery is greater than allocation. Cost-saving opportunities will be explored through the optioneering process in 
the detailed business case phase.  

Brougham Street Improvements Detailed business case $  
Pre-implementation tender has not yet been released to the market due to the pending approval of the business 
case within the NZ Upgrade Programme. The tender process is expected to begin in late June 2021. This puts the 
year-end milestones at risk. The business case has looked at a larger overall project, with Christchurch City 
Council and Waka Kotahi delivering complementary schemes.  

SH75 Halswell Road Improvements Detailed business case $  
West Melton improvements Pre-implementation $  

SH1 Walnut Avenue intersection 
improvements 

Pre-implementation $  

The project is still on target to have the construction contract tendered and awarded as per the annual milestone. 
Financial forecast for the pre-implementation phase is slightly higher than the approved allocation due the effort 
to resolve the issue with KiwiRail around land ownership and occupation. We are managing a risk with KiwiRail 
on the railway crossing signal design programme. 

SH1 Tinwald corridor improvements Detailed business case $  
The preferred option has been identified. This has been approved for public consultation by the project steering 
committee. 

Queenstown package 

SH6A corridor improvements Pre-implementation $  
The detailed business case was approved by the Waka Kotahi Board in February 2021, so the annual milestone 
has been achieved. The project has now moved into the pre-implementation phase. The project is currently 
within approved allocation, however, a parallel estimate being completed has confirmed a funding shortfall for 
the implementation phase. There is an emerging programme risk relating to property acquisition that is being 
tightly managed. 

SH6 Grant Road to Kawarau Falls 
improvements 

Pre-implementation $  

The detailed business case was approved by the Waka Kotahi Board in February 2021, so the annual milestone 
has been achieved. The project has now moved into the pre-implementation phase. The project is currently 
within approved allocation, however, a parallel estimate being completed has confirmed a funding shortfall for 
the implementation phase. There is an emerging programme risk relating to property acquisition that is being 
tightly managed. 
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