

# Raumati Straights Upgrade

What to expect during each stage of the works

**NORTH LANES**  
- towards Paraparaumu

**SOUTH LANES**  
- towards Paekakariki

From mid Nov to mid Dec 2015

**Stage 1**

**50** during night works

**STAGE 1 COMPLETED**

From early Jan to late Feb 2016

**Stage 2**

**70** 24/7

**STAGE 2 COMPLETED**

From late Feb to mid March 2016

**Stage 3**

**70** 24/7

Closed 24/7

From late March to mid April 2016

All lanes open over Easter  
**Stage 4**

Speed limits vary. **70** or **50** during works

Closed except during peak and weekends

From mid April to mid May 2016

**Stage 5**

**70** 24/7

Closed 24/7

From mid May to early June 2016.

**Stage 6**

Speed limits vary. **70** or **50** during works

Closed except during peak and weekends

From early June to late Sept 2016

**Stage 7**

**100** during the day **50** during night works

From early June to late September, we'll be closing short lengths of the road at a time, during off-peak hours, to carry out finishing works. Lanes in the peak direction will be open during peak hours.

Late Sept/early Oct 2016  
Works complete - enjoy the ride!

**Stage 8**

**100** 24/7