

[REDACTED]

From: Gail Wilson
Sent: Wednesday, 11 June 2014 3:19 p.m.
To: Helen White (Helen.White@parliament.govt.nz); michelle.witkowski@parliament.govt.nz
Subject: Urgent please - FW: SH1 - Corridor Improvements - Whangarei

Hi

Can't get hold of you on the phone.

Phil Heatley's asked our Akl office for an update on the Whangarei corridor projects by 3.30 today – apparently is doing some media interviews and expects to be asked.

Our proposed response below.

His office (Lynn) rang our Akl SH manager directly with the request.

How do you want to handle it?

Gail

Gail Wilson
 Senior Adviser Official Correspondence
 NZ Transport Agency
 DDI 64 4 894 6283
 E gail.wilson@nzta.govt.nz

Please consider the environment before printing this email

From: Duminda Wijayasighe
Sent: Wednesday, 11 June 2014 2:54 p.m.
To: Steve Mutton
Cc: Rachael Thackwray
Subject: SH1 - Corridor Improvements - Whangarei

Hi Steve,

I was able to get the below information from some previous records.
 Hope this is fine for the time being.

| # | Component Name | Status | Expected Outcomes |
|---|-----------------------|--------------------------------|--|
| 1 | Kamo Bypass – Stage 2 | Project Successfully completed | Increased capacity and improve journey times during congestion |

| | | | |
|---|--|--|---|
| 2 | Percy St to Kensington Ave Safety Improvements | Project successfully completed | Increased capacity and improve journey times during congestion |
| 3 | SH1 / 14 Intersection Improvements | Project successfully completed | Increased safety aspects around the intersection and improve journey times during congestion |
| 4 | Kensington Ave to Manse St Safety Improvements | <ul style="list-style-type: none"> • Under the D& PD phase • Construction to be started in mid 14/15 | <ul style="list-style-type: none"> • A smooth travel ride with no unnecessary lane drop will enhance the customer experience and improve journey times during congestion. |
| 5 | SH1 / Selwyn to Fourth Ave | <ul style="list-style-type: none"> • Central Ave physical works completed • New traffic signal at Selwyn intersection was successfully commissioned • Wilson to Forth Ave construction to be started in October 2014. | <ul style="list-style-type: none"> • Provide a four-laning continuity on SH1 between the two intersections providing a consistent road layout. • A smooth travel ride with no unnecessary lane drop will enhance the customer experience and improve journey times during congestion. |
| 6 | SH1 Tarewa Road Intersection Improvements | <ul style="list-style-type: none"> • Professional services contract for Tarewa design got tendered out • Award of professional services contract is planned mid July 2014 • Construction to be started in FY 15/16 | <ul style="list-style-type: none"> • A smooth travel ride with no unnecessary lane drop will enhance the customer experience and improve journey times during congestion. |

Best Regards,
Duminda

Find the latest transport news, information, and advice on our website:
www.nzta.govt.nz

This email is only intended to be read by the named recipient. It may contain information which is confidential, proprietary or the subject of legal privilege. If you are not the intended recipient you