



COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE

# Project Updates for the

### **Community Liaison Group**

Meeting 6

**18 February 2013** 

Pringle Park Bowling Club, Te Atatu
Peninsula

#### Agenda

- Welcome and introductions
- Community Liaison Group (CLG) purpose
- Western Ring Route Project context and overview
- Te Atatu Interchange Project Update
- Causeway Alliance Update
- Use of land beside the Causeway Alliance offices
- Bus Interchange location update
- Discussion

#### Introductions

- Donald MacRae: NZ Transport Agency Project Manager
- Paul Baker: Fulton Hogan Te Atatu Interchange Construction Manager
- Nettie Bird: Fulton Hogan Te Atatu Interchange Communications Liaison Manager
- Peter Whiting: Te Atatu Interchange Boffa Miskell Design
- Simon Paton: NZ Transport Agency Causeway Alliance Project Controls Manager
- Ken Clive: Auckland Council SH20 Programme Manager
- Steve Burris: Auckland Transport Principal Engineer Investigation & Design West

#### Audience Introductions

Who are you?

What are your concerns?

#### Community Liaison Groups (CLG)

- The community is an important part of our project
- CLG mechanism established by the consent conditions
- Waterview, Causeway and Te Atatu CLGs already active
- Purpose is to: "Provide a regular forum through which information about the project can be provided to the community and an opportunity for concerns or issues to be raised"

### The Western Ring Route

•Improved and more reliable journey times


 Direct motorway access to the airport

An alternative route to SH1 around Auckland

•Co-ordinated with Auckland Transport and public transport improvements



### Western Ring Route



Note: Location of dashed boundary lines are indicative only.





COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE

#### Te Atatu Interchange Overview

Paul Baker
Construction Manager



































COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE

#### **Design Information**

- Noise walls
  - Planting
- Balustrades

Peter Whiting Boffa Miskell
























#### COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE













#### LOW AMENITY PLANTING

| Type | Botanical Name                       | Common Name             | Height (Maturity) | Width (Madurity) |
|------|--------------------------------------|-------------------------|-------------------|------------------|
|      | 24 Apodasmia similis                 | ♦ioi                    | 1.5m              | 1m               |
|      | 18 Astelia banksi                    | Whara whara             | 1m                | 1.5m             |
|      | 1 Contyline a critia h               | Cabbage Tree / Ti kouka | 8m                | 3m               |
|      | 19 Coprosma prositata var. prositata | Ground cover co prosma  | 0.5m              | 8preading        |
|      | 20 Gahnia setifolia                  | Cutty grass             | 2m                | 3m               |
|      | 21 Meuhlenbeokia oomplexa            | Pohuehue                | 0.5m              | \$preading       |
|      | 22 Pholinium tenax                   | Harakeke / NZ Rax       | \$m               | \$m              |
|      | 24 Pho mium ooo kir num              | Mountain Rax            | 1.5m              | 1.5m             |
|      | 1 6 Rhopa lostyli sa pida            | Hikau                   | 10m               | 3 m              |





COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE











PROJECT TREATMENT SWALE PLANTING

Type

| Botanical Name         | Common Name         | Height (Maturity) | Width (Maturity) |
|------------------------|---------------------|-------------------|------------------|
| 24 Ap od asmia similis | Oioí                | 1.5m              | 1m               |
| 33 Baumea complanata   | Shiny Sedge         | 0.7m              | 1m               |
| 34 Baumea rubiginosa   | SoftTwig Rush       | 1m                | 1.5m             |
| 29 Carex secta         | Purei               | 1.5m              | 2m               |
| 30 Carex germinata     | Wetland Cutty Grass | 0.8m              | 0.8m             |
| 31 Carrex lesson iana  | Rvatahi             | 1m                | 2m               |
| 32 Carex virga ta      |                     | 0.8m              | 0.8m             |
| 26 Cyperus ustulatus   | Giantumbrella sedge | 1.5m              | 2m               |
|                        |                     |                   |                  |





COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE



#### ESTUARINE MARGIN PLANTING

| Туре | Botanical Name                 | Common Name             | Height (Maturity) | Width (Maturity) |
|------|--------------------------------|-------------------------|-------------------|------------------|
|      | 24 Apod asmia similis          | oioi                    | 1.5m              | 1m               |
|      | 25 Bolboschoen us fluvia tiils | Kuraraho                | 1.5m              | 2m               |
|      | 8 Coprosma repens              | Taupata                 | 3m                | 3m               |
|      | 26 Cyperus ustulartus          | Gian t v mbrella sedge  | 1.5m              | 2m               |
|      | 11 Grislinea lucida            | Broadleaf               | 5m                | 4m               |
|      | 27 Isolepis nodosa             | Knobby club rush, Wilwi | 1.5m              | 1.5m             |
|      | 14 Macropiperexcelsum          | Kawakawa                | óm                | 3m               |
|      | 15 Melicytus a miflorus        | Mahoe                   | 5m                | 3m               |
|      | 22 Phormium tenax              | Harakeke / NZ Rax       | 3m                | 3m               |
|      | 28 Plagian thus divariou tus   | Saltmarsh Ribbonwood    | 2m                | 1.5m             |
|      |                                |                         |                   |                  |









































#### COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE




typical cross section 1 :: NOISE WALL / PATH



typical cross section 2 :: NOISE WALL / PATH













COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE



typical cross section :: ALWYN AVENUE NOISE BUND PLANTING scale 1:100 (A3)























PERSPECTIVE 2 (NOT TO SCALE)
























PERSPECTIVE 2 (NOT TO SCALE)












































COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE

### Causeway Alliance update

## Simon Paton Project Controls Manager

### Western Ring Route Causeway Upgrade Project





Note: Location of dashed boundary lines are indicative only.




## Causeway construction progress update






### Whau River – access to widen Whau River Bridge













### Traherne Island to Causeway






### **Traherne Island - preload**





### Traherne Island - preload







### Great North Road Interchange

Eastbound temporary orange lane markings





#### **Great North Road Interchange**

Westbound on-ramp changes





#### King tide - Sun 2 February









#### **Environmental reporting**



- Urban Design and Landscape Plan (now certified by Akl Council). Monthly Akl Council environmental reports on our project web site
- New bird roosts established at Causeway Bridge (ahead of bridge widening work)
- Erosion and sediment control scores = 1, excellent
- Preparing draft Rosebank Domain Open Space Restoration Plan, which will be distributed to CLG for comment

Causeway and Te Atatu

### **Environmental and Cultural Legacy outcomes**



- Earlier meetings provided 26 ideas and options
- Initial summary sheet distributed in October 2013
- Options are being refined and reviewed against project scope, maintenance access requirements and existing consent conditions
- Updated draft option list will be distributed to CLG prior to a further meeting to reviewing and prioritising options (in March/April)



#### Flanshaw Road School's

50th Jubilee









COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE

## Future plans for Construction Yard area

Ken Clive
Auckland Council





COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE







#### COMPLETING THE WESTERN RING ROUTE ROAD OF NATIONAL SIGNIFICANCE




### Bus Interchange

# Proposed Bus Interchange location update

Stephen Burris
Auckland Transport

### Thank you



#### More Information

- Regular project updates
- Visit www.nzta.govt.nz/projects/wrr
- This presentation is available at www.nzta.govt.nz/projects/sh16causeway
- Communications and Stakeholder Concerns;
  - Te Atatu; please phone Nettie Bird 0800 300 007
  - Causeway Alliance; 0800 444 449 (mention Causeway, Auckland)
- Next CLG meeting will be Wednesday 14 May, 2014