

<b>NEXT STEPS</b>		
Current phase (2018)	2018 / 2019	Timeframe TBC
Incorporate public open day feedback into options	Recommended option detailed design/planning and assessment	Contract construction award
Recommended option selection workshop with industry stakeholders	Consenting and approvals	Implementation
Refinement and detailed assessment of recommended option	Funding approvals	
Detailed Business Case submission for NZ Transport Agency approval		