


TE AHU A TURANGA: MANAWATŪ TARARUA HIGHWAY PROJECT TIMELINE

* This timeline is based on current best estimate. The timeframe for completion of the project is subject to a number of factors including consenting, appeals and weather during construction seasons.

2019 2020 2021 2022 2023 2024 2025

STAGE 1 RMA CONSENTING - DESIGNATING A TRANSPORT CORRIDOR

includes public submissions and hearings process



STAGE 2 RMA CONSENTING (REGIONAL CONSENTS)

for vegetation removal, work in and around watercourses, earthworks and any other discharges. Includes public submissions and hearings processes



GROUND INVESTIGATIONS & ENABLING WORKS



DESIGN

preliminary concept, concept, detailed




CONSTRUCTION

includes ecological mitigation programme



COMMUNITY ENGAGEMENT



CONTACT US ON

0800 740 560 or teahuaturanga@nzta.govt.nz
if you have any questions or require more information.

nzta.govt.nz/teahuaturanga

facebook.com/nztacni

twitter.com/nztacni