

Project Title	
Review of competency assessments for training	
Project Details	
<p>While reviewing the requirements we noted that the intention was not clear for this project. Alan Stevens of Civil Contractors NZ requested a review of this project.</p> <p>We invite CGG members to consider scope of this project for discussion at the next CGG meeting.</p> <p>Progress report</p> <ul style="list-style-type: none"> • There is a coroner’s hearing which has just been completed and the preliminary notes indicate that there will be a recommendation about competency assessments • The Civil Contractors’ Traffic Committee are preparing a discussion paper on this topic • A draft discussion paper has been prepared by NZTA outlining options for competency assessment • Once these are all available we will produce a competency assessment policy 	
Meeting date	CGG Acceptance
N/a	YES Priority 1
Project Leader	Project start date
Stuart Fraser	Ongoing project
Project Members	Project Funding
Stuart Fraser	Budget approved
Project Actions	Completion Dates
Civil Contractors’ Traffic Committee to complete their discussion paper and circulate to CGG	31 May 2016
NZTA to form a working party to review training and competence	31 May 2016
Produce proposed outline for training/competence and circulate report by 31 September 2016, present to next CGG meeting	6 October 2016
Introduce a competence assessment prior to being assessed as qualified to undertake a charge role on level LV and level 1 roads. This would include either the TC or STMS roles	30 December 2016
Consult with the industry about reverting the TC qualification to being a minder of worksites rather than including the set-up and removal of TTM	30 December 2016