

Project Title	
Undertake a Value for Money assessment of CoPTTM (Potential research project)	
Project Details	
Undertake an overall assessment of the effectiveness of CoPTTM in delivering Value for Money	
Meeting date	CGG Acceptance
N/a	YES Priority 1
Project Leader	Project start date
Stuart Fraser	Ongoing project
Project Members	Project Funding
Stuart Fraser Researcher	Estimated budget \$30,000 Budget approved
Project Phases	Completion Dates
Select a researcher to undertake this project	31 January 2016
Clarify research questions and methodology	15 February 2016
Conduct research	30 May 2016
Researcher to provide research report and findings	30 May 2016
NZTA to consider report and make recommendations	30 June 2016
CGG to review recommendations and discuss future actions	18 August 2016 (CGG meeting)