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Explanation  
 
The following integrated set of Conditions relates to designation and resource consents for the 
construction, operation and maintenance of the Waterview Connection Project (The Project). The 
Project includes: 

1. The motorway extension of SH20 from Maioro Street (New Windsor) to connect with SH16 at 
the Great North Road Interchange, including two tunnels through the Mt Albert / Avondale; 
and 

2. The upgrading of the Northwestern Motorway (SH16) increasing its capacity (for private 
vehicles and improved bus lanes), and raising it to improve the resilience of the State highway 
network. 

The Project will take place within the designation boundaries outlined as Notice of Requirement 202 in 
the Auckland District Plan and as Notice of Requirement NZTA1 in the Waitakere District Plan.    

The majority of works of the Project falling within the designated footprint are authorised by the 
various designations. However, the following key areas of the Project are subject to a further Outline 
Plan of Works approval: 

1. Northern ventilation building and stack (OPW1 – as shown on Figure DC.A)); and 
2. Southern ventilation building and stack (OPW2 – as shown on Figure DC.B). 

A number of supporting documents have been prepared for the designations and resource consents, 
including an Assessment of Environmental Effects, a suite of Specialist Technical Reports and a 
Construction Environmental Management Plan (CEMP) (a full suite of these documents and plans is set 
out in Condition DC.1).  With the exception of the two areas identified for a specific Outline Plan of 
Works, the detail of these documents is considered sufficient to confirm the effects of the Project and 
a further Outline Plan of Works is not proposed for these areas.  

The CEMP is the key management document to ensure that the commitments given in obtaining 
approvals (including the conditions of this designation) are carried out during construction and that 
appropriate environmental management practices are followed.  The CEMP will manage and monitor 
the environmental effects during the Project’s construction phase. The CEMP is made up of 15 specific 
management plans that address activities that have the potential to generate adverse effects over 
construction (e.g. noise and settlement), and set out how these will be monitored and managed.   The 
construction environmental management framework is shown on Figure CEMP.A of the conditions.  

The community will have be given the opportunity to be actively involved and informed on the Project. 
A Communications Plan is to be developed and a number of community groups established. The 
community groups will be active throughout the construction and operation (monitoring) phases to 
provide a forum where concerns can be discussed, information shared and the community can review 
and provide comment on the detailed design development.   
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In addition to the designation(s), there are a number of regional consents for the Project, including for 
works in the coastal marine area (e.g. reclamation, occupation and discharge), the diversion and 
discharge of surface water, stormwater and groundwater, for disturbance of contaminated sites, for 
works within watercourses (e.g. reclamation, occupation and discharge), and for land use activities 
(e.g. earthworks or land disturbance activities).  In addition, resource consent (land use) has also been 
obtained from the Auckland Council under the Auckland City District Plan: Isthmus Section, for an 
activity on land which is proposed to be created by reclamation (pursuant to section 89(2) of the RMA). 
Schedule B provides a summary of all consents, their durations, and the conditions that are attached to 
each consent. 

The Waterview Connection Project area has been divided into 9 sector areas. These are shown in Figure 
A and defined as follows: 

Sector 1 
That part of the Project that extends from the eastern abutments of the Henderson Creek 
Bridge to the western abutment of the Whau River Bridge including the Te Atatu 
Interchange. 

Sector 2 
That part of the Project that includes work and structures over and within the Whau River 
and estuary. 

Sector 3 
That part of the Project that includes the landward (southern) component of the Rosebank 
Peninsula including Patiki Road and the Rosebank Park Domain. 

Sector 4 
That part of the Project that requires reclamation including along the Rosebank Peninsula 
and the Causeway between Rosebank Peninsula and Waterview. This sector includes parts 
of Traherne Island. 

Sector 5 
That part of the Project occupied by the SH16/SH20 Interchange from the Waterview 
Reserve to SH16. 

Sector 6 
That part of the Project that includes the additional lanes on the existing Northwestern 
Motorway, between the Great North Road Interchange and St Lukes Interchange (on SH16).

Sector 7 
That part of the Project that refers to the 'cut and cover' of tunnel from the northern 
portal at (Waterview Reserve), crossing beneath Great North Road to connect with the 
excavated or deep tunnel (Sector 8).  

Sector 8 
That part of the Project that refers to the section of the Project extending northward from 
the Alan Wood Reserve (southern portal) beneath ‘Avondale Heights’ (the ‘excavated’ or 
‘deep tunnel’ section of the Project). 

Sector 9 

That part of the Project that refers to the southern tunnel portal in Alan Wood Reserve 
area (in the vicinity of Range View Road) southward to include the open or surface 
carriageway and pedestrian / cycleway (and associated mitigation works), through to the 
bridging of SH20 under Richardson Road and works associated with construction of the 
Maioro Street Interchange north facing ramps.  

 



 

 
     

Figure  A – Waterview Connection Sector Diagram
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Acronyms  
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STEM Standard Tree Evaluation Method 

STW Streamworks Conditions 
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UDLF Urban Design and Landscape Framework (June 2010) 

UDL Plans Urban Design and Landscape Plans 

TSMP Temporary Stormwater Management Plan 

TT Temporary Traffic Conditions 
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Proposed General Designation (DC) Conditions  
DC.1  Except as modified by the conditions below the works shall be undertaken in general 

accordance with the information provided by the New Zealand Transport Agency (NZTA 
being the Requiring Authority), the Notice(s) of Requirement and the supporting documents, 
and supplementary information provided in evidence, as follows: 

(a) Waterview Connection Project.  Assessment of Environmental Effects Report (dated 
August 2010). Parts A-E;  

(b) Waterview Connection Project.  Assessment of Environmental Effects Report (dated 
August 2010). Part F:  Plans and Drawings, except as provided in evidence (Refer 
Schedule A); and  

(c) Waterview Connection Project (SH16/SH20 Assessment of Environmental Effects Report 
(dated August 2010). Part G: Technical Reports:  

(i) Technical Report G.1 Assessment of Air Quality Effects 

(ii) Technical Report G.2 Assessment of Archaeological Effects 

(iii) Technical Report G.3 Assessment of Avian Ecological Effects 

(iv) Technical Report G.4 Assessment of Coastal Processes 

(v) Technical Report G.5 Assessment of Construction Noise Effects 

(vi) Technical Report G.6 Assessment of Freshwater Ecological Effects 

(vii) Technical Report G.7 Assessment of Groundwater Effects 

(viii) Technical Report G.8 Assessment of Herpetofauna Ecological Effects 

(ix) Technical Report G.9 Assessment of Land and Groundwater Contamination   

(x) Technical Report G.10 Assessment of Lighting Effects 

(xi) Technical Report G.11 Assessment of Marine Ecological Effects 

(xii) Technical Report G.12 Assessment of Operational Noise Effects 

(xiii) Technical Report G.13 Assessment of Ground Settlement Effects 

(xiv) Technical Report G.14 Assessment of Social Effects 

(xv) Technical Report G.15 Assessment of Stormwater and Streamworks Effects 

(xvi) Technical Report G.16 Assessment of Temporary Traffic Effects 

(xvii) Technical Report G.17 Assessment of Terrestrial Vegetation Effects 

(xviii) Technical Report G.18 Assessment of Transport Effects 

(xix) Technical Report G.19 Assessment of Vibration Effects 

(xx) Technical Report G.20 Assessment of Visual and Landscape Effects 

(xxi) Technical Report G.21 Construction Environmental Management Plan (CEMP) 

(xxii) Technical Report G.22 Erosion and Sediment Control Plan (ESCP) 
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Proposed General Designation (DC) Conditions  

DC.1 
cont. 

(xxiii) Technical Report G.23 Coastal Works 

(xxiv) Technical Report G.24 Geotechnical Interpretive Report 

(xxv) Technical Report G.25 Traffic Modelling Report 

(xxvi) Technical Report G.26 Operational Model Validation Report 

(xxvii) Technical Report G.27 Stormwater Design Philosophy Statement 

(xxviii) Technical Report G.28 Geotechnical Factual Report – 500 Series 

(xxix) Technical Report G.29 Geotechnical Factual Report – 700 Series 

(xxx) Technical Report G.30 Assessment of Associated Sediment and Contaminant 
Loads 

(xxxi) Technical Report G.31:Technical Addendum Report (September 2010)  

(d) PT & Active Mode Transport Routes Existing and Proposed (Refer Schedule A, Row 22). 

DC.1A Within 3 months of the designations being confirmed for the Project (or at least 1 month 
prior to any Auckland Council approvals or certifications required by these Conditions, 
whichever is the earlier), the NZTA shall update and finalise to the satisfaction of the 
Auckland Council all drawings and Plans cited in Schedule A, together with a full set of the 
information and documentation referred to in Condition DC.1 and provide these to the 
Auckland Council. At the same time, the NZTA shall prepare a comprehensive set of 
conditions for each designation, transposed from the full set of conditions imposed at the 
time of the Board of Inquiry’s Final Decision. 

In particular (but not limited to), the following Plans will need to be amended in light of the 
Final Conditions: 

(a) F.2 Operational Scheme Plans (refer Schedule A, Row 3) require amendment 
detailing the amended location of the ventilation stacks and southern ventilation 
buildings; 

(b) F.5 Construction Scheme Plans (refer Schedule A, Row 4) require amendment to 
detail changes to construction footprint for the amended location of ventilation 
stacks and southern ventilation buildings and reconfiguration of Construction 
Yard 1); 

(c) F.6 Construction Yard Plans 101 and 107 (refer Schedule A, Row 7), detailing 
amendments to the Construction Yard 1 in light of the reconfiguration of this Yard 
and for Construction Yard 7 in light of the relocation of the northern ventilation 
stack; 

(d) F.8 Plans of Structures and Architectural Features (refer Schedule A, Row 9), 
detailing the amended location of the Northern Ventilation Stack and the design 
and location of the Southern Ventilation Building and Stack; 

(e) F.16 Urban Design and Landscape Plans (refer Schedule A, Row 17), detailing works 
from the PT and Active Mode Transport Routes Plan Set; 



 

   
   
    Proposed Conditions  23 May 2011
Document Reference No. 20.1.11‐3‐R‐N‐1024  Page 3
 
 

Proposed General Designation (DC) Conditions  
(f) F.16 Urban Design and Landscape Plans (refer Schedule A, Row 17),, removing the 

playing field at Waterview Reserve;  

DC.1A 
cont. 

(g) The CNVMP (including flow diagram and the supplementary evidence produced by 
Ms Wilkening) (refer Schedule A, Rows 36, 37 and 38); 

(h) Update to the areas of the Open Space Restoration Plans (Schedule A, Row 30) to: 

• Extend these areas in geographic extent to provide for the works identified 
in the Management Plan notations identified in the OS Conditions (in 
particular OS.5 and OS.6). (e.g. these areas will (as relevant) include Eric 
Armishaw Park, Howlett Reserve and Waterview Esplanade Reserve); and 

• Exclude the operational area of designation required for the northern 
ventilation stack (as identified through the OPW process (refer Condition 
DC.8); and 

(i) Schedule A, Row 28 the Plan detailing proposed open space impacts and 
replacements needs to be updated to recolour the two land parcels on Hendon 
Avenue (which are excluded from the replacement calculations) to ‘brown’ to 
confirm they are part of the operational impact and will not be returned as open 
space. 

DC.2  The period within which this designation shall lapse if not given effect to shall be 10 years 
from the date on which it is confirmed in accordance with Section 184(1) of the Resource 
Management Act 1991. 

DC.3  The NZTA shall update and finalise the relevant Construction and Operational Management 
Plans required under these conditions to ensure compliance with the designation conditions 
imposed by the Board of Inquiry. The relevant Management Plans shall be submitted to the 
Auckland Council within the timeframes specified in the following conditions. No works 
shall be undertaken until the relevant management plans have been finalised and certified 
or approved in accordance with the relevant conditions. 

DC.4  Any Management Plans submitted to the Auckland Council for approval or certification may 
be submitted in stages to reflect any proposed staging of the physical works. Plans 
submitted shall clearly show the integration with adjacent stages and interrelated activities. 



 

   
   
    Proposed Conditions  23 May 2011
Document Reference No. 20.1.11‐3‐R‐N‐1024  Page 4
 
 

Proposed General Designation (DC) Conditions  
DC.5  In the event of any dispute or disagreement arising as to any Auckland Council Manager 

certification/ approvals required by these conditions, matters shall be referred in the first 
instance to the NZTA Regional State Highway Manager and to the Resource Consents 
Manager, Auckland Council to determine a process of resolution. 

If a resolution cannot be agreed, then the matter may be referred to an independent 
appropriately qualified expert, agreeable to both parties, setting out the details of the 
matter to be referred for determination and the reasons the parties do not agree. 

The independent appropriately qualified expert shall be appointed within 10 working days 
of the NZTA or Auckland Council giving notice of their intention to seek expert 
determination. The expert shall, as soon as possible, issue his or her decision on the 
matter. In making the decision, the expert shall be entitled to seek further information and 
hear from the parties as he or she sees fit. 

DC.6  Subject to Conditions DC.3 and DC.4, the NZTA shall be exempt from providing an Outline 
Plan of Works for the Project, as provided for in Section 176A (2)(a) and (b) of the RMA.  

Advice note: The Construction and Operational Management Plans are considered sufficient 
detail in all aspects of the Project, with the exception of proposed works for the Northern 
and Southern Ventilation Buildings where further details are required.  

Outline Plan of Works 

DC.7  An Outline Plan of Works shall be prepared for the Northern and Southern Ventilation 
Buildings and Stacks (OPW1 and OPW2) (in the general location as shown in the Operational 
Scheme Plans F.2 (Schedule A, Row 3) as shown on Figures DC.A and DC.B) in accordance 
with Section 176 A of the RMA and Condition DC.8 and DC.9 below and submitted to the 
Auckland Council. 

For the purposes of DC.8 and DC.9, the following definitions shall apply: 

• Control Building – A building or buildings associated with the staffed control of the 
tunnel operating systems (including CCTV systems or surveillance). 

• Ventilation Building – A building or buildings associated with the operation and 
maintenance of the tunnel and associated ventilation system (including power and 
emergency water supply). 

• Vent Stack (stack) - A structure which channels air emissions to a height in the 
atmosphere which is suitable to disperse the emissions and result in an acceptable 
ambient air quality. 
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Proposed General Designation (DC) Conditions  
DC.8  Outline Plan of Works for the Northern Ventilation Buildings and Stack (OPW1) (refer Figure 

DC.A) 

OPW1 shall be prepared in accordance with Section 176A of the RMA.  

The final form of the Northern Ventilation Buildings and Stack shall be in accordance with 
the design principles of Section B of the Urban Landscape and Design Framework (ULDF 
June 2010) (refer Schedule A, Row 38) and the following requirements:  

(a) Retention of the same building / structural components underground as per the revised 
Drawing Set F.8, specifically Drawing 9 ‘North Portal - Basement Floor Plan’ and above 
ground, specifically Drawing 8 ‘North Portal Location Plan’ (refer Schedule A, Row 9) 
(subject to the amendments to location required by subclause (c) below); 

(b) Creation of a fragmented form for the ventilation buildings, such that the above-
ground building is broken down into small, discrete elements – broadly similar in scale 
to that of nearby residential and school buildings; 

(c) Location of the ventilation stack on the eastern side of Great North Road, within the 
OPW area identified on Plan DC.A. The precise location within the OPW area shall be a 
matter of consultation with the Community Liaison Group(s) as established by Condition 
PI.5;  

(d) Ensure that any required roof linkages do not dominate the form of the building nor 
make it register visually as a single entity;  

(e) Development of an architectural profile, detailing and material palette that references 
the local landscape/ geology/ coastline/ residential area in the design of the above-
ground ventilation buildings and for the ventilation stack to avoid an industrial 
character; ALSO ensuring that no equipment unrelated to the structure or operations  of 
the buildings or stack shall be attached or included in or on it ; 

(f) Maximisation of areas of planted open space between buildings, structures and vehicle 
movement/ parking areas site; 

(g) Maximisation of the quantum of limbed-up (to promote visibility and surveillance (in 
accordance with CPTED principles)), large scale, specimen tree planting between 
buildings, structures and vehicle movement / parking areas surrounding the ventilation 
buildings site; 

(h) Treatment of the ventilation building and ventilation stack as objects of urban sculpture 
(should the height requirements for the stack be significantly reduced from 25m, this 
may include the physical ‘subdivision’ of the stack into several components that vary in 
their height and proportions, providing it fulfils its functional requirements); 
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Proposed General Designation (DC) Conditions  
DC.8 
cont 

(i) Maintain opportunities for residential development at 11445 and 1449 Great North 
Road at the end of the construction programme; 

(j) Provision of lighting integrated with the façade design to illuminate the ventilation 
building and shared pedestrian/ cycle path along Great North Road;  

(k) The opportunity to maintain a shared pedestrian / cycle path along Great North Road 
between Oakley Avenue and Herdman Street at a width that does not compromise a 
planted berm  that provides screening for the buildings and maintains a safe walking 
environment for children using this path and is in accordance with the Plans PT & Active 
Mode Transport Routes (Refer Schedule A, Row 22); 

(l) Consideration of the desirability of setting the ventilation stack back from the frontage 
of Great North Road to provide for screening of structures and for the safe operation of 
accessways / service lanes required for the ventilation stack and for Great North Road; 

(m) Providing for the retention of as much existing vegetation as possible surrounding the 
ventilation stack and for planting at the base of the ventilation stack in manner that 
integrates with the Oakley Creek Esplanade (Waterview Glades) Restoration Plan (OS.3 
and  O.S.7); 

(n) Documentation of consultation undertaken with the Waterview (to St Lukes) Community 
Liaison Group (as established by Condition P1.5) and the Manager, Urban Design 
Auckland Council, the views and concerns expressed by this consultation, particularly 
as pertains to the final location and design of the ventilation stack;  

(o) Confirmation that the building height (maximum 6.5m) and above ground area is no 
greater than the Concept Plan drawings in the updated plan set F.8, specifically Drawing 
11, North Portal Ground Floor Plan (refer Schedule A, Row 9);  

(p) The site configuration should maximise the use of building façades to achieve site 
security, minimising the necessity for additional fencing. All security fencing is to be set 
back from the street frontage, maximising transparency and should reflect the 
residential character of the area; and 

(q) The northern ventilation stack will be at a height of 15m. This height shall be calculated 
from the lowest existing ground level at along the Great North Road boundary, from the 
closest point of the adjacent to the ventilation stack to Great North Road. 
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Proposed General Designation (DC) Conditions  
DC.9  Outline Plan of Works for the Southern Ventilation Buildings and stack (which include the 

southern ventilation building and control building but preclude the inclusion or attachment 
of equipment for any activity unrelated to the tunnel operation and its ventilation system) 
and Ventilation Stack (OPW2) (Refer Figure DC.B). 

OPW2 shall be prepared in accordance with Section 176 (A) of the RMA.  

The final form of the Southern Ventilation Buildings and Ventilation Stack shall be in 
accordance with the design principles of Section B of the Urban Landscape and Design 
Framework (ULDF June 2010) (refer Schedule A, Row 38) and the following requirements:  

(a) Retention of the same building / structural components underground as per the revised 
Drawing Set F.8, specifically Drawings of Vent South Option 003 / 003A (refer Schedule 
A, Row 9); 

(b) Creation of an above ground building  slim, linear plan arrangement that maximises the 
separation of the buildings from the houses on Hendon Avenue to the east and the 
pedestrian / cycle way to the west; 

(c) The location of facilities, accessways, parking and manoeuvring areas to be in general 
accordance with the revised Plans of Drawing Set F.8, specifically Drawings of Vent 
South Option 003 / 003A (refer Schedule A, Row 9) subject however to that relating to a 
shift of between 70 – 80m to the south east from the position shown in the application 
documents, the final decision within that 10m range to be taken by NZTA, to the 
approval of Auckland Council, after consultation with the Community Liaison Group for 
Owairaka established under condition PI.5;  

(d) Minimisation of the vertical height of the ventilation buildings (control building and 
ventilation building) and ventilation stack to limit their visual intrusion/ incursion 
relative to neighbouring residential properties – other than to enhance the visual 
aesthetic and cohesion of these key elements; 

(e) Development of an architectural profile, detailing and material palette that is sufficiently 
varied to avoid the building and vent imparting a monolithic character; 

(f) Employment of an architectural profile, detailing and material palette that references 
the local landscape/ geology/ tectonic character of the locality, and which is visually/ 
aesthetically ‘grounded’ in the remaining open space of Alan Wood Reserve and avoids 
an industrial character; ALSO ensuring that no equipment unrelated to the structure or 
operation of the buildings and stack shall be attached or included in or on it; 

(g) Treatment of the portal ventilation buildings and ventilation stack as objects of urban 
sculpture that are integrated with one another; 

(h) Modulation of the building such that the control building is separated from the 
remainder of the building to allow a pedestrian / cycle cross-connection at or near the 
portal;  

(h) Use of the building materials on the ventilation buildings and stack which are 
sufficiently robust, varied/ modulated, and treated that they remain adverse to graffiti 
and vandalism; 
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Proposed General Designation (DC) Conditions  
DC.9 
cont. 

(i) Maximisation of the quantum of limbed-up large scale specimen trees (to promote 
visibility and surveillance (in accordance with CPTED principles)) in the vicinity of the 
ventilation buildings, related structures and vehicle movement/ parking areas, so as to 
reduce the apparent scale of the buildings when viewed from residential properties near 
Hendon Avenue and Methuen Road; 

(j) Documentation of consultation with the Owairaka Community Liaison Group (as 
established by Condition PI.5) and the Manager, Urban Design Auckland Council and the 
views and concerns expressed by this consultation;  

(k) Confirmation that the building height (maximum of 7.5m) and above ground area is no 
greater than the Concept Plan drawings in the updated plan set F.8, specifically 
Drawings of Vent South Option 003 / 003A (refer Schedule A, Row 9); 

(l) The control building should be configured in a manner that occupied spaces are aligned 
to and overlook walk ways/ cycle ways; 

(l) The site configuration should maximise the use of CPTED principles for territorial 
reinforcements  to achieve site security, minimising the necessity for additional fencing; 

(m) If parking areas are secured they should where possible directly abut the buildings. Any 
fencing should be kept to a minimum; 

(n) Provision of lighting integrated with the façade design to illuminate the ventilation 
building, and as appropriate any shared pedestrian / cycle path within Alan Wood 
Reserve; and 

(o) The ventilation stack will be at a height of 15m calculated from the post-construction 
natural ground level of the Alan Wood Reserve averaged in a radius at a distance of 10m 
from the exterior walls the ventilation stack location. 

(p) Consider the potential for a ‘green roof’ on top of the main ventilation building. 

DC.10 Following completion of construction, The NZTA shall give notice to the Auckland Council in 
accordance with Section 182 and 181 respectively of the RMA for: 

(a) Within six months of the State highway opening (being operational), removal of 
those parts of the designation that are not required for the long term operation, 
maintenance and mitigation of effects of the State highway  

Note: this condition is specific to land no longer required for construction purposes 
once the Project is completed and includes the land of 6 Barrymore Road, refer 
Condition OS.17. 

(b) The designation to be altered to remove those conditions no longer required for 
long term operation and maintenance of the Project. 
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Proposed General Designation (DC) Conditions  
DC.11 A number of conditions of the designation require works on land that is to be acquired by 

the NZTA to provide land for a rail corridor to replace existing rail land required for the 
Project (”replacement rail land”). Any conditions applying to the replacement rail land must 
be met by the NZTA up until (and if) construction of rail commences on that land. Once 
construction of rail commences on the replacement rail land, under a new or altered rail 
designation imposed through a publicly notified process, any conditions relating to the 
replacement rail land shall cease to have effect. 

Advice note: The expectation is that the planning process authorising the construction of 
such rail will have imposed appropriate conditions to apply in respect of the rail corridor 
and any mitigation and interface with the Waterview Project,  

DC.12 Unless otherwise provided for by Condition RC.2, if any monitoring required to be 
undertaken by any party by the designation conditions indicates non-compliance with any 
designation condition, the NZTA must provide written notice to the Auckland Council as 
soon as it becomes aware of same, stating the following:  

(a) A description of the non-compliance 

(b) The proposed measures NZTA proposes for addressing the non-compliance, including 
any additional mitigation measures. 

Subject to the Council's approval, the NZTA must implement the proposed additional 
mitigation  measures to address the non-compliance 



 

Figure DC.A - OPW1 Northern Ventilation Buildings and Stack 
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Figure DC.B - OPW2 Southern Ventilation Buildings and Stack 
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Proposed Standard Resource Consent (RC) Conditions  
RC.1 Except as modified by the conditions below, the works shall be undertaken in general 

accordance with the information provided by the New Zealand Transport Agency (NZTA), in 
the resource consent applications and the supporting documents (as detailed in Condition 
DC.1), and in the supplementary information provided in evidence. 

RC.1A The NZTA shall implement the conditions of these consents in accordance with Schedule B, 
which sets out the conditions that are to be applied to each consent including the duration 
of each consent.  

RC.2 The Conditions of these consents may be reviewed by the Manager, Auckland Council, 
pursuant to Section 128 of the Resource Management Act 1991 (the Act), by the giving of 
notice pursuant to Section 129 of the Act, in July 2012 and every year thereafter in order: 

(a) To deal with any adverse effect on the environment which may arise from the exercise 
of the consent and which it is appropriate to deal with at a later stage; or 

(b) To deal with any other adverse effect on the environment on which the exercise of the 
consent may have an influence. 

RC.3 Within 3 months of the resource consents commencing for the Project (or at least 1 month 
prior to any Auckland Council approvals or certifications required by these Conditions, 
whichever is the earlier), the NZTA shall update and finalise to the satisfaction of the 
Auckland Council all drawings and Plans cited in Schedule A, together with a full set of the 
information and documentation referred to in Condition DC.1 and provide these to the 
Auckland Council. At the same time, the NZTA shall prepare a comprehensive set of 
conditions for each consent, transposed from the full set of conditions at the time of the 
Board of Inquiry’s Final Decision. 

In particular (but not limited to), the following Plans will need to be amended in light of the 
Final Conditions: 

(a) F.2 Operational Scheme Plans (refer Schedule A, Row 3) require amendment 
detailing the amended location of the ventilation stacks and southern ventilation 
buildings; 

(b) F.5 Construction Scheme Plans (refer Schedule A, Row 4) require amendment to 
detail changes to construction footprint for the amended location of ventilation 
stacks and southern ventilation buildings and reconfiguration of Construction 
Yard 1); 

(c) F.6 Construction Yard Plans 101 and 107 (refer Schedule A, Row 7), detailing 
amendments to the Construction Yard 1 in light of the reconfiguration of this Yard 
and for Construction Yard 7 in light of the relocation of the northern ventilation 
stack; 

(d) F.8 Plans of Structures and Architectural Features (refer Schedule A, Row 9), 
detailing the amended location of the Northern Ventilation Stack and the design 
and location of the Southern Ventilation Building and Stack; 
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Proposed Standard Resource Consent (RC) Conditions  
RC.3 
cont 

(e) F.16 Urban Design and Landscape Plans (refer Schedule A, Row 17), detailing 
works from the PT and Active Mode Transport Routes Plan Set; 

(f) F.16 Urban Design and Landscape Plans (refer Schedule A, Row 17), removing the 
playing field at Waterview Reserve; 

(g) The CNVMP (including flow diagram and the supplementary evidence produced by 
Ms Wilkening) (refer Schedule A, Rows 35, 36 and 37); 

(h) Update to the areas of the Open Space Restoration Plans (Schedule A, Row 30) to: 

• Extend these areas in geographic extent to provide for the works 
identified in the Management Plan notations identified in the OS 
Conditions (in particular OS.5 and OS.6). (e.g. these areas will (as relevant) 
include Eric Armishaw Park, Howlett Reserve and Waterview Esplanade 
Reserve); and 

• Exclude the operational area of designation required for the northern 
ventilation stack (as identified through the OPW process (refer Condition 
DC.8); and 

(i) Schedule A, Row 28 the Plan detailing proposed open space impacts and 
replacements needs to be updated to recolour the two land parcels on Hendon 
Avenue (which are excluded from the replacement calculations) to ‘brown’ to 
confirm they are part of the operational impact and will not be returned as open 
space. 

RC.4 Any Management Plans submitted to the Auckland Council for approval or certification may 
be submitted in stages to reflect any proposed staging of the physical works. Plans 
submitted shall clearly show the integration with adjacent stages and interrelated activities. 
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Proposed Construction Environmental Management Plan (CEMP) Conditions  
CEMP.1  Except where provided for in Condition CEMP.1A below, the NZTA shall update and finalise 

the draft Construction Environmental Management Plan (CEMP) including all the 
Management Plans which form part of the CEMP and are included as appendices, 
submitted with this application to ensure compliance with the consent and designation 
conditions imposed by the Board of Inquiry. The CEMP shall be provided to the Manager, 
Major Consents, Auckland Council for review at least 20 working days prior to the 
commencement of works to certify compliance and consistency with the conditions. 
Construction shall not commence until certification is obtained. 

Advice note: For clarity the CEMP will be updated and finalised in accordance with the 
conditions. Any amendments will be limited to reflecting the requirements of the 
conditions, specifying personnel, and completing the Environmental Risk Register. 

Advice Note:  The Board of Inquiry held that particular care must be taken with 
development and operation of Construction Yard 7, a result of which was a SSCEMP was 
prepared in draft for consideration by the Board. When the CEMP is being updated and 
finalised, consideration must be given to the contents of that draft SSCEMP. 

CEMP.1A In the case of the trial embankment, where works will commence well in advance of the 
main construction works for the Causeway, the NZTA will provide to the Major 
Infrastructure Team Manager, Auckland Council, a site-specific CEMP for review and 
approval at least 20 working days prior to commencement of the trial embankment works. 
   

CEMP.2  The certification process of the CEMP (and its appendices) shall confirm that the CEMP 
gives effect to the relevant conditions and that it includes details of: 

(a) Staff and contractors’ responsibilities; 
(b) Training  requirements for employees, sub-contractors and visitors; 
(c) Environmental incident and emergency management; 
(d) Communication and interface procedures (in accordance with the Communication Plan 

required under Condition PI.2); 
(e) Environmental complaints management (including the procedures required under 

Condition PI.4); 
(f) Compliance monitoring; 
(g) Reporting (including detail on the frequency of reporting to the Auckland Council); 
(h) Environmental auditing; and 
(i) Corrective action. 
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Proposed Construction Environmental Management Plan (CEMP) Conditions  
CEMP.3  The management of key environmental effects associated with the construction phase of 

the Project is detailed within environmental management plans that are included in the 
appendices to the CEMP as appendices. This suite of management plans as shown on 
Figure CEMP.A comprises:  

(a) Construction Noise and Vibration Management Plan (CNVMP); 

(b) Construction Air Quality Management Plan (CAQMP); 

(c) Erosion and Sediment Control Plan (ESCP); 

(d) Temporary Stormwater Management Plan (TSMP); 

(e) Ecological Management Plan (ECOMP); 

(f) Groundwater Management Plan (GWMP); 

(g) Settlement Effects Management Plan (SEMP); 

(h) Contaminated Soils Management Plan (CSMP); 

(i) Hazardous Substances Management Plan (HSMP); 

(j) Archaeological Site Management Plan (ASMP); 

(k) Construction Traffic Management Plan (CTMP); 

(l) Concrete Batching and Crushing Plant Management Plan (CBCPMP); 

(m) Electrical Infrastructure Site Development and Construction Management Plan 
(EISDCMP) (to be prepared in accordance with Condition CEMP.15);  

(n) Waste Management Plan (to be prepared in accordance with Condition CEMP.10) ; and 

(o) Temporary Construction Lighting Management Plan (to be prepared in accordance with 
Condition L.2). 

CEMP.4  The CEMP shall be implemented and maintained throughout the entire construction 
period. 

CEMP.5  A copy of the CEMP shall be held on each the construction site at all times and be available 
for inspection on request by the Auckland Council. 
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Proposed Construction Environmental Management Plan (CEMP) Conditions  
CEMP.6  The finalised CEMP shall include specific details on demolition, construction and 

management of all works associated with the Project. The certification process of the CEMP 
shall confirm that the CEMP includes details of the following: details of the site or Project 
manager and the community liaison person, including their contact details (phone, 
facsimile, postal address, email address); 

(a) The location of large notice boards that clearly identify the NZTA and the Project 
name, together with the name, telephone, email address and address for service of the 
site or Project manager and the community liaison person; 

(b) An outline construction programme of the work indicating in particular likely time 
periods for road closures and anticipated traffic diversion effects; 

(c) The hours of work, which should reflect the need to ensure that residents enjoy 
reasonable freedom from noisy or intrusive construction activity in their 
neighbourhood at night, on Sundays and during public holidays; 

(d) Measures to be adopted to maintain the land affected by the works in a tidy condition 
in terms of disposal/ storage of rubbish, storage and unloading of building materials 
and similar construction activities; 

(e) Location of worker’s offices and conveniences (e.g. portaloos); 

(f) Procedures of controlling sediment run-off, dust and the removal of soil, debris and 
demolition and construction materials from public roads or places. Dust mitigation 
measures should include use of water sprays to control dust nuisance on dry or windy 
days; 

(g) Methods to stabilise ingress and egress points to construction sites, to the standard 
required by ARC Technical Publication 90 (Nov 2007); 

(h) Procedures for ensuring that residents in the immediate vicinity within 100m of 
construction areas or other people whose use of an area may be disrupted by 
construction works (for example the Te Atatu Boating Club for works on the Whau 
River) are given notice of the commencement of construction activities and are 
informed about the expected duration of the works, including potentially through the 
community liaison person; 

(i) Procedures to be followed to ensure that those working in the vicinity of identified 
heritage and ecological features are aware of the heritage or ecological values of these 
features and the steps which need to be taken to meet the conditions applying to work 
on the site; 

(j) Means of ensuring the safety of the general public; 

(k) Procedures for the community liaison person to receive and respond to complaints 
about construction activities, including dust and odour from the works; 
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Proposed Construction Environmental Management Plan (CEMP) Conditions  
CEMP.6 
cont 

(l) Methods of mitigating the local and network wide effects of construction of individual 
elements of the Project, including measures to ensure that parking of staff vehicles on 
surrounding streets is restricted; 

(m) All temporary boundary/ security fences shall be maintained in good order, with any 
graffiti removed as soon as possible; 

(n) Confirmation of a Project Arborist and completion of a STEM assessment of the 
preliminary list of Amenity Trees in Schedule E.7 of the AEE to confirm the final 
Amenity Trees. 

(o) The process to minimise removal of Amenity Trees, maximise the protection of those 
retained, undertake relocation of Amenity Trees and replacement planting of specimen 
trees (in accordance with Conditions LV.10 and ARCH.9)).   

Advice note: For the purposes of CEMP.6(o) and (p), Amenity Tree is defined as a tree or 
trees that contribute significantly to amenity, taking into account its form, size, health, 
ecological or historical significance (a preliminary list of these trees is provided in 
Appendix E.7 of the AEE). 

CEMP.7  The layout of the 12 Construction Yards, including associated buildings, fencing and site 
access shall be developed in accordance with Waterview Connection Project Construction 
Yards Plans (Refer Schedule A, Row 7). The layout drawings shall be provided to the 
Auckland Council at least 20 working days prior to the occupation of the yard, for review 
and confirmation certification that the final layout of the construction yards is in 
accordance with the conditions.  The layout drawings shall incorporate the following: 

(a) The main access to the construction yards to be located as far as practicable from 
residential dwellings, taking into account site and public safety and environmental 
constraints, in the locations shown on Waterview Connection Project Construction 
Yards Drawings (Refer Schedule A, Row 7); 

(b) Noisy construction activities to be located as far as practicable, and preferably no 
less than 100m, from residential dwellings; 

(c) Construction of temporary boundary/ security fences to be undertaken in a 
manner which minimises impacts on existing trees; 

(d) Temporary acoustic fences and visual barriers;  

(e) Temporary buildings greater than 8 metres in height to be located in a position 
which minimises visual impact on adjacent residential dwellings; and 

(f) Location of workers and Project vehicle parking. 

CEMP.8  All storage of material and equipment associated with the construction works shall take 
place within the boundaries of the designation. 



 

   
 

    Proposed Conditions  23 May 2011
Document Reference No. 20.1.11‐3‐R‐N‐1024  Page 18
 
 

Proposed Construction Environmental Management Plan (CEMP) Conditions  
CEMP.9  Temporary protection shall be installed to prevent vehicles damaging drains, footpaths, 

berms, kerbs, vehicle crossings and the roads during the site preparation and construction 
phase of the Project. Any damage to the drains, footpaths, berms, kerbs, vehicle crossings 
and the road attributable to any vehicle associated with construction activities shall be 
repaired to the same or similar standards as existed prior to such damage at no cost to 
the Auckland Council. 

CEMP.10 The NZTA shall finalise and implement the Hazardous Substances Management Plan 
(HSMP), through the CEMP (as per Condition CEMP.1), submitted with this application, prior 
to works commencing on site. The certification process of the CEMP shall confirm that the 
HSMP clearly identifies the requirements for proper storage, handling, transport and 
disposal of hazardous substances during the construction phase of the Project and 
confirm that there shall be no storage of explosives on the Project site.  

CEMP.11 The NZTA shall develop and implement a Waste Management Plan in accordance with the 
waste management principles, controls and methods set out in the CEMP. The Plan shall be 
provided to the Auckland Council and be implemented throughout the entire construction 
period. 

CEMP.12 The CEMP shall be reviewed by the NZTA at least annually or as a result of a material 
change to the Project. The review shall take into consideration: 

(a) Compliance with designation and consent conditions; 

(b) Any changes to construction methods; 

(c) Key changes to roles and responsibilities within the Project; 

(d) Changes in industry best practice standards; 

(e) Changes in legal or other requirements; 

(f) Results of inspections, monitoring, incidents, corrective actions, internal or external 
assessments; and 

(g) Public complaints.  

A summary of the review process undertaken shall be kept by the NZTA, provided annually 
to the Auckland Council and made available (with any related data) to the Auckland 
Council upon request. 
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Proposed Construction Environmental Management Plan (CEMP) Conditions  
CEMP.13 Following the review process (as described in Condition CEMP.12), the CEMP may require 

updating. Any material change proposed to the CEMP (including appended Management 
Plans) shall be submitted for approval to the Auckland Council at least 10 working days 
prior to the proposed changes taking effect.’ 

Advice Note: Material change will include amendment to any base information informing 
the CEMP or any process, procedure or method of the CEMP (such as the environmental 
constraints map, compliance monitoring process, complaints procedure or mitigation / 
remedial methods identified) which has the potential to increase adverse effects on a 
particular value. For clarity changes to personnel and contact schedules do not constitute 
a material change.  

CEMP.14 In the event of any dispute, disagreement or inaction arising as to any Auckland Council 
Manager certification / approvals required by these conditions, matters shall be referred in 
the first instance to the NZTA State Highway Regional Manager and to the Resource 
Consents Manager, Auckland Council to determine a process of resolution. 

If a resolution cannot be agreed, then the matter may be referred to an independent 
appropriately qualified expert, agreeable to both parties, setting out the details of the 
matter to be referred for determination and the reasons the parties do not agree. 

The independent appropriately qualified expert shall be appointed within 10 working days 
of NZTA or Auckland Council giving notice of their intention to seek expert determination. 
The expert shall, as soon as possible, issue his or her decision on the matter. In making 
the decision, the expert shall be entitled to seek further information and hear from the 
parties as he or she sees fit. 
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Proposed Construction Environmental Management Plan (CEMP) Conditions  
CEMP.15 The CEMP shall include, as an appendix, an Electrical Infrastructure Site Development and 

Construction Management Plan (EISDCMP).  The EISDCMP shall be provided to the Auckland 
Council and includes:  

(a) Methods and measures: 

(i) To ensure that the existing high voltage infrastructure can be accessed for 
maintenance at all reasonable times, or emergency works at all times, during and 
after construction activities. 

(ii) To appropriately manage the effects of dust and any other material potentially 
resulting from construction activities and able to cause material damage, beyond 
normal wear and tear, to the overhead transmission lines 

(iii) To ensure that no activity is undertaken during construction that would result in 
ground vibrations and/or ground instability likely to cause material damage to the 
transmission lines, including support structures.   

(iv) To ensure that changes to the drainage patterns and runoff characteristics do not 
result in adverse effects from stormwater on the foundations for any high voltage 
transmission line support structure.   

(b) Sufficient detail to confirm that new planting and maintenance of vegetation will 
comply with the New Zealand Electricity (Hazard from Trees) Regulations 2003, 
including, but not limited to, the provisions of Schedule (Growth Limit Zones) to those 
Regulations.  

(c) Sufficient detail to confirm that the works will comply with the New Zealand Electrical 
Code of Practice for Electrical Safe Distances (NZECP 34:2001), including, but not 
limited to, the provisions of: 

(i) Clause 2.2 with respect to excavations near overhead support structures; 

(ii) Clause 2.4 with respect to buildings near overhead support structures; 

(iii) Section 3 with respect to minimum separation between buildings and conductors;  

(iv) Section 5 with respect to minimum safe distances for the operation of mobile 
plant; and, 

(v) Table 4 with respect to minimum safe separation distances between the ground 
and the overhead conductors.  

(d) Confirmation that Transpower has been provided a copy of the EISCDMP for their 
review at least 20 working days prior to construction. 

Advice note: With respect to clause (c), specific consideration must be given to the height 
and location of temporary structures (such as Project offices and other construction site 
facilities) and permanent structures (such as lighting poles, signage, gantries and acoustic 
barriers). 
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Proposed Construction Environmental Management Plan (CEMP) Conditions  
CEMP.16 The NZTA will be responsible for all service relocations required for construction of the 

Project. The NZTA shall liaise with the providers of infrastructure service networks 
(including, but not limited to water, gas, stormwater, wastewater, power and 
telecommunications), and private property owners with on-site services to develop 
methodologies and timing for necessary services relocation required for the Project, with 
the objective of minimising disruption to the operation of these service networks and on-
site services. 

Advice note: 
(a)  It is noted that if separate consents are required for relocations for any services of 

network utility operators or landowners, such consents will be obtained before 
construction commences in the relevant area, and any effects of those relocations 
would be considered at that time. The same applies to any alteration of consents if 
required. 

(b) Network infrastructure owned and operated by Watercare Services is located within the 
designations. An operating agreement will be developed by the NZTA and Watercare 
Services which will include appropriate notification and access protocols where works 
are to be undertaken by either network operator on or adjacent to Watercare Services 
infrastructure within the designations. 

 



 Figure CEMP.A – Construction Environmental Management Framework 

   
     

 

    Proposed Conditions  23 May 2011
Document Reference No. 20.1.11‐3‐R‐N‐1024  Page 22
 
 



 

   
 

    Proposed Conditions  23 May2011
Document Reference No. 20.1.11‐3‐R‐N‐1024  Page 23
 
 

Proposed Public Information (PI) Conditions  
PI.1.  A community liaison person shall be appointed by the NZTA for the duration of the 

construction phase of the Project to be the main and readily accessible point of contact 
for persons affected by the Project. The liaison person’s name and contact details shall 
be made available in the CEMP and on site signage by the NZTA. This person must be 
reasonably available for ongoing consultation on all matters of concern to affected 
parties arising from the Project. 

PI.2.  The NZTA shall prepare and implement a Communications Plan that sets out procedures 
detailing how the public, Ministry of Social Development, Housing New Zealand 
Corporation and other organisations representing the particular demographic 
characteristics of the community (including but not limited to Primary Health 
Organisations, general practitioners, youth, education organisations, aged care groups 
and groups representing ethnic and migrant communities) will be communicated with 
throughout the construction and monitoring periods (as prescribed in the designation 
and consent conditions).  

In preparing the Communications Plan, the NZTA will liaise with Auckland Council to 
access its community liaison databases.  

(a) The Communications Plan will includes details of: the site or Project manager and the 
community liaison person, including their contact details (phone, facsimile, postal 
address, email address); 

(b) In accordance with these Conditions, the database of the key construction activities 
and monitoring requirements that are the subject of the Communications Plan; 

(c) The database of stakeholders and residents who will be communicated with; 
(d) Communication methods, an assessment of how these methods reach the different 

audience / stakeholder groups (including those methods set out in Condition 
CEMP.6), and detail on when each of these methods will be used (e.g. regular 
communication or event specific methods); 

(e) The appointed specialist in Environmental and Occupational Medicine, including 
contact details (as per condition SO.13);  

(f) Any stakeholder specific communication plans required; and 
(g) Monitoring and review procedures for the Communications Plan. 

The Communications Plan shall be written in accordance with the external 
communication procedures set out in the CEMP and provided at least 20 working days 
prior to construction commencing, to the Auckland Council, Working Liaison Group and 
the Community Liaison Group(s) established by Condition PI.5. The structure of the 
communication groups set out in these conditions is attached as Figure PI.A. 
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Proposed Public Information (PI) Conditions  
PI.3.  At least 15 working days prior to the commencement of construction, and at 15 working 

day intervals thereafter, or as required depending on the scale of works and effects on 
the community, advertisements will be placed in the relevant local newspapers and 
community noticeboards (as identified in Condition CEMP.6(b)) detailing the nature of the 
forthcoming works, the location of the forthcoming works and hours of operation.  All 
advertisements will include reference to a 24 hour toll free complaints telephone number. 
Where relevant, advertisements will also include but not be limited to details of: 

(a) Any traffic disruptions or controls or changes to property access, pedestrian/ cycle 
routes and bus stops; and 

(b) Any other construction activities, including night time works, blasting, structure 
borne noise, as identified in the conditions. 

PI.4.  The NZTA shall manage, investigate and resolve (as appropriate) all complaints for the 
duration of the construction works in accordance with the environmental complaints 
section of the CEMP. The implementation strategy for complaints includes: 

(a) A 24 hour toll free telephone number and email address, which shall be provided to 
all potentially affected residents and businesses. The number shall be available and 
answered at all times during the entire duration of the works for the receipt and 
management of any complaints. A sign containing the contact details shall be located 
at each site specific work activity; 

(b) The NZTA shall maintain a record of all complaints made to this number, email or 
any site office, including the full details of the complainant and the nature of the 
complaint; 

(c) Upon receiving a complaint, within 10 days of complaint receipt, a formal written 
response will be provided to the complainant and Auckland Council; 

(d) The NZTA shall undertake corrective action where necessary to resolve any problem 
identified. All action taken and relevant information shall be documented. For the 
avoidance of doubt, ‘where necessary’ refers to where the works are not being 
carried out in accordance with conditions of this designation;  

(e) Where issues and complaints about effects cannot be resolved through the CEMP 
complaints management process, a meeting shall be held between the NZTA, the 
complainant and the Auckland Council representative(s) to discuss the complaint and 
ways in which the issue may be resolved. If parties cannot agree on a resolution, an 
independent qualified mediator will be appointed, agreeable to all parties and at the 
shared cost of all parties, to undertake mediation of the dispute or concerns;  and 
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Proposed Public Information (PI) Conditions  
PI.4 
cont 

(f) All information collected in Conditions PI.4 (b), (c) and (d) shall be detailed in a 
Construction Compliance Report (including the means by which the complaint was 
addressed, whether resolution was reached and how the response was carried out) 
prepared by the NZTA. This Report shall be submitted to the Auckland Council on a 
quarterly basis commencing at the beginning of the works and for the entire duration 
of construction. 

PI.5.  The NZTA shall establish Community Liaison Group(s) at least two months prior to 
construction commencing in each of the following key construction areas: 

(a) Te Atatu (including the SH16 Causeway) 

(b) Waterview (including works to St Lukes on SH16 and on the Waterview Estuary and 
Causeway Bridges) 

(c) Owairaka 

and hold regular meetings (at least three monthly) throughout the construction period 
and up to 24 months following construction completion relevant to these areas (or less if 
the members of the Group agree), so that on-going monitoring information can continue 
to be disseminated.  

The Community Liaison Group(s) shall be open to all interested parties within the Project 
area including, but not limited to the following groups:  

(a) Auckland Council and Auckland Transport; 

(b) Educational facilities within the Project area (including schools, kindergartens, 
childcare facilities and Unitec Institute of Technology); 

(c) Relevant community/ environmental groups (including but not limited to Friends of 
Oakley Creek, Star Mills Preservation Group and representatives from those 
organisations identified in the Communications Plan (as required by Condition PI.2) 
and local residents; 

(d) Department of Conservation; 

(e) Local Boards; 

(f) Relevant Iwi groups with Mana Whenua;  

(g) Public transport providers; and 

(h) Housing New Zealand Corporation. 

Advice note: The purpose of the Community Liaison Group(s) is to provide a regular 
forum through which information about the Project can be provided to the community, 
and an opportunity for concerns or issues to be raised. 
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Proposed Public Information (PI) Conditions  
PI.6.  The Community Liaison Group(s) shall be provided opportunities to review and comment 

on the following (amongst other things): 

(a) The Outline Plan of Works detailing designs for the northern and southern ventilation 
buildings and stacks (the outcomes of this consultation will be reported in 
accordance with the processes required in DC.8(kn) and DC.9(hk);  

(b) The Open Space Restoration Plans (as required by Condition OS.3); 

(c) Finalisation and amendment to Urban Design and Landscape Plans (as required by 
Condition LV.1); 

(d)  The Oakley Inlet Heritage Plan (as required by Conditions OS.5(b)(i) and ARCH.6); 

(d) The detail of the Oakley Creek restoration (as required by Condition  STW.20);  

(e) Publicly available results of environmental monitoring as required by the designation 
and/or these Consents (e.g. air quality monitoring); and 

(f) The finalisation of the STEM assessment required by CEMP.6(o n ) and a schedule of 
trees that are required to be removed for consideration of timber use in heritage 
projects as required by Condition SO.7. 

 

Advice Note: Attention is drawn to the Vegetation conditions concerning identification 
and protection of Significant Vegetation and Valued Vegetation. 

 



 

Figure PI.A – Structure of Communication Groups Identified by these Conditions 
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Proposed Temporary Traffic (TT) Conditions  

TT.1 The NZTA shall update and finalise the Construction Traffic Management Plan (CTMP) 
submitted with this application, in accordance with these conditions, and implement it 
through the CEMP.  

In finalising the CTMP, the NZTA shall: 

(a) Provide simulation modelling demonstrations to better understand the effects of 
construction of the Project on the affected road network;  

(b) Include measures to avoid road closures and restrictions of vehicle, bus, cycle and 
pedestrian movements; 

(c) Where road closures or restrictions cannot reasonably be avoided the particular 
vulnerabilities and sensitivities of pedestrian diversions and restricted conditions shall 
be taken into account in the planning of any closures or restrictions. 

TT.2 The CTMP shall require the development of Site Specific Traffic Management Plans (SSTMPs) 
and their approval by the Traffic Management Project Governance Group (as defined by the 
CTMP), for each construction activity that may affect traffic or transportation infrastructure 
and services. The SSTMPs shall be provided to the Traffic Management Coordinator(s) for the 
relevant Road Controlling Authority at least 10 working days prior to each construction 
activity. 

TT.3 Each SSTMP shall describe the measures that will be undertaken to avoid, remedy or mitigate 
the local and network wide effects of construction of the Project. In particular, the SSTMP 
shall include the following matters: 

(a) Traffic management measures to address and maintain, traffic capacity, including bus 
services, at peak traffic periods during weekdays (6:00 to 9:00 and 16:00 to 19:00) and 
peak traffic periods at weekends (including Te Atatu Road, Great North Road and 
Richardson Road); 

(b) Methods to manage the effects of traffic during construction including the requirement 
to detour or divert traffic. These methods shall seek to avoid, remedy or mitigate effects 
on access to and from businesses and other organisations in the area; 

(c) Any road closures that will be required and the nature and duration of any traffic 
management measures that will result, including any temporary restrictions, detours or 
diversions for general traffic and buses; 

(d) Methods to avoid, remedy or mitigate the local and network wide effects of the 
construction of individual elements of the project (e.g. intersections/ overbridges) and 
the use of staging to allow sections of the Project to be opened to the traffic while other 
sections are still under construction; 
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Proposed Temporary Traffic (TT) Conditions  

TT.3 
cont. 

(e) Methods to manage the effects of the delivery of construction material, plant and 
machinery (including cranes and oversized trucks) during construction; 

(f) Any routes where construction traffic movements will be restricted (either for particular 
times for construction periods);  

(g) Measures to maintain existing vehicle access, as far as practicable, or where the existing 
property access is to be removed or becomes unsafe as a result of the construction 
works, measures to provide alternative access arrangements in consultation with the 
Auckland Council and the affected landowner; and 

(h) Measures to maintain pedestrian and cycle access with thoroughfare to be maintained 
on all roads and footpaths adjacent to the construction works, where practicable (e.g. 
unless provision of such access is severed by the works or such access will become 
unsafe as a result of the construction works). , and except for the requirements set out 
in Condition OS.13. Such access shall be safe, clearly identifiable, provide permanent 
surfacing and seek to minimise significant detours. (This Condition does not act as a 
qualification to the commitment to maintain access to open space and education 
facilities, as required in Condition OS.13). 

TT.4 The SSTMPs shall include traffic management measures developed in consultation with the 
Auckland Transport, Bus and Coach Association and the Auckland Council, to address and 
maintain, where practicable, existing levels of service for buses particularly at peak periods 
(6:00 to 9:00 and 16:00 to 19:00) on weekdays.  

TT.5 The NZTA shall consult with the Traffic Operations Manager, Auckland Transport with regard 
to the most appropriate means for providing access on Council roads within and adjacent to 
the designation.  The NZTA shall also coordinate and consult directly with the proponents of 
any major construction or major traffic generating event occurring concurrently with, and in 
the vicinity of the Project.  

TT.6 The SSTMPs shall include measures developed in consultation with Auckland Transport to, as 
far as practicable, enable continued public walking and cycling passage along the existing 
Northwestern Cycleway (between Te Atatu Interchange and St Lukes Interchange) and along 
Great North Road and the public walkway along Oakley Creek. 

TT.7 The NZTA shall undertake construction works so as to avoid significant long duration 
impacts or the full closure of Te Atatu Road for all road users heading to or from the Te 
Atatu Peninsula and to ensure that access for emergency service vehicles is maintained. 
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Proposed Temporary Traffic (TT) Conditions  

TT.8 The NZTA shall restrict construction truck movements during peak hours (6:00 to 9:00 and 
16:00 to 19:00) on weekdays and during the peak periods at the weekends to avoid the 
following: 

(a) Te Atatu Road Interchange, during both morning and afternoon peak hours 

(b) Great North Road Interchange, city bound during the morning peak hours  

(c) Great North Road Interchange, west bound and onto Great North road during the 
afternoon peak.  

Construction truck movements during these hours shall only be allowed under exceptional 
circumstances agreed in advance with the Traffic Management Project Governance Group. 

TT.9 The NZTA shall maintain at least the existing active traffic lane configuration capacity on 
SH16, at the Te Atatu Interchange area, Te Atatu Road, Richardson Road and on Great North 
Road during peak periods being 6:00 to 9:00 and 16:00 to 19:00 on weekdays and during 
the peak periods on weekends, for the duration of the temporary construction programme. 

TT.10 The NZTA shall monitor the impact of construction traffic in terms of traffic speeds and 
volumes on SH16, Great North Road, Te Atatu Road and Richardson Road throughout the 
construction period to confirm the expected traffic effects as set out in the Temporary 
Traffic Assessment (Technical Report G.16) submitted with this application.  

(a) This monitoring will be undertaken on a daily, weekly and monthly basis; and 

(b) Monitoring results will be made available to the Traffic Operations Manager, Auckland 
Transport on request.  

TT.11 If monitoring undertaken pursuant to Condition TT.10 indicates that traffic volumes or 
traffic conditions are significantly different from those expected, the SSTMPs will be 
reviewed and as appropriate amended to the satisfaction of the Traffic Management Project 
Governance Group. 
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Proposed Operational Traffic (OT) Conditions  

 Integration with Local Road Network  

OT.1 The NZTA shall prepare in collaboration with Auckland Transport a Network Integration Plan 
(NIP) for the Project, or relevant Project phases, to demonstrate how the Project integrates 
with the existing local road network and with future improvements (identified in the Western 
Ring Route (Northwest) Network Plan) planned by the Auckland Council. The NIP shall 
include details of proposed physical works at the interface between the State highway and 
the local road network, and shall address such matters as pedestrian/ cycle ways, lane 
configuration, traffic signal co-ordination, signage and provision for buses 

In addition, the NIP will address: 

(a) The commitment of the NZTA to progress bus priority measures northbound on Great 
North Road as part of the reinstatement of Great North Road, as proposed by Auckland 
Transport and indicated on the Plans Great North Road Option 1 Proposed Road Marking 
(Schedule A, Row 33).  where these can be achieved in the final Project designation, 
subject to the agreement with Auckland Transport; 

(b) How the works committed to by the NZTA for pedestrian and cycle ways, as detailed in 
the PT and Active Mode Transport Routes Plan Set (Condition DC.1(d) (refer Schedule A, 
Row 22)), integrate with pedestrian and cycle ways on the wider transport network;  

(c) The Richardson Road Bridge, which shall be designed in general accordance with the 
structural plans (Schedule A, Row 9) and the commitment of the NZTA to provide a 2m 
footpath on Richardson Road Bridge, subject to confirming appropriate bus stop 
locations with Auckland Transport;  

(d) Integration of the works proposed on Te Atatu Road to appropriately transition between 
the Waterview Connection Project and any projects being progressed by Auckland 
Transport;  

(e) Opportunities to review traffic signal timings at the Te Atatu Interchange with a view to 
minimising delays to all users, including cyclists on the SH16 cycle way; and 

(f) The commitment of the NZTA to provide for cycle “aspects” (cycle signal lights) at the 
Great North Road Interchange.  

(g) As part of detailed design at the Te Atatu Interchange, the installation of underpasses 
and/or overbridges, provided however that should same not prove feasible in civil or 
traffic engineering design terms, the installation of synchronised cycle lights. , whether 
or not improvements to the cycle connections (such as underpasses or overbridges) 
would be feasible to reduce the number of signalised cycle crossings at the Te Atatu 
Interchange. 

Works identified in the NIP which are the responsibility of the NZTA, will be undertaken as at 
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Proposed Operational Traffic (OT) Conditions  
the time of construction works for the Project. 

Tunnel Traffic Operation Plan 

OT.2 
The NZTA shall prepare a Tunnel Traffic Operation Plan in consultation with the Auckland 
Transport and Auckland Council. The Plan shall include, but not be limited to: 

(a) Procedures for tunnel operational safety, including fire-life safety; 

(b) Procedures for maintenance requirements.  

(c) Procedures for managing traffic to avoid or minimise potential congestion within the 
tunnel, particularly during peak periods. 

(d) Procedures for the management of traffic during incidents. 

(e) Procedures for the operation of tunnel fans and the management of portal emissions. 

(f) Confirmation that all equipment has been tested and operates in accordance with 
requirements and specifications. 

The Tunnel Traffic Operation Plan shall be completed and provided to Auckland Transport 
and Auckland Council (in respect of Condition OT.2(e)), within 3 months of practical 
completion of SH20 prior to operational use of the tunnelled section of SH20. 

Advice note: The operation and maintenance of the air quality monitoring equipment inside 
the tunnel shall follow manufacturer’s recommendations. 
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Proposed Noise and Vibration (CNV) Conditions – Construction  
CNV.1 The NZTA shall finalise and implement through the CEMP, a Construction Noise and 

Vibration Management Plan (CNVMP) throughout the entire construction period of the 
Project. 

The CNVMP shall describe the measures adopted to meet:  

(a) the noise criteria set out in Conditions CNV.2 and 3 below;  

(b) the vibration criteria set out in Condition CNV.4 below; or 

(c) where (a) or (b) cannot be met, the process that will be followed to appropriately 
mitigate noise and vibration effects including methods that may be applied 
outside the designation.   

The CNVMP shall be provided to the Auckland Council at least 20 working days prior 
to construction activities being undertaken for review and certification that the 
CNVMP, as a minimum, addresses the following: 

(i) Construction noise and vibration criteria (Conditions CNV.2, CNV.3, and 
CNV.4);  

(ii) Hours of operation, including times and days when noisy and/or vibration 
inducing construction activities would occur; 

(iii) Machinery and equipment to be used; 

(iv) Vibration testing of equipment to confirm safe distances to buildings prior 
to construction; 

(v) Preparation of building condition surveys of critical dwellings prior to, 
during and after completion of construction works; 

(vi) Roles and responsibilities of personnel on site; 

(vii) Construction operator training procedures; 

(viii) Methods for monitoring and reporting on construction noise and vibration; 

(ix) A hierarchy of mitigation options that will be assessed for the Project noise 
mitigation, including alternative strategies where full compliance with the 
relevant noise and/or vibration criteria cannot be achieved; 

(x) Management schedules containing site specific information;  

(xi) Measures for liaising with and notifying potentially affected receivers of 
proposed construction activities and the potential for noise and vibration 
effects, specifically: 

• PPFs located within a horizontal distance of 35 metres of underground 
excavation works, along the tunnel alignment shall receive prior 
notification not greater than 7 days (and not less than 24 hours) prior 
to the commencement of works.  
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Proposed Noise and Vibration (CNV) Conditions – Construction  
• Methods for ensuring residents affected by night works (within 100m if 

the construction site night works, as defined on the maps (refer 
Schedule A, Row 35) are notified of scheduled night-time such works 
(i.e. any works during the hours of 20:00 to 06:30) at least 5 days prior 
to the commencement of any such work. 

• The maps showing PPFs to be notified of night works (refer Schedule A, 
Row 35, shall be reviewed and included within the CNVMP.  

(xii) Methods for receiving and handling complaints about construction noise 
and vibration;  

(xiii) Measures for preventing the occurrence of rogue fly rock, including 
management of charge weights and face loading procedures, stemming of 
charge holes and profiling of the face to maintain minimum burden (face 
cover);  

(xiv) Investigations on the practicability of implementing permanent noise 
mitigation works for construction mitigation (as per Condition CNV.7); 

(xv) Investigations of the practicability of implementing Building Modification 
mitigation, as required in accordance with Conditions ON.6 and ON.11 , 
prior to commencement of construction within 100m of the relevant PPFs 
(including those on the Unitec site); and 

(xvi) The process for developing Site Specific Noise Management Plans (SSNMP), 
in accordance with the SSNMP Flow Chart (refer Schedule A, Row 36), 
including templates and a certification process for Auckland Council (in 
accordance with Condition CNV.13) to confirm the process of SSNMP review 
of noise mitigation options where, the modelled/predicted levels or 
subsequent actual levels exceed the criteria in Conditions CNV.2 and/or 
CNV.4.  
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Proposed Noise and Vibration (CNV) Conditions – Construction  
CNV.2 Except where certified by the Council through the SSNMP (in accordance with 

Condition CNV.13), construction noise (excluding noise from blasting Monday to 
Saturday inclusive) shall be measured and assessed in accordance with NZS 
6803:1999 “Acoustics - Construction Noise” and shall comply with the following 
criteria: 

Note: In Condition CNV.2 (T) means a duration between 15 minutes and 60 minutes, 
in accordance with NZS6803:1999. 

(a)  Project Construction Noise Criteria: Residential Receivers  

Time of week Time period Project Construction Noise Criteria  
(Long Term Construction) dB 

  Sectors  
1 to 7 

Sectors  
8 and 9 

All Sectors 

  LAeq(T) LAeq(T) LAFmax 

Monday - Saturday 0630-0730 60 45 75 

0730-1800 70 70 85 

1800-2000 65 65 80 

2000-0630 60 45 75 

Sundays and Public 
Holidays 

0630-0730 45 45 75 

0730-1800 60 45 85 

1800-2000 45 45 75 

2000-0630 45 45 75 
 

 (b)  Project Construction Noise Criteria: Commercial and Industrial Receivers 

Time period  Project Construction Noise Criteria  
(Long Term Construction) dB 

 LAeq(T) 

0730-1800 70 

1800-0730 75 
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Proposed Noise and Vibration (CNV) Conditions – Construction  
CNV.2 cont. (c)  Project Construction Noise Criteria: Internal Structure-borne Noise from 

tunnelling for Residential Receivers 

Time period Project Construction Noise Criteria  
Inside  

0600-2200 

 

35 dB LAeq(T) All habitable rooms 

2200-0600 

 

30 dB LAeq(T) Bedrooms 

(d)  Project Construction Noise Criteria: Internal noise for Licensed Educational 
Facilities 

Time period  

(School Days) 

Project Construction Noise Criteria  
Inside  

Teaching Hours 45 dB LAeq(T) or existing, 
whichever is the higher 

Classrooms, library, 
offices, teaching, 

laboratories, manual 
arts, workshops 

Teaching Hours 40 dB LAeq (T) or existing, 
whichever is the higher 

School hall, lecture 
theatres 

Note: In Condition CNV2(d) “Teaching hours” means:  
Primary schools and Kindergartens: 9am to 3pm 
Unitec: 8am to 9pm 
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Proposed Noise and Vibration (CNV) Conditions – Construction  
CNV.3 Project Construction Noise Criteria: Airblast (excluding Sundays) 

Category Type of 
Blasting 
Operations 

Peak Sound Pressure Level (LZpeak 
dB) 

Human Comfort Limits 

Sensitive Site Operations 
lasting longer 
than 12 months 
or more than 20 
Blasts 

115 dB for 95% blasts per year. 120 dB 
maximum unless agreement is reached  
with occupier that a higher limit may 
apply 

Sensitive Site Operations 
lasting less than 
12 months or 
less than 20 
Blasts 

120 dB for 95% blasts per year.  
125 dB maximum unless agreement is 
reached  with occupier that a higher limit 
may apply 

Occupied non-sensitive 
sites such as factories and 
commercial premises  

All blasting 125 dB maximum unless agreement is 
reached with the occupier that a higher 
limit may apply.  For sites containing 
equipment sensitive to vibration, the 
vibration should be kept below 
manufacturer’s specifications of levels 
that can be shown to adversely affect the 
equipment operation 

Damage Control Limits 

Structures that include 
masonry, plaster and 
plasterboard in their 
construction and also 
unoccupied structures of 
reinforced concrete or 
steel construction 

All Blasting 133 dB unless agreement is reached with 
owner that a higher limit may apply. 

Service structures such as 
pipelines, powerlines and 
cables located above 
ground 

All Blasting Limit to be determined by structural 
design methodology 
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Proposed Noise and Vibration (CNV) Conditions – Construction  
CNV.4 Except where certified by the Council through the SSNMP (in accordance with 

Condition CNV.13), construction vibration received by any building shall be measured 
and assessed in accordance with the German Standard DIN 4150-3:1999 “Structural 
vibration – Part 3: Effects of vibration on structures”, and shall comply with the criteria 
set out as follows: 

Type of structure 

Short-term vibration Long-term 
vibration 

PPV at the foundation at a 
frequency of 

PPV at 
horizontal 
plane of 
highest floor 
(mm/s) 

PPV at 
horizontal 
plane of 
highest floor 
(mm/s) 

1 - 
10Hz 

(mm/s)

1 - 50 
Hz 

(mm/s)

50 - 100 
Hz 

(mm/s) 

Commercial/Industrial 20 20 – 
40 

40 – 50 40 10 

Residential/School 5 5 – 15 15 – 20 15 5 

Historic or sensitive 
structures 

3 3 – 8 8 – 10 8 2.5 

 

CNV.5 Notwithstanding Condition CNV.3 above,  

(a) Blasting activities shall be conducted so that 95% of the blasts undertaken 
(measured over any twenty blasts on the foundation of any building outside the 
designation boundary) shall produce peak particle velocities not exceeding 
5mm/s and 100% of the blasts undertaken shall produce peak particle velocities 
not exceeding 10mm/s irrespective of the frequency of the blast measured. 

(b) Construction activities, which occur within Sectors 1, 6, 8 and 9 which are 
identified in Technical Report no. G.19 Assessment of Vibration Effects, as being 
at a ‘High Risk’ of exceeding the DIN 4150-3:1999 criteria (being excavation, 
piling, compaction and drilling) shall be conducted so that 95% of the activities 
undertaken (measured over at least 20 representative samples of the relevant 
activity on any residential building) shall produce peak particle velocities not 
exceeding the relevant criterion in DIN 4150-3:1999 and 100% of the activities 
undertaken shall not exceed 10mm/s irrespective of the frequency of the activity 
measured.    
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Proposed Noise and Vibration (CNV) Conditions – Construction  
CNV.6 Blasting shall be undertaken between 09:00h and 17:00h, Monday to Saturday, except 

that blasting may be undertaken between 09:00h and 17:00h on Sundays where:  

(a) The blasting is at least 50m inside the Sector 8 tunnel; 
(b) The blasting produces peak particle velocities at any residential building not 

exceeding 0.5mm/s; and 
(c) The Project construction noise criteria set out in Condition CNV.2 for Sundays are 

complied with.      

CNV.7 Where practicable, permanent (traffic) noise barriers, required in any Sector as 
Detailed Mitigation Options for operational noise following completion of the Project 
(in accordance with Conditions ON.3 to ON.5) shall be erected prior to noise 
generating construction works.  Where this is not practicable, temporary noise 
mitigation measures shall be implemented in accordance with the CNVMP, prior to 
noise generating construction works. 

CNV.8 Pile driving or pile removal shall not be undertaken at night (i.e. during the hours of 
20:00 – 06:30). 

CNV.9 The concrete batch plants, rock crushing plants and the loading bays and conveyors 
for such plants shall be fully enclosed. 

CNV.10 If noise and vibration monitoring of the tunnelling works for the Project (in 
accordance with Condition CNV.1), indicates that the noise or vibration criteria of 
Conditions CNV.2(c) or CNV.4 will potentially be exceeded and that temporary 
relocation will be offered for residents at 1510 Great North Road, then relocation (and 
temporary transportation) shall be arranged with the leaseholder at 1510 Great North 
Road for tenants (with at least 1 months’ notice to the leaseholder prior to relocation). 
Any accepted offer of relocation is to be in place prior to tunnelling works within 50m 
of the building at 1510 Great North Road. 

CNV.11 For all other properties, if noise and vibration monitoring of the tunnelling works for 
the Project (in accordance with Condition CNV.1), indicates that the noise or vibration 
criteria of Conditions CNV.2 or CNV.4 will potentially be exceeded, then the process 
set out in the CNVMP will be undertaken including Site Specific Noise Management 
Plans. Where relocation for residents is proposed, notification of such relocation with 
residents and property owners will be undertaken in accordance with the processes 
contained in the CNVMP. 

CNV.12 Any relocation required by CNV.10 will not be undertaken in the period between 10 
working days prior to any Unitec examinations and the completion of those 
examinations. 
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Proposed Noise and Vibration (CNV) Conditions – Construction  
CNV.13 SSNMPs (required by Condition CNV.1(xv)) above, shall be submitted to the Council 

Noise Officer and Council Compliance Officer for review and certification at least 7 
working days prior to the proposed works commencing.  A decision will be provided 
by the Council within 5 working days of receipt of the SSNMP. 

Works will not commence until certification is received from Auckland Council. The 
Council may, at its discretion, waive the requirement for SSNMPs to be submitted to 
the Council where an SSNMP is required.  

If monitoring shows that levels specified in a SSNMP are being exceeded, work 
generating the exceedance will stop and not recommence until further mitigation is 
implemented in accordance with an amended SSNMP certified by Council. 

Advice note: It is accepted that the criteria of CNV.2 and CNV.4 may not be met at all 
times, but that the NZTA will take all practical steps to achieve compliance, taking 
into account the hierarchy of mitigation options outlined in Condition CNV.1 (ix). 
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Proposed Noise (ON) Conditions – Operation  
ON.1 For the purposes of Conditions ON.2-ON.14 the following terms will have the following 

meanings: 

• Appendix E – means Appendix E to the Technical Report G.12 ‘Assessment of 

Operational Noise Effects’ submitted with this application.  

• BPO – means Best Practicable Option. 

• Building Modification Mitigation – has the same meaning as in NZS 6806:2010. 

• Design Year – means a point in time that is 10 years after the opening of the Project 

to the public 

• Emergency Mechanical Services – means mechanical services used for emergency 

situations only.  

• Habitable room – has the same meaning as in NZS 6806:2010. 

• Noise Criteria Categories – means groups of preference for time-averaged sound 

levels  established in accordance with NZS 6806:2010 when  determining the BPO 

mitigation option; i.e. Category A - primary noise criterion, Category B - secondary 

noise criterion and Category C - internal noise criterion. 

• NZS 6806:2010 – means NZS 6806:2010 Acoustics – Road-Traffic Noise – New and 

Altered Roads. 

• PPFs – means only the premises and facilities identified in green, yellow or red in 

Appendix E. 

• Structural mitigation – has the same meaning as in NZS 6806:2010. 

ON.2 The NZTA shall implement the traffic noise mitigation measures identified as the “Preferred 

Mitigation Options” in Appendix E as part of the Project, in order to achieve the Noise 

Criteria Categories indicated in Appendix E (“Identified Categories”), where practicable and 

subject to Conditions ON.3-ON.11 below.  
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Proposed Noise (ON) Conditions – Operation  

ON.3 The detailed design of the structural mitigation measures of the “Preferred Mitigation 

Options” (the Detailed Mitigation Options) shall be undertaken by a suitably qualified and 

experienced acoustics specialist approved by the Auckland Council prior to construction of 

the Project, and, subject to Condition ON.4, shall include, as a minimum, the following:  

(a) Noise barriers with the location, length and height in general accordance with Appendix 
E and designed in accordance with the ULDF(Section B); and 

(b) A requirement that Open Graded Porous Asphalt ("OGPA") or equivalent low-noise 
generating road surface be used on all surface roads throughout the Project, except at 
the Great North Road Interchange; and  

(c) For the Great North Road Interchange, a requirement that Twin Layer Open Graded 
Porous Asphalt (“Twin Layer OGPA”)  or equivalent low-noise generating road surface be 
used as shown in Appendix E.  

ON.4 Where the design of the Detailed Mitigation Options identifies that it is not practicable to 

implement a particular structural mitigation measure in the location or of the length or 

height included in the “Preferred Mitigation Options”, either: 

(a) If the design of the structural mitigation measures could be changed and would still 
achieve the same Identified Category at all relevant PPFs, and a suitably qualified expert 
approved by the Auckland Council certifies to the Auckland Council that the changed 
structural mitigation measure would be consistent with adopting BPO in accordance with 
NZS 6806:2010, the Detailed Mitigation Options may include the changed mitigation 
measures; or 

(b) If the changed design of the structural mitigation measure would change the Noise 
Criteria Category at any relevant PPF from Category A or B to Category C but Auckland 
Council confirms that the changed structural mitigation measure would be consistent 
with adopting BPO in accordance with NZS 6806:2010, the Detailed Mitigation Options 
may include the changed structural mitigation measures.  

ON.5 The Detailed Mitigation Options shall be implemented prior to completion of construction of 

the Project. 
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Proposed Noise (ON) Conditions – Operation  
ON.6 Prior to construction of the Project, a suitably qualified and experienced acoustics specialist 

approved by the Auckland Council shall identify those PPFs within 100m of the motorway 

carriageway where, following implementation of all the structural mitigation measures 

included in the Detailed Mitigation Options, habitable rooms spaces are likely to receive in 

excess of 40 dB LAeq(24hr) from motorway operational noise with windows closed, in the 

Design Year.  For those PPF’s Building Modification Mitigation in accordance with NZS6806: 

2010 may be required to achieve 40 dB LAeq(24hr) inside habitable rooms spaces (Category C 

Buildings). 

ON.7 (a) Prior to commencement of construction of any sector of the Project in the vicinity of a 
Category C Building (or other PPF identified under Condition ON.6), the NZTA shall write 
to the owner of each Category C such building seeking access to such building for the 
purpose of measuring internal noise levels and assessing the existing building envelope 
in relation to noise reduction performance. 
 

(b) If the owner(s) of the Category C building approve the NZTA’s access to the property 
within 12 months of the date of the NZTA’s letter (sent pursuant to Condition ON.7(a)), 
then no more than six months prior to commencement of construction in any sector of 
the Project, the NZTA shall instruct a suitably qualified and experienced acoustics 
specialist approved by the Auckland Council to visit the building to measure internal 
noise levels and assess the existing building envelope in relation to noise reduction 
performance. 
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Proposed Noise (ON) Conditions – Operation  
ON.8 Where a Category C Building (or other PPF identified under Condition ON.6) is identified, the 

NZTA shall be deemed to have complied with Condition ON.7 above where: 

(a) The NZTA (through its acoustics specialist) has visited the building; or 

(b) The owner(s) of the Category C building approved the NZTA’s access, but the NZTA 
could not gain entry for some reason (e.g. entry denied by a tenant); after repeated 
attempts; or 

(c) The owner(s) of the Category C building did not approve the NZTA’s access to the 
property within the time period set out in Condition ON.7(b) (including where the 
owner(s) did not respond to the NZTA’s letter (sent pursuant to Condition ON.7(a) within 
that period); or 

(d) The owner(s) of the Category C building cannot, after reasonable enquiry, be found prior 
to completion of construction of the Project. 

If any of (b) to (d) above apply to a particular Category C Building, the NZTA shall not be 
required to implement any Building Modification Mitigation at that Category C Building 

ON.9 Subject to Condition ON.8, within 6 months of the assessment required under Condition 

ON.7(b), the NZTA shall give written notice to the owner of each Category C Building  (or 

other PPF identified under Condition ON.6): 

(a) Advising of the options available for Building Modification Mitigation to the building; and

(b) Advising that the owner has three months within which to decide whether to accept 
Building Modification Mitigation for the building, and if the NZTA has advised the owner 
that more than one options for building modification mitigation is available, to advise 
which of those options the owner prefers. 

ON.10 Once an agreement on Building Modification Mitigation is reached between the NZTA and 

the owner of an affected building, the mitigation shall be implemented (including the NZTA 

undertaking any required third party authorisation) in a reasonable and practical timeframe 

agreed between the NZTA and the owner.  Building Modification Mitigation shall be to the 

standard specified in section 8.3.2  of NZS 6806:2010.  

Advice Note: The NZTA will be responsible for obtaining any necessary building consents or 

other approvals to undertake the above Building Modification Mitigation. 
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ON.11 Subject to Condition ON.8, where Building Modification Mitigation is required, the NZTA 

shall be deemed to have complied with Condition ON.10 above where: 

(a) The NZTA has completed Building Modification Mitigation to the Category C Building; or 

(b) The owner(s) of the Category C Building did not accept the NZTA’s offer to implement 
Building Modification Mitigation prior to the expiry of the timeframe stated in Condition 
ON.9(b) above (including where the owner(s) did not respond to the Requiring Authority 
within that period); or 

(c) The owner of the Category C Building cannot, after reasonable enquiry, be found prior to 
completion of construction of the Project. 

ON.12 The NZTA shall manage and maintain the Detailed Mitigation Options to ensure that, to the 

extent practicable those mitigation works are maintained to retain their noise attenuation 

performance until the Design Year indefinitely.  

ON.13 All mechanical services associated with the general operation of the tunnels shall be 

designed such that noise emissions do not exceed the following noise limits, when 

measured at or within the boundary of any residential-zoned site: 

Monday to Saturday  7 am to 10 pm 50 dB LAeq(15 min) 

Sunday & Public Holidays 9 am to 6 pm  50 dB LAeq(15 min)  

At all other times    40 dB LAeq(15 min) 

         75 dB LAmax  
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Proposed Noise (ON) Conditions – Operation  

ON.14 
(a) Prior to construction, the NZTA shall arrange for a suitably qualified and experienced 

acoustics specialist approved by the Auckland Council to undertake a minimum of 8 

(eight) representative measurements of ambient noise levels. Measurements shall be 

undertaken in accordance with the requirements of Section 5.2 of NZS6806:2010. 

(b) Following completion of the work, the NZTA shall arrange for a suitably qualified and 

experienced acoustics specialist approved by the Auckland Council to undertake traffic 

noise monitoring at the same sites surveyed in Condition ON.14 (a) above, within 2 to 3 

years following completion of construction of the Project. Measurements shall be 

undertaken in accordance with the requirements of Section 5.2 of NZS6806:2010.  

(c) The results of the noise level monitoring in accordance with ON.14(b) above shall be 

used to verify the computer noise model of the Detailed Mitigation Option. A report 

describing the findings of the verification shall be provided to the Consents Manager, 

Auckland Council within one month of it being completed.  
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Proposed Vibration (OV) Conditions - Operation 

OV.1 Existing ambient vibration levels shall be measured at critical locations nominated by the 
NZTA, and submitted to the Auckland Council prior to the commencement of works. These 
baseline measurements will establish pre-Project vibration levels for comparison with future 
vibration levels.   
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Proposed Air Quality (AQ) Conditions – Construction  
GENERAL CONDITIONS 

AQ.1. The NZTA shall finalise and implement, through the CEMP, the Construction Air Quality 
Management Plan (CAQMP) and Concrete Batching and Crushing Management Plan (CBCMP) 
submitted with the application.  

The CAQMP and CBCMP shall be provided to the Auckland Council at least 20 working days 
prior to construction activities being undertaken for review and certification that the CAQMP 
and CBCMP includes the following details: 

(a) Daily visual monitoring of dust emissions; 

(b) Procedures for responding to process malfunctions and accidental dust discharges; 

(c) Criteria, including consideration of weather conditions and procedures for use of water 
sprays on stockpiles and operational areas of the site; 

(d) Continuous monitoring of Total Suspended Particulate (TSP) concentrations and 
meteorology; 

(e) Monitoring of the times of detectable odour emissions from the ground; 

(f) Procedures for responding to discharges of odour (including in the event of excavation 
of contaminated sites); 

(g) Monitoring of construction vehicle maintenance; 

(h) Process equipment inspection, maintenance, monitoring and recording, including 
baghouses, pressure relief valves and high level alarms; 

(i) Complaints investigation, monitoring and reporting; and 

(j) The identification of staff and contractors’ responsibilities. 

AQ.2. The NZTA shall review the CAQMP and CBCMP at least annually and as a result of any 
material change to the Project. Any consequential changes will be undertaken in accordance 
with Condition CEMP.13. 

AQ.3. All construction activities shall be operated, maintained, supervised, monitored and 
controlled at all times so that all emissions authorised by this consent are maintained at the 
minimum practicable level. 
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Proposed Air Quality (AQ) Conditions – Construction  
AQ.4. The NZTA shall undertake construction activities in accordance with the CEMP, CAQMP and 

CBCMP, such that: 

(a) Hard surfaced areas of the construction yards and active construction areas are vacuum 
swept or scraped down at least twice each week and additionally as reasonably required; 

(b) All unsealed areas of the site used for vehicle movement are maintained visibly damp by 
the use of water sprays or a water cart during weather conditions where the potential for 
dust emissions exist; 

(c) Wheel wash systems are installed at all truck exits from unpaved areas of the site onto 
public roads are used for all trucks that depart from the site; 

(d) All stockpiles are constructed and positioned to minimise the potential for dust 
emissions. The surfaces of all stockpiles are maintained adequately damp at all times to 
minimise the release of particulate matter; 

(e) Belt conveyors for moving dry materials are fitted with water sprays or enclosed to 
minimise wind entrainment of dust. Where installed, water suppression is used 
whenever the conveyors are used for moving dry materials.  

AQ.5. Unless expressly provided for by conditions of this consent, there shall be no odour, dust or 
fumes beyond the site boundary caused by discharges from the site which, in the opinion of 
an enforcement officer, is noxious, offensive or objectionable. 

AQ.6. All offensive or objectionable dust beyond the boundary of the site caused inadvertently as a 
result of processes on the site shall be mitigated as soon as practicable forthwith in 
accordance with the requirements of the Construction Air Quality Management Plan. 

AQ.7. Beyond the site boundary there shall be no hazardous air pollutant caused by discharges 
from the site that causes, or is likely to cause, adverse effects on human health, 
environment or property. 

AQ.8. No discharges from any activity on site shall give rise to visible emissions, other than water 
vapour, to an extent which, in the opinion of an enforcement officer, is noxious, dangerous, 
offensive or objectionable. 

PROCESS CONDITIONS – CONCRETE BATCHING: 

AQ.9. Air displaced from concrete batching plant during silo filling or concrete batching shall be 
vented to atmosphere via filter units as follows: 

(a) Cement silos – a pulse jet baghouse mounted on top of the silo designed to meet a 
particulate discharge concentration limit of 30 mg/m3, a collection efficiency of 99.9% 
and a maximum air to cloth ratio of 3.0 m3/m2/min. 

(b) Cement weigh hopper - a static baghouse mounted on top of the weigh hopper 
designed to meet a particulate discharge concentration limit of 30 mg/m3, a collection 
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Proposed Air Quality (AQ) Conditions – Construction  
efficiency of 90%  and a maximum air to cloth ratio of 1.0 m3/m2/min. 

(c) Mixer drum – either via the cement silo or via a separate baghouse designed to meet a 
particulate discharge concentration limit of 30 mg/m3, a collection efficiency of 99.9% 
and a maximum air to cloth ratio of 3.0 m3/m2/min. If a separate baghouse is used, the 
pressure drop across this baghouse shall be continuously monitored. 

AQ.10. Each cement silo on site shall be fitted with a high fill alarm that shall be adequately 
maintained and be operating whenever bulk cement is being transferred into that silo. In the 
event of the alarm operating, filling into that silo shall cease immediately and shall not be 
resumed until the cause has been located and remedied.  

AQ.11. No part of the concrete batching process shall be operated without the associated emission 
control equipment being fully operational and functioning correctly. 

PROCESS CONDITION - ROCK CRUSHING 

AQ.12. Air extract ventilation from the rock crushing plant shall be ducted to a baghouse that shall 
either discharge entirely within the building or be designed to meet a particulate discharge 
concentration limit of 30 mg/m3, a collection efficiency of 99.9% and a maximum air to cloth 
ratio of 3.0 m3/m2/min. If the baghouse does not discharge entirely within the building, the 
pressure drop across this baghouse shall be continuously monitored. 

AQ.13. No part of the rock crushing process shall be operated without the associated emission 
control equipment being fully operational and functioning correctly. 

MONITORING 

AQ.14. The NZTA shall undertake visual inspections of dust emissions as follows: 

(a) Visual inspections of all active construction areas at least three times daily during 
October to April inclusive, whenever there are construction activities. The results of 
visual monitoring shall be logged.  

(b) Visual inspections of dust emissions from the concrete batching plants and rock 
crushing plant shall be undertaken daily while the plant is operating. 

AQ.15. The operation of water sprays shall be checked at least once each day. 

AQ.16. Continuous monitoring of TSP concentrations shall be undertaken in at least one location in 
Sector 1, in at least two locations in Sectors 5 and/or 7, and in at least two locations in 
Sector 9 while construction activities are being undertaken in those Sectors. The locations of 
continuous TSP monitors shall, as far as practicable, comply with the requirements of AS/NZ 
3580.1.1:2007 Method for Sampling and Analysis of Ambient Air – Guide to Siting Air 
Monitoring Equipment.  
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Proposed Air Quality (AQ) Conditions – Construction  
AQ.17. Continuous monitoring of wind speed and direction shall be undertaken in at least one 

location in each of Sector 1, Sectors 5 or 7 and Sector 9 while construction activities are 
being undertaken in those Sectors.  The locations of wind speed and direction monitors 
shall, as far as practicable, comply with the requirements of AS 2923:1987 Ambient Air – 
Guide for the Measurement of Horizontal Wind for Air Quality Applications and be at the 
same locations as the TSP monitors required by Condition AQ.1216. 

AQ.18. The locations and types of continuous TSP and meteorological monitoring sites required by 
Conditions AQ.1216 and AQ.1713 shall be selected by the NZTA in consultation with the 
Auckland Council. 

In the event of a failure of the monitoring equipment, this shall be repaired or replaced 
within 2 working days. 

REPORTING 

AQ.19. All records, logs, monitoring and test results that are required by the conditions of this 
consent shall be made available on request, during operating hours, to an Auckland Council 
enforcement officer and shall be kept for the duration of the consent.  

AQ.20. If the monitoring required by Condition AQ. 1612 shows that concentrations of TSP in 
ambient air at or beyond the boundary of the site exceeds 80 micrograms/m3 as a 24-hour 
average, the NZTA shall undertake an investigation into the cause of the exceedance in 
accordance with the CAQMP.  

AQ.21. A report into the outcome of any investigation required by Condition AQ.1620 shall be 
forwarded to the Auckland Council within 210 working days of the exceedance. If the cause 
of the exceedance is identified as being an activity undertaken on the site, the report shall 
also identify additional measures to be taken to reduce discharges of particulate matter into 
air from that activity. 

AQ.22. Log books shall be maintained that record all relevant information that is required to 
demonstrate compliance with the conditions of this consent. This information shall include, 
but is not limited to: 

(a) Visual assessments of any dust emissions from the site and the source;  

(b) Any dust control equipment malfunction and any remedial action taken; 

(c) When a water cart was used and, if so, the frequency of use and the volume of water 
used (including identification of location);  

(d) All relevant details of the TSP and meteorological monitoring required by Conditions 
AQ.1216 and AQ.1713; 
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(e) Any additional dust control measures undertaken; and 

(f) The date and time of the entry and the signature of the person entering the information. 

AQ.23. The NZTA shall maintain a log of any complaints received relating to air quality. Details of 
each complaint received shall be forwarded to the Auckland Council within 24 hours of 
receipt of the complaint. The log shall include any complaints lodged with the Auckland 
Council where the Council has informed the NZTA of the complaint. The log shall include, 
but not be limited to the following:  

(a) The date, time, location and nature of the complaint; 

(b) Weather conditions at the time of the complaint (including approximate wind speed, 
wind direction, cloud cover); 

(c) Any possible other contributing factors (such as a fire, smoky vehicle, a local chimney 
emission, etc.); 

(d) The name, phone number and address of the complainant (unless the complainant 
elects not to supply these details); 

(e) Any remedial actions undertaken; and 

(f) The date and time of the entry and the signature of the person entering the information. 
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Proposed Operational Air Quality (OA) Conditions 
OA.1 The vents used to discharge emissions in the tunnels shall discharge vertically into air at a 

height of 15m, as follows: 

(a) The northern ventilation stack will be at a height of 15m. This height shall be 
calculated from the lowest existing ground level at along the Great North Road 
boundary, from the closest point of adjacent to the ventilation stack to Great North 
Road; and 

(b) The southern ventilation stack will be at a height of 15m calculated from the post-
construction natural ground level of the Alan Wood Reserve averaged in a radius at a 
distance of 10m from the exterior walls the ventilation stack location.  

and shall not be impeded by any obstruction that may in the opinion of the Peer Review Panel 
(Condition OA.8 7) decrease the vertical efflux velocity (in other words, the average velocity of 
material emitted into the atmosphere). 

OA.2 Prior to the tunnels becoming operational, the NZTA shall establish two ambient air quality 
monitoring stations and one portal air quality monitoring station. The location and types of 
these monitoring stations shall be selected by the NZTA in consultation with the Auckland 
Council and Peer Review Panel (Condition OA.8), providing that one ambient monitoring 
station will be located within the Waterview Primary School (subject to agreement by the 
School).  

Ambient air quality shall be monitored continuously in real time, to monitor potential effects 
associated with the operation of the ventilation system from the tunnels. Ambient monitoring 
shall include fine particulates (PM10 and PM2.5) and nitrogen dioxide. Portal monitoring shall 
include nitrogen dioxide. Results shall be compared with the relevant National Environmental 
Standards for air quality and Auckland Regional air quality targets (as identified in Chapter 4 
of the Auckland Regional Plan: Air, Land and Water, 2010).  Monitoring shall be undertaken at 
each site until the Peer Review Panel recommends that monitoring is no longer necessary. The 
locations, operation and maintenance schedules of the continuous monitors shall, as far as 
practicable, comply with the requirements of AS/NZ 3580.1.1: 2007 Method for Sampling and 
Analysis of Ambient Air – Guide to Siting Air Monitoring Equipment, and with methods 
specified in the National Environment Standards. 

OA.3 Continuous monitoring of wind speed and direction shall be undertaken at each ambient air 
quality monitoring location as required by Condition OA.2.  The locations of wind speed and 
direction monitors shall, as far as practicable, comply with the requirements of AS 2923:1987 
Ambient Air – Guide for the Measurement of Horizontal Wind for Air Quality Applications. 
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Proposed Operational Air Quality (OA) Conditions 
OA.4 For the first 12 months of tunnel operation, the results of the ambient air quality monitoring 

shall be reported via validated reports and issued for information via the Project website 
(monthly).  Following this period, and for a period of at least 12 months, reporting shall take 
place quarterly as follows: Quarter 1 (December to February) by 31 March, Quarter 2 (March to 
May) by 30 June, Quarter 3 (June to August) by 30 September and Quarter 4 (September to 
November) by 31 December. 

OA.5 If the monitoring required by Condition OA.2 shows that concentrations of contaminants in 
ambient air at the monitoring locations exceeds the relevant National Environmental 
Standards for air quality, or Regional Air Quality Targets (as identified in Chapter 4 of the 
Auckland Regional Plan: Air, Land and Water), the NZTA shall undertake an investigation into 
the cause of the exceedance and report this to the Peer Review Panel (Condition OA.8) and the 
Manager Consents, Auckland Council. 

OA.6 The air quality monitoring shall be undertaken in general accordance with the Operational Air 
Quality Management Procedure (Appendix O of Technical Report G.1 Assessment of Air 
Quality Effects) submitted with this application. 

OA.7 A Peer Review Panel shall be appointed by NZTA with the agreement of Auckland Council for 
the purpose of reviewing the ambient air quality monitoring programme and results.  The Peer 
Review Panel shall consist of two independent experts in air quality with experience in 
ambient air quality monitoring and emissions from motor vehicles. The Peer Review Panel 
shall review all ambient monitoring, relevant traffic data and tunnel emissions and provide a 
summary report including any interpretation and recommendations to NZTA, Auckland 
Council and the Community Liaison Group(s) within 6 months of the tunnels becoming 
operational and annually thereafter. 

Portal Emissions 

OA.8 The tunnel ventilation system shall be designed and operated to ensure that any air emitted 
from the tunnel portals does not cause the concentration of nitrogen dioxide (NO2) in ambient 
air to exceed 200 micrograms per cubic metre, expressed as a rolling 1 hour average, at any 
point beyond the designation boundary that borders an air pollution sensitive land use. 

Advice Note: The above standard reflects the National Environmental Standard for Nitrogen 
Dioxide (NO2) concentration in ambient air.  
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Proposed Landscape and Visual (LV) Conditions  
LV.1.  The Urban Design and Landscape Plans (UDL Plans) (Plan Set F.16, refer Schedule A, Row 17) 

shall be reviewed and revised in accordance with the conditions and submitted to the 
Auckland Council for certification that they comply with the conditions of the consents/ 
designation prior to construction of the relevant Project stage. 

LV.2.  In certifying the UDL Plans, prepared in accordance with Condition LV.1, the Auckland 
Council shall be satisfied the UDL plans include: 

(a) Planting to screen houses and noise walls (including cross section details); 

(b) Planting along the corridor on Traherne Island, in accordance with these conditions and 
the Ecological Management Plan; 

(c) Specimen planting on the Great North Road Interchange and the Te Atatu Road 
Interchange;  

(d) Specimen planting at the tunnel portals (except where this is within the OPW area; 

(e) Finalisation of the noise barriers (as required by Condition ON.3(a)) in accordance with 
the design principles for noise walls (refer Schedule A, Row 32); 

(f) The final areas of the Open Space Restoration Plans in accordance with the Open Space 
Restoration Plans (Schedule A, Row 30); 

Advice note: The Open Space Restoration Plans detailed in Conditions OS.1 – OS.8 may 
be prepared in advance of or subsequent to the implementation of the UDL Plans. 

(g) Oakley Inlet Heritage Plan, prepared in accordance with Conditions OS.5, and in 
particular, consideration shall be given to the design treatment of the Great North Road 
Interchange piers and ramps to take into consideration the impact of the structures on 
the visual quality of the open space beneath;  

(h) Ecological Management Plan, prepared in accordance with Conditions V.1, A.1, H.1, F.1 
and M.1;  

(i) Western Ring Route: Maioro Street Interchange and Waterview Connection - Oakley 
Creek Rehabilitation and Restoration Guidelines (Boffa Miskell, 2010); and 

(j) Details of artworks or art through design of structures within the Project (e.g. design 
detailing of median barriers, bridge railings or safety barriers), in accordance with 
Section B of the Urban Landscape and Design Framework (UDLF June 2010) (refer 
Schedule A, Row 38), (also eg bridges, piers, retaining walls and tunnel portals in 
accordance with Section C: ULDF June 2010 – refer Schedule A Row ????[tbc]) 

LV.3.  The NZTA shall have implemented the UDL Plans within 6 months of practical completion of 
construction of the Project. 
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Proposed Landscape and Visual (LV) Conditions  
LV.4.  The landscaping shall be implemented in accordance with the UDL Plans within the first 

planting season following the completion of the construction works, provided that climatic 
conditions are suitable, otherwise at the first practicable opportunity thereafter, and shall be 
maintained for a period of 10 years thereafter. Should the landscaping be implemented in 
stages (depending on construction phases), landscaping shall be implemented in accordance 
with this Condition for each stage unless subsequent construction staging requires use of 
the proposed landscaping area. 

Advice note:  On-going control and management of the landscaping within the designation 
is the responsibility of the NZTA. 

LV.5.  The NZTA shall implement the UDL Plans taking into account the pest plant management 
guidelines detailed in the Ecological Management Plan (as required by Condition CEMP.3). 

LV.6.  The UDL Plans shall make provision for close planting of fast growing native shrubs or small 
trees (Griselina, Karo, Tarata or similar) along the security boundary of Construction Yard 1 
facing Te Atatu Road. This planting shall be implemented prior to operational use of the 
yard and maintained in a healthy state for the duration of the works programme. Such 
planting shall occur at no greater than 1.0m centres and shall comprise plants that are Pb28 
or larger at the time of planting. 

LV.7.  The NZTA shall ensure that the Temporary Embankments constructed for the Causeway are 
located on the seaward side of SH16 between the motorway end of Rosebank Road and the 
bridge over the Waterview Inlet. 

LV.8.  The NZTA shall ensure that any landscaped areas within the designation affected by 
construction activities have sub-soil rehabilitated and top-soil replaced so that the 
hydrological response including the volume of stormwater runoff generated is as close as 
practicable to the predevelopment situation.  The methodologies to achieve this shall be 
documented in the ESCP, prepared in accordance with Condition E.3. 

LV.9.  The UDL Plans shall make provision for the rehabilitation of Construction Yard 2 at the 
completion of SH16 construction works through the close planting of native coastal species 
within that part of the yard area seaward of the proposed stormwater filter strip. All planting 
shall be consistent with the native coastal planting referenced in the ECOMP and Condition 
V.10. 
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LV.10. The UDL Plans shall identify all Amenity Trees required to be removed over the construction 

of the Project (in accordance with Condition CEMP.6(o) and (p)).  Replacement trees shall be 
sized at 160Lt and will either draw from the Coastal Forest or Basalt Rock Forest ecotypes 
listed in the Landscape Planting Schedules (provided in F.16, refer Schedule A, 17) or an 
agreed alternative species (confirmed by the Manager, Auckland Council), except in the case 
of those trees subject to Condition ARCH.9. 

Advice note: This does not necessary apply to any replacement planting in the Open Space 
Restoration Plan areas, which will be confirmed in approval from Auckland Council and will 
be in accordance with relevant Auckland Council Park guidelines (see Condition OS.4). 

LV.11. The UDL Plans shall make provision for the rehabilitation of McCormick Green at the 
completion of the SH16 construction works and removal of the construction stormwater 
pond. Works will be in general accordance with the UDL Plans 202 and 203, (Refer Schedule 
A, Row 17), providing for replacement Amenity Tree planting in accordance with Condition 
LV.10 above. 
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Proposed Open Space (OS) Conditions  
OS.1  For the purposes of Conditions OS.2 – OS.15 the following terms will have the following 

meanings: 

• Full size – means a football (soccer) field with the dimensions 100m x 60m.  
• Half size – means a football (soccer) field with the dimensions less than 100m x 

60m but no smaller than 50m x 30m. 
• Toddler – means a playground specifically designed for children between the 

ages of 1 and 3  
• Junior – means a playground specifically designed for children between the ages 

of 4  and 8  
• Youth – means a playground specifically designed for children between the ages 

of 9 –  14 years  
• Open Space Restoration Plans – means those plans listed in Schedule A, row 30.  
• Open for Play - means the sports field has a level surface and a dense weed-free 

sward of mature grass, goal posts and lighting if indicated in the Open Space 
Restoration Plans approved by the Auckland Council. 

• Sand - carpeted - means the field has been levelled and irrigated, and 
conventional sub-soil drains, slit drains and a 50mm deep sand carpet have 
been installed. The field has been stolonised with a warm season grass such as 
kikuyu or couch. 

• Auckland Council Park Guidelines – means the document by Auckland City 
Council titled “Furnishing our parks: design guidelines for park furniture”, dated 
September 2009   

• Park furniture – means those items described in the Auckland Council Park 
Guidelines  

• AS2560 – means the Australia New Zealand Standard for lighting of sports fields. 
• AS4282 – means the Australia New Zealand Standard for the control of the 

obtrusive effects of outdoor lighting. 
• Way finding exercise – means a process for determining the number, size, 

location and content of signage to provide clear direction for all park users. 
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Proposed Open Space (OS) Conditions  
Permanent Works 

OS.2  The NZTA shall prepare Open Space Restoration Plans to outline how the open space 
replacement land, as defined in the Open Space Restoration Plan Areas (Schedule A, Row 
30), occupied during construction will be reinstated or replaced on completion of 
construction, for handover to Auckland Council.   

Following the consultation detailed in Condition OS.3 below, the Open Space Restoration 
Plans (a) to (f) shall be submitted to Auckland Council as landowner for approval at least 
12 months prior to practical completion of construction works in the specific areas 
affecting the reserves. 

Advice note: Conditions OS.9 and OS.10 require certain works to be provided prior to 
occupation of Construction Yards 6 and 7 (Waterview Reserve) and Construction Yards 9-
12 (Alan Wood Reserve) and this may impact on the timing of Open Space Restoration 
Plans for these areas.  

OS.3  The Open Space Restoration Plans shall be prepared in consultation with the Auckland 
Council, Iwi, the Community Liaison Groups (Condition PI.5), NZHPT, and other recreation 
users and other users representatives identified by Auckland Council. The Open Space 
Restoration Plans shall comprise the following specific plans: 

(a) Waterview Reserve Restoration Plan; 

(b) Alan Wood Restoration Plan (including Hendon Park and 25 Valonia Street); 

(c) Oakley Creek Esplanade (Waterview Glades) Restoration Plan;  

(d) Jack Colvin Park Restoration Plan; 

(e) Rosebank Domain Restoration Plan;  

(f) Harbourview-Orangihina Reserve Restoration Plan.  

The areas of the Open Space Restoration Plans are shown in the Open Space Restoration 
Plan Areas (Refer Schedule A, Row 30). 
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Proposed Open Space (OS) Conditions  
OS.4  All Open Space Restoration Plans shall be prepared in general accordance with the UDL 

Plans (Schedule A, Row 30), and shall include, but not be limited to, the following: 

(a) Details of, including the location, of any artworks and educational signage, and 
directional signage. In the case of Alan Wood Reserve, Waterview Reserve and Oakley 
Creek Esplanade (Waterview Glade) this shall include a “way-finding exercise” in 
accordance with Auckland Council practice, to determine all signage to be provided; 
and  

(b) Evidence of integration with the Oakley Creek restoration works required under 
Conditions STW.5, STW.20, V.16 and LV.2(i); and a summary of the consultation 
undertaken (as required by Condition OS.3) and the response received; and 

(c) Details of any vehicle access through the reserves and parking areas; and 

(d) Park furniture (including quantity and quality) to be provided in accordance with 
relevant Auckland Council Park guidelines, except for: 

(i) The riparian area within Alan Wood Reserve where the only furniture required is a 
maximum of 10 seats; and 

(ii) Oakley Creek Esplanade (Waterview Glades) where the only furniture required is 
replacement of 3 existing seats; and 

(e) The inclusion and integration of the design for all pedestrian and cycleway linkages 
and facilities detailed on the PT and Active Mode Transport Routes (Schedule A, Row 
22). The design integration shall be in accordance with CPTED principles; 

(f) Implementation programme, including sequencing of works and completion dates; 
and 

(g) Implementation programmes for planting and field reinstatement. This shall include 
12 months maintenance period for built structures and soft landscaping; and 

(h) The specific requirements for each reserve Restoration Plan area as set out in 
Conditions OS.5 – OS.8.  

Advice note: For the avoidance of doubt provision of (a) to (h) above will require 
elevations, cross sections, engineering drawings and written documentation to 
supplement the UDL Plans. It is also noted that the UDL Plans identify landscaping, 
planting and other works beyond the Open Space Restoration Plans (refer Conditions LV.1 
– LV.6, LV.9 and LV.10). Educational signs and artworks are particularly encouraged. 
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Proposed Open Space (OS) Conditions  
Waterview Reserve (Specific) 

OS.5  The Waterview Reserve Open Space Restoration Plan shall be prepared in general 
accordance with the UDL Plans (Refer Schedule A, Row 17). The following shall be 
provided: 

(a) Equivalent reinstatement of the following recreational facilities: 

(i) One “open for play” full size sand-carpeted football (soccer) field with a clear 
10m space for spectators on all sides and associated changing facilities and 
parking requirements; or 

(ii) An equivalent financial contribution to the Auckland Council which has been paid 
in full at least 20 working days prior to occupation of Construction Yard 7; and 

(i) A children’s playground with the design and equipment targeted at “junior” and 
“youth” ages; and  

(ii) One ablution block; and 

(iii) One basketball court (28m by 15m); and 

(iv) One volleyball court. 

(b) Other restoration and enhancement: 

(i) Measures to enhance the Oakley Inlet Heritage Area, including interpretative 
signage and pedestrian access;  

(ii) Creation of esplanade reserve along Oakley Inlet; 

(iii) Subject to obtaining necessary resource consents and Auckland Council 
landowner approval, provision of a skate-park, BMX bike and mountain track 
(non-motorised bikes); 

(iv) Provision of pedestrian paths within the reserve area (as indicated on the UDL 
Plan 212); 

(v) Eco-sourced and mass planting to screen the interchange ramps from Herdman 
Street and the Waterview Primary School (as indicated on the UDL Plan 212 (Refer 
Schedule A, Row 17));  

(vi) A sloping and landscaped bund as indicated on the UDL Plan 212 (Refer Schedule 
A, Row 17) to screen the interchange ramps from the open space areas; and 

(vii) Subject to obtaining necessary resource consents and Auckland Council 
landowner approvals, upgrading of the Waterview Esplanade Reserve walkway 
and associated landscaping, identified on the UDL Plan 210 (Refer Schedule A, 
Row 17).  
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Proposed Open Space (OS) Conditions  
OS.5 
cont. 

(c) A financial payment shall be made to the Auckland Council (in lieu and as 
equivalencyt of a playing field at Waterview Reserve), in full at least 20 working days 
prior to occupation of Construction Yards 6 and 7, valued on the basis of provision of 
one “open for play” full size sand-carpeted football (soccer) field with a clear 10m 
space for spectators on all sides and associated changing facilities and parking 
requirements as at Waterview Reserve. 

Advice note: the purpose of the financial payment in lieu is for the provision of a 
playing field at Phyllis Reserve, rather than its reinstatement at Waterview Reserve. 

Advice note: The replacement land area for Open Space will provide approximately 2.35 – 
2.4ha of new replacement open space land in general accordance with the Proposed 
Open Space Impacts and Replacement Plans (See Schedule A, Row 29), including 0.30ha 
of additional open space at Saxon Reserve if it is all able to be acquired and consented.

Alan Wood Reserve (Specific) 

OS.6  The Alan Wood Reserve Open Space Restoration Plan, shall be prepared in general 
accordance with the detail shown for the Open Space Restoration Areas on the UDL Plans 
(Refer Schedule A, Row 17), the following shall be provided: 

(a) Equivalent reinstatement of the following recreational facilities: 

(i) Two “open for play” full sized sand-carpeted football (soccer) fields at Valonia 
Street with artificial lighting (for training purposes to AS2560 and AS4282), 
associated changing facilities/ ablution block, and associated parking 
requirements; 

(ii) If a financial payment in lieu has not been made under Condition OS.9(b) then 
one half size football field for training purposes at Alan Wood Reserve;  

(iii) One half basketball court; and 

(iv) One volleyball court; 

Except that: 

(v) There shall be a general 10m clear space for spectators around the fields and 
field layout shall be maximised to provide a continuous playing surface  (e.g. for 
summer sports such as softball and cricket) (e.g. by altering drainage and the 
detailed design for the stream realignment of Oakley Creek).  

(b) Other Restoration and Enhancement: 

(i) An extension to the pedestrian / cycle access from the Pedestrian/Cycleway to 
Methuen Road through the existing park access at 174 Methuen Road, following 
a full CPTED review and response; 
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Proposed Open Space (OS) Conditions  
OS.6 cont (ii) Details of any proposed pedestrian/ cycle access within and to/from the reserve 

areas (including Hendon Park Bridge) (Refer Schedule A, Row 9) including a full 
CPTED review and response;  

(iii) Separation of pedestrian access within the reserve (e.g. linking the carpark to the 
fields) from the SH20 Cycleway (Refer Schedule A, Row 17); 

(iv) Subject to obtaining necessary resource consents and Auckland Council 
landowner approval, provision of a skate-park;  

(v) Provision of the Management Plan elements identified on UDL Plan 218 (Refer 
Schedule A, Row 17) (with the exception of M3 and M7) and notation M2 on Plan 
219, subject to approval from Auckland Council;  

(vi) Design and provision of the Management Plan elements identified on UDL Plan 
220 (noted M1 through to M5),  on UDL Plan 221 (Refer Schedule A, Row 17) 
(noted as M1 – M3, M7 - M10, M12 and M13) and on UDL Plan 222 (noted M1 
and M2 and M4 and M6), subject to any necessary resource consents and 
landowner approval from Auckland Council; and 

(vii) Landscape planting as provided on UDL Plan 223 (Refer Schedule A, Row 17) 
(noted as M1 and M3), subject to landowner approval from Auckland Council.  

Advice Note: Condition OS.6(a) needs to be read in conjunction with Condition OS.9(a) as 
decisions made prior to construction may be relevant to the post construction Open 
Space Restoration Plan. 

Oakley Creek Esplanade Reserve (Specific) 

OS.7  The Oakley Creek Esplanade Reserve (Waterview Glades) Open Space Restoration Plan 
shall be prepared in general accordance with the UDL Plans (Refer Schedule A, Row 17), 
and shall include, but not be limited to, the following: 

(a) Creation of esplanade reserve at 36 Cradock Street; 

(b) Riparian planting along Oakley Creek to a width of 15m and as identified on the 
notated UDL Plan 229 (Refer Schedule A, Row 17) as notation M1; and 

(c) Re-contouring of the reserve in a manner that is consistent with those shown on UDL 
Plan 229 (Refer Schedule A, Row 17) and as described in the annotation Plan Note 7 
of that Plan.  

Jack Colvin Park Restoration Plan (Specific) 

OS.8  In preparing the Jack Colvin Park Open Space Restoration Plan, equivalent reinstatement 
of the benched seating area will be offered to Auckland Council.  
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Proposed Open Space (OS) Conditions  
Construction Works 

OS.9  At least 20 working days prior to the occupation of the construction areas within Alan 
Wood Reserve that impact on the following recreation facilities, the NZTA shall, in 
consultation and agreement with the Auckland Council, provide:  

(a) Three soccer playing fields, maintaining as a minimum the existing dimensions of 
the playing fields in Alan Wood Reserve that are open for play, including associated 
access, ablution block and carparking.  If the two fields at Valonia Reserve can be 
provided as an early work these will be done to the standard set in OS.6(a); or 

(b) An equivalent financial payment in lieu (or part thereof) to the Auckland Council, 
which has been paid in full at least 20 working days prior to occupation of 
Construction Yards 9 - 12; and 

(c) A half basketball court and volleyball court. 

OS.9a Prior to occupation of Construction Yards 8, 9 and 10, access to the following areas will 
be maintained or provided (as shown as Area A on the Accessible Open Space in Sector 9 
During Construction Plan (Refer Schedule A, Row 29)):  

(a) Approximately 4.6ha of existing passive open space from Methuen Road to New 
North Road. 

(b) Approximately 2.2ha of newly established active recreation open space and existing 
passive open space, in the vicinity of the Valonia Street Reserve. 

OS.9b Following the stream realignment, a passive recreation linkage (including a gravel 
walkway) between the above open spaces will be provided, establishing a continuous 
open space linkage from Valonia Street to New North Road (identified as Area B on the 
Accessible Open Space in Sector 9 During Construction Plan (see Schedule A, Row 29). 
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Proposed Open Space (OS) Conditions  
OS.10  At least 20 working days prior to the occupation of the construction areas within 

Waterview Reserve, the NZTA shall, in consultation and agreement with the Auckland 
Council, provide:  

(a) The reinstatement of facilities as per Condition OS.5(a)(i) or OS.5(a)(ii) The financial 
payment in lieu of the playing field facilities at Waterview Reserve, as per Condition 
OS.5(c); 

(b) A half basketball court and volleyball court within the relocated Waterview Reserve;  

(c) Development of Saxon Reserve with an additional site area of 2,000m2 and as a 
minimum, the expanded reserve shall include an upgraded childrens playground 
(toddler, junior and youth), landscaping, pedestrian paths, park furniture and an 
ablution block; and 

(d) Improvements to the existing pathway connections at Howlett Reserve, providing 
wider and safer access out to either Howlett Street or Oakley Avenue. In the event 
land purchase requirements deems this unable to be completed prior to occupation 
of the construction areas within Waterview Reserve, an equivalent financial payment 
in lieu of the land purchase and improvement works will be made. The financial 
payment will be based on the landCapital vValue of the Oakley Avenue site that is 
nominated by the NZTA in the Proposed Open Space Impacts and Replacement Plan 
(refer Schedule A, Row 28) and approved by the Auckland Council, with provision for 
site clearance (meaning works to provide vacant possession clear of any existing 
improvements), path formation and landscaping). This contribution shall be paid in 
full to the Auckland Council for improvement to Howlett Reserve, Waterview 
Esplanade Reserve or Waterview Reserve.  

OS.11  At least 20 working days prior to the occupation of the construction areas within Oakley 
Creek Esplanade Reserve (Waterview Glades),  the NZTA shall, in consultation and subject 
to agreement with the Auckland Council, provide:  

(a) Formalisation of the existing informal pathway linkage at the northern end of Oakley 
Creek Esplanade Reserve (Waterview Glades), to connecting to the existing Oakley 
Creek walkway (as indicatively identified on the notated UDL Plan 229 (Refer Schedule 
A, Row 17), as Plan Note 3); 

(b) Planting of the riparian margins of Oakley Creek. 

OS.12  The “Hendon Park Bridge” to the Valonia Reserve area shall be provided within three 
months of completion of construction works on the SH20 carriageway (up to chainage 
1300) and the final stormwater pond proposed at Valonia Street. 
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Proposed Open Space (OS) Conditions  

OS.13  During construction, the NZTA shall maintain pedestrian accessways to all open space 
available for public use during construction and education facilities where access is 
affected by the works, including any public access that crosses private land. Such access 
shall be safe, clearly identifiable, provide appropriate surfacing and seek to minimise 
significant detours. The access shall be of a same or similar standard as that disrupted 
and will be provided and maintained by the NZTA.  

Advice note: This specifically includes the existing pedestrian access that provides a 
connection to the crossing over Oakley Creek between 1510 Great North Road and Unitec 
Mt Albert Campus.  

OS.14  Where access to Oakley Creek will be disrupted for more than 3 consecutive days, or over 
a weekend, or there is no provision for a walkway detour, the Community Liaison Person 
shall notify the Friends of Oakley Creek at least 20 working days in advance of any 
planned disruption (except where the disruption is of shorter duration, or an emergency 
situation). 

OS.15  The works shall not result in any permanent loss of carparking from Western Springs 
Garden carpark. 

OS.16  The NZTA shall provide: 
(a) An at-grade shared cycle/pedestrian connection from Great North Road to “Eric 

Armishaw Park”, connecting to Maryland/ Smale Street with directional signage to 
Eric Armishaw Park; and (a) Subject to obtaining necessary resource consents and 
Auckland Council landowner approval, a 3m all-weather shared cycle/pedestrian 
path with boardwalks as required, from the Great North Road Interchange through 
into Eric Armishaw Park. The works shall be sufficient to connect this path to the 
existing walkways and paths within that park (eg to the playground or the entrance 
to the park at Walker Road); and 

(b) The pedestrian connections to Berridge Avenue, Albert Street and Montrose Street as 
shown on the PT and Active Mode Transport Routes (Sheet 109) (Refer Schedule A, 
Row 22),  

once these areas are no longer required for construction. 
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Proposed Open Space (OS) Conditions  

OS.17  (a) The NZTA will facilitate the Crown making the property at 6 Barrymore Road (with the 
exception of land required for the ongoing operation and maintenance of the State 
Highway or the future rail corridor land) available to Auckland Council for reserve.  
Any transfer to Auckland Council would be subject to the agreement of both Land 
Information New Zealand and Council, and only occur after the designation footprint 
is withdrawn to the operational requirements of the Project (as per Condition DC.10). 

(b) If the transfer to Auckland Council does not occur within 12 months of 
commencement of operations of the motorway in Sector 9, the NZTA shall make a 
financial payment in lieu of that transfer to Auckland Council in the amount of $1.13 
million, for the same purposes as the payment described in condition SO.14, but not 
further conditional in the manner provided by SO.14(d). 

(c) The purpose of the transfer under (a) or the financial payment under (b) is to mitigate 
significant adverse effects on passive open space and reserves in Sector 9 (other 
mitigation having been held by the Board of Inquiry not to be adequate). 

Advice Note:  The disposal of surplus Crown land is subject to statutory processes 
(including the Public Works Act) which are managed by Land Information New Zealand 
and not the NZTA directly. 
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Proposed Social (SO) Conditions  
SO.1 In addition to the Community Liaison Groups established pursuant to Condition PI.5, the 

NZTA shall establish an Education Liaison Group (including representatives from local 
schools, kindergartens, childcare facilities, Unitec Institute of Technology, the Ministry of 
Education and Housing New Zealand Corporation), to provide a forum through which:  

(a) Relevant monitoring data can be provided (e.g. air quality monitoring); 

(b) Notice can be provided of when particularly noisy activities will occur in close proximity 
to schools and education facilities, to enable the opportunity to identify any potential 
conflict with particular sensitive periods, and the requirement for specific mitigation 
strategies (e.g. rescheduling of construction activities where practicable); 

(c) Particular concerns can be raised by educational facilities or parents, discussed and 
potentially addressed; 

(d) Notice can be provided of potential construction impacts on school transport routes 
(including pedestrian/cycle access) to enable the opportunity to identify specific 
mitigation preferences of the education facilities (e.g. any detour routes) and to enable 
these facilities to appropriately inform students and/or parents; and 

(e) Learning and teaching opportunities for educational facilities to participate in Project 
works (e.g. planting or artworks). 

The Education Liaison Group shall be established at least 2 months prior to construction 
commencing and shall have regular meetings (at least three monthly) throughout the 
construction period. The Education Liaison Group shall continue to meet for at least 12 
months following the completion of the Project (or less if the members of the Education 
Liaison Group agree), so that ongoing monitoring information can continue to be 
disseminated.  

SO.2 In addition to Condition SO.1(b) above, where noisy construction activities (that are 
projected to exceed the Noise Criteria in the CNVMP) are proposed in close proximity or 
adjacent to schools/ childcare centres, the NZTA shall, when preparing their SSNMP (in 
accordance with Condition CNV.1) give specific consideration to options to carry out these 
works outside school hours or during school holidays as a mitigation option. 

SO.3 The NZTA shall comply with the obligations imposed on it by clauses 4 and 5 of the Project 
Agreement (dated May 2011 (yet to be signed)) between it, the Ministry of Education and the 
Auckland Kindergarten Association, including in particular the requirement to relocate the 
Waterview Kindergarten to an alternative site prior to construction works commencing on 
sites adjoining the Kindergarten site.  The NZTA’s obligations under this condition are 
subject to the Ministry and the Auckland Kindergarten Association providing written 
approvals, agreements or other inputs as specified in that Project Agreement. 
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Proposed Social (SO) Conditions  
SO.4 The NZTA shall, in agreement with the Ministry of Education, monitor the Waterview Primary 

School and the Waterview Kindergarten rolls: 

(a) At commencement of construction in the Waterview area (including demolition of houses 
within the confirmed designation footprint); and  

(b) For a period up to 3 years after construction is completed in the Waterview area and 
confirmed the operational designation footprint in these areas, or until monitoring 
shows the roll has stabilised to the 2006 roll level (155 and 30 students respectively) 
over two consecutive years (whichever is shorter). 

SO.5 Should monitoring as required by Condition SO.4 indicate that the rolls of Waterview 
Kindergarten and Waterview Primary  School have dropped below 30 and 155 respectively 
(the 2006 roll levels), the NZTA shall in consultation with the Ministry of Education provide 
financial resources to ensure that resources are maintained to these 2006 roll levels during 
the required length of monitoring.  

SO.5A The NZTA shall comply with the obligations imposed on it by clauses 4 and 5 (dated April 
2011) Project Agreement between it, the Ministry of Education and the Waterview Primary 
School Board of Trustees.  The NZTA’s obligations under this condition are subject to the 
Ministry and Board of Trustees providing such approvals, agreements or other input as 
specified in that Project Agreement. 

SO.6 In addition to the Community Liaison Group established pursuant to Condition PI.5, the 
NZTA shall establish a Working Liaison Group (WLG) inviting the following: 

(a) Auckland Council; 

(b) Housing New Zealand Corporation; 

(c) Te Kawerau Iwi Tribal Authority; 

(d) Ngati Whatua o Orakei; 

(e) KiwiRail; 

(f) Department of Conservation;  

(g) Ministry of Education; and 

(h) Local Boards. 
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Proposed Social (SO) Conditions  

SO.6 
cont 

The purpose of this WLG will be to provide a forum through which:  

(a) Opportunities for public work development (including social housing, passenger 
transport or recreation / open space) are identified in areas where the NZTA confirms 
that the designation is no longer required (e.g. following construction activities); 

(b) Comment can be provided on updated Urban Design and Landscape Plans, including the 
finalised designs of structural elements for the Project (prior to their submission to the 
Auckland Council); 

(c) Opportunities for integration of other environmental projects (e.g. restoration plantings) 
are identified;  

(d) Consideration is given to appropriate protocols for commencement and completion of 
construction activities (including blessings for commencement of construction phases); 
and 

(e) Comment can be provided by Te Kawerau a Maki on the detailed lighting design of 
SH16, to consider how lighting effects on cultural sites and practices might be mitigated 
without compromising traffic safety or those performance standards identified in 
Condition L.1. 

The Working Liaison Group shall be established at least 2 months prior to construction 
commencing and shall have regular meetings (at least three monthly) throughout the 
construction period. 

SO.7 
A schedule of trees that require removal for construction of the Project will be identified and 
reported to the Community Liaison Group for their consideration of potential provision of 
timber for heritage projects (including in particular the provision of Robinia wood for 
heritage boat building). If the demand for this timber is identified to the Construction Team, 
appropriate measures for felling and removal from the site will be confirmed. 
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Proposed Social (SO) Conditions  
SO.8 The NZTA will provide financial support to Te Atatu Pony Club over the period of occupation 

of Construction Yard 1 for additional feed supplement required as a consequence of the area 
of lost grazing. Support will be paid on receipt of proof of purchase up to a maximum of 
$12,000/yr and excluding any existing feed purchase that is required by the club (e.g. the 
amount of additional feed purchased in the 2010 and 2011 years, when the club had full use 
of the proposed construction yard 1).  

Except this condition will be amended if additional grazing land becomes available or is 
provided by the Auckland Council (for example Areas A and B identified in the Henderson 
Massey Local Board Minutes, dated 7 April 2011). In this instance, providing the forage on 
that pasture is suitable for food for horses, the amount payable would be pro-rated based 
on the shortfall in area from the ‘pre-construction’ lease area only. 

Advice Note: If additional grazing land becomes available or is taken by the Council then this 
Condition would be pro-rated based on the shortfall in area from the ‘pre-construction’ 
lease area only. 

SO.9 The NZTA will provide annual financial support to Te Atatu Pony Club for monies lost from 
the ‘One Day Events’ held on the Harbourview - Orangihina Park, calculated on the basis of 
average annual funds derived from such events over the Feb 2008 to Feb 2011 years (up to 
a limit of $8,000). This payment will be over the period from the contractor’s occupation of 
Construction Yard 1 to the confirmation of the Open Space Restoration Plan (required by 
Condition OS.2 – OS.4). If the Open Space Restoration Plan for Harbourview - Orangihina 
Park confirms that the Pony Club will be reinstated on the site, then payment will continue 
up until restoration is completed to the satisfaction of Auckland Council. 

SO.10 Subject to any necessary consent and landowner approvals, the NZTA will construct a 
raceway on the alignment shown on the Construction Scheme Plan the Plan ‘Te Atatu 
Interchange’: Construction Yard 1, including annotations (see Schedule A, Row 34), 
Alternative Construction Yard 1 (Schedule A, Row 6). The is raceway shall be approximately 
not less than five metres wide and enclosed on both sides by appropriate timber rail fencing. 

SO.11 The NZTA shall form a level, grassed area having approximate dimensions of 90 metres by 
170 metres suitable for the exercise of horses, within the general location shown on the 
Construction Scheme Plan, Alternative Construction Yard 1 (Schedule A, Row 6) Drawing ‘Te 
Atatu Interchange’: Construction Yard 1 (see Schedule A, Row 34). Except this condition will 
cease to have effect if other suitable adjacent land becomes available or is provided by the 
Auckland Council to the Te Atatu Pony Club for the duration of the NZTA’s occupation of the 
land for Construction Yard 1 (for example, if the Areas A and B identified in the Henderson 
Massey Local Board Minutes, dated 7 April 2011 are made available). 
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Proposed Social (SO) Conditions  
SO.12 The NZTA shall comply with the obligations offered by the NZTA in its letter to the Te Atatu 

Pony Club, 21 March 2011, including the following: 

(a) Development of a Construction Yard Plan in consultation with the Te Atatu Pony 
Club and the Auckland Council to minimise the impacts on ponies and horses which 
will address: 

• The location, timing and monitoring of construction yard activities which 
could affect ponies and hoses; and 

• Confirm the programme of key events of the Te Atatu Pony Club so that, 
where possible, any construction yard activities with the potential to cause 
disruption can be rescheduled; and  

• Confirm communication protocols between the NZTA and its contractors 
and the TAPC; 

(b) Subject to any necessary consent and landowner approvals, undertake the following 
works (where relevant, these works are to be in accordance with the details 
identified on the plan Te Atatu Interchange: Construction Yard 1 (see Schedule A, 
Row 34)): 

• Relocate existing water troughs (and their supply lines), trees (in accordance 
with Condition CEMP.6(n) and CEMP.6(o)) and horse jumps located within 
the construction yard to elsewhere in the remaining area leased by the Te 
Atatu Pony Club; 

• Provide surface water drainage for the south western paddock adjacent to 
the Motorway (SH16). 

SO.13 The NZTA shall appoint a medical specialist qualified and experienced in Environmental and 
Occupational Medicine for the duration of the operational air quality monitoring of the 
Project (as defined by Condition OA.4) to be a point of contact for persons concerned about 
the discharge from the ventilation stacks. This person must be reasonably available by 
appointment for advice on matters of concern for residents within the Waterview / Point 
Chevalier and Owairaka / New Windsor communities, and parents of pupils and prospective 
pupils at schools, kindergartens, playschools, and child care centres within those areas.  
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Proposed Social (SO) Conditions  
SO.14 The NZTA shall provide a financial contribution of $8 million to Auckland Council on the 

following terms: 

(a) The purpose of the contribution is to mitigate significant adverse effects on passive 
open space and reserves in Sectors 5, 7 and 9, both during the construction years and 
longer term, particularly in the Waterview, Owairaka and New Windsor communities 
(other mitigation having been held by the Board of Inquiry not to be adequate). 

(b) The financial contribution must be used for the construction of: 

(i) a pedestrian and cycleway between Waterview and Owairaka/New Windsor (as 
generally indicted as Option 3 on drawing labelled as “Potential SH20 – SH16 
Concept Options for Cycle Route” (refer to Schedule A, Row 39)), subject to any 
modifications necessary to address design, property or engineering constraints. 

(ii) The “Soljak” and “Alford” bridges; and 

(iii) A pathway extension to the Hendon bridge. 

(c) The pedestrian and cycleway described in (b)(i) above is in addition to the cycling and 
pedestrian facilities required by the other conditions. 

(d) The financial contribution shall be payable to Auckland Council once the NZTA has 
received certification from Auckland Council that Auckland Council and Auckland 
Transport have: 

(i) acquired all necessary land, or obtained all necessary interests and/or 
landowner approvals on a permanent basis; and 

(ii) acquired sufficient land to form a cycle and pedestrian way to AUSTROADS 
standards between Alan Wood Reserve and Unitec; and 

(iii) obtained all necessary resource consents required for construction and 
operation of these facilities; and 

(iv) resolved to proceed with the project (i.e. the cycleway, bridges and pathway 
extensions noted above). 

The certification from Auckland Council required under (d) above must be received by the 
NZTA within 8 years of the designations for the Project being confirmed 
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Proposed Vegetation (V) Conditions  
V.1  The NZTA shall finalise the ECOMP submitted with this application, prior to works 

commencing on site. The ECOMP shall be implemented through the CEMP.  The ECOMP shall 
clearly identify the location and identity of: 

(a) All Significant Vegetation within the designation that is to be fully protected or 
relocated; and  

(b) All Valued Vegetation within the designation that is affected by the works (protected or 
removed ). 

Note: Significant and Valued Vegetation shall be as defined in the ECOMP. 

V.2  The NZTA shall employ a suitably experienced botanist ('nominated botanist') for the 
duration of the works to monitor, supervise and direct all works affecting or otherwise in 
close proximity to the Significant Vegetation and Valued Vegetation identified in the ECOMP. 

V.3  Prior to any site works commencing, a pre-commencement site meeting shall be held so 
that the conditions of designation that pertain to the Significant Vegetation and Valued 
Vegetation and all vegetation in general (both native and exotic) within the designation are 
explained by the nominated botanist to all contractors or sub-contractors who will be 
working on site within the close vicinity of that vegetation. 

V.4  The NZTA shall minimise the amount of vegetation (both native and exotic) which is to be 
cleared within the designation, with the exception of weeds (both woody and otherwise, 
unless agreed with Auckland Council and the Community Liaison Group that the retention of 
these ‘weeds’ has other environmental or ecological benefits that warrant their retention).  
All vegetation clearance shall be undertaken in accordance with the measures set out in the 
ECOMP. 

V.5  The NZTA shall install protective fencing around, or otherwise clearly demarcate, all of the 
Significant Vegetation identified in the ECOMP as requiring full protection, under the 
supervision of the nominated botanist. 

V.6  The NZTA shall replace any terrestrial Valued Vegetation that is required to be removed as a 
result of construction activities, in accordance with the ECOMP and the Urban Design and 
Landscape Plans.   

V.7  The nominated botanist shall supervise all trimming, pruning and relocation work associated 
with the Significant Vegetation and Valued Vegetation required as part of the works.  

V.8  Immediately prior to planting, and for a period of 2 years following completion of 
construction, the NZTA shall undertake weed control and management of all invasive plant 
pests within the vegetated areas of the surface designation for the Project.  

Advice note:  Following this 2 year period, on-going control and management of all invasive 
plant pests within these same areas will be the responsibility of the NZTA as part of its 
overall network management. 
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Proposed Vegetation (V) Conditions  
V.9  The nominated botanist shall undertake a monitoring programme throughout the 

construction period, including monitoring of: 

(a) The condition, repair and location of the temporary protective fencing or other forms of 
demarcation used to identify the Significant Vegetation; 

(b) Any works within the vicinity of the Significant Vegetation and Valued Vegetation; 

(c) The general health of the Significant Vegetation and Valued Vegetation (including any 
Significant or Valued Vegetation that has been relocated away from the works area); and 

(d) Compliance with the vegetation conditions of designation by way of fortnightly 
inspections during the construction period.  

V.10 Any planting utilising native plants shall use plants genetically sourced from the Tamaki 
Ecological District where possible or otherwise shall use plants that have been genetically 
sourced from within the Auckland Ecological Region. 

V.11 Prior to commencement of works adjacent to Traherne Island, the NZTA shall employ a 
suitably qualified and experienced plant translocation expert to uplift and protect all areas 
of Mimulus repens on Traherne Island that will be affected by the work. The Mimulus repens  
shall be relocated to suitable and safe habitat away from the works area, or otherwise held 
and protected for the duration of the works in the vicinity of their original location and be 
replanted back at that location (or in close proximity to it) upon completion of the works.  
The location of the recipient sites will be determined in consultation with the Department of 
Conservation and in general accordance with the Traherne Island Natural Heritage 
Restoration Plan (2009 – 2014).  Trials shall be undertaken to identify appropriate recipient 
sites, with these trial sites being monitored for a period of no less than 5 years, or until their 
failure. Where possible, recipient sites shall be located in currently weed-free areas. Where 
recipient sites may potentially be affected by weeds, they shall be subject to an on-going 
weed management plan. Should translocation attempts fail at all trial sites then the NZTA, in 
consultation with DOC, shall determine an alternative appropriate form of mitigation. 
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Proposed Vegetation (V) Conditions  
V.12 Should the taxonomic and rarity status of the Geranium species growing alongside Oakley 

Creek in Hendon Park and Alan Wood Reserve not be confirmed before the commencement 
of works in this area, then this species shall be treated as Significant Vegetation and shall 
either be: 

(a) Protected in full or in part, and/or  

(b) Where protection is not practicable, relocated to a suitable and safe habitat elsewhere; 
or 

(c) Where protection or translocation are not practicable, this population shall be cleared in 
locations where required to allow works to proceed, but replaced with an equal extent of 
replacement plantings of the same species (from propagated material sourced from the 
existing population) planted at a safe and suitable habitat nearby in Hendon Park/Alan 
Wood Reserve. 

V.13 Any clearance of the Geranium in accordance with Condition V.12 shall be restricted to the 
minimum necessary to facilitate the works. 

V.14 A rock forest restoration programme shall be undertaken by the NZTA on the northern 
banks of the Oakley Creek Inlet in accordance with the concepts of the ECOMP, Appendix H 
‘Rock Forest Provisional Concept Plan’. A detailed planting plan shall be submitted to 
Auckland Council for approval to confirm that it is consistent with the Rock Forest 
Provisional Concept Plan lodged with the application, prior to implementation of the 
planting, with the plan to include planting specifications and management techniques.  The 
detailed planting plan shall be integrated with cultural heritage values including, but not 
limited to, those shown on the plan entitled ‘Oakley Inlet Heritage Area’ (UDL Plan 224 refer 
Schedule A, Row 17). 

V.15 Planting along and within the rock revetment of the widened SH16 causeway shall be 
undertaken by the NZTA at locations in general accordance with the Urban Design and 
Landscape Plans and planting schedules (Refer Schedule A, Row 17), as identified in those 
plans under the label “Rock Armour with Saltwater Revetment Planting”.  The planting 
treatments will be in accordance with the concepts of the ECOMP, Appendix I ‘Conceptual 
Rock Revetment Planting Designs’. 

V.16 All realignments and riparian enhancements of Oakley Creek shall be carried out in 
accordance with the Oakley Creek Realignment and Rehabilitation Guidelines and in general 
accordance with the Urban Design and Landscape plans (Refer Schedule A, Row 17).   

V.17 Prior to commencement of works adjacent to or on Traherne Island, the NZTA shall employ a 
suitably qualified and experienced ecologist for the preparation of a Traherne Island Weed 
and Pest Management Plan. The Plan shall be prepared in consultation with the Department 
of Conservation and be submitted to the Auckland Council for approval at least 20 working 
days prior to construction commencing. 
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Proposed Vegetation (V) Conditions  
V.18 The NZTA shall implement the approved Traherne Island Weed and Pest Management Plan. 

maintain pest and weed management works as identified in the existing NZTA Traherne 
Island Natural Heritage Restoration Plan (2009-2014) through to 2020. Every 5 years, a 
suitably qualified and experienced ecologist engaged by NZTA shall review the plan in 
consultation with the Department of Conservation. The plan shall then be submitted to the 
Auckland Council for approval. 
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Proposed Avian (A) Conditions  

A.1  The NZTA shall finalise, and implement through the CEMP, ECOMP submitted with this 
application to include the matters set out in Conditions A.2 to A.6.   

A.2  The NZTA shall provide temporary high tide roosting structure(s) adjacent to the Causeway 
during construction, in accordance with the ECOMP, to the satisfaction of the Auckland 
Council. The temporary bird roosts shall be sized in accordance with the ECOMP, and located 
within the Waterview Estuary adjacent to the southern side of the causeway and in the 
vicinity of the existing Causeway bridge. 

A.3  The NZTA shall employ a suitably qualified ecologist to undertake monitoring of the roosting 
areas located at: 

(a) The existing high tide roost in Harbourview-Orangihina Park; and 

(b) The temporary construction roosting structure(s) pursuant to Condition A.2.  

Monitoring shall be undertaken on a monthly basis, with a monitoring report prepared on a 
quarterly basis. The monitoring report shall be made available to the Auckland Council and 
Department of Conservation upon request. 

A.4  Should the monitoring results indicate that the roosting sites have been abandoned, 
consultation shall be undertaken with the Department of Conservation and the Auckland 
Council to determine the need for and type of further management strategies (if any) 
required. 

A.5  Vegetation clearance at Traherne Island shall occur outside the bird breeding season of 
September to December.  Elsewhere, vegetation clearance shall occur outside the bird 
breeding season of September to December where practicable. 

A.6  Animal pest control shall be undertaken by the NZTA on Traherne Island (northern and 
southern sides) and on the Coastal Marine Area (CMA) frontage of SH16 from Traherne 
Island North to Whau Creek, and on the southern side of SH16 from Traherne Island South to 
Whau River (in accordance with Condition V.17). 
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Proposed Herpetofauna (H) Conditions  

H.1  The NZTA shall finalise and implement through the CEMP, the ECOMP submitted with this 
application to include details of lizard management to be undertaken, including the 
following: 

(a) Lizard capture methodology, including timing; 

(b) Lizard release locations(s); 

(c) Lizard habitat enhancement at population release sites, including a detailed pest control 
programme for a minimum of one month prior to release and for a minimum of three 
consecutive years’ duration after release; 

(d) Location(s), monitoring and maintenance of lizard protective fencing; 

(e) Post-release monitoring methodology; and 
(f) Lizard captive management methodology. 
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Proposed Lighting (L) Conditions  

Operation 

L.1 Lighting shall be designed and screened to minimise the amount of lighting overspill and 
illumination of residential areas, in general accordance with the Waterview Connection 
Lighting Plan (Drawing Set F.11 (Refer Schedule A, Row 12): 

a) All motorway lighting shall be designed in accordance with "Roadlighting Standard 
AS/NZS1158"; 

b) All other lighting shall be designed in accordance with relevant rules provided in Rule 14 
of the Waitakere City District Plan or Part 13 of the Auckland City Bylaw (April 2008); 

c) Fully cut off luminaries shall be used on SH20 from the Southern Tunnel Portal to the 
Maioro Street Interchange to minimised lighting overspill, as shown on Drawing Set 
F.11(Refer Schedule A, Row 12). 

Construction Zones and Construction Yards 

L.2 A Temporary Construction Lighting Management Plan shall be prepared for all construction 
zones and construction yards prior to commencement of any night time works within the 
construction zones and construction yards. The Temporary Construction Lighting 
Management Plan shall be independently verified by a lighting specialist and provided to the 
Auckland Council for certification of compliance 10 working days prior to any night time 
work commencing. 

The certification process shall ensure that the Plan includes (but is not be limited to): 

a) The layout and arrangement of all temporary lighting required for night time works, and 
shall show how this avoids the “Light Spill Restriction Zone” identified on the 
Construction Yard Plans (Refer Schedule A, Row 7) submitted with the application, and 
that the temporary lighting complies with relevant rules provided in Rule 14 of the 
Waitakere City District Plan or Part 13 of the Auckland City Bylaw (April 2008); 

b) Provision for a 10m buffer between the night time work and any residential boundary at 
all times to minimise potential for light spill; and 

c) General operating procedures outlined in the CEMP. 
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Proposed Lighting (L) Conditions  

L.3 Asymmetrical floodlights with horizontal glass visors that are not raised more than 3 
degrees above the horizontal plane shall be used for any temporary construction night time 
lighting requirements. Alternative temporary lighting arrangements may be used, subject to 
the prior approval of the Auckland Council, where it can be demonstrated that the proposed 
lighting is similar or better to asymmetrical floodlights with glass visors. Glare shall be kept 
below the recommendation given in AS 4282 – 1997 “Control of the Obtrusive Effects of 
Outdoor Lighting” Tables 2.1 and 2.2. 
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 Proposed Archaeology (ARCH) Conditions 

ARCH.1  The NZTA shall complete, and implement through the CEMP, the Archaeological Site 
Management Plan (ASMP) submitted with the notice of requirement, to include, but not be 
limited to: 

a) Identification of the Project archaeologist, their role and responsibility on the Project;   

b) Who reports to the Project archaeologist; 

c) Specific sites requiring supervision, and measures to be undertaken to protect and 
manage these sites; 

d) Whether NZHPT and/or Auckland Council heritage and/or iwi supervision is required 
for the specific site (the latter to be determined through consultation with the relevant 
iwi groups); and 

e) Accidental discovery protocols in the event that unknown archaeological sites are 
uncovered. 

ARCH.2  The NZTA shall employ at its expense a qualified archaeologist (the Project archaeologist) 
who shall be on site to monitor all initial earthworks, including surface stripping of the 
site, for all specific areas identified in the ASMP to establish whether any sub-surface 
archaeological features are present. This includes, but is not limited to, the following 
areas: 

(a) All unmodified areas in the vicinity of Rosebank Road; 

(b) All works in the vicinity of the “Oakley Inlet Heritage Area”, located adjacent to the 
Great North Road Interchange; 

(c) Works in the vicinity of two midden sites (recorded R11/2214 and R11/2215) within 
Great North Road Interchange, and all previously unmodified areas near the banks of 
the Oakley Inlet; 

(d) Any ground disturbance works in Construction Yard 7 within Oakley Creek Reserve. 
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 Proposed Archaeology (ARCH) Conditions 

ARCH.3  If any archaeological sites, including human remains are exposed during site works, then 
the following procedures shall apply: 

(a) Immediately it becomes apparent that a possible  archaeological or traditional site has 
been exposed, all site works in the immediate vicinity shall cease; 

(b) The site supervisor shall immediately secure the area in a way that ensures that any 
artefacts or remains are untouched and notify the Project archaeologist;  

(c) The Project archaeologist shall inspect the site to assess the relevance of the find, and 
then the Auckland Council shall be advised of the significance; 

(d) If the site is confirmed to be an archaeological site by the Project archaeologist, the 
site supervisor shall then notify tangata whenua, the New Zealand Historic Places 
Trust, and the Auckland Council that an archaeological site has been exposed so that 
appropriate action can be taken; 

(e) In the case of human remains, the NZ Police shall be notified. 

ARCH.4  In accordance with the ASMP, the following archaeological sites shall be fenced off and 
protected to the satisfaction of the Project archaeologist, prior to construction activities 
being undertaken: 

(a) Recorded sites R11/2504, R11/2505, R11/2506 and R11/2507, located on the 
northern boundary of the designation adjacent to the Rosebank Road peninsula. 

(b) Recorded site R11/2383 in the Oakley Creek Esplanade Reserve construction yard. 

ARCH.5  In accordance with the ASMP, the following specific measures shall be implemented in the 
area identified as the “Oakley Inlet Heritage Area” (including recorded sites R11/2191, 
R11/2202, R11/2203 and R11/2459), located adjacent to the Great North Road 
Interchange: 

(a) In determining the details of construction methodology and site access, the NZTA shall 
ensure that there is no impact on sites R11/2202, R11/2203 and the main features of 
site R11/2191 (the basalt walls, boiler, building foundations and platforms).  When the 
details have been determined, a plan will be prepared in consultation with the Project 
archaeologist that outlines the areas of archaeological value to be fenced off and 
protected from any adverse effects during the construction process.  The Heritage 
Manager, Environmental Services, Auckland Council shall be consulted in the drafting 
of the plan and shall certify that the extent and method of fencing will protect the 
areas of archaeological value prior to commencement of construction works within the 
area. This plan will be added to the Archaeological Constraints layer in the GIS layers 
included as an Appendix of the ASMP in the CEMP.   
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 Proposed Archaeology (ARCH) Conditions 

ARCH.5 
cont. 

(b) All works in the Oakley Inlet Heritage Area shall be monitored by the Project 
archaeologist; 

(c) Machine access to construction works in this area shall be planned so as to minimise 
adverse effects on archaeological features; 

(d) During and following removal of houses north of Cowley Street and west of Great 
North Road in the area where the mill workers’ cottages and mill race were once 
located, investigations shall be undertaken to establish and record any archaeological 
remains that may have survived; 

(e) Remedial or limited restoration works should be carried out to the basalt walls, wheel 
pit, boiler and bridge abutment of the mill/tannery/ quarry site (R11/2191), to a 
specification prepared by a heritage professional, to ensure their long term 
preservation. The specification shall be prepared in consultation with the Heritage 
Manager, Environmental Services, Auckland Council; 

(f) A vegetation management plan shall be prepared and implemented to remove 
vegetation that is damaging archaeological features in this area and to protect and 
enhance features with appropriate vegetation cover.  This plan shall form part of the 
Waterview Reserve  Restoration Plan (refer to Conditions ARCH.6 and OS.5) and shall 
be prepared in consultation with the Heritage Manager, Environmental Services, 
Auckland Council; 

(g) The design and location of any walkways and paths and structures within the Oakley 
Inlet Heritage Area shall include consideration of historic paths and accessways 
accessways (excluding the piers associated with the SH16 Interchange). 
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 Proposed Archaeology (ARCH) Conditions 

ARCH.6  The Project archaeologist shall be made part of the Waterview Reserve Restoration Plan 
(refer Condition OS.3) development team to provide advice on long term management of 
the “Oakley Inlet Heritage Area”. The Waterview Reserve Restoration Plan shall include 
provision for, as a minimum: 

(a) A pedestrian bridge linking the northern and southern banks of the Oakley inlet shall 
be provided in the original location of the historical bridge to restore the historical 
connection between the two parts of the Oakley Inlet Heritage Area and make both 
parts easily accessible. The bridge is to and be of a design appropriate to the historic 
form of this bridge but at a height above water to accommodate the passage of kayaks 
at high tide; 

(b) Interpretative signage of the Oakley Inlet Heritage Area for public information and 
educational purposes; 

(c) The management of planting to avoid encroachment of deep rooted trees on identified 
archaeological sites (including planting undertaken in accordance with Condition 
V.14). 

ARCH.7  In accordance with the ASMP, any works to the dry stone wall (recorded site R11/2213) 
located on the north western boundary of the Great North Road Interchange, shall be 
minimised and managed in accordance with the following: 

(a) If it is necessary to demolish part of the wall, the stone shall be used to repair the 
remainder of the wall. Appropriate reuse of any surplus stone will be determined 
following consultation with the NZHPT and Auckland Council. 

(b) The remainder of the stone wall shall be protected from construction machinery by the 
use of waratahs and an adequate buffer area prior to earthworks commencing. 

(c) The remainder of the stone wall shall be carefully cleared of vegetation growth and 
repaired where necessary to a specification prepared by a heritage professional 
employed at the expense of the NZTA. 

ARCH.8  All contractors and subcontractors working on the Project shall be trained on the 
archaeological requirements set out in the ASMP. 
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 Proposed Archaeology (ARCH) Conditions 
ARCH.9  All Monterey Pines or oak trees (Quercus spp) over 10m in height within Sector 5 shall be 

identified and managed through the CEMP Amenity Tree process (Conditions CEMP.6(o) 
and (p)). Irrespective of their health (unless the Project Arborist and Auckland Council 
confirm that these trees pose an immediate hazard), these trees will be confirmed as 
Amenity Trees. These trees shall be retained where practicable. If removal of any of these 
trees is required for construction, they shall be replaced by trees of the same species  (or 
as otherwise agreed through the Waterfront Reserve Restoration Plan) sized at 160Lt.  The 
location of replacement specimens will be defined through planning of the Oakley Inlet 
Heritage Area (as part of the Waterview Reserve Restoration Plan, refer Condition OS.5), 
with the replanting of Monterey Pines to reflect their historic use as a boundary planting 
species. Two trees shall be provided for every oak tree (Quercus spp) removed. 

Advice 
note 

Any archaeological sites within the area affected by the Project shall not be modified or 
disturbed in any way unless written authorisation has been obtained from the NZ Historic 
Places Trust.  
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Proposed Ground Settlement (S) Conditions  

S.1  The NZTA shall finalise, and implement through the CEMP, the Settlement Effects 
Management Plan (SEMP) lodged with the application prior to construction activities being 
undertaken. Prior to construction (following detailed investigation and design), the total 
estimated settlements and building damage categories shall be confirmed using the 
methodology in Technical Report G.13 Assessment of Ground Settlement Effects and the 
SEMP shall be updated accordingly. 

In the event that settlement predictions are greater (than those allowed for in Figure E.14 
(refer Schedule A, Row 26)) or building damage categories increase in ranking or buildings 
affected from those identified in Figures G1-G4 (refer Schedule A, Row 27), mitigation 
measures shall be introduced as part of the detailed design and construction process to 
avoid any adverse effects greater than predicted by the application lodged in August 2010.  

Settlement Monitoring 

S.2  The NZTA shall establish a series of ground settlement monitoring markers to monitor 
potential settlement in relation to the construction of the tunnels. The survey markers will 
be located generally as follows:  

(a) Along the tunnel alignment and extending out to a maximum of 400m either side of the 
tunnels to correlate with cross sections that have been used for the settlement estimates 
and to infill between them. 

(b) To cover the more extensive eastern zone area of settlement at Chainage 3400 (Figure 
E.14 refer Schedule A Row,26). 

(c) On or around buildings or features considered to be particularly sensitive as defined in 
the SEMP (including those buildings identified in Condition S.7) and as may be updated 
to reflect detailed analysis and interpretation of monitoring results as the Project 
proceeds. 

Two types of markers shall be established: Framework Markers which shall form the main 
basis of monitoring, and Intermediate Markers which shall provide additional monitoring 
information for interpretation of Alerts and Alarms.  The locations of each type of settlement 
monitoring marker shall be confirmed in the SEMP. Each Framework Marker shall have an 
alert and alarm level set in relation to Figure E.14, where alert = 75% of the theoretical value 
and alarm = 100% of the theoretical value with due consideration of the seasonal range of 
ground movement identified by pre-construction monitoring. 
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Proposed Ground Settlement (S) Conditions  

S.3  The NZTA shall survey the settlement monitoring markers at the following frequency: 

(a) Pre-construction 

i) All Framework Markers – Vertical and selected horizontal at 3 monthly intervals, 
starting at least 12 months prior to construction commencing; and 

ii) All Intermediate Markers  - Vertical and selected horizontal once. 

(b) During Construction 

i) All Framework Markers  - Vertical on a monthly basis; and 

ii) Selected Framework Markers only - Horizontal on a monthly basis. 

(c) During Active Construction 

i) All Framework and Intermediate Markers – Vertical on a weekly basis; and 

ii) Selected Framework Markers only - Horizontal on a monthly basis. 

“Active construction” shall be defined as: 

(a) Starting when the advancing tunnel face comes within 150m and ending when the final 
tunnel lining has been installed 150m beyond the section; and 

(b) When excavation in front of a retaining wall comes within 100m of a section and ending 
when the permanent wall supports are in place beyond a distance of 100m.  

S.4  Within three days of each monitoring round, the NZTA shall use the settlement monitoring 
results (together with the results of groundwater monitoring where they may provide an 
earlier indication of future settlements) to reassess the ground settlements and building 
damage categories and compare them to those estimated in Figures E.14 and G1-G4 (refer 
Schedule A, Row 26 and 27).   

If alert and alarm levels are exceeded, the trigger marker shall be resurveyed within 24 
hours. 

If the reassessment indicates that a building has increased its damage category from that in 
Figures G1 – G4 (refer Schedule A, Row 27) then this shall be considered to be an Alert Level 
and additional specific assessment of the building shall be carried out by the NZTA to 
confirm this reassessment within 72 hours.   

If the additional assessment confirms the increase in damage category, this shall be 
considered to be an Alarm Level and the property owner and occupier will be notified within 
48 hours. Following consultation with the property owner and occupier(s); subsequent 
actions may include increased frequency and/or extent of monitoring, modification to the 
construction approach or mitigation works to the affected building. 
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Proposed Ground Settlement (S) Conditions  

S.5  Settlement monitoring shall be undertaken for a period of 2 years following completion of 
the tunnels. The NZTA may reduce the frequency of settlement monitoring, required by 
Condition S.3, to 6-monthly: 

(a) Once the active construction stage has passed; and 

(b) Monthly monitoring has been undertaken for a minimum of 6 months; and 

(c) The monitoring indicates that any potential settlement effects are within a satisfactory 
range as specified in the SEMP; and 

(d) The criteria in (a) to (c) above has been certified by the Auckland Council. 

S.6  The NZTA shall collate the results of the settlement monitoring (undertaken pursuant to 
Conditions S.2 – S.5) and prepare a report that shall be made available to the Auckland 
Council]. A settlement monitoring report shall be prepared prior to the commencement of 
construction, and then at monthly intervals throughout the construction period. Following 
the completion of construction, a settlement monitoring report shall be prepared following 
each round of settlement monitoring undertaken (i.e. monthly and then 6-monthly when 
monitoring is reduced pursuant to Condition S.5). 

The settlement reports shall highlight any alert or alarm level exceedances and provide a full 
interpretation and/or explanation as to why these levels are exceeded, the likely effects and 
detail any remedial or mitigation measures initiated as a result of these trigger exceedances. 
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Building Condition Surveys 

S.7  The NZTA shall review and update the schedule of buildings and structures considered to be 
at risk in accordance with the criteria of the SEMP and maintain this for review by the 
Auckland Council. This shall include, but not be limited to, the following properties 
identified in the Technical Report G.13 Assessment of Ground Settlement Effects provided in 
support of this application: 

(a) Buildings on properties within the substrata designation; 

(b) Buildings where total estimated settlement is greater than 50mm (defined in Figure E.14 
– Refer Schedule A, Row 26); 

(c) Buildings in areas estimated to have a risk of damage more than negligible (defined in 
Figures G1-G4 as categories 1-5 (Refer Schedule A, Row 27)); 

(d) Unitec Buildings 76, and 310-313 (as per Unitec Site Plan in Schedule A, Row 31); 

(e) 1510 Great South Road, Unitec Residential Flats (two buildings); 

(f) Pak’n’Save Supermarket; 

(g) Metro Football Clubhouse, Phyllis Street; 

(h) Building at 1550 Great North Road; 

(i) BP Service station at 1380 Great North Road; 

(j) Modern Chairs Building (Richardson Road);  

(k) Waterview Primary School;  

(l) Operational septic tanks where total estimated settlement is greater than 50mm; and 
(m) Buildings on the western side of the alignment between Chainage 3000 and 3400 where 

total estimated settlement is greater than 20mm. 

S.8  The NZTA shall consult with owners of buildings and structures identified in Condition 
S.7and, subject to the owner’s approval of terms acceptable to the NZTA, shall undertake a 
pre-construction condition assessment of these structures in accordance with the SEMP. 

S.9  The NZTA shall employ a suitably qualified person (e.g. a Chartered Professional Engineer) to 
undertake the building assessments required pursuant to Conditions S.8 and S.12 and 
identify this person in the SEMP. 
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Proposed Ground Settlement (S) Conditions  
S.10 The NZTA shall undertake monthly visual inspections of the following buildings during the 

“active construction” phase of the Project as defined in Condition S.3: 

(a) All Type 1 Dwellings within a zone where “more than negligible” effects have been 
predicted; 

(b) All Type 2 Dwellings within a zone where “slight” effects or greater have been predicted 

(c) Unitec Building 76; 

(d) 1510 Great North Road, Unitec Residential Flats (two buildings); 

(e) Pak’n’ Save supermarket; and 
(f) Waterview Primary School (pool and hall). 

Note: Type 1 and 2 Dwellings are those as defined in Technical Report G.13 Assessment of 
Ground Settlement Effects. 

S.11 The NZTA shall undertake level and/or wall inclination surveys on a monthly basis during the 
“active construction” phase of the Project on the following buildings: 

(a) All Type 1 Dwellings within a zone where “slight” effects or greater have been predicted; 

(b) Unitec Building 76; and 

(c) 1510 Great North Road, Unitec Residential Flats (two buildings);  

(d) Waterview Primary School (pool); and 
(e) Pak ‘n’ Save Supermarket 

S.12 The NZTA shall, subject to the owner(s) approval, ensure that within 6 months of completion 
of construction activities, a post-construction condition assessment covering the matters 
identified in the SEMP is undertaken and shall be provided to the owner(s). The assessment 
report shall include a determination of the cause of damage identified (if any) since the pre-
construction condition assessments.  The NZTA shall agree with the owner(s) appropriate 
remedial works (if any) in conjunction with arrangements for implementation and/or 
compensation. The requirements of this condition need not be fulfilled for any particular 
building with the written approval of the current owner of a building or where the NZTA can 
provide reasonable evidence to the Auckland Council that the current owner of that building 
has agreed they do not require such a survey. 
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Proposed Ground Settlement (S) Conditions  
S.13 The NZTA shall ensure that a copy of the pre, post-construction and any additional building 

condition assessment reports for each building be forwarded to the respective property 
owner(s) within 15 working days of completing the reports. The NZTA shall notify the 
Auckland Council that the assessments have been completed. The community liaison person 
appointed pursuant to Condition PI.1 shall be the contact person for owner(s) subject to 
assessment and reporting under Conditions S.1 to S.11 and remedial works or compensation 
payments under Condition S.12. 

Retaining Wall Monitoring 

S.14 The NZTA shall establish inclinometer and surface monitoring of the retaining walls for the 
tunnel portals and cut and cover tunnel to determine any potential effect from the tunnels. 
The nature and timing of the monitoring shall be determined during detailed design of the 
retaining walls and specified in the SEMP. 

Services Monitoring  

S.15 Prior to construction commencing, the NZTA shall undertake CCTV surveys of services 
identified in the SEMP as being susceptible to damage or particularly critical. This shall 
include, but not be limited to: 

(a) Waterview Orakei No. 9 trunk sewer. 

The NZTA shall monitor these services by undertaking additional CCTV surveys throughout 
the construction period. If any damage is determined in relation to the Project, NZTA shall 
undertake any remedial action as required in consultation with the service provider. 
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Proposed Ground Settlement (S) Conditions  

Slope Stability Assessments  

S.16 Prior to construction commencing, the NZTA shall undertake geotechnical investigations of 
slopes or sites that have been identified as potentially being susceptible to movement. This 
shall include, but not be limited to: 

(a) 14H and 14J Cradock Street 

(b) 34 Cradock Street 

(c) 40 Cradock Street 

(d) 56 Powell Street;  

(e) 1590A Great North Road; and 

(f) Other sites on the western slopes of Oakley Creek identified under Condition S.7(b) and 
S.7(m) which are assessed in the course of a pre-construction condition assessment 
undertaken in accordance with Condition S.8 as potentially being susceptible to slope 
movement. 

The NZTA shall undertake monitoring throughout the active construction period in 
accordance with Condition S.10 above and shall assess and agree remedial action as 
required, in consultation with the owner, in accordance with Condition S.12 above. 

Differential Settlement 

S.17 Pairs of settlement markers shall be established on each side of the cross sections identified 
on Figure E.14 to monitor differential movements. The markers in each pair shall be no more 
than 20m apart, and each pair shall be within 100m of the centreline of the closest tunnel. 
Monitoring installed in accordance with Condition S.11 can be utilised for this purpose. Each 
pair of markers shall have Alert and Alarm values set based on the calculated differential 
settlements at that location and consistent with the relevant calculated Building Damage 
Category (Figures G1-G4, (Refer Schedule A Row 27)), Alert and Alarm levels shall be as 
defined in Condition S.2. Monitoring frequency shall be as defined for Framework Markers in 
Condition S.3. 
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Proposed Groundwater (G) Conditions  
G.1  The NZTA shall finalise, and implement through the CEMP, the Groundwater Management Plan 

(GWMP), submitted with this application prior to commencement of construction dewatering.  

The NZTA shall submit the GWMP to the Auckland Council one month prior to the 
commencement of construction dewatering. for certification that It shall includes but is not 
limited to: 

(a) A schedule of monitoring bores identifying piezometer depth and geological unit; 

(b) The method of bore construction and piezometer installation (including testing carried 
out in piezometers); 

(c) The location of the groundwater monitoring bores and monitoring cross-sections shown 
on plans; 

(d) The location of the groundwater monitoring bores; 

(d) The location of the continuous monitoring stations on Oakley Creek; 

(e) The methods and frequency for groundwater monitoring; 

(f) The groundwater trigger levels; 

(g) Procedures to follow in the event of trigger levels being exceeded; 

(h) Reporting requirements. 

The NZTA shall submit the GWMP to the Auckland Council one month prior to commencement 
of construction dewatering for written approval of the Manager. 

G.2  The NZTA shall install and maintain the groundwater monitoring boreholes shown in 
Appendix A of the GWMP, for the period of monitoring specified in this Consent. 

G.3  The NZTA shall monitor groundwater levels in the groundwater monitoring boreholes shown 
in Appendix A of the GWMP and keep records of the water level measurement and 
corresponding date in accordance with the GWMP.  These records shall be compiled and 
submitted to the Auckland Council at three monthly intervals. 

G.4  The NZTA shall monitor groundwater levels monthly in existing boreholes and in newly 
installed monitoring boreholes shown in Appendix A of the GWMP (required as part of this 
consent, as far as practicable) for a period of at least 12 months before the commencement of 
tunnelling.  The variability in groundwater levels over this period, together with the 
monitoring trends obtained during the investigation and detailed design phases, will be used 
to establish seasonal groundwater level variability and establish trigger levels.  
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Proposed Groundwater (G) Conditions  
G.5  Prior to the commencement of tunnelling, and then at 3 monthly intervals while tunnelling, 

the NZTA shall review the results of monitoring as compared with expected effects on 
groundwater levels due to tunnelling. This review will consider the final tunnel alignment 
construction methodology and progress at the time of the review.  

The output of the first review shall be used to define the expected range of groundwater 
levels at each borehole during tunnelling activities and check the potential for damage to 
structures due to ground settlement. A factor for natural seasonal variability shall be allowed 
for in this review based on the monitoring completed under Condition G.4. 

G.6  From commencement of tunnelling, the NZTA shall monitor groundwater levels in each 
borehole at a minimum of monthly intervals and records shall be kept of each monitoring date 
and the corresponding water level in each borehole. In addition, all boreholes located within 
100 metres of the tunnel excavation face shall be monitored for groundwater level at least 
twice weekly.  These records shall be compiled and submitted to the Auckland Council at 
three monthly intervals.   

G.7  From commencement of tunnelling, the NZTA shall monitor groundwater level in boreholes 
established in the Phyllis Street Reserve. Should water levels rise more than 0.6 m above the 
highest recorded pre-construction water level in the period where tunnelling is taking place 
within 100 m of the Reserve, then an inspection of the surface of the landfill will be made and 
the surface re-levelled in areas where cracking of the cap or ponding of water on the surface 
is indicated (other than exists prior to commencement of the works). 

G.8  All monitoring data obtained pursuant to Condition G.6 shall be compared to the predicted 
groundwater levels for each borehole.  Where groundwater levels are exceeded the 
appropriate actions as set out in the GWMP shall be undertaken and the Auckland Council 
shall be notified, forthwith, advising of the exceedance, the risk of settlement that might 
cause damage to structures or adverse effects in Oakley Creek, and details of the actions 
undertaken.   
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Proposed Groundwater (G) Conditions  
G.9  The NZTA shall continue to monitor groundwater levels in each borehole at monthly intervals 

for a period of up to 12 months following completion of tunnelling, then 3 monthly thereafter 
for a further 24 months, or for a lesser period if groundwater levels in any particular borehole 
show either: 

(a) Recovery of the groundwater level to within 2 metres of the pre-tunnelling groundwater 
level as recorded in accordance with Condition G.5; or, 

(b) A trend of increasing groundwater level in at least 3 consecutive monthly measurements; 
or; 

(c) An equilibrium in the groundwater level, allowing for the seasonal variation, has been 
reached, 

In which case monitoring at that borehole may cease, subject to the written approval of the 
Auckland Council. 

G.10 The NZTA shall establish continuous flow monitoring stations at the following approximate 
locations within Oakley Creek: 

(a) Chainage 1800 - 1900 (Waterview Connection Operational Scheme Plan, Drawing No: 
20.1.11-3-D-C-910-117, Schedule A, Row 3); 

(b) Chainage 2200 (Waterview Connection Operational Scheme Plan, Drawing No: 20.1.11-3-
D-C-910-116, Schedule A, Row 3); 

(c) Chainage 3500 (Waterview Connection Operational Scheme Plan, Drawing No: 20.1.11-3-
D-C-910-114, Schedule A, Row 3); 

(d) Between Chainage 3900 to 4200 ((Waterview Connection Operational Scheme Plan, 
Drawing No: 20.1.11-3-D-C-910-113, Schedule A, Row 3); 

The NZTA shall establish a continuous flow monitoring station at the upstream major tributary 
at Chainage 1000. 

The NZTA shall continue to monitor the flow monitoring station installed at CH2900 
(Waterview Connection Operational Scheme Plan, Drawing No: 20.1.11-3-D-C-910-116, 
Schedule A, Row 3). 

The exact location of the gauges shall be determined based on stream bed conditions such 
that they record the full range of flows as far as practical, with the locations detailed in the 
GWMP. 
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Proposed Groundwater (G) Conditions  
G.11 The continuous monitoring required by Condition G.10, shall record in-stream flows, at 15 

minute intervals, for a period of: 

(a) At least 12 months prior to tunnelling commencing; 

(b) During tunnelling; and 

(c) Up to 12 months following completion of tunnelling, or a shorter period if no effects on 
base flows are recorded. 

G.12 The continuous monitoring results shall be reviewed on a monthly basis to determine if there 
is any effect of the tunnelling on base flows in Oakley Creek. The results shall be reviewed by 
a hydrologist and freshwater ecologist and included in the 3 monthly groundwater reports, 
and provided to the Auckland Council. 

G.13 Authorised Quantity: Following completion of excavation and construction, the daily quantity 
of groundwater diverted and taken shall not exceed 750 m3 and the annual quantity diverted 
and taken shall not exceed 273,750 m3. 

G.14 The NZTA shall, within 10 working days of completion of tunnelling, advise the Manager 
Auckland Council, in writing, of the date of completion. 
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Proposed Contaminated Land and Contaminated Discharges (CL) Conditions  
CL.1 

 

 

The NZTA shall finalise and implement through the CEMP, the Contaminated Soil 
Management Plan (CSMP) submitted with this application prior to commencement of any site 
works. The CSMP shall include, but not be limited to: 

(a) Measures to be undertaken in the handling, storage and disposal of all material 
excavated during the construction works;  

(b) Soil validation testing and groundwater testing;  

(c) Soil verification testing to be undertaken to determine the nature of the excavated spoil 
and potential reuse or disposal options;  

(d) Measures to be undertaken in the event of unexpected contamination being identified 
during construction activities; and 

(e) Measures to be undertaken for the handling of asbestos containing material. 

CL.2 Prior to the main construction works commencing, the baseline quality of soils and 
groundwater within Sector 5 (the southern bank of Oakley Creek coincident with the location 
of the former tannery) and Sector 7 (particularly in relation to works in the vicinity of Great 
North Road) shall be investigated and established. The investigations shall be carried out in 
accordance with appropriate Ministry for the Environment and Auckland Council guidelines. 
The findings of the soil and groundwater investigations shall be used to determine any likely 
environmental effects in relation to the Project and the need for specific construction 
methods during work in this area. 

CL.3 Prior to the main construction works commencing, soils and fill materials within Alan Wood 
Reserve (Sector 9) shall be further classified so as to determine the distribution and extent of 
cleanfill, managed fill and contaminated/hazardous fill materials. 

CL.4 All excavated soil shall be tested by the NZTA in general accordance with the CSMP, prior to 
either reuse on site or disposal off site. The testing regime shall be submitted for approval by 
the Auckland Council.  

CL.5 The NZTA shall notify the Auckland Council within 5 working days of identification of any 
contamination at the site which was not identified in the reports submitted in support of this 
application, including contaminated soil, surface water or groundwater. 

CL.6 The NZTA shall remove contaminated soil and remove and dispose of any contaminated 
groundwater/surface water from the site in accordance with the CSMP. 
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Proposed Contaminated Land and Contaminated Discharges (CL) Conditions  
CL.7 The NZTA shall engage a suitably qualified contaminated land specialist to supervise the 

works, excavation and removal of any contaminated soils from the site and undertake 
sampling (if required) of imported material.  

CL.8 All testing / sampling techniques shall be carried out in accordance with the Ministry for the 
Environment Contaminated Land Management Guidelines or other equivalent standards 
approved in writing by the Auckland Council. 

CL.9 During and following the tunnel construction works beneath Sector 8, groundwater quality 
monitoring shall be carried out at locations within and down hydraulic gradient of Phyllis 
Street Landfill. Monitoring shall be undertaken on at least a monthly basis, and for a period 
up to 12 months following completion of the tunnel construction works. The monitoring 
programme shall be submitted for approval by the Auckland Council as landowner. 

CL.10 Prior to, during and following tunnel construction works beneath Phyllis Street Landfill, 
monitoring for landfill gas shall be carried out from existing monitoring boreholes within the 
landfill. Monitoring shall be undertaken on at least a monthly basis, for a period of no less 
than 6 months prior to, and up to 12 months following completion of the tunnelling works. 
The monitoring programme shall be submitted for approval by the Auckland Council as 
landowner. 

CL.11 The NZTA shall submit to the Auckland Council, a Site Closure Report no later than three (3) 
months after the completion of the earthworks.  The Report shall be prepared in accordance 
with Schedule 13 (Schedules for Reporting on Contaminated Land) of the Proposed Auckland 
Regional Plan: Air Land and Water and include: 

(a) Results of any soil reuse and imported material testing carried out to ensure compliance 
with the CSMP;  

(b) Volumes of soil removed from site; 

(c) Copies of the waste disposal receipts; and 
(d) Reports of any non-compliance with the CSMP procedures or complaints received while 

undertaking the site works. 
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Proposed Earthworks (E) Conditions  

Pre-construction conditions 

E.1  The NZTA shall inform the Auckland Council in writing at least 10 working days before the 
start date of the works authorised by this Consent. 

E.2  Prior to commencement of works, in each period between October 1 and April 30 that this 
Consent is exercised, a pre-construction site meeting between Auckland Council and relevant 
parties, including the primary contractor, shall be conducted. The approved Contractors 
Erosion and Sediment Control Plan (CESCP) as per Condition E.5 of this Consent shall be made 
available and discussed at the pre-construction meeting. 

Erosion and Sediment Control Conditions 

E.3  Erosion and sediment control shall be in general accordance with the plans and information 
submitted with the application, and in particular, Technical Report G.22 Erosion and Sediment 
Control Plan, subject to such amendments as may be required by the following conditions of 
this Consent. 

E.4  A detailed schedule of construction activities shall be prepared and forwarded to the Auckland 
Council prior to the commencement of works, and updated at 3 monthly intervals during the 
works.  These schedule shall include details of: 

(a) The location, commencement date and expected duration of any major earthworks 
operations, including but not limited to, the portal excavations and the Great North Road 
cut and cover operation; and 

(b) The proposed construction and methodology, including staging of earthworks. 
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E.5  Prior to the commencement of works for each specific area and/or activity, a “Contractors 

Erosion and Sediment Control Plan” (CESCP) shall be prepared.  This document shall follow the 
principles and practices within Technical Report G.22 Erosion and Sediment Control Plan and 
shall detail any specific variations from that report.  The CESCPs shall include, but not be 
limited to: 

(a) Contour information at suitable intervals; 

(b) Erosion and sediment controls including specific pond design; 

(c) Supporting calculations; 

(d) Catchment boundaries for the sediment controls; 

(e) Location of the works, and cut and fill operations; 

(f) Details of construction methods to be employed, including timing and duration; 

(g) A programme for managing exposed area, including progressive stabilisation 
considerations;  

(h) The identification of appropriately qualified and experienced staff to manage the 
environmental issues onsite; 

(i) The identification of staff who have clearly defined roles and responsibilities to monitor 
compliance with the Consent Conditions and CESCP;  

(j) Provision of details of a chain of responsibility for managing environmental issues and 
details of responsible personnel; and 

(k) The establishment of a sediment control team (including representatives from the 
contractor, Auckland Council and the NZTA) to meet and review erosion and sediment 
control on a weekly basis. 

E.6  For each specific area of works, a CESCP shall be submitted a minimum of 20 working days 
prior to earthworks commencing, for the written approval of the Auckland Council, which shall 
be obtained prior to earthworks commencing. The approved CESCP shall be implemented 
accordingly. 

E.7  Any amendments to the CESCPs must be approved by the Auckland Council in writing at least 
10 working days prior to any amendment being implemented.  

E.8  Erosion and sediment control measures shall be constructed and maintained in accordance 
with the ARC Technical Report 90 (TP90) (and any amendments to that document), except 
where a higher standard is detailed in the documents referred to in Conditions E.3 and E.5 
above, in which case the higher standard shall apply.  
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E.9  The NZTA shall ensure that all discharges from tunnel dewatering activities shall be treated 

and monitoring undertaken of the discharge into the Oakley Creek, and of the  Oakley Creek 
itself, to determine an appropriate water quality standard for turbidity and pH for the 
discharge at the portal location.  On completion of 3 months of the monitoring programme, 
this water quality standard shall be applied to the treatment pump system and set at a limit 
that reflects the monitoring results.  The monitoring programme shall be developed by the 
NZTA and approved by the Auckland Council prior to any tunnel excavation works 
commencing. 

Initial pump treatment standards shall be set at a turbidity of 50NTU and pH of 7.5.  Ongoing 
monitoring and changes to the turbidity and pH standards shall be implemented with the 
approval of the Auckland Council. 

E.10 Prior to any decision to discharge waters that have collected in coffer dam sumps to the 
coastal marine area (CMA), the following procedures shall be followed; 

(a) Sump waters shall be tested for pH and turbidity; and 

(b) Discharge to the CMA shall only be permitted where; 

(i) pH does not exceed a threshold of pH 8.5; and 

(ii) turbidity or suspended solids concentrations do not exceed a threshold, to be 
agreed between NZTA and the Manager Major Consents, Auckland Council prior 
to use of temporary coffer dams. 

In the event that measured pH and/or turbidity exceeds these thresholds, the sump waters 
shall be treated to the appropriate standard prior to discharge to the CMA or shall be 
disposed of to an approved location outside of the CMA. The proposed treatment 
methodology shall be included within the CESP and shall be submitted to the Auckland 
Council for its approval at least 20 working days prior to implementation. 

E.11 All ‘cleanwater’ runoff from stabilised surfaces, including catchment areas above the site, 
shall be diverted away from earthwork areas via a stabilised system, so as to prevent surface 
erosion. 

E.12 All perimeter controls shall be operational before earthworks begin.  

E.13 Prior to the construction of sediment retention ponds, super silt fences or other devices 
approved by the Auckland Council shall be constructed below the entire area of the sediment 
retention pond footprint. 

E.14 The NZTA shall ensure that procedures are adopted to prevent the deposition of slurry, clay or 
other materials on the roads by vehicles leaving the site.  Should the exercise of this Consent 
result in material being deposited on the road, that material shall be removed immediately to 
the satisfaction of the Auckland Council. 
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Proposed Earthworks (E) Conditions  
E.15 Notice shall be given to the Auckland Council prior to any erosion and sediment control 

measures being removed and/or on completion of the works. 

E.16 Prior to the commissioning of chemical treatments for sediment management purposes (as 
per Condition E.17), the NZTA shall provide Auckland Council with a Chemical Treatment Plan 
(CTP), for confirmation by Auckland Council that it will achieve the standards set out in the 
CESCP required under Condition E.6. The CTP shall follow the principles and chemical 
treatment details outlined within the Technical Report G.22 Erosion and Sediment Control Plan 
and shall include as a minimum:  

(a) Specific design details of the chemical treatment system; 

(b) Monitoring, maintenance (including post-storm) and contingency programme (including a 
Record Sheet); 

(c) Details of optimum dosage (including assumptions); 

(d) Results of the initial flocculation trial which will build on the information within Technical 
Report G.22 Erosion and Sediment Control Plan; 

(e) A spill contingency plan; 

(f) Details of the person or bodies that will hold responsibility for long-term maintenance of 
the flocculation treatment system and the organisational structure which will support this 
structure. 

Any amendments to the CTP shall be approved by the Auckland Council, in writing, at least 10 
working days prior to implementation. 

E.17 All sediment retention ponds and decanting earth bunds are to be chemically treated in 
accordance with the CTP required under Condition E.16 of this consent. 



 

   
 

    Proposed Conditions  23 May 2011
Document Reference No. 20.1.11‐3‐R‐N‐1024  Page 104
 
 

Proposed Earthworks (E) Conditions  
E.18 Prior to bulk earthworks commencing, a certificate signed by an appropriately qualified and 

chartered professional engineer (“as builts”) shall be submitted to Auckland Council to certify 
that the erosion and sediment controls have been constructed in accordance with the CESCP 
as specified in Condition E.5 of this consent. Certified controls shall include sediment 
retention ponds, chemical treatment systems, decanting earth bunds, super silt fences, silt 
fences and diversion channels/bunds. The certification for any subsequent measures shall be 
supplied to the Auckland Council immediately upon completion of construction of those 
measures.  

Information supplied to Auckland Council, if applicable shall include:   

(a) Contributing catchment area; 

(b) Retention volume of structure (dead storage and live storage measured to the top of the 
primary spillway); 

(c) Shape of structure (dimensions of structure); 

(d) Position of inlets/outlets; and 
(e) Stabilisation of the structure. 

E.19 A copy of the “as-built(s)” and approved CESCPs shall be kept on site, and all erosion and 
sediment control measures (including staging boundaries and particularly the extent of 
exposed areas) shall be updated as soon as practicable as changes are made.  As-built plans 
shall be accompanied by text detailing the relevant earthworks methodology, constraints and 
likely progressions, and shall be revised as required to enable clear interpretation as to the 
day to day operation and management of erosion and sediment controls. 

Monitoring  

E.20 The NZTA shall carry out monitoring in accordance with the Technical Report G.22 Erosion 
and Sediment Control Plan and the approved CESCP and shall maintain records detailing: 

(a) The monitoring undertaken; 

(b) The erosion and sediment controls that required maintenance; 

(c) The time when the maintenance was completed; and 

(d) Areas of non-compliance with the erosion and sediment control monitoring plan (if any) 
and the reasons for the non-compliance. 

This information shall be made available to the Auckland Council upon request. 
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Proposed Earthworks (E) Conditions  

Stabilisation 

E.21 The site shall be stabilised against erosion as soon as practicable, and in a progressive 
manner, as earthworks are finished over various areas of the site. 

E.22 The NZTA shall ensure that the following earthworks shall be stabilised as soon as practicable 
after completion thereof, or within 5 working days of completion, whichever shall occur first: 

(a) Temporary erosion and sediment controls; and 
(b) Construction yards. 

Seasonal Restriction 

E.23 No surface earthworks on the site shall be undertaken between 1 May and 30 September in 
any year, without the written approval of the Auckland Council.  Earthworks in this regard 
refers to bulk earthworks (cut/fill/waste) associated with the site. 

E.24 Revegetation/stabilisation shall be completed by 30 April in the year of bulk earthworks in 
accordance with measures detailed in the approved CESCP, unless a later date is approved in 
writing by the Auckland Council Manager at least two weeks before 30 April.  
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Proposed Stormwater (SW) Conditions 

Construction 

SW.1 Stormwater management during construction shall be undertaken in accordance with the 
plans and information submitted with this application and the information contained within 
Technical Report G.15 Assessment of Stormwater and Streamworks Effects. In particular this 
requires the construction and completion of stormwater management works to the treatment 
standards detailed in Tables 1 and 2 below:  

Table 1: Motorway catchment areas and treatment standards for Construction Phase of the 
Waterview Connection Project. 
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1 8.05 0 3.67 11.3 11.72 4.4 75 No No 

2 1.45 0 0.72 0 2.17 0 75 No No 

3 3.88 13.6 1.47 0 5.35 9.9 75 No No 

4 8.37 18 – 70*4 3.40 100 11.77 35 - 
100 

75 No No 

5 6.62 30.3 3.43 100 10.05 54 75 No No 

6 4.08 0 1.07 0 5.15 0 75 No Yes 

7 na na na na na na na na na 

8 na na na na na na na na na 

9 1.04 100 8.49 100 9.53 100 75 Yes Yes 

Total  33.49  22.25  55.74     

*1 TSS removal is on a long term average basis. 

*2 Attenuation of the peak post-development runoff to the peak pre-development runoff for the 2, 10 and 20 year ARI 
rainfall events  

*3 Extended detention of the 34.5mm rainfall event for 24 hours in accordance with ARC TP10 (2003) guidelines. 

*4 Range depends on construction stage refer to Technical Report G.15 for details.  
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Proposed Stormwater (SW) Conditions 
SW.1 
cont. 

Table 2: Construction Yard Catchment Areas for Water Quality Treatment during Construction 
Phase of the Waterview Connection Project 
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1 1 4.20 100 75 No No 
2   na na 75 No No 
3 2 0.37 100 75 No No 
 4  na na 75 No No 
5 3 & 4 7.78 100 75 No No 
6 5 1.22 100 75 No Yes 
7  6 & 7 1.90 100 75 No Yes/No*4 
8  na na Na Na na 
9 8, 9, 

10, 
11 & 
12 

4.99 100 75 Yes Yes 

Total   20.46     

*1 TSS removal is on a long term average basis. 

*2 Attenuation of the peak post-development runoff to the peak pre-development runoff for the 2, 10 and 20 year ARI 
rainfall events  

*3 Extended detention of the 34.5mm rainfall event for 24 hours in accordance with ARC TP10 (2003) guidelines. 

*4 Extended detention is to be provided for stormwater devices discharging to Oakley Creek (upstream of Great North 
Road), but is not required for stormwater devices discharging to Oakley Inlet (downstream of Great North Road). 

SW.2 The NZTA shall inform the Auckland Council in writing at least 10 working days prior to the 
start date of the works authorised by this consent. 
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Proposed Stormwater (SW) Conditions 

SW.3 The NZTA shall submit the final design of the construction stormwater system for approval to 
the Auckland Council at least 20 working days prior to the commencement of construction 
works. This certification shall confirm the final design meets Condition SW.1, including: 

(a) Design calculations for the following: 

(i) flow attenuation devices, 

(ii) stormwater treatment device sizing,  

(iii) bypass device design, 

(iv) stormwater treatment device efficiency; 

(b) Design drawings, including all structures, outfalls, treatment devices, bypass devices, 
wetlands and ponds, swales and overland flow paths; 

(c) Catchment plans detailing the area draining to each device; and 
(d) Outfall locations. 

SW.4 Any amendments to the final designs required by Condition SW.3 shall be submitted for 
approval in writing by the Auckland Council at least 20 working days prior to 
implementation. 

SW.5 The NZTA shall arrange and conduct pre-construction site meetings between the Auckland 
Council and all relevant parties, including the site stormwater engineer, with regard to the 
temporary stormwater management works, prior to construction of these works.  Any 
resulting amendments to the design of the works may be reviewed at that time and shall be 
approved in accordance with Condition SW.3.  

SW.6 The NZTA shall finalise and implement the Temporary Stormwater Management Plan (TSMP) 
submitted with this application, as part of the CEMP. The purpose of the TSMP is to ensure 
appropriate controls are in place to manage stormwater during construction. 

SW.7 The NZTA shall undertake regular inspections of all stormwater treatment devices installed 
during construction to ensure they are operating in accordance with the consent conditions 
and TSMP. 

SW.8 The NZTA shall arrange and conduct a post construction site meeting within 30 days of 
completion of installation of the stormwater management works between Auckland Council 
and all relevant parties, including the site stormwater engineer.   
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Proposed Stormwater (SW) Conditions 

SW.9 The NZTA shall ensure that, for stormwater flows in excess of the capacity of the primary 
systems, major overland flow paths shall be provided and maintained to allow surplus 
stormwater from critical storms, up to the 100-year average recurrence interval (ARI) event, 
to discharge with the minimum of nuisance and damage. 

Advice note: For the purposes of this Consent, "major overland flow paths" are those that 
accompany a primary drainage system of a nominal 600 mm diameter pipe or larger or with 
peak overland flow exceeding 0.5 m³/s in the 100-year ARI event. 

SW.10 Any stormwater outfalls authorised by this Consent shall incorporate energy dissipation 
and/or erosion protection measures to minimise the occurrence of bed scour and bank 
erosion. 
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Proposed Stormwater (SW) Conditions 

Operation  

SW.11 
The permanent stormwater measures shall be installed and operated in accordance with the 
plans and information submitted with this application and the information contained within 
Technical Report G.15 Assessment of Stormwater and Streamworks Effects.  In particular, this 
requires the construction and completion of stormwater management works to the treatment 
standards for the catchment areas detailed in Table 3. Stormwater treatment shall also be 
provided for adjunct activities associated with the Project including access roads and 
carparks for the tunnel ventilation buildings. 
 
Table 3: Catchment areas and treatment standards for Operational Phase of the Waterview 
Connection Project by Sector. 
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1 8.05 100 3.67 100 11.72  100 80 No No 
2 1.45 100 0.72 100 2.17 100 80 No No 
3 3.88 100 1.47 100 5.35 100 80 No No 
4 8.37 100 3.40 100 11.77 100 80 No No 
5 6.62 92.1 3.43 100 10.05 94.8 80 No No 
6 4.08 68.7 1.06 100 5.14 75.2 75 No Yes 
7 N/A N/A N/A N/A N/A N/A N/A N/A N/A 
8 N/A N/A N/A N/A N/A N/A N/A N/A N/A 
9 1.04 100 8.49 100  9.53 100 75 Yes Yes 
Total  33.49 94.5 22.25 100 55.74 96.8    

*1 TSS removal is on a long term average basis. 

*2 Attenuation of the peak post-development runoff to the peak pre-development runoff for the 2, 10 and 100 year ARI 
rainfall events  

*3 Extended detention of the 34.5mm rainfall event for 24 hours in accordance with ARC TP10 (2003) guidelines. 

SW.12 The NZTA shall inform the Auckland Council in writing at least 10 working days prior to the 
start date of the works authorised by this resource consent. 
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Proposed Stormwater (SW) Conditions 

SW.13 The NZTA shall submit the final design of the operational stormwater system to the Auckland 
Council for approval at least 20 working days prior to the commencement of construction 
works on the permanent stormwater system. The final design will incorporate the design 
philosophy contained in Technical Report G.27: Stormwater Design Philosophy Statement 
(including to mimic the existing hydrological regime). 

For certification purposes, these designs shall include, but not be limited to: 

(a) Design calculations for the following: 
(i) flow attenuation devices, 
(ii)  stormwater treatment device sizing,  
(iii) bypass device design, 
(iv) stormwater treatment device efficiency; 

(b) Design drawings, including all structures, outfalls, treatment devices, bypass devices, 
wetlands and ponds; 

(c) Planting plans and schedules for all stormwater treatment devices; 

(d) Catchment plans detailing the area draining to each device; and 

(e) Outfall locations. 

SW.14 Any amendments to these final design of the operational stormwater system shall be 
submitted for approval in writing by the Auckland Council at least 20 working days prior to 
implementation. 

SW.15 The NZTA shall arrange and conduct pre-construction site meetings between the Auckland 
Council  and all relevant parties, including the site stormwater engineer, with regard to the 
operational stormwater management works, prior to construction of the permanent 
stormwater devices.  Any resulting amendments to the design of the works may be reviewed 
at that time and shall be approved in accordance with Condition SW.13. 

SW.16 Within three months of the practical completion of the stormwater management system, "As 
Built" plans and documentation of the stormwater system which are certified as a true record 
of the stormwater management system by a suitably qualified Chartered Professional 
Engineer shall be supplied to the Auckland Council. 
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Proposed Stormwater (SW) Conditions 

SW.17 The NZTA shall submit to the Auckland Council within three months of the completion of 
installation of the stormwater management system an updated and final version of the 
Operational Stormwater Management Plan (OSMP) submitted with the application, to certify it 
meets the performance standards specified in Technical Report G.15. The purpose of the 
OSMP is to set out operation and maintenance requirements for the long term operation of 
stormwater systems implemented as part of the Project. 

The OSMP shall include a monitoring programme for tunnel water quality to be agreed with 
the Auckland Council. The monitoring programme shall have a duration of two years. The 
water quality report shall be submitted to the Auckland Council at the end of each year. The 
OSMP shall be updated at the end of the monitoring programme to revise procedures for the 
treatment and disposal of tunnel water. 
 
The OSMP shall include, but not be limited to: 

(a) A programme for regular maintenance and inspection of works; 

(b) A programme for the collection and disposal of debris and sediment collected by the 
stormwater management devices or practices; 

(c) A programme for inspection and maintenance of outfall erosion;  

(d) A programme for post-storm maintenance; 

(e) General inspection checklists for all aspects of the stormwater management system; 

(f) Details of the person or bodies that will hold responsibility for long-term maintenance of 
the stormwater management system and the organisational structure which will support 
this process. 

SW.18 Any amendments to the OSMP shall be submitted for approval in writing by the Auckland 
Council at least 20 working days prior to implementation. 

SW.19 The NZTA shall arrange and conduct a post construction site meeting within 30 days of 
completion of installation of the stormwater management works between the Auckland 
Council and all relevant parties, including the site stormwater engineer.   
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Proposed Stormwater (SW) Conditions 

SW.20 The NZTA shall ensure that, for major overland flow paths in excess of the capacity of the 
primary systems, secondary flow paths shall be provided and maintained to allow surplus 
stormwater from critical storms, up to the 100-year ARI event, to discharge with the 
minimum of nuisance and damage. 

Advice note: For the purposes of this consent "major overland flow paths" are those that 
accompany a primary drainage system of a nominal 600 mm diameter pipe or larger, or with 
peak overland flow exceeding 0.5 m³/s in the 100-year ARI event. 

SW.21 Any stormwater outfalls authorised by this Consent shall incorporate energy dissipation 
and/or erosion protection measures to minimise the occurrence of bed scour and bank 
erosion.  The design of stormwater outfalls shall assess various rainfall events and tailwater 
levels (stream and sea levels) to ensure the critical storm event is considered in the design.   

SW.22 The NZTA shall finalise and implement through the CEMP, the Concrete Batching and 
Crushing Management Plan (CBCMP) submitted with the application. The CBCMP shall 
include, but not be limited to, details of: 

(a) Design of the stormwater treatment device(s); 

(b) Monitoring requirements; 

(c) Procedures to be undertaken in the event of unexpected discharges; and 

(d) Complaints, investigation, monitoring and reporting. 

SW.23 
In the second year of operation of stormwater treatment wetlands, during the months of 
December to February, the NZTA shall arrange and conduct a site meeting between the 
Auckland Council and the NZTA, including the design stormwater engineer, in order to assess 
plant health of the stormwater treatment wetlands.  Any resulting amendments to the 
wetland design may be reviewed at that time and shall be approved by the Auckland Council. 

SW.24 
Operational run-off and / or water collected from the tunnels at the northern SH20 portal 
that is not suitable for treatment within the Project, shall be collected by the NZTA and 
transferred for treatment and disposal off-site in accordance with any necessary council 
approvals or consents. 
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Proposed Streamworks (STW) Conditions  

General conditions 

STW.1 The streamworks and associated works (such as stormwater outfalls) shall be undertaken in 
accordance with the plans and information contained within Technical Report G.15 
Assessment of Stormwater and Streamworks Effects and Technical Report G.22 Erosion and 
Sediment Control Plan, submitted with this application. The design of streamworks and 
associated works shall follow the approach expressed in the Oakley Creek Re-alignment and 
Rehabilitation Guidelines, appended to Technical Report G.6 Assessment of Freshwater 
Ecological Effects. Appendix C of Technical Report G.6 Assessment of Freshwater Ecology 
Effects. 

STW.2 Any future amendments that may affect the performance of the streamworks shall be 
approved by the Auckland Council in writing, prior to construction.  Any amendments to the 
design should be in accordance with the Western Ring Route: Oakley Creek Re-alignment and 
Rehabilitation Guidelines (Boffa Miskell, 2010), appended to Technical Report G.6 Assessment 
of Freshwater Ecological Effects.. 

STW.3 The NZTA shall inform the Auckland Council in writing at least 10 working days prior to any 
streamworks commencing, and again 10 working days before any environmental protection 
measures are removed. 

STW.4 Prior to streamworks commencing on site, the NZTA shall arrange and conduct a pre-
construction site meeting between Auckland Council, NZTA and the primary contractor. 

STW.5 At least 20 working days prior to commencement of streamworks associated with the 
realignments of Oakley Creek and the Stoddard Road tributary, the construction design details 
associated with these works shall be submitted to the Auckland Council for approval. The 
details shall include but not be limited to: 

(a) Detailed design of the proposed streamworks including long sections, cross sections and 
details of the design including any freshwater habitat improvement and riparian planting; 

(b) Construction erosion and sediment control plans (ESCP). 
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Proposed Streamworks (STW) Conditions  

STW.6 The NZTA shall forward a detailed construction programme and methodology to the Auckland 
Council at least 10 working days prior to the commencement of works, and shall provide 
monthly updates during the streamworks. These shall include details of: 

(a) The commencement date and expected duration of the streamworks;  

(b) The location of any works and structures in relation to the streamworks; and 
(c) Dates for the implementation of erosion and sediment controls. 

STW.7 No streamworks shall be undertaken between 1 May and 30 September unless written 
approval has been obtained from the Auckland Council.  Any such approval shall be sought at 
least 10 working days prior to the proposed commencement of the works. 

STW.8 All erosion and sediment controls associated with the streamworks shall be constructed and 
installed in accordance with Technical Report G.22 Erosion and Sediment Control Plan 
submitted with this application. 

STW.9 The site shall be stabilised against erosion as soon as practicable and in a progressive manner 
as streamworks are finished. 

STW.10 All uncompacted material shall be kept clear of the channel during and after streamworks. 

STW.11 The NZTA shall ensure that any temporary dam structure built within the stream shall be 
constructed from non-erodible material (such as sandbags or sheet piles). 

STW.12 The NZTA shall ensure that when dewatering the in-stream works area, no sediment-laden 
water shall be discharged directly into a watercourse. Any sediment-laden water must be 
treated in an appropriate sediment treatment device in accordance with TP90. 

STW.13 All machinery shall be maintained and operated in a way which ensures that spillages of fuel, 
oil and similar contaminants are prevented, particularly during refuelling and machinery 
servicing. 

STW.14 The NZTA shall ensure that: 

(a) Any excavated sediment that requires temporary stockpiling shall not be placed within the 
100 year ARI flood plain, and 

(b) Erosion and sediment control measures around the stockpile perimeter shall be 
constructed in accordance with TP90.  
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Proposed Streamworks (STW) Conditions  

STW.15 The design engineer and Project ecologist shall monitor the construction of the streamworks.  
The NZTA shall submit to Auckland Council a certificate signed by an appropriately qualified 
and experienced engineer and ecologist to certify that the streamworks have been undertaken 
in accordance with the drawings supplied with this application, or as otherwise amended 
under Condition STW.2, within three months of completion of the streamworks. 

STW.16 The NZTA shall obtain approval of the constructed stream realignment works from the 
Auckland Council at least 20 working days prior to diversion of Oakley Creek into the new 
channel. 

Bridge Structure 

STW.17 The NZTA shall submit a certificate signed by an appropriately qualified and experienced 
engineer to certify that the Oakley Creek SH20 motorway bridge has been constructed in 
accordance with the drawings supplied with this application, within 3 months of completion of 
the structure. 

STW.18 Any erosion occurring as a result of construction of the Oakley Creek bridge (SH20) shall be 
remedied as soon as possible and to the satisfaction of the Auckland Council. 

STW.19 The area of Oakley Creek beneath the Oakley Creek bridge (SH20) shall be maintained free of 
debris to ensure stream flows are not restricted. 
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Proposed Streamworks (STW) Conditions  

Streamworks Environmental Management Plan (SWEMP) 

STW.20 The NZTA shall submit for review approval to the Auckland Council a Streamworks 
Environmental Management Plan (SWEMP) which shall include details of the final freshwater 
mitigation and environmental enhancement works associated with the Project to confirm it is 
consistent with give effect to the design set out in Technical Report G.15 and principles of the 
“Western Ring Route – Maioro Street Interchange and Waterview Connection - Oakley Creek 
Realignment and Rehabilitation Guidelines” described in Condition STW.22.  This SWEMP shall 
cover the mitigation for the loss of an area of Pixie Stream, Oakley Creek and the Stoddard 
Road tributary.  It shall be submitted to the Auckland Council at least  20 working days prior 
to the proposed enhancement works being commenced under this consent and shall include, 
but not be limited to, the following: 

(a) The nature of works to be undertaken; 

(b) The location of works; 

(c) Detailed design and plans of all enhancements to the stream bed and/or stream channel, 
including any structures or other engineering works. This includes replication of the 
existing waterfall located on the Stoddard Road tributary near the confluence with Oakley 
Creek in a similar position within the new realignment; 

(d) Riparian planting programmes, including detailed planting plans and specifications 
relating to species mix, location, density, size and maintenance to achieve an overall 
average of 70% shading of stream at maturity within those reaches where realignments or 
the SEV off-setting mitigation associated with the Project are proposed; 

(e) Timing of implementation;  
(f) The outcomes of consultation with Iwi (Ngati Whatua o Orakei and Te Kawerau Tribal 

Authority), the Community Liaison Group (see Condition PI.6), and Friends of Oakley 
Creek; and 

(g) How the basalt blocks from sections of the existing Oakley Creek channel that are to be 
realigned will be reused, with preference given to use within the channel realignment 
works and within other works identified in the Alan Wood Open Space Restoration Plan. 
Options for reuse shall take into account, but not be limited to:  

• The heritage (cultural) values of the basalt blocks in the channel walls, insitu 
basalt e.g. at the Stoddard Confluence and the basalt columnar blocks; and  

• The ecological values of the basalt block substrates with terrestrial and aquatic 
vegetation e.g. endangered moss Fissidens berteroi. 

Advice Note: The intent is to include the SEV off-setting mitigation associated with the Maioro 
Interchange Project within Hendon Park and Alan Wood Reserve, and to the same shading 
standard as specified in Condition STW 20(d). 
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Proposed Streamworks (STW) Conditions  

STW.21 The realignments necessary for highway construction will be rehabilitated separately to the 
Project’s SEV off-set mitigation requirement of 343 metres. The Project’s SEV off-set 
mitigation requirements will be undertaken within the areas demarcated as areas A to D on 
the “Oakley Creek Realignment Layout Plan, drawing 20.1.11-3-D-D-330-211Rehabilitation 
A – D” (Refer Schedule A, Row 23). 

Advice Note: The SEV off-set mitigation associated with the Maioro Interchange Project is 
intended to be undertaken upstream and downstream of those areas shown for Realignment 
and Rehabilitation  (Refer Schedule A, Row 23), for the purposes of creating a coherent 
ecological corridor in this area.   

STW.22 The SWEMP shall be prepared in general accordance with the “Western Ring Route – Maioro 
Street Interchange and Waterview Connection - Oakley Creek Realignment and Rehabilitation 
Guidelines” (Boffa Miskell, 2010) appended to Technical Report G.6 Assessment of Freshwater 
Ecological Effects.  

STW.23 The NZTA shall implement the mitigation and environmental enhancement works contained in 
the approved SWEMP within 12 months of practical completion of the Project. 

STW.24 The NZTA shall supply to the Auckland Council within three months of the completion of the 
riparian planting works written confirmation from an appropriately qualified landscape 
architect or ecologist that the riparian plantings have been implemented in accordance with 
the SWEMP approved under Condition STW.20. 

STW.25 Any material amendments to the SWEMP shall be submitted for approval by the Auckland 
Council at least 20 working days prior to any amendment being implemented. 

Fish Passage 

STW.26 All proposed stream bed and/or stream channel structures shall not impede the passage of 
fish both upstream and downstream. 
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Proposed Streamworks (STW) Conditions  

Flooding  

STW.27 Works in the floodplain (including motorway embankments, ancillary earthworks and 
streamworks) shall be in accordance with the final design of the streamworks approved by the 
Auckland Council (as per Conditions STW.5 and STW.29) and be undertaken in accordance 
with the plans and information submitted with this application including, but not limited: 

(a) Waterview Connection Project. Assessment of Environmental Effects Report (Dated August 
2010).  

(i) Plan F.2 Operation Scheme Plans (Refer Schedule A, Row 3); and 

(ii) Plan F.14 Streamworks and Stormwater Discharges (Refer Schedule A, Row 15). 

(b) Technical Report G.15 Assessment of Stormwater and Streamworks Effects. 

STW.28 Within three months of completion of the works, the NZTA shall submit to the Auckland 
Council “as built” plans certified by a qualified and experienced engineer to confirm that the 
works have been carried out in accordance with Condition STW.27. 

STW.29 Any amendments to works by the NZTA in the floodplain that may increase the flooding 
effects shall be submitted to the Auckland Council for approval in writing at least 20 working 
days prior to construction.  These proposed amendments shall include updated drawings and 
hydraulic modelling using the Oakley Creek Catchment Model to assess the effects of the 
change.   

STW.30 The NZTA shall submit to the Auckland Council a certificate signed by an appropriately 
qualified and experienced engineer to certify that the flood protection works for the tunnels 
have been constructed in accordance with the drawings, approach and standards supplied 
with this application, prior to the opening of the Project. 

STW.31 Design of flood defences for the southern portal shall be in accordance with the catchment 
management option preferred by Auckland Council with allowances for climate change, sea-
level rise and Maximum Probable Development. 
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Proposed Freshwater (F) Conditions  
F.1.  The NZTA shall finalise, and implement through the CEMP, the ECOMP submitted with this 

application. The ECOMP shall be updated to ensure compliance with the conditions of this 
consent and include changes to the details of construction processes prior to construction 
commencing.  The ECOMP shall include, but not be limited to details of: 

(a) Monitoring of freshwater ecology;  

(b) Monitoring of freshwater and stream sediment quality; 

(c) Trigger event criteria for undertaking additional monitoring; and  

(d) Procedures for responding to accidental discharges of contaminants to the freshwater 
environment.  

F.2.  The NZTA shall engage a suitably qualified ecologist and water quality scientist to undertake 
freshwater monitoring programme prior to, during and following construction to monitor the 
effect of the Project on the freshwater ecology. The freshwater monitoring shall be undertaken 
in Oakley Creek, Pixie Stream and Meola Creek. The freshwater monitoring programme shall 
be undertaken in accordance with the details set out in the ECOMP and include: 

(a) Cross sectional profiles; 

(b) Macroinvertebrate sampling; and 

(c) Freshwater fish monitoring. 

F.3.  The freshwater monitoring programme shall, as a minimum, be undertaken in accordance 
with the following frequency:  

(a) Prior to construction – two baseline ecological surveys; 

(b) During construction – twice per year for fish and macroinvertebrates and cross sectional 
profiles, within one month prior to the beginning of the earthworks season and within one 
month either side of the end of the earthworks season;   

(c) Post construction – on an annual basis for a maximum period of three years, or less if the 
Auckland Council is satisfied that no adverse effects have occurred or are likely to occur 
from the Project. 

(d) Monthly water quality samples at the five existing Oakley Creek sample locations to be 
analysed for turbidity, suspended solids, metals (Zn, Cu and Pb) and nutrients. 

(e) Four “event based” samples per annum from each of the current two Oakley Creek sites. 
The samples are to be analysed for turbidity, suspended solids, metals (Zn, Cu and Pb), 
hydrocarbons (TPH) and nutrients. 
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Proposed Freshwater (F) Conditions  
F.3 
cont 

(f) Two sediment quality samples per annum (January and July) at the five existing water 
quality Oakley Creek sites (if there is sufficient sediment to sample). The samples are to 
be analysed for metals (Zn, Cu and Pb), polycyclic aromatic hydrocarbons (PAH), 
hydrocarbons (TPH) and semi-volatile organic compounds. 

Advice note: The sample collection and analysis required under sub-clauses (d) to (f) shall 
be undertaken following an IANZ accredited methodology by a suitably accredited  
laboratory  (International Accreditation New Zealand). 

F.4.  The NZTA shall undertake additional freshwater monitoring in the event of a ‘trigger event’ for 
freshwater habitats. For the purposes of this consent, a ‘trigger event’ for freshwater habitats 
is defined in the ECOMP.   

F.5.  The NZTA shall review, every six months, the freshwater monitoring results, provided from 
Conditions F.2 to F.4, and results in monitoring detailed in earthworks Conditions E.9 and 
E.19 and Groundwater Condition G.10. In the event that potential adverse effects are 
identified, including through review of the Condition G.10 monitoring results by the 
hydrologist and freshwater ecologist required by Condition G.12, the NZTA shall develop and 
implement appropriate contingency plans and/or remedial measures in accordance with the 
measures set out in the ECOMP.   

F.6.  Freshwater monitoring reports shall be compiled from the monitoring undertaken pursuant to 
Conditions F.2 to F.4 and the review of Condition F.5, and a report provided to the Auckland 
Council every 6 months annually. 
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Proposed Coastal (C) Conditions  
C.1 The NZTA shall provide to the Auckland Council plans and drawings (including dimensioned, 

cross sections, elevations and site plans of all areas of proposed reclamation (including 
associated permanent and temporary CMA occupation), permanent structures and temporary 
structures) at least 20 working days before the proposed date of commencement of the 
construction of the reclamation, bridge piers or temporary structure. 

C.2 Construction shall be undertaken in accordance with the construction methodology detailed 
in the application, specifically Technical Report G.23 Coastal Works and Technical Report 
G.22 Erosion and Sediment Control Plan.  The construction methodology shall include: 

(a) The use of temporary coffer dams to create dry working areas; 

(b) Realignment of sections of existing low-tide channels in Oakley inlet and Waterview 
Estuary that will be directly affected by the reclamation works; 

(c) Removal of mangroves to provide construction and ground-treatment access, 
placement of temporary coffer dams and to facilitate natural channel migration in the 
Whau River side drainage channel (east of Rosebank Domain); 

(d) Installation or removal works to be undertaken at the best practicable time to minimise 
potential sediment disturbance. 

C.3 The NZTA shall notify the Auckland Council in writing of the proposed commencement date 
of the reclamation, structures and/or channel realignment works at least 10 working days 
prior to the proposed start date. 

C.4 The NZTA shall notify the Auckland Council in writing within 10 working days of the 
completion of each discrete area of reclamation, structures and/or channel realignment 
works. 

C.5 The NZTA shall supply to the Auckland Council and LINZ Hydrographic Services and LINZ 
Topographic Services Land Information New Zealand, PO Box 5501, Wellington 6145), a 
complete set of “as built” plans, final topographic and bathymetric data, and appropriate 
certification confirming that the new reclamations, structures and channel realignment works 
have been built in accordance with sound engineering practice, within three months of the 
completion of the reclamation works.   

C.6 The NZTA shall maintain the site in good order and shall remedy all damage and disturbance 
caused by vehicle traffic, plant and equipment to the foreshore during construction, to the 
satisfaction of the Auckland Council. 
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Proposed Coastal (C) Conditions  
C.7 Removal or pruning of vegetation in the CMA shall be limited to the areas of permanent and 

temporary occupation as shown on the Waterview Connection Project Assessment of 
Environmental Effects Plan Set F.12 and F.13 submitted with the application (ref Schedule A, 
rows 13 and 14).  Removal of mangroves shall be implemented in accordance with the 
principles detailed in the Ecological Management Plan. 

C.8 The NZTA shall ensure the removal of all equipment, erosion and sediment control 
measures, surplus sediment and construction materials from the CMA within 20 working 
days following the completion of the construction works, to the satisfaction of the Auckland 
Council. 

Cleanfill 

C.9 All imported fill material to be used in the reclamations shall be in accordance with the 
Ministry for the Environment “cleanfill” definition, as detailed in Publication ME418 “A Guide 
to the Management of Cleanfills, 2002” or subsequent updates. 

C.10 The NZTA shall maintain a log recording the source of fill material imported onto each 
reclamation site.  This log shall be made available to the Auckland Council for inspection on 
request. 

Navigation of Whau River Bridge 

C.11 (a) Provision for navigation of vessels beneath the Whau River Bridges during 
construction shall be maintained to the satisfaction of the Auckland Harbour Master; 

(b) Following construction, provision for the navigation of vessels beneath the Whau River 
Bridges be provided by the navigation channels and headspace clearance identified on 
the Plan Whau River Motorway and Pedestrian Bridges Elevation Plan 221 in F.8 (refer 
Schedule A, Row 9);  

(c) For purposes of safe navigation, the NZTA shall identify an appropriate pier to mark 
on the Whau River Bridges, in consultation with the Te Atatu Boating Club and to the 
satisfaction of the Auckland Harbour Master. This pier shall be surveyed and marked 
with height graduations advising available minimum headspace under the Bridges for 
different stages of the tide with an appropriate safety margin. 
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Proposed Coastal (C) Conditions  

Shell Banks 

C.12 On completion of the relevant stage of reclamation, the NZTA shall ensure that stockpiled 
chenier shell deposits from the northern side of the existing Causeway are reinstated to 
suitable locations along the northern side of the newly reclaimed Causeway in consultation 
with the Department of Conservation and the Auckland Council.  The placement of the shell 
bank material shall be to the satisfaction of the Auckland Council.  The movement of these 
reinstated shell deposits should be monitored quarterly for the first year after placement to 
confirm they have been reworked by waves to form a contiguous shell bank by  undertaking 
topographic survey transects at low tide and photographs to document the transition. The 
monitoring information shall be made available to the Auckland Council.   

Whau River side drainage channel 

C.13 During preparation works in the CMA for ground improvement and reclamation works 
adjacent to the Rosebank Domain access road, mangroves required to be removed on the 
southern side of the existing drainage channel are to be extracted together with their root 
systems and removed from the CMA to facilitate the lateral migration of the channel to the 
south prior to infilling. The evolution of the channel shall be monitored by a baseline cross-
section survey of the channel at two sites prior to construction, then monitoring the same 
sections every 2 months until 6 months after completion of the reclamation, together with 
photographs along the affected section, to confirm the natural migration of the channel is 
proceeding unimpeded by mangrove roots. The monitoring information shall be made 
available to the Auckland Council.    

Managed tidal channel realignments 

C.14 Following final excavation of each of the three (3) realigned sections of low-tide channels in 
Waterview Estuary and Oakley Inlet (two sites), these sites shall be monitored quarterly for 
one year after completion of the excavation, to confirm that the channel (thalweg and the 
transition sections with the unmodified channel) has reached a stable configuration. The 
monitoring can be achieved around low tide (average tide range) by an on-water visual 
reconnaissance, spot depth soundings and documented with photographs. The monitoring 
information shall be made available to the Auckland Council. 
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Proposed Coastal (C) Conditions  

Rosebank culvert 

C.15 Within a month of the closure of the Rosebank culvert under SH16 (adjacent to the Rosebank 
Westbound Off-ramp), the NZTA shall undertake a single tidal salinity survey on a high 
spring tide (High Water at or above 3.4 m at Port of Auckland) without significant prior 
rainfall, to confirm and document that tidal flushing of brackish waters occurs in the 
boardwalk area presently serviced by the culvert. Salinity, water depth and the length of time 
either side of high water that the area is effectively inundated shall be monitored at one site 
near the eastern end of the boardwalk section of the shared cycleway [WGS-84 Map ref: 
-36.87057° N, 174.67408° E]. The monitoring information shall be made available to the 
Auckland Council.  

Intertidal beach seaward of construction areas in the CMA to the north of the Causeway 

C.16 On the northern side of the Causeway, from just before the commencement of construction 
in the CMA for each section of works, until 6 months after completion of each section, the 
NZTA shall undertake every two (2) months or after a severe wave-storm, intertidal beach 
profile surveys down to the spring low-tide mark along offshore-directed transects (one off 
the centre of the construction section and one either side at 20 m away from the ends of the 
construction site) and photographs documenting the physical state of the seabed around the 
perimeter of the cofferdam. If excessive erosion or accretion occurs from corner or end 
effects of the construction section, as confirmed by a coastal processes expert, then the 
NZTA shall ensure that further seabed erosion control measures or a sediment by-passing 
method (for accretion) are implemented to reduce localised effects seaward of the temporary 
occupation or permanent occupation designation (whichever applies). The monitoring 
information shall be made available to the Auckland Council. 
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Proposed Marine Ecology (M) Conditions  
M.1.  The NZTA shall finalise and implement through the CEMP, the ECOMP submitted with this 

application. The ECOMP shall be revised to accurately reflect the conditions of this consent 
and changes to the details of construction processes prior to construction commencing.  The 
ECOMP shall include, but not be limited to, details of: 

(a) Monitoring of marine habitats and ecological values; 
(b) Trigger event criteria for undertaking additional monitoring; 
(c) Procedures for responding to accidental discharges to the marine environment; 
(d) Complaints investigation, monitoring and reporting; and 
(e) The identification of staff and contractors’ responsibilities. 

M.2.  The NZTA shall engage a suitably qualified ecologist to undertake a marine habitat monitoring 
programme, as described in Conditions M.3 to M.6.  

M.3.  The marine benthic habitat monitoring programme shall be undertaken every 6 months:  

(a) At least 12 months prior to construction commencing, to allow for two baseline surveys to 
be undertaken; 

(b) During construction; and 
(c) For a maximum of 3 years following completion of the Project, or for a lesser time if the 

monitoring indicates no significant effects, as agreed with the Auckland Council. 

M.4.  The marine benthic habitat monitoring programme shall be undertaken in accordance with the 
details set out in the ECOMP and include: 

(a) Sampling of the marine invertebrate community composition (collection of sediment cores 
to a depth of approximately 15cm); 

(b) Sampling of the sediment surface (top 2cm) for sediment grain size; and 
(c) Sampling of the sediment surface (top 2cm) for sediment quality (analysis of the 

concentration of copper, lead, zinc and polycyclic aromatic hydrocarbons). 

M.5.  The marine benthic habitat monitoring shall be undertaken within sampling grids (50m x 
30m) broadly established at the following locations: 

(a) Two locations within Oakley Inlet; 
(b) Four locations within Waterview Estuary; and 
(c) Four locations north of the Causeway. 

Specific locations and experimental design shall be detailed in the ECOMP, and the design of 
the monitoring programme will be based on the Estuarine Environmental Assessment and 
Monitoring: A National Protocol (Cawthron 2002). 
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Proposed Marine Ecology (M) Conditions  
M.6.  The NZTA shall undertake additional marine habitat monitoring in the event of a ‘trigger 

event’ for marine ecology habitats. For the purposes of this consent, a ‘trigger event‘ for 
marine ecology habitats is defined in the ECOMP.   

M.7. The NZTA shall review the marine habitat monitoring results (pursuant to Conditions M.3 to 
M.6) and in the event that potential adverse effects are identified, the NZTA shall develop and 
implement appropriate contingency plans and/or remedial measures.   

M.8. The marine benthic habitat monitoring results shall be compiled by the NZTA, and a report 
provided to the Auckland Council annually every 6 months. 

M.9.  The NZTA shall undertake planting within the rock revetment of the reclamation along the 
alignment of SH16 where practicable, in places where such plantings will be sheltered from 
erosion and in such a way that they will not undermine the structural integrity of the 
revetment.  Any such planting will be in general accordance with the Urban Design and 
Landscape Plans (Plan Set F.16) submitted with this application (Refer Schedule A, Row 17). 

M.10.  The NZTA shall maintain the coastal marine area free of any gross litter, rubbish and debris 
during construction.  

M.11.  Prior to excavation of sediment from the marine habitat remediation zone (MHRZ), mangrove 
vegetation will be removed from the sediment and disposed of at an appropriate offsite 
facility. The excavated sediment shall be stockpiled within an adjacent dry working area. When 
the sediment is returned to the MHRZ it will be levelled out to tie in with the existing mudflat. 
Where a routine marine benthic habitat monitoring site is within an area of MHRZ, additional 
monitoring of the depth of sediment overlying the improved ground/ mudcrete will also be 
undertaken. 

M.12.  The NZTA shall minimise the extent of the Causeway footprint to the greatest extent possible. 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

1 F.0 - Notice of Requirements 
Plans 

20.1.11-3-D-G-900-100 to 108  Rev B  

20.1.11-3-D-G-900-109 to 119  Rev A  

2 F.1 - Designation Plans  20.1.11-3-D-G-901-100 to 119   Rev B  

3 F.2 - Operation Scheme Plans  20.1.11-3-D-C-910-100  Rev F  

20.1.11-3-D-N-910-101 to 108  Rev D  

20.1.11-3-D-N-910-109 to 112  Rev F  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

20.1.11-3-D-N-910-113  Rev G1
 Annexure A of Rebuttal 

Evidence 2 - Andre Walter 

  20.1.11-3-D-N-910-114, 116, 118, 119   Rev F  

  20.1.11-3-D-N-910-115  Rev G2
 Annexure F of Rebuttal 

Evidence 2 - Andre Walter 

  20.1.11-3-D-N-910-116  Rev F  

  20.1.11-3-D-N-910-117  Rev G3
 Annexure F of Rebuttal 

Evidence 2 - Andre Walter 

                                                 
1 Revision F is located in Part F – Plans and Drawings 
2 Revision F is located in Part F – Plans and Drawings 
3 Revision F is located in Part F – Plans and Drawings 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

  20.1.11-3-D-N-910-118, 119   Rev F  

4 F.3 - Long Sections  20.1.11-3-D-C-102-131 to 134  Rev B  

20.1.11-3-D-C-102-301 to 304  Rev C  

20.1.11-3-D-C-102-401 to 403  Rev C  

20.1.11-3-D-C-102-411 to  413  Rev B  

5 F.4 - Cross Sections 20.1.11-3-D-C-101-201 to 205   Rev B  

20.1.11-3-D-C-101-301 to 305  Rev C  

6 F.5 - Construction Scheme 20.1.11-3-D-CN-912-100   Rev A  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

Plans 

 (includes Accessible Open 
Space in Sector 9 During 
Construction Plan) 

20.1.11-3-D-CN-912-101 to 112   Rev D  

20.1.11-3-D- CN-912-113  Rev E4
 Annexure G of Supplementary 

Evidence 2 - Amelia Linzey  

20.1.11-3-D-CN-912-114 to 119   Rev D  

20.1.11-3-D-N-912-201  Rev C Superceded by Plan in Row 34 
below 

                                                 
4 Revision B is located in Part F – Plans and Drawings 



 

   
 

    Proposed Conditions  23 May 2011
Document Reference No. 20.1.11‐3‐R‐N‐1024  Page 132
 
 

NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

20.1.11-3-D-N-912-220  Rev A Annexure H of Supplementary 
Evidence 2 – Amelia Linzey 

7 F.6 - Construction Yard Plans 20.1.11-3-D-C-913-100  Rev A  

20.1.11-3-D-C-913-101 to 105   Rev B  

20.1.11-3-D-C-913-106  Rev C5
 Annexure G of Supplementary 

Evidence 2 - Amelia Linzey  

20.1.11-3-D-C-913-107 to 112  Rev B  

Drawing 20.1.11-3-D-N-912-301 to 305 Construction Yard 7 Stages 1 - 3 Rev A Response to BOI, 13 May 2011  

                                                 
5 Revision B is located in Part F – Plans and Drawings. 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

Drawing 20.1.11-3-D-N-912-306 Construction Yard 7 Cross Sections Rev A Response to BOI, 13 May 2011  

8 F.7 - Rail Alignment 20.1.11-3-D-C-170-117 to 119   Rev B  

9 F.8 - Plans of Structures and 
Architectural Features  

20.1.11-3-D-N-917-210, 220, 221, 230, 
231, 250, 251 

 Rev C  

20.1.11-3-D-N-917-400, 430, 431, 460, 
480 

 Rev B  

20.1.11-D-S-917-410, 420  Rev B Superceded by Annexure A EIC 
27 David Gibbs 

20.1.11-D-N-917-470  Rev B Withdrawn 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

20.1.11-3-D-N-919-210, 220, 230,   Rev B  

20.1.11-D-N-919-410 to 411  Rev A Superceded by Annexure A EIC 
27 David Gibbs  

20.1.11-D-N-919-420, 421, 422 
 

 Rev B Superceded by Annexure A EIC 
27 David Gibbs 

20.1.11-3-D-N-919-430 ,431    

20.1.11-3-D-N-919-471, 480  Rev A  

20.1.11-3-D-N-919-600, 700  Rev B  

20.1.11-3-D-N-919-800  Rev BA  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

Drawing 1-7 South Portal Rev A Annexure A  of EIC 27 - David 
Gibbs 

Drawing 8-15 North Portal Rev A Annexure A of EIC 27 - David 
Gibbs 

003, 003A Vent South - Partially Undergrounded, 
Serviced By Gantry Option 

- Annexure J of Rebuttal 2 – 
Andre Walter 

004A, 004B Vent North - Alternative Stack 
Locations 

- Annexure E of Rebuttal 2 – 
Andre Walter 

20.1.11-D-N-917-910  Rev A No longer relevant – Cradock St 
Emergency Vent 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

10 F.9 - Oakley Inlet Heritage Plan  20.1.11-3-D-C-914-109   Rev B superceded by 914-209 below 

20.1.11-3-D-L-810-224  Rev B  

20.1.11-3-D-C-914-209 Oakley Inlet Heritage Plan Showing 
Oak Trees 

Rev B Annexure E of Supplementary 
Evidence 2 – Amelia Linzey. 

11 F.10 - Geological Profile 20.1.11-3-D-J-200-326 to 337   Rev B  

12 F.11 - Lighting Plans  20.1.11-3-D-C-161-100  
20.1.11-3-D-E-161-101 to 108  
20.1.11-3-D-C-161-109 to 119 

 Rev B  

13 F.12 - CMA Permanent 
Occupation Plans  

20.1.11-3-D-N-941-100 to 109   Rev B  

14 F.13 - CMA Temporary 
Occupation  

20.1.11-3-D-N-942-100 to 109   Rev B  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

15 F.14 - Streamworks and 
Stormwater (SW) Discharges  

20.1.11-3-D-N-931-100, 101, 111, 117 
to 119, 301 

 Rev B  

16 F.15 - Coastal Discharges  20.1.11-3-D-N-943-100, 101, 103 to 
106, 109  

 Rev AB  

20.1.11-3-D-N-943-301  Rev BA  

17 F.16 - Urban Design & 
Landscape Plans 

20.1.11-3-D-L-810-200  Rev B  

20.1.11-3-D-L-810-201 to 209  Rev C  

20.1.11-3-D-L-810-210-213  Rev C6
 Annexure B of Rebuttal 

Evidence 26 - Lynne Hancock 

20.1.11-3-D-L-810-214 to 216  Rev B  

                                                 
6 Revision B is located in Part F – Plans and Drawings. 



 

   
 

    Proposed Conditions  23 May 2011
Document Reference No. 20.1.11‐3‐R‐N‐1024  Page 138
 
 

NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

20.1.11-3-D-L-810-217  Rev C7
 Annexure A of Rebuttal 

Evidence 26 - Lynne Hancock 

20.1.11-3-D-L-810-218-224  Rev C8
 Annexure B of Rebuttal 

Evidence 26 - Lynne Hancock 

20.1.11-3-D-L-810-225  Rev B Withdrawn - related to NOR6 

20.1.11-3-D-L-810-226 to 228  Rev B  

20.1.11-3-D-L-810-229  Rev C9
 Annexure B of Rebuttal 

Evidence 26 - Lynne Hancock 

                                                 
7 Revision B is located in Part F – Plans and Drawings. 
8 Revision B is located in Part F – Plans and Drawings. 
9 Revision B is located in Part F – Plans and Drawings. 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

18 F.17 - Noise Walls / Mitigation 20.1.11-3-D-N-918-100 to 103, 108 to 
111, 113, 117 to 119  

 Rev B  

19 F.18 - Reclamation Extent 20.1.11-3-D-CN-520-100, 101, 103 to 
108  

 Rev B  

20 F.19 - Lane Marking & Sign 
Location 

20.1.11-3-D-C-915-100  Rev A  

20.1.11-3-D-CN-915-101 to 119  Rev B  

21 F.20 - Cycleway Overview 20.1.11-3-D-N-916-140 to 144  Rev B  

22 PT & Active Mode Transport 
Routes Existing & Proposed 

20.1.11-3-D-N-903-100  
 

 Rev E 
 

Annexure A of Supplementary 
Evidence 3 – Amelia Linzey 

20.1.11-3-D-N-903-101 to 119  Rev D Annexure A of Supplementary 
Evidence 3 – Amelia Linzey 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

23 Operational Storm water and 
Stream works concept design 
drawings 

20.1.11-3-D-D-300-100 to 119   Rev B Appendix A of Technical Report 
G.15 Assessment of Storm 
water and Stream works Effects 

20.1.11-3-D-D-310-211 to 214  Rev B  

20.1.11-3-D-D-317-201 to 202  Rev B  

20.1.11-3-D-D-330-201 to 202  Rev B  

20.1.11-3-D-D-330-211 to 219  Rev A  

20.1.11-3-D-D-340-201, 304 to 306  Rev B  

20.1.11-3-D-D-341-201 to 202  Rev B  

20.1.11-3-D-D-345-221, 231  Rev B  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

20.1.11-3-D-D-346-210, 203, 204  Rev B  

20.1.11-3-D-D-349-201,203, 204, 211, 
213, 214 

 Rev B  

20.1.11-3-D-D-349-215 to 216  Rev A  

20.1.11-3-D-S-635-200  Rev B  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

24 Construction Storm water and 
Stream works concept design 
drawings 

20.1.11-3-D-D-350-100 to 119  Rev B  

20.1.11-3-D-D-350-220 to 201  Rev A  

20.1.11-3-D-D-360-201,301  Rev B  

20.1.11-3-D-D-365-211,212  Rev B  

20.1.11-3-D-D-150-301 to 303  Rev A  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

25 Significant and Valued 
Vegetation 

Figures 3A to 3E  - Pages 9-13 of Technical Report 
G.17 Assessment of Terrestrial 
Vegetation Effects  

26 Total Estimated Settlement – 
Tunnels and Approaches 

Figure E14  Rev 410
 Annexure A of Rebuttal 

Evidence 13- Gavin Alexander 

27 Settlement – Building Damage 
Categories 

Figure G1 – G4  - Appendix G of Technical Report 
G.13 Assessment of Ground 
Settlement Effects 

                                                 
10 Revision 3 is located in Appendix E of Technical Report  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

28 Proposed Open Space Impacts 
and Replacement 

GIS-3814238-23  Rev 211
 Annexure C of Rebuttal 33 – 

Amelia Linzey.  Shows the 20m 
esplanade reserve replacement 
at Oakley Creek (Sector 5 and 
Sector 9) 

29 Open Space at Alan Wood 
Reserve Available During 
Construction  

Parcels Subject to Reserves Act 
in Alan Wood Reserve 

20.1.11-3-D-N-912-220  

 GIS-3814238-47 

 

 Rev A Annexure HD of Supplementary 
Evidence 3 – Amelia Linzey. 

30 Open Space Restoration Plan 20.1.11-3-D-L-810- 300 to 304   Annexure B of Joint Open Space 

                                                 
11 Revision 1 is located in Appendix E.4 of Part E Appendices of the application documents 



 

   
 

    Proposed Conditions  23 May 2011
Document Reference No. 20.1.11‐3‐R‐N‐1024  Page 145
 
 

NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

Areas / Planning Caucusing Report, 
21 March 2011 

31 Unitec Site Plan    Exhibit 5 of the BOI Hearing 

32 Noise Wall Design Principles 
Concepts 

20.1.11-3-D-C-918-201 Location of Noise Barrier Concepts 
Sheet 1 

 To be extracted from Pages B-
15 and B19 of the Urban 
Landscape and Design 
Framework 

20.1.11-3-D-N-918-202 Location of Noise Barrier Concepts 
Sheet 2 

 

20.1.11-3-D-N-918-203 Location of Noise Barrier Concepts 
Sheet 3 

 

20.1.11-3-D-C-918-204 Noise Wall Concept Te Atatu  

20.1.11-3-D-N-918-205 Noise Wall Concept Alan Wood Reserve  

20.1.11-3-D-N-918-206 Noise Wall Concept Richardson to 
Maioro 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

33 Great North Road Option 1 
Proposed Road Marking 

Option 1: 1 - 4  NA Auckland City Council 
Submission (EPA 111) 

34 Te Atatu Interchange 
Construction Yard 1  

20.1.11-3-D-N-912-401 Plan detailing works adjoining 
Construction Yard 1, to form part of 
the Construction Scheme Plans 

401 Rev A 
12.5.11 

Provided in Response 13 May 
2011 - as per the NZTA Letter 
dated 21 March 2011 – 
Provided in Appendices 1 and 2 
of  the Representation by Te 
Atatu Pony Club (Ms McBride), 
22 March 2011  

35 Dwellings to be Notified of 
Night Works 

GIS-3814238-42-1 to 7 Draft Figures illustrating night time 
notification areas for inclusion in the 
CNVMP 

1 - 
DRAFT for 
Caucusing 

Noise Expert Caucusing – 02 
February 2011 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

36 SSNMP Flow Chart   Rev A - 
28 
February 
2011 

Annexure B of Supplementary 
Evidence 4 - Siiri Wilkening 

37 Amendment to Text of CNVMP   28 
February 
2011 

Annexure B of Supplementary 
Evidence 4 - Siiri Wilkening 
(including revisions tabled in 
Exhibit 10 of the Hearing 
Proceedings) 

38 Urban Landscape and Design 
Framework – Section B 

  June 2010 Evidence of Ms Lynne Hancock, 
Annexure E, Evidence 29, dated 
12 November 2010,  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its Draft 
Decision and Report on 23 May 2011.  Schedule A – Waterview Connection Project Drawings and Plans and Key Management 
Plan Amendments 
This is a schedule of all plans concerning the Project, including as to revisions, with notes about where the latter are to be found. This schedule is based upon Part F - Plans 
and Drawings of the application documentation and any plan or drawing that is referred to in the proposed conditions. 

Where a cell in the location column is blank this indicates that the drawing remains unrevised and the same as found in Part F – Plans and Drawings in the application 
documentation lodged on 20 August 2010. 

Row Plan Set Title Plan Number Description Current 
Rev / 
Date 

Location 

39 Amendments to Text of CNVMP  New Section 11.3 - Effects on Housing 
NZ Properties 

 Evidence of Ms Atimalala 
presented on behalf of Housing 
NZ Corp, dated 29 November 
2010 (EPA 197-1) 

40 Potential SH20 to SH16 
Concept Options for Cycle 
Route 

20.1.11-3-D-N-912-221 Plan showing Route Option 3 Rev A Provided in Response 13 May 
2011 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its draft Decision 
and Report on 23 May 2011.  Schedule B – Consents and Conditions12

 

This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

LANDUSE CONSENTS 

EPA 
10/2.010 
(ARC: 
38313) 

Land Use Consents – Land Disturbance (Sectors 1 – 9 inclusive) 

Earthworks and roading/ tracking/ trenching during construction - within 
and outside the Sediment Control Protection Area (includes the associated 
discharge of sediment laden water as a discharge consent) 

10  

EPA 
10/2.002 
(WCC: LUC – 
2010 – 
1035) 

Land Use Consents – Activity on Reclaimed Land (Sector 1) 

Land Use Consent pursuant to Section 89(2) for the construction, 
operation and maintenance and ancillary activities of a State highway. 

35  

EPA 
10/2.009 
(ACC:R/LUC/
2010/3396) 

Land Use Consents - Activity on reclaimed land (Sectors 2 and 4) 

Land Use Consent pursuant to Section 89(2) for the construction, 
operation and maintenance and ancillary activities of a State highway. 

35  

EPA 
10/2.011 
(ARC: 
38316) 

Use, Erection or Placement of New Structures  (Sector 9) 

For a stormwater pipe underneath Oakley Creek as a permanent stream 
(over 50m). 

35  

                                                 
12   This Schedule is intentionally blank and it is anticipated it would be completed in the final issue of the Conditions of designation and resource consents (as confirmed in the Planning 

Caucusing Report, 8 March 2011). 
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its draft Decision 
and Report on 23 May 2011.  Schedule B – Consents and Conditions12

 

This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

EPA 
10/2.012 
(ARC: 
38317) 

Use, Erection or Placement of New Structures (Sector 9)  

For bridges constructed over Oakley Creek (Natural Stream) within Sector 
9 – includes Hendon Park bridge and cycleway bridges. 

35  

EPA 
10/2.013 
(ARC: 
38318) 

Use, Erection or Placement of New Structures  (Sector1) 

Stormwater outfall structures in Sector 1 (Pixie Stream as a permanent 
stream or culvert, pipe or channel greater than 30m in length). 

35  

EPA 
10/2.014 
(ARC: 
38319) 

Use, Erection or Placement of New Structures (Sector 7 and 9)  

Stormwater outfall structures for Oakley Creek in Sectors 7 & 9. 

35  

EPA 
10/2.015 
(ARC: 
38320) 

Use, Erection or Placement of New Structures (Sector 6) 

Stormwater outfall structures for Meola Creek in Sector 6. 

35  

EPA 
10/2.016 
(ARC: 
38321) 

Disturbance of Bed of Lakes and Rivers  (Sector 9) 

Excavation, drilling or tunnelling or other disturbance in, on, or under the 
bed of a permanent river or stream and any associated discharge of 
sediment, for the purpose of diverting a permanent river or stream to a 
new course, and the associated infilling of the existing bed and the 
diversion of water on Oakley Creek and unnamed tributary of Oakley 
Creek. 

35  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its draft Decision 
and Report on 23 May 2011.  Schedule B – Consents and Conditions12

 

This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

DISCHARGE CONSENTS 

EPA 
10/2.017 
(ARC: 
38322) 

Discharge to the Water Table of a Road (Sectors 1 – 9) 

Diversion and discharge of stormwater from impermeable areas into the 
water table of a road. 

35  

EPA 
10/2.018 
(ARC: 
38323) 

Discharge of Water from Roads (Sectors 1 – 9) 

Diversion and discharge of stormwater into any watercourse for the 
purpose of draining roads. 

35  

EPA 
10/2.019(AR
C: 38324) 

Stormwater Discharge - Network Operator Activities within Urban Areas 
(Sectors 1, 3, 5, 6, 7, 9) 

Stormwater discharge onto land and water. This includes discharges into 
Oakley Creek, Meola Stream & Pixie Stream. 

35  

EPA 
10/2.020 
(ARC: 
38325) 

Discharge of contaminants from an industrial or trade process (that is 
listed as high risk in Schedule 3) (Sector 9) 

The discharge of contaminants to air, land and water from a rock crusher. 

10  

EPA 
10/2.021 
(ARC: 
36474) 

Discharge of contaminants to land or water from contaminated land (that 
is undergoing disturbance or remediation) (Sectors 1, 3, 5, 6, 7, 8 and 9) 

It cannot be determined at this time whether compliance with Rule 5.5.44 
can be met and so, in an abundance of caution consent is being sought 
under Rule 5.5.44A. 

35  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its draft Decision 
and Report on 23 May 2011.  Schedule B – Consents and Conditions12

 

This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

EPA 
10/2.022 
(ARC: 
38326) 

Discharge of contaminants from an industrial or trade process (Sectors 5 
and 9) 

The discharge of contaminants to land and water from a concrete 
batching plant. 

10  

EPA 
10/2.023(AR
C: 38327) 

Discharge to Air – Crusher Activities (Sector 9) 

The discharge of contaminants into air from the temporary crushing of 
concrete, masonry products, minerals, ores and/or aggregates with a 
mobile crusher at a rate not exceeding a total on-site capacity of 60 
tonnes per hour that does not comply with Rule 4.5.48. This consent is 
sought as the potential is that material from the crusher will be removed 
off-site (depending on the feasibility of reuse, which is the first 
preference). 

10  

EPA 
10/2.024 
(ARC: 
38328) 

Discharge to Air – Concrete Batching Plant (Sectors 5 and 9)  

The discharge of contaminants into air, through a bag filter system, from 
the mixing of cement powder with other materials to manufacture 
concrete or concrete products at a rate exceeding a total production 
capacity of 110 tonnes per day. 

10  

EPA 
10/2.025 
(ARC: 
38328) 

Discharge to Air – Roadworks  

Taking a precautionary approach consent is sought for discharges to air 
associated with roadworks (including dust emissions). 

35  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its draft Decision 
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This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

WATER PERMITS 

EPA 
10/2026 
(ARC: 
38330) 

Diversion of water other than open coastal water (Sector 9) 

 Structures for the road diverting the water flows of a floodplain and 
associated diversion and deposition of material in Sector 9.  

35  

EPA 
10/2.027 
(ARC: 
38321) 

Taking and Use of Groundwater (Sectors 7 to 8)  

The taking of groundwater for the purposes of groundwater diversion 
during construction, under Rule 6.5.69. 

10  

EPA 
10/2.027 
(ARC: 
38321) 

Taking and Use of Groundwater (Sectors 7 to 8) 

The taking of groundwater for the purposes of groundwater diversion - 
operation, under Rule 6.5.69. 

35  

EPA 
10/2.028 
(ARC: 
38322) 

Diversion of Groundwater (Sectors 7 and 8) 

Diversion of Groundwater for the tunnel (taking of groundwater for 
disposal). 

35  

COASTAL CONSENTS 

EPA 
10/2.030 

(ARC: 
38334) 

Activities within the CMA  

For ongoing use of CMA by the State highway for transport purposes and 
associated construction activities including conveyance of spoil. 

35  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its draft Decision 
and Report on 23 May 2011.  Schedule B – Consents and Conditions12

 

This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

 Maintenance and Repair of any structure listed in the Cultural Heritage 
Schedule 1 or 2 (Sector 5) 

This consent relates to the modification for the purpose of retaining the 
heritage sea wall (Item 177 of Schedule 2 – Sea Wall Associated with the 
Thomas Flour Mill). 

35  

EPA 
10/2.031 

(ARC: 
38335) 

Erection of Temporary Structures in the CMA (Sectors 1, 2, 4 & 5) 

This consent relates to the erection of temporary (construction) structures 
within the CMA including piers, ramps, bridges, conveyor structures, 
temporary staging platforms, temporary bird roost, stormwater discharge 
outfalls and other consequential activities such as disturbance and/or 
vegetation removal. In GMA, CPA 2 and Mooring Management Area – 
Henderson Creek, Whau River and Pt Chevalier. 

10  

EPA 
10/2.032 

(ARC: 
38336) 

Erection of Permanent Structures in the CMA (Sectors 1, 2, 4 and 5) 

This consent relates to the erection of permanent (operational phase) 
structures within the CMA including piers, ramps, bridges, stormwater 
discharge outfalls and other consequential activities such as disturbance 
and/or vegetation removal. In GMA, CPA 2 and Mooring Management 
Area – Henderson Creek, Whau River and Pt Chevalier. 

35  

EPA 
10/2.033 

(ARC: 
38338) 

Erection of Temporary Structures in the CMA (Sectors 3 and 4) 

This consent relates to the erection of temporary (construction) structures 
within the CMA including piers, ramps, bridges, conveyor structures, 
temporary staging platforms, stormwater discharge outfalls and other 
consequential activities such as disturbance and/or vegetation removal. 
In CPA 1 – Waterview Estuary. 

10  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its draft Decision 
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This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

EPA 
10/2.034 

(ARC: 
38339) 

Erection of Permanent Structures in the CMA (Sectors 3 and 4) 

This consent relates to the erection of permanent (operational phase) 
structures within the CMA including piers, ramps, stormwater discharge 
outfalls and other consequential activities such as disturbance and/or 
vegetation removal. In CPA 1 – Waterview Estuary. 

35  

EPA 
10/2.035 

(ARC: 
38340) 

Erection of Temporary Structures in the CMA (Sector 5) 

This consent relates to the erection of temporary (construction) structures 
within the CMA including piers for ramps, conveyor structures, temporary 
staging platforms, stormwater discharge devices and other consequential 
activities such as disturbance and/or vegetation removal. In CPA 1 – 
Oakley Creek Inlet. 

10  

EPA 
10/2.036 

(ARC: 
38341) 

Erection of Permanent Structures in the CMA (Sector 5) 

This consent relates to the erection of permanent (operational phase) 
structures within the CMA including piers, ramps, stormwater discharge 
devices, heritage bridge and other consequential activities such as 
disturbance and/or vegetation removal. In CPA 1 – Oakley Creek Inlet. 

35  

EPA 
10/2.037 

(ARC: 
36576) 

Reclamation in the CMA (Sectors 1 (0.11ha) and 2 (approx 0.4ha)) 

This consent relates to the temporary reclamation for access and 
construction purposes and permanent reclamation associated with 
motorway widening in CPA 2. 

35  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its draft Decision 
and Report on 23 May 2011.  Schedule B – Consents and Conditions12

 

This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

EPA 
10/2.038 

(ARC: 
38342) 

Reclamation in the CMA (Sector 4 (approx 4.5ha)) 

This consent relates to reclamation for access and construction purposes 
and permanent reclamation associated with motorway widening in CPA 1, 
north and south of causeway and includes associated vegetation removal 
and diversion of estuarine channels (including sediment works associated 
with diversion) required for the mitigation of effects on the reclamation. 
The Plan states that any non-complying consent under 13.5.3 is a 
restricted coastal activity in specific conditions. 

 

35  

EPA 
10/2.039 

(ARC: 
38343) 

Disturbance of Foreshore and Seabed (Sectors 1, 2, 4 and 5) 

Disturbance of the foreshore and seabed during construction including 
vegetation removal, use of motor vehicles, disturbance of sediment, 
temporary structures and erosion and sediment control measures 
including, in a GMA, CPA2 and Mooring Management Area for 
construction: 

Sector 1 - Stormwater wetland and associated reclamation; Outfall 
discharging into Henderson Creek. 

Sector 2 - Temporary staging platforms within Whau River; Piles for Whau 
River Bridges; Piles for new pedestrian/cycle facility; Rock lined channels. 

Sectors 4 and 5 (north eastern side of causeway) - Temporary staging 
platforms adjacent to Pt Chevalier ; Piles for ramps adjacent to Pt 
Chevalier. 

10  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its draft Decision 
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This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

EPA 
10/2.040 

(ARC: 
38344) 

Disturbance of Foreshore and Seabed (Sector 2) 

Removal of vegetation, including mangrove removal, in any CPA 2. This 
includes the removal of mangroves to the west of Rosebank Park Domain. 

35  

EPA 
10/2.041 

(ARC: 
38345) 

Disturbance of Foreshore and Seabed (Sectors 4 and 5) 

Disturbance of the foreshore and seabed during construction including 
vegetation removal and mangrove removal, use of motor vehicles, 
disturbance of sediment, temporary structures and erosion and sediment 
control measures including, in CPA1, to access existing lawful structures, 
but excluding the disturbance consequential to activities under which 
other consents are sought. 

This includes disturbance for activities such as machinery access to 
temporary construction areas in the CMA (e.g. the estuary, Causeway 
Bridges, pedestrian/cycle way facility, coastal protection works, rock 
revetment / batters, and temporary staging platforms within Oakley Inlet 
etc). 

10  

EPA 
10/2.042 

(ARC: 
38346) 

Disturbance of Foreshore and Seabed (Sectors 4 and 5) 

The use of motor vehicles in any CPA  

35  
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This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

EPA 
10/2.043 

(ARC: 
38347) 

Taking and use of inner coastal water (Sectors 2 and 4) 

The taking and use of inner coastal water for use in the proposed coffer 
dam (construction of the reclamation). 

10  

EPA 
10/2.044 

(ARC: 
38348) 

Damming and impounding of inner coastal water (Sectors 2 and 4) 

The damming and impounding of inner coastal water in the coffer dam 
during construction – General Management Area 

10  

EPA 
10/2.045 

(ARC: 
38349) 

Damming and impounding of inner coastal water (Sectors 2 and 4) 

The damming and impounding of inner coastal water in the coffer dam 
during construction – CPA1 

10  

EPA 
10/2.046 

(ARC: 
38350) 

Discharge of Contaminants (Sectors 1 through 5) 

This consent relates to the discharge of contaminants during construction 
into the CMA and discharge of contaminants in stormwater flows during 
construction along Sectors 1 – 5, including point source and sheet flow 
discharges. 

10  

EPA 
10/2.047 

(ARC: 
38351) 

Discharge of Contaminants (Sectors 1 through to 5) 

This consent relates to the discharge of contaminants during construction 
into the CMA and discharge of stormwater during construction along 
Sectors 1 – 5, including point source and sheet flow discharges 

10  
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This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

EPA 
10/2.048 

(ARC: 
38352) 

Discharge of Contaminants (Sector 1) 

This consent relates to the permanent discharge of stormwater to the 
CMA for the operation of the Project – Sector 1 (Henderson Creek, CPA 2). 

35  

EPA 
10/2.049 

(ARC: 
38353) 

Discharge of Contaminants (Sector 2) 

This consent relates to the permanent discharge of stormwater to the 
CMA for the operation of the Project – Sector 2 (Whau River, CPA 2 and 
Mooring Management Area). 

35  

EPA 
10/2.050 

(ARC: 
38354) 

Discharge of Contaminants (Sector 4) 

This consent relates to the permanent discharge of stormwater to the 
CMA for the operation of the Project in Sector 4 (Causeway and 
Interchange, CPA1). 

35  

EPA 
10/2.051 

(ARC: 
38355) 

Discharge of Contaminants (Sector 5) 

This consent relates to the permanent discharge of stormwater to the 
CMA for the operation of the Project in Sectors 4 and 5 (Great North Road 
Interchange, Point Chevalier, General Management Area). 

35  

EPA 
10/2.052 

(ARC: 
38356) 

Occupation of CMA (Sector 1 and 2) 

Occupation of the CMA by permanent structures in, on and over the 
seabed and foreshore for general state highway widening including piles 
and piers for new and widened structures including, 

Sector 1- Stormwater wetland pond 

Sector 2- Whau River Bridge; Whau River pedestrian/cycle facility 

35  



 

   
 

    Proposed Conditions  23 May 2011
Document Reference No. 20.1.11‐3‐R‐N‐1024  Page 160
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This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

EPA 
10/2.053 

(ARC: 
38357) 

Occupation of CMA (Sector 1) 

This consent relates to the occupation of the stormwater outfalls for – 
Sector 1 (Henderson Creek, CPA 2). 

35  

EPA 
10/2.054 

(ARC: 
38359) 

Occupation of CMA (Sector 2) 

This consent relates to the occupation of the stormwater outfalls for – 
Sector 2 (Whau River, CPA 2 and Mooring Management Area. 

35  

EPA 
10/2.055 

(ARC: 
38360) 

Occupation of CMA (Sector 4) 

This consent relates to the occupation of the stormwater outfalls for – 
Sector 4 (Causeway _ Interchange (Waterview Inlet and surrounds, CPA 1). 

 

35  

EPA 
10/2.056 

(ARC: 
38361) 

Occupation of CMA (Sectors 4 and 5) 

Occupation of the CMA for construction works in, on and over the seabed 
and foreshore for Project works including stormwater outfall and ancillary 
works in General Management Area. 

10  

EPA 
10/2.057 

(ARC: 
38362) 

Occupation of CMA (Sectors 1 and 2) 

Occupation of the CMA for construction works in, on and over the seabed 
and foreshore for Project works including piles and piers construction, 
reclamation construction and ancillary works in CPA2. 

10  
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NOTE: This schedule is subject to further detailed directions issued by the Board of Inquiry at the time of issuing its draft Decision 
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This schedule sets out the consents that are being sought, their duration, and the conditions that relate to them.  

Consent No. Purpose Duration Conditions 

EPA 
10/2.058 

(ARC: 
38363) 

Occupation of the CMA (Sectors 3 and 4) 

Occupation of the CMA for construction works in, on and over the seabed 
and foreshore for Project works including piles and piers construction, 
reclamation construction and ancillary works in CPA1.  

10  

EPA 
10/2.059 

(ARC: 
38364) 

Occupation of the CMA (Sector 4 and 5) 

Occupation of the CMA by permanent structures in, on and over the 
seabed and foreshore for general motorway widening including piles and 
piers for new and widened structures including: 

Sector 4- Causeway Bridges; Causeway pedestrian/cycle facility; 
Stormwater outfalls 

Sector 5- Great North Interchange Ramps; Heritage bridge (pedestrian); 
Stormwater outfalls 

35  

EPA 
10/2.060 

(ARC: 
38365) 

Activities within the CMA (Sectors 1-9) 

This consent relates to the ongoing use, operation and maintenance of 
CMA by the State highway for transport purposes and associated 
stormwater discharge. 

35  

EPA 
10/2.061 

(ARC: 
38366) 

Activities within the CMA (Sectors 1 – 9) 

This consent relates to the ongoing use, operation and maintenance of 
CMA by the State highway for transport purposes and associated 
stormwater discharge (as an activity not provided for as a permitted, 
controlled or restricted discretionary activity, and is not prohibited by the 
Plan). 

35  
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