






































SH20 MOUNT ROSKILL STORM WATER MANAGEMENT SYSTEM
PROJECT REVIEW

Section 4 Cost and Time

4.2 Time

Resource consents

The AEE that supported the Notice of Requirement for designation and resource consent applications
was completed in November 2000.

The Auckland Regional Council hearing for resource consents was held in March 2002.

The Environment Court hearing of appeals occurred in June 2002, and the final determination was
released in January 2003.

Accordingly, the resource consent process extended over a period of some 26 months.

Building and other Consents

Building consents and engineering approvals were applied for and gained over a 6 month period within
the project design phase.

Final Design Time

The timeframe for design of this project at award of the professional services contract for the D&PD
phase was 12 months.

Subsequent revisions to design criteria by Transit through value engineering, coupled with resolution of
Auckland Volcanic Cones Society concerns associated with the impacts of the project works on the
Mount Roskill volcanic cone added approximately 6 months to this timeframe.

Construction

Construction of the Mount Roskill Extension commenced mid 2005 and is expected to be complete by the
end of 2008, or early 2009 — a construction period of approximately 42 months.

Collection - Stormwater collection works were constructed progressively throughout the overall
construction timeframe of 42 months.

Conveyance - Stormwater conveyance works were constructed progressively throughout the overall
construction timeframe of 42 months.

Attenuation - The Beachcroft Avenue pond in the Royal Oak catchment was constructed over a 7 month
period as enabling works ahead of the main contract works commencing. Other stormwater attenuation
works were constructed progressively throughout the overall construction timeframe of 42 months.

Operation and maintenance

Life expectancy prior to major works - The life expectancy of the major works is likely to be of the order of
50 years with minor maintenance works.

Life expectancy for renewal - The life expectancy for renewal is likely to be of the order of 50 years.
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Stormwater Management System - Location

Appendix A

Plan
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