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4 November 2022 

 

Hon Michael Wood – Minister of Transport 
 

PROJECTED MEDIAN BARRIER DELIVERY 2022-2024 

Purpose 

1. This briefing provides an update on how many kilometres of median barriers can be installed 
over the next two years through accelerating delivery.  

Background  

2. To achieve the Road to Zero goal of reducing Deaths and Serious Injuries (DSI) by 40 percent by 
2030, we need to transform at least 1,000km of roads with flexible median barriers.  

 

Forecast median barrier installation 

3. Without acceleration initiatives, the forecast delivery of Speed and Infrastructure Programme 
(SIP) median barriers by the end of the 2023/24 financial year is 18km on local roads and 121km 
on state highways.  

Accelerating delivery  

4. The 18km of local roads delivery is all with Auckland Transport. The projects to deliver median 
barriers are all in design, so construction has not yet started. We have explored opportunities for 
additional delivery; however, Auckland Transport does not have any additional local share 
funding available. 

5. For state highways, Waka Kotahi NZ Transport Agency regional teams have identified a number 
of projects that can be accelerated in the 2021-24 National Land Transport Programme (NLTP).  
Approximately 60km of barrier installation can be accelerated via current 2021-24 National Land 
Transport Programme (NLTP) funding.  

6. We have also reviewed 2024-27 NLTP projects and have identified approximately 40km of 
barrier installation that could potentially be brought forward for delivery in the current NLTP, via 
an NTLP variation. These projects include:  

 
• Projects forecast to start construction within the 2021-24 NLTP but staged for early delivery 

of the barriers and can be completed by the end of June 2024. 
 

• Corridors that can accommodate median barriers with little to no access issues or 
consenting, as the road carriageway is sufficiently wide enough for the additional median.  

7. Together these projects represent an additional 100km of state highway barriers that can be 
installed by June 2024. This is on top of the 121km of state highway barriers already planned for 
delivery. The candidate highway corridors include: 
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• State Highway 1/5 East Taupo Arterial - Wairekei to Centennial Dr and State Highway 5 -
Airport 

• State Highway 2 Pokeno to Mangatarata (Mangatawhiri Deviation) 
• State Highway 5 Hawkes Bay Expressway - Taradale Road to Kennedy Road overbridge 
• State Highway 60 Mapua Dr to Harley Rd (Ruby Bay bypass) 
• State Highway 3 Rukuhia to Ohaupo. 

8. In summary, with the above acceleration initiatives we are projecting the following: 

Median barrier Planned delivery by the end Accelerated delivery by the 
delivery of 2023/24 end of 2023/24 

SIP state highways 121 km 221 km 

SIP local roads 18 km Acceleration not feasible 

Total 139 km 239 km 

Next steps 

9. As noted above, the NL TP will need to be varied to include the additional projects, commence 
procurement and stakeholder engagement. If this process is expedited, construction of the 
additional projects is expected to commence from mid-2023. 

It is recommended that you: Q 
1. Note the contents of this briefing Noted 

Brett Gliddon 

General Manager, Transport Services 

Hon Michael Wood, Minister of Transport 
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