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Programme update

The overall project status has improved to amber since the Ministerial decision to phase the delivery of the programme and deferral of PAYG invoicing and reporting. This has taken considerable pressure off the team and will 
allow for more achievable planning of the 2023 releases. It was well received by industry.

Delivered
Release 1. Delivered and functioning well. 
• As at 28 November, 61 new and 472 used importers have created a CO2 account. These represent businesses who imported approximately 85 percent of all vehicles in 2021. Of those who represent the remaining 15 percent 

of vehicles imported in 2021, many are one-time vehicle importers who may not import again and will not create an account. It will be increasingly challenging to track and link account creation to the percentage of total 
number of vehicles imported.

Current focus
Release 2. On 29 November 2022, the Steering Committee approved go-live for 1 December 2022.
• The technology has been built and has completed systems and integration, performance, security, and user testing.
• R2 remains Amber as there are outstanding software bugs of varying severity that are being addressed or backlogged.
• Change management and communications have been delivered, and industry peak bodies are informed of R2 changes. Multiple webinars have been held for the new and used car industry.
• The CCS support team and CCS hypercare will be at full capacity by 1 December 2023 and will provide support for customer questions and compliance with the Legislation.

Release 3. On track for 1 January 2023, as an MVP.
• Technology development complete by 2 December 2022. Given the complexities of R3, testing is critical and requires time, that in the shortened month of December is tight but achievable with risk, i.e., it takes longer or 

discovers severe bugs.
• As R3 is an MVP with non-essential functionality de-prioritised, a follow up release is likely in January 2023. 
• Manual processes are being developed to compensate for any de-prioritised automated functions.
• Change management (industry engagement and training, internal training), timeframes remain tight but achievable, with a milestone date of 23 December 2022.
• R3 planning will allow for minimal staffing requirements over the Christmas 2022 period. The majority of the team have volunteered to return to work early, in the first week of January 2023.

Industry engagement and communications continues to create a largely supportive industry, as evidenced by recent media around CCS that was absent of any industry comment on Waka Kotahi NZ Transport Agency or the 
programme. Regular engagement sessions continue for both new and used industry and both groups have been assisting in comms distribution and acceptance testing activities. Q&A webinars have been well received and will 
continue for future releases.
• Industrial action at the port of Sydney is likely to delay hundreds of ships from arriving into New Zealand in sufficient time to allow entry certification being completed prior to 1 Jan 23. This could cost the industry millions, e.g. 

one importer has over 500 cars on ships in Sydney. Legislatively, an exemption is not possible. The team are investigating.Category​ Risk Name​ Risk Description & Details​ Current Risk 
Level​ Treatment / Mitigation​ Target Risk 

Level​

Health and
Safety​

Key person resources
unavailable for R3​

If projects lose key personnel prior or during R3 in the lead 
up to Christmas 2022, i.e., COVID-19 illness​, the ability to 
deliver a legislative change will be at risk.

Critical​ Work through Christmas and New Year period.​ December workplan aims to deliver 
ahead of 23 December 2022. Critical​

Reputation​ Industry trust 
CO2 data​

Importers may not trust the externally provided CCS data 
due to previous data quality issues in the CCD Project.​ Critical​

Provide industry with early access to the system including API data extracts of 
vehicles and their corresponding CO2 values. This is likely to be an ongoing risk until 
longer term plans are developed.

High​
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Overall timeline – by release and month
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Key outcomes
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• Importer can register for a CO2 account
• Automatically assigned to Pay As You Go 

compliance scheme
• Can apply for Fleet Average compliance 

scheme
• Set up account users
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 2 • Eligible vehicles must be associated with 
a CO2 account for importation to New 
Zealand

• Importers can view the vehicle/s in their 
CO2 account
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• CO2 emission targets come into effect 
and vehicles will need to be accepted

• Pay As You Go vehicles will incur 
charges and credits

• Fleet Average vehicles will be tracked 
against the annual target
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 4 • Ability to transfer credits between 
importers

• Option for Pay As You Go importers to 
offset or pay their charges for accepted 
vehicles
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 5 • Publicly available record of account 
holders

• Invoicing for all remaining Pay As You Go 
balances

On time

At risk

Behind schedule

Legend Milestone

Complete

TBCSolution fully live

Technology

Business Operations

Comms & Engagement

Technology: 
development & testing
Business Operations: 

training & support
Comms & Engagement:

advice & updates

Technology: 
development & testing
Business Operations: 

training & support
Comms & Engagement:

advice & updates

Technology: 
development & testing
Business Operations: 

handover of BAU ops model
Comms & Engagement:

advice & updates

Ongoing Development & Maintenance

Business As Usual Support Model

2 Release 2 live

3 Release 3 live

5 Release 5 live

Go-live support

Go-live support

Go-live support

Go-live support

4 Release 4 live

Technology: development & testing

Business Operations: training & support 

Comms & Engagement: advice & updates

Go-live support

1 Release 1 live

Business Ops: Enterprise reporting solution
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