
  

 

Te Ahu a Turanga: Manawatū Tararua Highway has reached a significant milestone with completion of the first of three piers on the 
Parahaki Bridge over the Manawatū River. The 19-metre-high pier contains 320 cubic metres of concrete and was designed by artist 
James Molnar. This is the first mahi toi element to be completed on the project so far. 

WEEKLY REPORT TO THE MINISTER 
OF TRANSPORT 
Week ending 2 December 2022 
#310 
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1. CURRENT BRIEFINGS (BRI) AND MINISTER 
QUERIES (MIN) 

REFERENCE TITLE DUE DATE 

Minister Wood 

MIN-4026 Bus driver industry standard – break down of progress in 
each region 

COMPLETED 

MIN-4027 Timaru MyWay – provide information on patronage, 
customer satisfaction and cost benefit analysis 

COMPLETED 

MINO-501 AWHC monthly report for November 2022  
 

COMPLETED 

MIN-4025  2 December 
2022 

MINO-537 [MO for Input] Comments on Paper – Strengthening cyber 
security resilience through reporting advice and standards 

2 December 
2022 

MINO-539 Update for the Minister on the IRG NW Busway project 
completion date 

2 December 
2022 

MINO-540 Provide information regarding media article   about the 
impact of the Airport to Botany project on properties 

2 December 
2022 

MIN-3993 Update on new Dunedin Hospital build and SH1 one-
way/two-way  

2 December 
2022 

MINO-525 2024-27 Speed Management Plan  
 

5 December 
2022 

MINO-527 WHC decision points in 2023  
 

5 December 
2022 

BRI-2671 LGWM Golden Mile construction timing Week ending 8 
December 2022 

BRI-2641 Accelerating median barrier delivery 

 

 

Week ending 8 
December 2022 

section 9(2)(f)(iv)
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REFERENCE TITLE DUE DATE 

BRI-2630  Week ending 8 
December 2022 

BRI-2672 LGWM Partners’ Meeting, 19 December 2022 Week ending 8 
December 2022 

MIN-4031 View on inter-regional passenger rail function and 
resourcing requirements 

8 December 
2022 

MIN-4029 Road Safety Partnership Programme Ministers report 9 December 
2022 

BRI-2673 Contact centre and customer interface and existing action 
plan for contact centre 

Week ending 15 
December 2022 

BRI-2676 Ideas on integrating WHC consultations with the AHB 
walking and cycling events 

Week ending 19 
January 2023 

MIN-3985 Waiheke ferry service exempt status  
 

21 December 
2022 

MIN-3887 Follow up to WPQ 16049 - DSI figures for 2021  
 

18 January 
2023 

MIN-4030 WHC engagement tool and its use across ALR and WHC 
engagement 

27 January 
2023 

BRI-2655 LGWM Partners’ Meeting, 15 February 2023 Week ending 9 
February 2023 

Minister McAnulty 

MINO-538 Draft press release referring to the completing of SH6 
works 

2 December 
2022 
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2. ACTIONS ARISING FROM PREVIOUS 
MEETINGS 

REFERENCE TITLE DUE DATE 

N/A Clean Car Standard – importers yet to register – via 
fortnightly reporting 

N/A 

N/A Report back on impact of the organisational change on the 
Regulatory function 

N/A 

MIN-4024 Mangamuka Gorge Phases of Work COMPLETED 

MIN-4026 Bus driver industry standard – break down of progress in 
each region 

COMPLETED 

MIN-4027 Timaru MyWay – provide information on patronage, 
customer satisfaction and cost benefit analysis 

COMPLETED 

MIN-4025  2 December 
2022 

MIN-4031 View on inter-regional passenger rail function and 
resourcing requirements  

8 December 
2022 

BRI-2673 Contact centre and customer interface and existing action 
plan for contact centre 

Week ending 15 
December 2022 

 

3. MEETINGS WITH OTHER MINISTERS 

REFERENCE DATE 

N/A N/A 

 

4. SELECT COMMITTEE MEETINGS 

REFERENCE DATE 

Waka Kotahi Annual Reviewing Hearing 16 February 
2023 
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RELE
ASED U

NDER THE O
FFIC

IAL I
NFORMATIO

N ACT 19
82



 

 

5. KEY UPDATES 

TITLE UPDATE 

Update on Consultation for 
the Draft Interim State 
Highway Speed 
Management Plan 
 
 

Consultation on the draft Interim State Highway Speed 
Management Plan (ISMP) opened on 14 November 2022. In the 
first two weeks, the consultation webpage has had over 12,000 
unique views and 751 submissions have been received through 
the website.  
There was good pick up of the consultation announcement and 
Waka Kotahi NZ Transport Agency spokespersons have featured 
in prominent interviews on TV and radio. Our partners, New 
Zealand Police, Brake and the Automobile Association have also 
spoken in support of the plan.  
A further media release, as well as public information advertising 
(digital and print), will encourage people to make a submission 
before the consultation period closes on 12 December 2022. 
Waka Kotahi will continue to update you with consultation 
numbers and themes as they emerge. 

Rail System Safety – 
Regulatory Framework 
Workshop 
 

Key findings and recommendations from a recent industry 
workshop have been received from the facilitating consultants. 
The purpose of the workshop was to develop a rail safety 
regulatory framework to meet the current demands of the railway 
industry and support its growth in New Zealand.  
The seven separate recommendations include the establishment 
of an industry body, regulation review, and a strengthened and 
more effective regulator. The recommendations have been 
distributed to industry and government leaders and a follow-up 
workshop has been planned for 14 February 2023. The 
recommendations represent a significant cross-agency and 
industry body of work. 

Future Transport On 30 November 2022, Waka Kotahi published the second round 
of challenges for Hoe ki angitū Innovation Fund. The three 
challenges are:  

1. How might Waka Kotahi make roadworks safer and 
smarter to protect workers and other users of the road 
network?  
 

2. How might Waka Kotahi reduce the impact of our rapidly 
growing urban freight task and door-to-door deliveries on 
urban environments and people?  
 

3. How might Waka Kotahi improve the safe and efficient 
movement of people and goods that are using different 
modes of transport in the same space, by making better 
use of new technologies and data?  
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TITLE UPDATE 

Interest in round one was high, with over 110 applications 
received and 24 applications funded. Round two will open for 
applications in February 2023 and Waka Kotahi is expecting an 
equally strong response. 
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6. REGULAR UPDATES 

TITLE UPDATE 

Update on Commencement 
of New Driver Testing 
Routes  
 

Driver testing in Waipukurau 
Practical testing is now available in Waipukurau after the 
community celebrated the milestone with a well-attended launch 
event on 24 November 2022.  
The Central Hawke’s Bay District Council Mayor Alex Walker 
noted that the return of testing for Waipukurau was due to the 
collaboration from the local community, Waka Kotahi and Vehicle 
Testing New Zealand (VTNZ). 
 
Driver testing in Wairoa  
The date for VTNZ to commence testing in Wairoa has been 
pushed from 1 December 2022 to mid-December 2022 (likely 12 
December 2022).  
 
Driver testing in Kaikohe and Dargaville 
Dates have been confirmed for these two centres; VTNZ will start 
testing in Dargaville from 6 December 2022, and Kaikohe from 8 
December 2022.  
Joint media releases with VTNZ and the local community will 
support the start of testing.  A launch event will be held in 
Kaikohe on 8 December 2022, as well as potentially a separate 
community event for Dargaville. 

Update on Driver Testing 
Trials 
 

The success of the community-led driver training and testing 
programme in Tairāwhiti was celebrated with a graduation 
ceremony in Gisborne on 24 November 2022.  
The graduation celebrated the achievements of those who've 
participated in Tairāwhiti REAP’s driver licensing programme in 
2021-2022, as well as those who have been through the 
community-based trial established in June 2022 and the recently 
trained Community Driver Testing Officers (CDTO).  
The trial is funded by Waka Kotahi in partnership with Tairāwhiti 
REAP and McInnes Driver Training, who are employing the 
community driver testing officers. In Tairāwhiti, 86 participants 
have successfully passed their Class 1 practical tests (restricted 
or full) over 22 days of testing and in Te Tai Tokerau, 105 
participants have successfully passed their Class 1 practical tests 
over 14 days of testing. RELE
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TITLE UPDATE 

Tairāwhiti REAP participants and guest attendees 

 
New Community Driver Testing Officer,  receiving 
her certificate from the Director of Land Transport and  

 from Tairāwhiti REAP. 

Public Transport (PT) 
Patronage 

PT patronage remains relatively stable across all centres. 
November 2022 shows its traditional drop as senior high school 
students go on study leave. 
For the latest trends, please refer to Appendix A.  

  

section 9(2)(a)

section 9(2)(a)
section 9(2)(a)

section 9(2)(a) section 9(2)(a)

section 9(2)(a)
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7. GENERAL UPDATES 

TITLE UPDATE 

Incentives to Encourage 
Safer Driving Behaviour  

Waka Kotahi will shortly be publishing research on Incentives to 
encourage safer driving behaviour. This review was undertaken 
because there was perceived to be a gap in knowledge about the 
role and application of incentives to encourage safe behaviour 
and choices in the context of an overall safe system approach. 
The researchers found that incentives targeting younger drivers 
and fleet schemes have the greatest evidence for desired 
behaviour change, while layering or multiple incentives can 
increase reach and desirability for all groups. There is a risk that 
some types of incentives may lead to negative impacts on safer 
driving behaviours, such as time discounts on the graduated 
driver licensing system process and rewarding existing good 
driving behaviour as opposed to safer driving behaviour. 
There are consistent opportunities and challenges in successfully 
implementing incentives for safer driving behaviours, aligned with 
three of the Road to Zero Action Plan focus areas.   
Eleven recommendations were made, in four broad areas: 

• Incentives aimed at young/novice drivers (Road to 
Zero: Enabling safer driver behaviours and 
choices). 
 

• Incentives aimed at workplaces (Road to Zero: 
Work-related road safety). 

 
• Incentives aimed at infrastructure (Road to Zero: 

Infrastructure improvements and speed 
management). 

 
• General recommendations to consider supporting 

safer driving incentive success. 
 

The findings will be made known to all groups within Waka Kotahi 
for consideration in the development of policies, programmes and 
regulations. Care will need to be taken to align consideration of 
the report’s findings with the Road Safety Penalties Review 
 
Expected media/stakeholder interest: 
There is a medium likelihood of media/stakeholder interest as the 
government is focused on the Road to Zero strategy, and this is 
being widely promoted. 

Effective Alternatives to 
Penalties for Repeat 
Driving Offenders 

Waka Kotahi will shortly be publishing research on effective 
alternatives to penalties for repeat driving offenders. Waka Kotahi 
wanted to better understand alternative ways of changing unsafe 
driver choices and behaviours on New Zealand roads, 
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TITLE UPDATE 

encouraging compliance with rules and regulations, decreasing 
rates of repeat offending, and ultimately reducing the number of 
deaths and serious injuries among road users. 
Some drivers are disproportionately impacted by the existing 
penalty system and inclusion of a set of complementary 
alternative interventions has been shown to be effective in other 
jurisdictions. Effective alternatives to existing driver penalties, 
some of which already exist in New Zealand, could be boosted to 
support those individuals for whom more punitive measures are 
not effective. Ten recommendations for implementing and/or 
boosting alternative measures were made. 
Waka Kotahi will work alongside the Penalties Review to 
integrate the research findings into the Review’s considerations 
as appropriate. The research findings and recommendations will 
also be used by system designers, planners and regulators to 
help select and implement initiatives that contribute to safer road 
user choices and behaviours in New Zealand.  
Expected media/stakeholder interest: 
There is a high likelihood of media / stakeholder interest as there 
is currently significant interest in anti-social vehicle use 
behaviour.  

Network Road Closures 
due to Weather Events and 
Crashes between 21 and 
28 November 2022 

A summary of road closures along the state highway network 
between 21 and 28 November 2022 is provided below:  
 
22 November 2022 

• SH1 Tokoroa: Closed for approximately 9 hours due to a 
fallen tree. 

• SH3 Onaero/Turangi Road: The road was closed for 
approximately 9.5 hours due to a crash.  

23 November 2022 

• SH32 Waihaha: Slip blocking lane, cleared and open after 
approximately 4 hours.  

• SH41 Ngapuke: The road was closed for approximately 4 
hours due to a fallen tree. 

• SH1 Turangi: Flooding over southbound lane. The lane 
was cleared and open after approximately 8.5 hours.  

• SH1 Marton: Calico Line underpass flooding. Closed for 
approximately 6 hours.  

24 November 2022 

• SH32 Kinleith/Tokoroa: Closed for approximately 5 hours 
due to flooding.  
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TITLE UPDATE 

• SH1 Atiamuri: Slip blocking lane. Closed for approximately 
2.5 hours.  

• SH32 Waihaha: Closed for approximately 2 hours due to a 
crash blocking the northbound lane.  

• SH1 Manakau: Closed for approximately 3 hours due to a 
crash. A diversion was in place. 

25 November 2022 

• SH58 Judgeford: Closed for approximately 4.5 hours due 
to a serious crash. 

26 November 2022 

• SH1 Desert Road: Closed for approximately 16 hours due 
to a truck crash.  

• SH2 Carterton: Closed for approximately 5 hours due to a 
crash. A diversion was in place. 

27 November 2022 

• SH45 Manaia: Closed for approximately 1.5 hours due to 
a crash. 

• SH59 Mungavin southbound: Closed for approximately 
7.5 hours due to a large slip involving a retaining wall, 
fencing and trees  

• SH2 Melling Northbound: Closed for approximately 5.5 
hours due to a large slip. 
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8. REGIONAL UPDATES 

REGIONAL AREA UPDATE 

Auckland/Northland 
 

 
 

  
 

 
 

 
 
 

 
 

  
 

LARS Mediation Service 
The Land Acquisition Resolution Service (LARS) mediation service 
was formally launched earlier this year by the Chief Executives of 
Waka Kotahi and Land Information New Zealand. LARS is a pilot 
mediation service for NZ Upgrade Programme (NZUP) property 
acquisitions – developed to provide an alternative path for reaching 
a negotiated agreement with landowners faster and earlier in the 
project timeline, as well as trying to make the process easier and 
less stressful for landowners.  
 

 
 

 
 

 
 
 

 
 

  
 
This was a great outcome for the first LARS mediation and 
reinforces how important LARS is going to be in helping Waka 
Kotahi to reach agreement earlier, and constructively, for NZUP 
property acquisitions. 
 

SH20 Manukau Harbour Crossing 
On 18 December 2022, the old Walkway under SH20 Manukau 
Harbour Crossing will be permanently closed as the new 
bridge/cycleway is open. 
 
 
 

section 6(c)

section 9(2)(a)
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REGIONAL AREA UPDATE 

 
PHOTO – New bridge 

 
PHOTO - Entrance to the old Path that will be closed. 

Waikato/Bay of Plenty 
 

 
 

NZUP SH1/SH29 Intersection Upgrade 
Waka Kotahi and Land Information New Zealand have agreed to 
the full acquisition of a property located adjacent to SH1 and SH29.  
Portions of the property are required for both the NZ Upgrade 
Programme funded SH1/SH29 Intersection Improvements Project 
and the future Cambridge to Piarere Long Term Project.  
The acquisition resolves litigation against the Crown (the Minister 
for Land Information and Waka Kotahi). 
 
 
 
 
 

section 9(2)(a)

section 9(2)(a)
s 9(2)(a)
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REGIONAL AREA UPDATE 

Central North Island 
 

 

Speed Review Decision 
In the weekly report for the week ending 18 November 2022, Waka 
Kotahi advised that the existing speed limit for SH3 Napier Road 
from 20 metres north of Sutton Place to 180 metres east of 
Macpherson Grove (beyond the Bupa Riverstone Retirement 
Village) would change from 80km/h to 50km/h once approved by 
the Director of Land Transport.  
This change was approved on 21 November 2022. Waka Kotahi 
will announce the speed change on 5 December 2022, and it will 
take effect on 16 December 2022. 
 

Tairāwhiti region weather impacts 
More serious weather for the Tairāwhiti region forced the overnight 
closure of SH35 late last week due to surface flooding and slips. 
Quick work by local contractors saw it partly open the next 
morning, though damage is evident in some key areas, already 
fragile from numerous weather events impacting the coast over this 
year. 
The Kopuaroa Hill Improvements project which has been underway 
since September 2022 was impacted by significant rainfall resulting 
in the road dropping and some on-site slips. Fortunately having 
machinery already on-site meant a quick recovery for the 
immediate damage. 
The site will need one to two weeks to dry out and around three 
days of clean-up before work will get back underway. Engineers 
have also been on-site to assess the damage, modify the designs 
as a result of these assessments and ensure a more resilient 
solution.  
As the project was running ahead of schedule before the weather 
event, the team is still on track for February 2023 completion. 
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REGIONAL AREA UPDATE 

 
 
 

Wellington/Top of South 
 

 
 

Peka Peka to Ōtaki Expressway 
There has been 68.6 percent of asphalt surfacing (EMOGPA)  laid 
on the expressway and local road connections, with around 8,500 
tonnes remaining.  All asphalt base layers are now complete for 
the project. Installation of safety barriers is about 90% complete 
(this equals about 33.75kms). Barriers are still required at the 
northern and southern connections, in addition to tensioning of the 
wire rope barriers in some sections 
Application of line marking to lanes and road shoulders is 
approximately 30 percent finished – completion of this activity 
involves only a few days’ work and promptly follows completion of 
the asphalt surfacing mentioned above. 
The gateway sculpture at the southern end of the expressway is 
now in place. The temporary scaffolding around it will be removed 
once the concrete base has set in a few weeks’ time. The sculpture 
at the northern end will then be erected.   
As reported previously, the crews are doing everything they can to 
complete the road by Christmas 2022, including working weekends 
where possible. The programme is extremely tight due the 
continued poor weather and residual effects of COVID-19, and 
hence Waka Kotahi will not be able to confirm an opening date 
until at least mid-December 2022. 
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REGIONAL AREA UPDATE 

Rest of the South 
 

 
 

SH6 Whangamoa/Rai Saddle closure (between Nelson & 
Blenheim) 
Key achievements this week:  
 

• Second structural concrete pour to site 1 and 3 and first 
structural pour to site 4. Refer to the photo summary in 
Appendix B.  
 

• River scour and road realignment earthworks underway.  
 

• Three large culvert renewals completed, 500m of drain 
scour remediated with concrete lining.  

 
• 0-15,000m3 overslip earthworks started.  

 
Forecast rain over next 7 days totals 35mm. Mitigation is being 
installed with bunding and polythene sheeting to protect the freshly 
cut slopes, but critical path river and pavement works at 
Whangamoa River Scour site could be impacted. 
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9. MEDIA UPDATES 

REGIONAL AREA UPDATE 

Waikato/Bay of Plenty 
 

 
 

Takitimu North Link: 
A media statement is planned for release during the week 
beginning 5 December 2022 to mark one year of construction on 
the Takitimu North Link, with progress photos. 
 
Cambridge to Piarere 
A media statement is planned for release during the week 
beginning 5 December 2022 to announce the results of the tender 
process for short-term safety improvement work on SH1 between 
Cambridge and Piarere.  
 
SH1 Taupō 
A media statement is planned for release during the week 
beginning 5 December 2022 providing details on the first phase of 
safety improvements on SH1 between Taupō Airport and Hātepe. 
 

Wellington/Top of South 
 

 
 

SH6 Repair Progress 
A media statement is planned for release from Associate Minister 
Kieran McAnulty marking progress on repairs to SH6 between 
Nelson and Blenheim, after his site visit on 7 December 2022.  
 

Rest of the South 
 

 
 

Rolleston Flyover and Changes to NZ Upgrade proposals 
A media statement is planned for release on 6 December 2022 
outlining the changes and agreed shorter trajectory for a flyover for 
SH1 at Rolleston as part of the safety upgrades planned with 
funding from NZ Upgrade Programme. The second round of 
consultation was completed earlier this year. 
 
North Canterbury Pegasus roundabout, SH1 
A media statement from Associate Minister Kieran McAnulty is 
planned for release during the week beginning 5 December 2022 
to announce the next stage of safety upgrades along SH1 between 
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REGIONAL AREA UPDATE 

Saltwater Creek and the Cam River, including both Waikuku and 
Woodend townships. 
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10. STATE HIGHWAY CLOSURES 
 

REGIONAL AREA UPDATE 

Auckland/Northland 
 

 
 

SH1 Mangamuka Gorge  
 
Due to multiple large slips and dropouts, SH1 is closed between 
Kitchen Road and Makene Road.  
 
A detour is available via SH10.  
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11. CABINET PAPER FOR INPUT 

Title  Summary Estimated 
timing 

The Transport Agency’s position 

 

 

Title  Summary Estimated 
timing 

The Transport Agency’s position 

National 
Policy 
Statement for 
Indigenous 
Biodiversity 
(NPSIB) - 
gazettal 

The Associate 
Minister for the 
Environment 
(Biodiversity) is 
seeking Cabinet’s 
approval of the 
NPSIB. This 
would require 
councils under 
the Resource 
Management Act 
to identify, map 
and manage or 
avoid effects on 

MfE intends to 
lodge the NPSIB 
papers with ENV 
on 8 December 
2022 for the ENV 
meeting on 15 
December 2022. 
Subject to 
Cabinet’s 
agreement, the 
Associate 
Minister for the 
Environment 

Waka Kotahi supports indigenous 
biodiversity protection and accepts that this 
will require a different way of carrying out 
transport activities.  
The NPSIB will affect transport projects of 
all sizes, including the maintenance and 
operation of the State Highway network. It 
will also impact on other transport sector 
construction, including multi-modal transport 
activities and local roads, which councils co-
fund. 
Waka Kotahi provided extensive feedback 
to MfE to improve the workability of the 

section 9(2)(g)(i)
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Title  Summary Estimated 
timing 

The Transport Agency’s position 

significant natural 
areas and ensure 
indigenous 
biodiversity is 
maintained. It 
would require at a 
minimum no 
reduction in 
indigenous 
biodiversity at a 
national level 
and/or for such 
areas to be 
restored where 
appropriate. 
 
Lead agency 
The Ministry for 
the Environment 
(MfE), for the 
Associate 
Minister for the 
Environment 
(Biodiversity), 
Hon James Shaw 

(Biodiversity) 
would then 
recommend the 
NPSIB to the 
Governor-
General in 
Council for 
approval and the 
NPSIB would be 
gazetted.  

NPSIB for transport activities, whilst still 
achieving the policy intent of ensuring 
indigenous biodiversity is maintained. Some 
of those comments have been 
implemented. However, there are 
outstanding concerns that you should be 
aware of: 

• The NPSIB as drafted would impose 
additional cost requirements at a project 
and programme level. This will contribute 
to further pressure on the National Land 
Transport Fund and council transport 
investment. Some NPSIB provisions 
could potentially be cost prohibitive.  

• The NPSIB as drafted provides a 
pathway for new transport infrastructure 
development. However, it limits 
infrastructure maintenance and 
improvement. From an effects 
management perspective, it is 
inconsistent to make infrastructure 
maintenance more difficult than 
infrastructure development. 

Waka Kotahi provided specific drafting 
advice to MfE to address these issues. It 
requested that the final NPSIB should direct 
councils, in preparing plans and policy 
statements, to allow for the maintenance of 
infrastructure that provides significant 
national or regional public benefit. 
Waka Kotahi can provide your Office with 
more information and suggested wording 
amendments to the proposed NPSIB to 
improve certainty for transport activities. 
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12. ROAD DEATH UPDATE – WEDNESDAY 23RD TO TUESDAY 29TH NOVEMBER 2022 
Key: SAAS: Safe and Appropriate Speed.  SH: State highway. IRR: Infrastructure Risk Rating. UCSR: Used Car Safety Rating. ANCAP: Australasian New Car Assessment Program. CWR: Crash Worthiness Rating. VSRR: Vehicle Safety Risk Rating. Top 10%: the 
10% of regional networks assessed to deliver the greatest DSI savings through Speed Management. 
 

Crash description Speeds Roads & Roadsides People Vehicles 

What happened (NZ Police description) Date of crash 

Time of crash 

Local Council  

 

Speed 
limit 
km/h 

SAAS 

km/h 

SH IRR  

Land use 
and risk 
rating: 
low, 
medium, 
high 

Road 
conditions 

Deceased 
details  

Gender, 
Age, User 

Deceased 
drivers’ 
licence 
status 

 

Restraint 
or helmet 
worn 

 

Vehicle 
type 
where 
occupant 
died 

UCSR/ANCAP/ 
CWR 

(light vehicles 
only) 

Other vehicles 
involved 

 
 

 
 

 
 

 
 

 

 

 

 

 

Auckland 

No info 
on Mega 
Map 

No info 
on 
Mega 
Map 

No No info on 
Mega Map 

Dry 

Objects hit: 
None 

 

 
Pedestrian 

Not 
Applicable for 
Pedestrian 

Not 
Applicable 
for 
Pedestrian 

Bus Not Applicable 
for Bus 

None 

 

 
 

 
 

 

 

 

 

 

Auckland 

No info 
on Mega 
Map 

No info 
on 
Mega 
Map 

No No info on 
Mega Map 

Dry 

Objects hit: 
None 

 

 

 
Pedestrian 

Not 
Applicable for 
Pedestrian 

Not 
Applicable 
for 
Pedestrian 

Car 1*UCSR Unknown vehicle  

(Vehicle 

states not mentioned 
in the Police 
notification)  

 

 
 

 
 

 
 

 

 

 

 

Auckland 

No info 
on Mega 
Map 

No info 
on 
Mega 
Map 

Yes No info on 
Mega Map 

Dry 

Objects hit: 
None 

 

 
Pedestrian 

Not 
Applicable for 
Pedestrian 

Not 
Applicable 
for 
Pedestrian 

Car This vehicle 
has no safety 
rating 
available. 

Unknown vehicle  

(Vehicle 

states not mentioned 
in the Police 
notification)  

 

 
 

 
 
 

 
 

 
 

 
 

 

 

 

 

Rodney 

No info 
on Mega 
Map 

No info 
on 
Mega 
Map 

Yes No info on 
Mega Map 

Dry 

Objects hit: 
None 

 

 
Driver 

Full-Current No Car 5*UCSR Car, Bus 

section 9(2)(a)

section 9(2)(a)
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Crash description Speeds Roads & Roadsides People Vehicles 

What happened (NZ Police description) Date of crash 

Time of crash 

Local Council  

 

Speed 
limit 
km/h 

SAAS 

km/h 

SH IRR  

Land use 
and risk 
rating: 
low, 
medium, 
high 

Road 
conditions 

Deceased 
details  

Gender, 
Age, User 

Deceased 
drivers’ 
licence 
status 

 

Restraint 
or helmet 
worn 

 

Vehicle 
type 
where 
occupant 
died 

UCSR/ANCAP/ 
CWR 

(light vehicles 
only) 

Other vehicles 
involved 

 
  

 
 

 
 

 
 

 
 

 

 

 

 

Kaipara 

100 60 No Medium 

 

Remote 
Rural 

Dry 

Objects hit: 
Ditch 

 
Driver 

Full-Current Yes SUV 2*VSRR None 

 
 

 
 
 

 

 

 

 

Manukau 

No info 
on Mega 
Map 

No info 
on 
Mega 
Map 

No No info on 
Mega Map 

Dry 

Objects hit: 
Power Pole, 
Concrete 
Fence 

 
Driver 

Unknown at 
the time of 
report 

 

Yes Car 2*VSRR None 

 

 

 

 

 

 

 

Queenstown-
Lakes 

100 80 Yes Medium 

 

Remote 
Rural 

Wet 

Objects hit: 
None 

 
Driver 

Full-Current  Yes Car 4*UCSR Car 

 
 
About the information: 
Data is taken from NZ Police fatal crash notifications, Rightcar (https://rightcar.govt.nz/) and Mega Maps as at 8 am 30/11/2022. 
Fatal crash notifications are received within 24 hours of a death by NZ Police. Therefore, a recent crash may not be included in the report. Any subsequent death, within thirty days of the crash, will be recorded when received. 
Deaths already excluded from the road toll based on Ministry of Transport assessment are not included in the data. Fatal crashes may be excluded from the road toll because the deaths may be caused by medical events, suicide, homicide, “Acts of God”, be off-road 
or non-motor vehicle crashes, or the death may occur more than thirty days after the crash. 
Fatal crashes may have occurred within the period for which notifications may be received later. 
Traffic crash data covers all NZ roadways or places where the public have legal access with a motor vehicle. 

o In some cases, the NZ Police description of what happened has been altered to change the tense and to protect the privacy of individuals. 
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Appendix A – PT Patronage 
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Appendix B – SH 6 Whangamoa/Rai Saddle closure 
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