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Executive Summary 

South Auckland Package 

South Auckland - Waihoehoe Road (Drury) Upgrade 

South Auckland - SH22 (Drury) Corridor Upgrade 

0 Mahurangi/Penlink 

S 1/29 In rs ctio I r e e ts 

Takitimu North Link Stage 1 

Takitimu North Link Stage 2 

Otaki to North of Levin (02NL) Pre-Imp 

SH58 Safety Improvements - Stage Two 

SH2 Melling Efficiency & Safety Improvements 

Canterbury Package 

• Brougham St Corridor Improvements Pre-Imp 

• Rolleston Access Improvements BC 

• SH75 Halswell Road Improvements Pre-Imp 

• SH73 Weedons-Ross Road Intersection Imp 

• Walnut Avenue Intersection Improvements Imp 

• SH1 Tinwald Corridor Improvements Pre-Imp 

Queenstown Package Pre-Imp 

Northland Package Rescope 

Communication & Engagement Highlights 

Takitimu North Link Stage 1 -Contractor on the project offered assistance to clear drains, trees and 
other debris, after Cyclone Gabrielle. Resulted in several compliments -demonstrating the 'good 
neighbour' mindset. A Sunlive reporter approached and published a story. 

Queenstown Package - Notice of requirements were announced through a joint press release 
statement with QLDC. Planning for full road closure of SH6/6A is underway. 
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Sponsor Commentary 
February sees the programme remaining as RE 

Items of note this month at a project level are: 

Following the exceptional weather from Cyclone Gabrielle (and the January floods} the three bigger projects in 
construction reported that their sites held up well. 

Melling shortlisting their preferred proponents in advance of the March selection workshops. 

At a programme level the health check and readiness review undertaken by Ken Kanofski Advisory continued 
throughout the month with a draft report expected in March. 

The latest quarterly update to escalation rates has been provided to Waka Kotahi from lnfometri cs (February 2023 
update). Forecast rates continue to show volatility with more of a pessimistic outlook. It is also worth noting that 
forecast rates do not incorporate any potential effects from the recent disruption caused by Cyclone Gabrielle, 
although lnfometrics' earty view is that the higher level of infrastructure investment required as a response is likely to 
increase inflationary pressure on the construction industry. 

Updated forecasts and analysis will be provided in addition to upcoming cost pressure reporting 

Key Upcoming Project Decisions 
~2J{fY(ivJ 
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Programme Financials 
Joint P95 

Project °/4 S t Budget Ministers Contingen Funding 
Project ($m) Total ; ~:; appropriat Tagged cy Allocatio 

Spent O ed (to P50) Contingen Appropria n 
cy ted 

P50 
Latest Latest 

Est. Est. 
Oct 22 Oct 22 

0 Mahurangi/Penlink 830 s 9(2)U) 

Papakura to Drury 178.9 
Takitimu North Link 

182.2 Sta e 1 
SH2 Melling Safety 

32.8 Im rovements 
SH58 Safety Imp Stage 

30.8 Two 
SH1/29 Intersection 

4.9 Im rovements 
Canterbury Package 36.6 

Queenstown Package 19.9 
Takitimu North 
Link Sta e 2 

/'\\ WAKAKOTAHI ~ 
7 \7 ~:S,O(<'r 

1,500 

655 

655 

420 

105 

40 

300 

115 

57 

192 

874 

782.5 

• 
• 
• 
• 
• 
• 
• 
• 

• 
• 
• 

Month Financial Result 

For the month of February, we report an actual spend of $31.3m. This is $11.7m lower than 
forecasted ($43m) predominantly due to the Cyclone impact on projects in construction. This 
adverse impact was most noticeably felt in Takitimu North Link 1 ($8m underspend) due to the 
delay in earthwork resulted from excessive rainfall. We expect projects to track closer to March 
forecast. 

Estimates at Completion (EAC) 

EAC values are as of October 2022 and reflect the latest estimates provided to Ministers in 
briefings late last year. 

The latest quarter1y update to escalation rates has been provided by lnfometri cs, which project 
teams will incorporate into their cashflow forecasts and we will report this analysis back to 
Governance Group. Impacts to EAC values will be analysed and presented within the 
programme's cost model. 

Funding 

Summary of the current status is as per last month apart from 
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Schedule and Milestone Report 
Updated Latest Updated Latest 

Pr01ect 
Baseline Construction Baseline Construction 

2022 2023 Construction Start Construction Finish 
Start Finish 

p ry ay ay 

0 Mahurangi late 2022 Underway late 2026 Late 2026 I 

SH 1/29 Mid 2023 Mid 2023 late 2024 Mid 2025 

Takitimu North Link - Stage 1 Underway Underway Mid 2027 Mid 2027 

Otaki to North of Levin 2025 2025 2029 2029 

SH58 - Stage 2 Underway Underway Mid 2026 Mid 2026 

Melling late 2023 Late 2023 late 2027 Late 2027 

Brougham St Late 2024 Late 2024 Late 2026 Late 2026 • 
Rolleston Ear1y2025 Early2025 Late 2027 Late 2027 • 

Weedons-Ross Mid2023 Underway Early 2024 Mid 2023 1------- :---
I 

Tinwald Mid2023 Mid 2023 Mid 2024 Mid 2024 I 
I 
I 

Halswell Mid2024 Mid 2024 Late 2026 Late 2026 ~ 
I 

Walnut Underway Underway late 2022 Complete --- I I 
I 
I 

Queenstown Mid2023 Mid 2023 Mid 2026 Mid 2026 
I 

I I 

Programme Commentary 
Briefings provided to Joint Ministers in late 2022 advised updated construction dates for the majority 
of projects. Most of these were delayed and notified under our Delegation Letter commitments. 

We continue to see that milestones slippage with 47 (10%) of future Level 1 major milestones 
showing delays impacting 9 projects. A smaller number of milestones have advanced. 

Consenting risks are being closely monitored as most projects still need designations, consents or 
other statutory approvals. Property risks remain high on specific projects as mitigations and response 
to objections are being progressed. 

Outcomes of ministerial decisions on South Auckland, Northland Package and Otaki to North of Levin 
may resu lt in some changes to schedule. Currently O2NL have been approved funding for Pre­
Implementation and work is proceeding. Northland Package is effectively on hold until this decision is 
received. 

A deep dive on QRA risk themes is currently being undertaken by the programme team. Early 
insights show that incorrect schedules is one of the top three biggest risks to the programme. I.e. a 
project may take more time to construct than currently assumed. 

2024 2025 2026 2027 2028 

I 

-----1 

I 

I 

I 

I 

Project Schedule and Critical Path 
Schedule risks are being seen in the following projects: 

s 9(2)(g)(i) 

2029 
2 MaJor 

M ilestone 
Completed 

2 Advanced 
Construction 

End 

1 Delayed 
Construction 

End 

Key 

42% MaJor 
Milestones 
Complete 

1 Advanced 
Construct ion 

Start 

O Delayed 
Construct ion 

Start 

2022 Updated Basel ine 
Advised to Ministers 

Baseline NOR 
Lodgement 

Vanat1on to Baseline 
(Advancement - green) 
(Delay - red) 

• 

Proa
cti

ve
ly 

Rele
as

ed



Project Readiness Status 
Projects 

Ta1<1timu North Uni< Stage 
1 (Imp) 

SH73 Weedons-Ross 
Roael (Imp) 

O Mahurangi/Penlinl< 
(Imp) 

SH1-29 Intersection 
Improvements (Pre Imp} 

H58 Safety Imps - Stag 
2 (Imp) 

Queenstown Package 
(Pre Imp) 

SH1 Tinwalel Corrielor 
Improvements (Pre Imp} 

SH1 Papakura to Drury 
(Imp) 

SH2 Melling Efficiency & 
Safety (Pre Imp) 

SH75 Halswell Rel Imps 
(Pre Imp) 

Brougham St Corrielor 
Improvements (Pre Imp) 

Rolleston Access 
Improvements (BC) 

Otaki to Nortn 
of Levin (Pre Imp) 

Takitimu North Uni< Stage 
2 (Pre Imp) 

Waihoehoe Roael (Drury) 
Upgraele (Pre Imp) 

SH22 (Drury) Corrielor 
Upgraele (Pre Imp) 

Construction 
start date as 

per 2022 
Briefings 

Un<lerway 

Unelerway 

Miel 2023 

Miel 2023 
(Stage 2B} 

Miel 2023 

Miel 2023 

Stage 161 -
Miel 2023 

Late 2023 

Miel 2024 

Late 2024 

Early 2025 

2025 

NIA 

TBC 

TBC 

Next major milestone 

State of Readiness 

Stable 
Scope 

Propherty Consenting 
pure ase 

Readiness ratings are assigned by the programme Subject Matter Experts and reflects the 
programme's view of status. RED or AMBER may not necessari ly mean that management 
intervention is required. Over time all projects would trend to GREEN as they enter or near 
construction with all property, scope and consenting issues resolved. 
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Scope 

RED status reflects scope definition still to be completed/confi rmed. 

62NL and Queenstown are showing RED . 9 2)(g.)_(j_) 
O2NL is currently waiting for Joint Ministers decision on h'::ow"'.':'7to=-=pr=o-=ce-=-e:-d::-,-:(e::x::p-::e::ct::ed-:::b::y-:m:-;id:;-;::2;;:02~3::-;)-;_ ;::::;:;:;;::::;:;-;;::;;::::;:::::::;----

SH2 Melling - Decisions made by Joint Ministers in October has seen the status move to AMBER. As the project 
progresses through the Interim Project Alliance Agreement (1PM) phase and can confirm that the agreed scope can be 
delivered within funding allocation, the RAG status will shift to green 

Property 

GREEN to RED status reflects scaled risk based on timeframe to construction start. 

Takitimu North Link Stage 1 - RED . 9(_2)(g)_(_i) 

SH58 Safety Improvements - RED @ g (i 

SH2 Melling - RED 2)19lli) 

Rolleston Access Improvements - RED reflects the fact that design and land requirements are not yet confirmed. 

62NL - RED reflects advice that Land Requirement Plans may not be available until mid 2023 9lzr@ j 

Consenting 

RAG status relates to the state of readiness for construction. Projects rated AMBER still need designations, consents or other 
statutory approvals. 9 2)(g.)(i) _____ ). In most cases the pre-lodgement work is underway or the application 
package has been lodged. Programme risks associated with additional 'minor' statutory approvals have increased in past 

months ~r(2I@],_,,i ----------------------------

Ongoing uncertainty in scope of some packages will result in later lodgement dates. Projects not yet lodged will be subject to 
further changes to the resource management framework (e.g. National Policy Statement for Indigenous Biodiversity). There are 
now four projects (possibly 5) which may be lodged after the new Natural and Built Environments Act comes into effect. This 
won't necessarily increase consenting risk (depending on final project scope), but will create uncertainty for the process. A 
review of the consenting strategies for some projects may be required. 
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Upcoming Significant Decisions 
Changes to upcoming significant decisions since last month: 
. 9(2)TfRIV} 

During the next several months significant decisions will need to be made and the programme team is wor1<ing closely with the projects, Kiwi Rail, Te Manato Waka and Treasury to develop further advice to support Joint 
Ministers decisions on managing the cost pressures across the programme. 

Contracts and Tenders above $40m are shown below. 9T2RfRivJ 

SH1/29 and Halswell Procurement strategies require further approval by Group General Manager under the revised Business Delegation rules. Contract awards for Melling (Riverlink) and Papakura to Drury 1B1 (closed 
tenders) require further approval from the board under the revised Business Delegation rules. 
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Programme Risk Management 
Key Programme Risks 
There have been no changes to key programme risks since our last report. At a programme level we 
continue to manage 3 extreme risks: funding, escalation and resources. 

Funding - Issue 

Information at a project level on the impact and status of funding decisions are 
noted in slide 3 Programme Financials. 

Escalation & Cost Pressure - Issue 

The latest quarterly update to escalation rates has been provided to Waka Kotahi from lnfometrics (February 
2023 update). Forecast rates continue to show volatility with more of a pessimistic outlook. It is also worth 
noting that forecast rates do not incorporate any potential effects from Cyclone Gabrielle, although 
lnfometrics' early view is that the higher level of infrastructure investment required as a response is likely to 
increase inflationary pressure on the construction industry. 

Subsequent cost modelling will provide updates to the programme's cost pressure environment (optimistic, 
expected and pessimistic cost scenarios). The programme team will work closely with projects to ensure that 
the latest escalation updates have been incorporated into their most recent EAC forecasts. 

Resources Risk: Sector capacity 

Whilst we remain confident that we have the global resource pool to deliver the programme as it stands, we 
are maintaining a watching brief on recent weather events and the Waka Kotahi emergency response and 
looking to see if there is any pivoting of resources from NZUP projects to the emergency works. At this stage 
we haven't seen any movement (on NZUP) but are aware of the potential pressure on other smaller NL TP 
projects 

~ ~
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- being managed as 
an issue 

• Escalation: Escalating 
input cost, labour, 
material, property and 
delivery - being 
managed as an issue 

• Resources: Inadequate 
internal & external 
programme resource 

~ en 
a::: 
.c 
C) 

::r: 

• Property: Unsuccessful 
and costly property 
acquisition 

• Delivery Improvement: 
Outcomes not achieved 

• External Capacity: 
External partner and 
stakeholder capacity to 
support programme 

• Consents: Project 
consents and other 
statutory approvals delayed 
(either lodgement or 
statutory process) 

• Local Authority: 
Stakeholders' expectations 
are not met 

• Operation: Inadequate 
project management 
practices and disciplines 

• Key project specific risks can be found in the sponsor commentaries. 

• Score card: 5% value of all 
tender contracts awarded to 
Maori SMEs requirement 
not achieved 

• Procurement: Market 
Concentration 

• NZUP 
Initiatives: Programme 
initiatives / improvements 
not promulgated and 
embedded across Waka 
Kotahi 

• Data Quality: Inadequate 
programme data quality/ 
currency and consistency 

• Resources Management 
Legislation: On-going 
changes to resource 
management legislation and 
policy 

• Governance: Perceived 
disconnect between 
programme & project 
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Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

N
o

rt
h

la
n

d

Northland 
Package 
(Rescope)

  
Previous 

Month
GREY

Previous 
Month
GREY

Previous 
Month
GREY

A
u

ck
la

n
d

Papakura to 
Drury (Imp)

  
As per previous reports, the RAG status remains at RED.  

 

Stage 1A construction continues, noting that Cyclone Gabrielle resulted in some minor flooding of the site compound for the North Island Main Trunk bridges.   

Stage 1B1 design continues with most design packages at 85% with 100% due for those packages in late March/early April. 

The Stage 1B2 consent was lodged in late October 2022 and the EPA are appointing a panel in early March 2023.  This is considerably slower than expected but as 
noted previously, shouldn’t impact the programme at this stage. 

Previous 
Month
RED

Previous 
Month

AMBER

Previous 
Month
RED

O Mahurangi/ 
Penlink
(Imp)

  
The project remains well within the quality, cost and progress parameters as per plan and has a GREEN RAG status. 

38 hectares of tree clearing and 10,000m3 of bulk earth was moved during February. The site environmental controls were tested during the extreme rainfall and cyclone 
events and stood up extremely well.

Our mobile project hub was launched, co-branded with our iwi developed project logo. Detail design is now at 50% status.

Project Geotech resources are being shared nationally to aid in the emergency response, staff fatigue and accurate resource management is being reviewed. The project 
risk management system was shared with other projects. The Waka Kotahi Project Alliance Board members are renewing focus on outcome enhancement, broader and 
beyond only cost and schedule opportunities.

Previous 
Month

GREEN

Previous 
Month

GREEN

Previous 
Month

GREEN

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(f)(iv)

s 9(2)(g)(i)

s 9(2)(g)(i) -

Proa
cti

ve
ly 

Rele
as

ed



R
e

g
io

n

Project name
Overall 

Health Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health Status 

(RAG)

Sponsor Commentary

A
u

ck
la

n
d

 (
co

n
tin

u
e

d)

South 
Auckland 
Package 
(Detailed 
Business 
Case)

  
Overall RAG status has improved to AMBER, driven by agreement from South Auckland Package Project Steering Committee and NZUP on funding approach to 
address pre-implementation funding shortfalls. These mitigations include drawdown of funding from the $403m allocation to cover additional Detailed Business 
Case cost and to utilise SH22 property funding as interim guarantee to cover contracts for Stage 2B pre-implementation work for both SH22 and Waihoehoe Rd 
upgrades.

 

 
 

 

SH22 Drury Corridor Upgrade and Waihoehoe Road Upgrade

The overall RAG status is AMBER.  
 

The project team met with Cr Andy Baker last month at his request. He outlined the concern he was receiving from local Drury residents over the proposed 
Waihoehoe Rd upgrade alignment.   

Oira Rd – Traffic modelling has been completed and a preferred option for a 2 lane roundabout has been confirmed. The cost of the intersection will be born by 
developers   

Paerata Roundabout – The tender process for Engineer to the Contract commences 13 March 2023.  We are awaiting KiwiRail to sign the agreement between 
Waka Kotahi and KiwiRail for the delivery of the roundabout.   

Stage 2B pre-implementation – a market sounding was completed early March for remaining pre-implementation services for both Waihoehoe Rd and SH22 
Upgrades. Waihoehoe Rd tender goes to market via GETS in March with aim to sign contract in May 23.

Previous Month
RED

Previous Month
AMBER

Previous Month
RED

Waihoehoe 
Road (Drury) 
Upgrade

  

Previous Month
RED

Previous Month
AMBER

Previous Month
RED

SH22 (Drury) 
Corridor 
Upgrade

  

Previous Month
RED

Previous Month
AMBER

Previous Month
RED

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(g)(i)

s 9(2)(f)(iv)

s 9(2)(f)(iv)

s 9(2)(g)(i)

s 9(2)(f)(iv)

s 9(2)(b)(ii)
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R
e

g
io

n

Project name
Overall Health 
Status (RAG)

Schedule 
Health 

Status (RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

W
a

ik
a

to
 &

 B
a

y 
o

f P
le

n
ty

SH1/29 
Intersection 
Improvements
(Pre Imp)

  
The project has a RED status  

 
 

Previous Month
RED

Previous Month
RED

Previous 
Month
RED

Takitimu North 
Link Stage 1
(Imp)

  
Project remains RED RAG status  

 
 

 
 

 

 
 

Previous Month
RED

Previous Month
AMBER

Previous 
Month
RED

Takitimu North 
Link Stage 2
(Pre Imp)

  
Project remains AMBER RAG status.  

An emerging preferred alignment option was endorsed by PSC in December 2022 with formal feedback now being sought from project partners and stakeholders prior to 
consultation with landowners and then the public. Landowner engagement will occur in late March followed by public engagement in late April.

 

Target for lodgement of NOR and consents is late 2023. This has changed from mid 2023 given the additional time required to complete the alternatives assessment, 
design requirements for NPS freshwater management changes, and investigations (Geotech investigations likely to be further delayed as equipment is diverted to 
Coromandel).  It is not expected that the changes to RMA legislation in mid 2023 present a significant risk to the lodgement given the transition period arrangements for 
legislation.

The impact of additional work for alternatives assessment, design and investigations dues to NPS legislation has meant that funding will need to be moved from the 
property contingency funding to pre-implementation in order to complete this phase, but overall remains within project allocation

Omokoroa to Te Puna Safety Improvements (SIP) has been funded for pre-implementation however the lack of design resource available has meant this has not 
progressed.  Recent weather events have further strained this resource and it has been prioritised away from this project. Availability of resource and ability to progress will 
be reassessed in July 2023.

Previous Month
AMBER

Previous Month
GREEN

Previous 
Month

AMBER

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(g)(i)

s 9(2)(g)(i)
s 9(2)(f)(iv), s 9(2)(g)(i)

s 9(2)(g)(i)
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e

g
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n

Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

M
a

n
a

w
a

tu
 / 

W
h

an
ga

nu
i

Ōtaki to North of 
Levin (Ō2NL)
(Pre-Imp)

  
The project continues to report an overall status of RED  

 
 In 

the meantime we have been allocated $300m for the pre-implementation and property purchase phases and are currently tracking GREEN on the budget for these 
activities. 

This month the team reached another important milestone in the consenting and designation process with submissions closing on the 28th Feb. Whilst the team need to 
do more detailed analysis the overall feeling is a positive one.  

 
 

Good progress is currently being made on some key areas, namely procurement and property. The procurement of our PTA (Professional Technical Advisor) is nearing 
its conclusion with the naming of a preferred tenderer. With this contract finalised we will be able to commence the detailed work to design the physical works 
procurement model and produce the associated tender documentation. On the property front we now have 41% of the property  

 

 
 

 

Previous 
Month
RED

Previous 
Month

GREEN

Previous 
Month
RED

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(f)(iv)
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R
e

g
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n

Project name

Overall 
Health 
Status 
(RAG)

Schedule 
Health 
Status 
(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

W
e

lli
n

g
to

n

SH58 Safety 
Improvements –
Stage Two
(Imp)

  
The project status is AMBER. The SH58 Safety Improvements project has two components. Stage 2A (Mount Cecil Road to Harris Road) achieved practical completion 
on 11 July with the final surfacing being completed in December following the winter shutdown. Median barrier is complete.

Land requirement plans have been completed for Stage 2B (Moonshine Road to Transmission Gully) and landowners have been approached for agreement.  
 

Construction of the first section of SH58 Stage 2B (Harris Road to Moonshine Road) was awarded to Downer NZ at a contract price of $16.1m on 7 December 2022. 
This results in Stage 2B effectively commencing 8 months ahead of baseline (1 August 2023). All consents have been received, and construction is underway. 

Previous 
Month

AMBER

Previous 
Month

GREEN

Previous 
Month

AMBER

SH2 Melling 
Efficiency & Safety 
Improvements
(Pre Imp)

  
The project status is AMBER,   

The pace of activity across all workstreams ramped up in February/March as we work towards naming a preferred Alliance partner on 31 March. As a sponsor, I had the 
opportunity to contribute to the Alliance selection workshops. I am impressed with the quality of people and the thinking in the consortiums contesting for the project. I 
greatly appreciate the Mahi of the entire programme team for the selection workshops. Alliance procurement selection workshops are very intense, and it was a fantastic 
team effort from everyone.

 
 

 

RiverLink Partnership Board is attending a half-day session in mid-March to discuss, update and inform the strategic and programme risks for our risk-register system. 

Reflecting on the transformative, innovative, and integrated nature of the project and the collective team effort over the past two years, the programme team has made 
an application for this year's NZ Planning Institute award. Our team is excited and confident that Melling/RiverLink will be well-regarded at the awards in mid-April.

Previous 
Month

AMBER

Previous 
Month

GREEN

Previous 
Month

AMBER

NZ Upgrade Programme – Sponsor Commentary

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)
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R
e

g
io

n

Project name
Overall 

Health Status 
(RAG)

Schedule 
Health Status 

(RAG)

Budget 
Health 
Status 
(RAG)

Sponsor Commentary

C
a

n
te

rb
u

ry

Brougham St Corridor 
Improvements (Pre-Imp)

  

There are no major updates to report for the Canterbury package. Commentary remains largely as per the previous month and is noted below.

• SH1 Rolleston Access Improvements – DBC has identified a preferred option. The DBC is being completed and is going through a internal phase 
readiness review (previously known as stage gate) in March 2023.  

• SH76 Brougham Street Corridor Improvements – DBC. The pre-imp tender closes at the end of Feb 2023. Schedule status remains AMBER  

• SH75 Halswell Road Improvements – DBC has been approved and is in the pre-implementation phase.  

• SH73 Weedons-Ross Road, SH73 West Melton Improvements - Good progress has been made, and we are ahead of schedule.

• SH1 Tinwald – We are aiming to start construction in mid/late 2023.

• SH1 Walnut Ave – Construction was completed in November 2022.

 
 

Previous Month
AMBER

Previous Month
AMBER

Previous Month
GREEN

Rolleston Access 
Improvements (BC)

  
Previous Month

RED
Previous Month

RED
Previous Month

AMBER

SH75 Halswell Road 
Improvements (Pre-Imp)

  
Previous Month

AMBER
Previous Month

GREEN
Previous Month

AMBER

SH73 Weedons-Ross 
Road Intersection (Imp)

  
Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN

Walnut Avenue 
Intersection 
Improvements (Imp)

  
Previous Month

AMBER
Previous Month

GREEN
Previous Month

AMBER

SH1 Tinwald Corridor 
Improvements (Pre Imp)

  
Previous Month

GREEN
Previous Month

GREEN
Previous Month

GREEN

Q
u

e
e

n
st

o
w

n

Queenstown Package 
(Pre Imp)

  
 
 
 

 Previous Month
RED

Previous Month
RED

Previous Month
RED

NZ Upgrade Programme – Sponsor Commentary
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s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(g)(i)
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Communications & Engagement
Overview/Highlights

Community engagement events and forums were a top priority across the programme this month. Multiple projects hosting forums 
where the Project Manager would explain about the project and was available to answer questions. Several projects received 
heightened media queries and WPQs with concerns the projects had been put on hold due to a NZ Herald article from the select 
committee annual review. Some communities are also concerned how Cyclone Gabrielle recovery may impact the completion of 
their regions project. 

Issues/Risks

SH58 Safety Improvements Stage 2: There are plans to implement a full weekend closure of SH58 in late April to complete a 
substantial amount of road rebuild work. This will cause disruption and has high reputational risk, despite also having significant 
project benefits. 

 

 

Stakeholder Engagement 
What stakeholders are saying (themes)

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

Communications & Engagement Activity

South Auckland Package – Project Director, Waka Kotahi and Auckland Transport met with Franklin Ward Councillor to discuss 
Waihoehoe project. 

Takitimu North Link Stage 1 – Contractor on the project offered assistance to clear drains, trees and other debris, after Cyclone 
Gabrielle. Resulted in several compliments -demonstrating the ‘good neighbour’ mindset. A Sunlive reporter approached and 
published a story, Sunlive news article. 

SH58 Safety Improvements Stage 2 – Construction of the early section (Harris Road to East of Moonshine Road) has now begun. 

Queenstown Package – Notice of requirements were announced through a joint press release statement with QLDC. Planning for 
full road closure of SH6/6A is underway

Ōtaki to North of Levin – Community drop-in sessions held consistently throughout February. Project manager also spoke to 
several community groups.

SH73 Weedons-Ross Rd – ‘Works Notice’ about work on the cul-de-sac- physically delivered, sent to stakeholder and subscriber 
databases, and published on project website. ‘Works Notice’ about final resurfacing work physically delivered. 

SH75 Halswell Rd improvements: ‘Works Notice’ issued about pothole testing (including some nightwork). Waiting for updated 
information has delayed planned communications. Briefing given to freight and heavy haulage representatives about NZUP and 
SIP projects in Canterbury (including this project).

Upcoming Activities

Takitimu North Link Stage 1: Video on Wairoa River construction/staging bridge complete and 
ready to be shared on social media.

South Auckland Package: Meeting with Drury Community Committee 7 March to answer 
questions on Waihoehoe Rd project.

SH73 Weedon-Ross Road: Start working on a completion event for early April. 

SH1 Papakura to Drury: 1, 14 and 28 March - Local Board/community committee quarterly project 
updates, plus 11 March - community information day.

O Mahurangi/Penlink: Site visits and engagement with local council planned for this month.
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Ngā Pūrongo | Key Themes
Genuine Partnership
Across several projects we are working closely with Mana Whenua and iwi, including monthly Mana Whenua steering groups, iwi integration meetings, and huis to discuss how we can continue to work closely together. 

Cultural Capability Building
Projects teams are working closely with local iwi discussing cultural significance within the project areas. Project teams are working to continue to be guided by Mana Whenua principles and are actively working towards an 
increased understanding of how to work with Iwi in an alliance context. 

Risks
 

Iwi Engagement & Treaty Partnership

Ngā Hīnonga | Projects
Takitimu North Link Stage 1 – Artwork designs of cultural significance are one step closer to implementation with approval of designs completed and artist engagement due to start shortly.  

 

O Mahurangi – Continue to work closely with our iwi partners, are planning to undertake a baseline survey to understand how the Alliance can improve its relationship with iwi. 

South Auckland Package- Published new Mana Whenua Treaty Partnership content on project web pages and increased visibility.

Rolleston transport improvements – Relationship with rūnanga continues to grow via hui and other NZUP engagements.

Ōtaki to North Levin– ‘One client’ approach being take with our project partners hapū of Ngāti Raukawa and Muaūpoko Tribal Authority. Kaimahi from our partners are active within the day-to-day project activities, at events 
and have representation on the PSC.

Brougham St corridor: the Culturual Advisor Group (CAG) rep supports the Bridge Feedback Group (BFG) and has provided his feedback to the group. He has also outlined how he sees art being 
incorporated into the project. We need to look into the best way to engage a Māori artist to collaborate on this project. 

Queenstown Package - Next meeting of the Mana Whenua liaison group will be held in March. This session will be based on a Wananga approach; to determine how the Alliance can be effective from an iwi/hapū outcomes 
perspective It will be guided by the principles of: 

• Whanaungatanga

• Mātauranga – To know / Become aware – Sharing knowledge of Alliance Culture - Ed/Aukaha/TAMI

• Mōhiotanga – To sense make / Gain understanding of MLG work in this space

• Māramatanga – Ready to respond accordingly but titling Alliance culture toward Te ao Māori

• Matakite – Visioning into the future of how we work together

• Whakaritenga – Preparation for high performance and beyond

• Whakapono – Faith and belief to guide our direction forward

s 9(2)(g)(i)

s 9(2)(g)(i)

s 9(2)(a)

Proa
cti

ve
ly 

Rele
as

ed




