
 

 
MINISTERIAL BRIEFING NOTE 

 

Subject Update on the Waka Kotahi Climate Emergency Response Fund (CERF) 22 - Funded Work 
Programme 

Date 28 July 2022 

Briefing number  BRI-2528 

 

Contact(s) for telephone discussion (if required) 

Name Position Direct line Cell phone 1st contact 

Richard May Chief of Staff    

 

 

Action taken by Office of the Minister 

      Noted  

      Seen by Minister 

      Agreed 
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      Withdrawn 

      Overtaken by events 
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BRl-2528 

28 July 2022 

Hon Michael Wood - Minister of Transport 

UPDATE ON THE WAKA KOTAHI CLIMATE EMERGENCY 
RESPONSE FUND 22-FUNDED PROGRAMME 

Purpose 

1. On 16 May 2022, you wrote to the Chair of the Waka Kotahi NZ Transport Agency Board to 
outline funding to Vote Transport through the inaugural Climate Emergency Response Fund 
(CERF), and to set out your expectations of the Waka Kotahi role in delivering on these 

initiatives. The Chair recently responded to this letter, noting our intention to brief you with further 
detail on our progress in the delivery of CERF-funded initiatives. 

2. This briefing provides you with an update on the establishment and next steps for initiatives that 
we are leading, in line with your direction. 

3. We are working with Te Manato Waka Ministry of Transport to establish a joined-up approach for 
monitoring and reporting on the delivery of CERF-funded activities. We will provide you with 

updates on each of the initiatives that we are leading, as required, with a particular focus on risks 
and issues. 

Background and context 

4. The CERF provides funding for initiatives that will support progress towards the targets and 

actions in Te hau marohi ki anamata hui, the Government's Emissions Reduction Plan (ERP), 
which was released on 16 May 2022. 

Our CERF implementation programme 

5. We are setting up a work programme to deliver on the CERF-funded initiatives under four 
workstreams: 

Workstream name Key CERF-funded initiatives Supporting CERF-funded initiatives 

Transport Choices • Transport Choices package 
$350 million over two 
years 
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Workstream name Key CERF-funded initiatives Supporting CERF-funded initiatives 

Light Vehicles • Waka Kotahi national VKT • support Te Manata Waka to develop 

Kilometres Travelled reduction plan sub-national VKT targets 

(VKT) reduction • urban VKT reduction • partner with transport and urban 

planning programmes development agencies to assess spatial 

$22.5 million plans to understand their implications 

for emissions and VKT reduction 

• support work by Te Manata Waka on 
congestion pricing 

Public transport • sustainable wages and • administer reimbursements to Public 
conditions for bus drivers Transport Authorities to help meet the 

(tagged contingency) ($61 cost of revenue shortfalls arising from 

million) COVID-19 in 2021 /22; and to reimburse 

• national roll-out of the them for revenue shortfalls arising from 

Community Connect scheme the introduction of half-price public 
($245 million over 10 years) transport fares, in Apri l 2022. 

• decarbonisation of the public 
transport bus fleet (up to $137 

million over 10 years) 

Clean car upgrade • vehicle scrap and replace 
scheme (tagged contingency) 

($569 million) 

• social leasing scheme (tagged 
contingency) ($20 million) 

6. We are in the process of appointing a CERF Director to oversee this programme. We are also 

recruiting and seconding staff into a programme management office (PMO), led by the Director, 

that will be responsible for reporting progress, risks and issues internally. The PMO will also 

provide reporting as part of wider transport CERF governance arrangements being set up by Te 

Manata Waka, and as part of cross-government arrangements to track progress on the ERP and 

CERF as a whole. 

Update on delivery of CERF-funded initiatives 

Transport choices package 

7. You have agreed that investment will be targeted in four key areas: 

• Progressing strategic cycle networks 

• Creating walkable neighbourhoods 

• Safe, green, and healthy school travel 

• Making public transport more reliable and easier to use. 
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Indicative investment criteria 
 

8. We are working on the eligibility and assessment criteria to shape recommended investment 
packages for your consideration. In line with your earlier direction, these criteria are likely to 
favour investment proposals that:  
• support light VKT reduction and mode shift in one (or more) of the four investment areas 
• will achieve meaningful change quickly – to build public confidence and deliver early benefits 
• are in large urban areas (where the potential for mode shift is greatest) but with some options 

to model approaches in smaller places 
• focus on infrastructure investment (rather than service improvements that may not be able to 

be maintained over time), complemented with wrap-around activities that build public support 
• build off existing network or strategic plans (e.g., a network cycling plan or Streets for People 

package) but are not yet funded 
• deliver multiple outcomes – to make every dollar spent work as hard as possible, not just 

delivering mode shift but also safety, access, travel choice etc. 
• have in-kind support or funding from partners 
• have local support 
• can be delivered fast (i.e., no lengthy planning processes are required, and there is market 

capability and capacity to deliver). 
 
Engagement with councils on investment priorities 

 
9. Waka Kotahi has been meeting with council partners – particularly in Tier 1 and 2 urban areas, 

but also beyond these areas – to identify potential investment options in each of the four 
investment areas. We expect to conclude these discussions in the next few weeks. We will then 
shape up options for each of the four investment packages for discussion with Te Manatū Waka 
and Treasury officials. 

 
10. Discussions with councils to date have been positive. The new funding is seen as an important 

opportunity to bring forward work programmes that councils in most of our largest cities are 
already progressing. Many have high expectations of what could be funded through the 
Transport Choices package.  

 
11. We are working to reinforce messaging about the interim nature of this package to support longer 

term, comprehensive planning through the light VKT reduction programmes. Most have 
emphasised that there is little opportunity for co-funding from them, given that the package needs 
to be implemented within the current National Land Transport Programme period (and their 
funding is already committed).  Many have signalled capacity barriers and would welcome 
coordinated support from Waka Kotahi to design and then partner to deliver agreed initiatives.  
There is a particular gap in the market for skilled staff to support community engagement. We will 
factor in these considerations as part of our criteria and recommendations to you on proposed 
investment packages. 

 
Next steps 

 
12. Further information about our proposed process in the lead up to the September report to 

yourself and the Minister of Finance on investment priorities is attached. This process is 
indicative only, as we have not yet discussed it with Te Manatū Waka, which will also need to 
engage with the Treasury. 
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13. Other steps through to February 2023 are as follows: 

• July – August 2022: complete council engagement 
• July – September 2022: establish project management office 
• September 2022: recommendations to Ministers of Finance and Transport on investment 

priorities for each of the four investment areas 
• October  2022: communicate investment priorities to council partners and begin detailed 

planning 
• October – December 2022: confirm council partnering arrangements 
• January – February 2023: stand up design and delivery model. 

 
Light VKT reduction planning 

 
14. This workstream involves partnering by Waka Kotahi, councils, Iwi, Māori and communities to set 

a pathway towards achieving national and sub-national targets for light VKT reduction, primarily 
through development of a national VKT reduction plan and urban VKT reduction programmes for 
the largest cities. 

 
Waka Kotahi national VKT reduction plan 

 
15. This plan will set out the national actions required to help achieve the national VKT reduction 

target in the ERP.  It will also set a framework for VKT reduction programmes to be developed in 
urban, rural and provincial places over time. It is likely to include: 
• national direction, guidance and tools to support VKT reduction planning, investment and 

delivery in urban, provincial and rural Aotearoa 
• national network planning for all modes that move people (walking, cycling, micro-mobility, 

public transport (including rapid transit)). This will also include the development of a National 
Walking Plan and a National Cycling Plan 

• likely impact of land use and transport commitments  
• critical dependencies with other sector-wide interventions – such as pricing or regulation 
• national benchmark modelling of VKT, mode shift and transport emissions 
• provisions for monitoring, reporting and evaluation  
• research and data needs. 

 
Urban VKT reduction programmes 

 
16. In parallel with the development of the national plan, Waka Kotahi will be partnering with councils 

and other partners to develop urban VKT reduction programmes in each of the Tier 1 and Tier 2 
areas, with a view to these programmes being in place ahead of the next National Land 
Transport Programme (i.e., by mid 2024). For Tier 1 urban areas and Queenstown, this work will 
build on mode shift plans developed with Waka Kotahi in 2020/21.  

 
17. The urban VKT reduction programmes will comment on the urban form needed (in line with 

relevant spatial planning) and set out the investment and other activities to deliver the transport 
options and demand management measures (such as pricing) needed to reduce VKT in each 
urban area, in line with national and sub-national targets.  
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Inter-dependencies and linkages with Ministry-led initiatives 
 
18. We have been supporting Te Manatū Waka to build the evidence base underlying the proposed 

sub-national targets and other supporting information, and with council engagement in recent 
days on indicative targets.   

 
19. We are also preparing an initial assessment of how well existing growth strategies and plans are 

aligned with the national target. This work is being undertaken in partnership with the Urban 
Growth Agenda (UGA), central government partners, to deliver on a specific action in the ERP, 
and will inform our national plan and the urban programmes.   

 
20. CERF funding also included funding for Te Manatū Waka to progress work on congestion pricing, 

and to develop a national freight and supply chain strategy (in line with ERP actions). Both of 
these elements will make important contributions to national and urban VKT reduction planning, 
and to achieving national and sub-national targets. 

 
21. In due course, we will work with Te Manatū Waka to plan for funding to implement the urban VKT 

reduction programmes, once these are in place. 
 
Timelines and next steps 

 
22. Our indicative timeline for developing the Waka Kotahi national plan and the urban VKT 

reduction programmes is as follows: 
• July – August 2022: support work to develop and engage with councils on the draft sub-

national VKT targets 
• July – Dec 2022: support Budget process to seek funding for implementation of national plan 

and urban programmes 
• August 2022: confirm scope of Waka Kotahi national VKT reduction plan 
• October 2022: commence engagement with councils, iwi, Māori and other partners on the 

national plan; and on a proposed approach to develop the urban VKT reduction programmes 
• December 2022: publish sub-national VKT reduction targets   
• February 2023: initiate council engagement for development of urban VKT reduction 

programmes 
• June 2023: publish the Waka Kotahi national VKT reduction plan 
• December 2023: agree Tier 1 urban VKT reduction programmes 
• June 2024: agree Tier 2 urban VKT reduction programmes. 

 
Public transport 
 
23. Te Manatū Waka and Waka Kotahi are working with councils, public transport authorities (PTAs) 

and other partners on three key initiatives aimed at improving public transport services and 
decarbonising the public transport fleet. These are: 
 

Providing sustainable wages and conditions for bus drivers.   
 
24.  

 
 We will support Te Manatū Waka to reflect this approach in your 

report back to Cabinet in August 2022.  

section 9(2)(g)(i)
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25. We will ensure we have the systems and processes in place to distribute the tagged contingency 
funds as agreed. Once Cabinet has agreed to release the funds, we will invite councils to submit 
their funding requests based on agreed criteria. 
 

26. In due course, following your December report to Cabinet on requirements for a sustainable 
funding model, we will be well-placed to administer funding for PTAs in line with the agreed 
model and funding criteria. 

 
Rolling out Community Connect across all public transport networks 
 
27. PTAs advise us that they are on track to meet the new deadline to implement Community 

Connect by 1 February 2023. 
 

28. We have been working alongside Te Manatū Waka, councils, the Ministry of Social Development 
and ticketing providers (eg, Snapper) to establish the interfaces and processes required to 
enable concessions to be deducted at time of travel. The deferred implementation date has been 
useful in providing some extra time to do this well. We will also support work on amendments to 
legislation governing Community Services Cards to enable card-holders to access half price 
concessions at time of travel. 

 
29. Waka Kotahi is well-placed to administer the CERF funding to reimburse PTAs for reduced 

revenue as a result of the 50 percent concession delivered through Community Connect, from 
February 2023.  

 
Funding for bus decarbonisation  
 
30. Waka Kotahi has work underway to understand, with input from PTAs, what plans are in place to 

upgrade existing bus fleets and how these plans could be brought forward.   
 

31. We are working with Te Manatū Waka to release funding to enable us to develop a fleet 
transition plan, which will be a significant piece of work  

 
32. Once a fleet transition plan is in place, we will be in a position to confirm investment priorities for 

new low-emissions buses and related infrastructure (such as charging technology).  Further work 
will be required to confirm funding allocation systems, criteria and processes.  We will work with 
Te Manatū Waka to develop these. 
 

Clean car upgrade 
 
33. The Clean Car Upgrade consists of two initiatives to support people on lower incomes into 

cleaner and safer vehicles or low emission transport alternatives:  
• Vehicle scrap and replace scheme 
• Social leasing scheme. 
 

34. We have been supporting Te Manatū Waka with advice to you on these schemes, the approach 
for their design and implementation, as well as key risks and issues arising. We will report back 
to you with further advice on these issues as this work proceeds.  
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Access to funding 
 
35. We are working with Te Manatū Waka to agree on requirements for accessing CERF funding. 

 
36. ‘Seed funding’ is needed to establish and progress most of the workstreams. This will support 

work by Waka Kotahi as well as our partners. For example, to enable councils’ engagement in 
VKT reduction planning). 
 

37. Some allocations (the Clean Car Upgrade schemes and funding to increase bus driver wages) 
are tagged as contingencies, which means that Cabinet agreement is needed to release funds.  
We will support Te Manatū Waka with drafting for relevant Cabinet papers.  

 
Next steps 
 
38. We will keep you up to date on our progress to deliver CERF-funded initiatives, and to address 

issues and risks arising. 
 
It is recommended that you:  
 
1. Note this update on the work that Waka Kotahi has underway to deliver CERF-

funded initiatives, and next steps for implementation. 
Noted 

 
 

 
........................................................................... 
Richard May 
Chief of Staff 
 
 
 
 
 
 
 
............................................................................ 
Hon Michael Wood, Minister of Transport  
Date:    2022 
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Attachment 1: Indicative pathway for September report to the Ministers of Transport and Finance on 
investment priorities for the Transport Choices package (subject to agreement with Te Manatū Waka) 
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1 

29.07 05.08 19.08 26.08 09.09 16.09 

Define high level criteria for strategic objectives 

and organisat ional capability. 
MOT 
review 

2 
Send updated programme briefing (including high 

level criteria), to AOs. Invite AOs to meet. 

3 

Waka Kotahi meet with AOs - Understand and 

document intent, commitment to strategy, 
organisational capabi lity and which of the four 
investments areas they are interested in. 

Using Waka Kotahi internal understanding of AO 

capability, determine which AOs will be most likely to 
4 deliver against criteria, how much delivery capacity they 

have in each investment area, and what their risk profile 
is. 

5 
Using internal panel of advisors - Form provisional programme 

based on str ategic priority of leveraging VKT reduction, outlining 

approx. how much funding should go to which AOs for which 
investment areas. Agree over-programming levels. 

MOTravlew-
lntearfty assurance 

g of: MOT 

6 
nefits and 

Complete "Provisiona l Investment Strategy", comprisin 

1. Provisional programme 2. Narrative on rationale/ be 
key risks of provisional programme. 3. Request to dele 
funding decisions to Waka Kotahi. 3. Subsequent detai 

review 
gate 
led 

programme processes. 

7 
sury to deliver a 

inance on the 

Partner with Te Manatu Waka and the Trea 

briefing to the Minist ers of Transport and F 
Transport Choices Provisional Investment S 
recommended investment priorities 

trategy, including 

23.09 




